

INFORMATION PAPER

H-1 Upgrades Program Acquisition Decision

- The Under Secretary of Defense (Acquisition, Technology and Logistics) approved a third Low Rate Initial Production (LRIP) lot in Fiscal Year (FY) 2006 and delegated the LRIP Lot 3 decision to the Navy Acquisition Executive.
- The USD(AT&L) also approved a revised Acquisition Strategy Report that implements a delay in full rate production until FY 2007 and approved the amended Acquisition Program Baseline. It also revises the strategy for UH-1Y from remanufacture to new production.