

## GLOSSARY ACRONYMS

| ACRONYM   | TERM   |
|---|--|
| ACWP<br>ATP<br>AUW  | Actual Cost of Work Performed<br>Authorization To Proceed<br>Authorized Unpriced Work  |
| BAC<br>BCWP<br>BCWS<br>BOM  | Budget at Completion<br>Budgeted Cost for Work Performed<br>Budgeted Cost for Work Scheduled<br>Bill of Materials  |
| CAM<br>CAP<br>CAS<br>CASB<br>CBB<br>CDRL<br>CEAC<br>CFSR<br>CPR<br>CSDR<br>CWBS<br>CV | Control Account Manager<br>Control Account Plan<br>Cost Accounting Standards<br>Control Accounting Standards Board<br>Contract Budget Base<br>Contract Data Requirements List<br>Comprehensive Estimate at Completion<br>Contract Funds Status Report<br>Contract Performance Report<br>Cost and Software Data Reporting<br>Contract Work Breakdown Structure<br>Cost Variance |
| DCMA<br>DFARS<br>DoDI   | Defense Contract Management Agency<br>Defense Federal Acquisition Regulation Supplement<br>DoD Instruction   |
| EA<br>EAC<br>EIA<br>EOC<br>ERP<br>ETC<br>EV<br>EVM<br>EVMS<br>EVT                     | Estimated Actuals<br>Estimate at Completion<br>Electronic Industries Alliance<br>Elements of Costs<br>Enterprise Resource Planning<br>Estimate to Complete<br>Earned Value<br>Earned Value Management<br>Earned Value Management System<br>Earned Value Technique  |

| ACRONYM                                   | TERM   |
|---|--|
| FAR<br>FPRA                               | Federal Acquisition Regulation<br>Forward Pricing Rate Agreement   |
| G&A<br>GAAP<br>GPD                        | General & Administrative<br>Generally Accepted Accounting Principles<br>Grouping, Pegging, and Distribution  |
| IC<br>IMP<br>IMS<br>IPT<br>IPMR           | Intelligence Community<br>Integrated Master Plan<br>Integrated Master Schedule<br>Integrated Product Team<br>Integrated Program Management Report  |
| LOE                                       | Level of Effort  |
| M/ERP<br>MMAS<br>MR<br>MRP                | Manufacturing/Enterprise Resource Planning<br>Material Management and Accounting System<br>Management Reserve<br>Manufacturing Resource Planning   |
| NCC<br>NAVSEA<br>NTE                      | Negotiated Contract Cost<br>Naval Sea Systems Command<br>Not To Exceed   |
| OBS<br>ODC<br>OMB<br>OTB<br>OTS           | Organizational Breakdown Structure<br>Other Direct Costs<br>Office of Management and Budget<br>Over Target Baseline<br>Over Target Schedule  |
| PARCA<br>PBOM<br>PERT<br>PMB<br>POP<br>PP | Performance Assessment and Root Cause Analysis<br>Priced Bill of Materials<br>Program Evaluation and Review Technique<br>Performance Measurement Baseline<br>Period of Performance<br>Planning Package |
| RAM                                       | Responsibility Assignment Matrix   |

| ACRONYM  | TERM  |
|--|---|
| SD<br>SLPP<br>SOW<br>SPA<br>SRA<br>SUPSHIP<br>SV<br>SVTs | System Description<br>Summary Level Planning Package<br>Statement of Work<br>Single Point Adjustment<br>Schedule Risk Assessment<br>Navy Supervisor of Shipbuilding<br>Schedule Variance<br>Schedule Visibility Tasks |
| TAB  | Total Allocated Budget  |
| UB   | Undistributed Budget  |
| VARs<br>VAC  | Variance Analysis Reports<br>Variance at Completion   |
| WAD<br>WBS<br>WP   | Work Authorization Documentation<br>Work Breakdown Structure<br>Work Package  |