

AVPLEX: A Model for Avionics Upgrade Planning and Execution

Lt Col Glen T. Logan, USAF
OUSD (A&T)
Open Systems Joint Task Force
2001 N. Beauregard Street
Alexandria, VA 22311-1772
(703) 578-6584
logangt@acq.osd.mil

Charles R. Hurst
Information Spectrum Inc.
5100 Springfield Pike Suite 201
Dayton, OH 45431
(937) 256-9933
hurscr@ispec.com

ABSTRACT: *As our weapon systems age and fewer new systems are under development, the needs of the warfighter for more capable aircraft and systems dictate that these needs be met by modifications to the legacy aircraft the services are currently flying. For aircraft avionics, the needs for technological currency are also compounded by the mandates to operate within the safety boundaries of the National Airspace requirements. The result is a "full plate" for many weapon system managers in establishing a rational plan to acquire and install updated systems in the aircraft they are managing. The authors have defined an approach to this avionics planning process that is described as the AVPLEX (Avionics Planning and Execution) model. The model process shows how to incorporate avionics requirements and modification planning into an effective and integrated plan that considers technical and business case issues. Concepts such as the development of an overall avionics migration strategy, the application of open systems and the use of life cycle cost in the decision process are shown to be key elements of the AVPLEX process. Examples of the application of this planning method to execute on-going programs are provided.*

1.0 INTRODUCTION: The authors evolved the concept of AVPLEX during a series of upgrade planning activities for Air Force legacy aircraft. The AVPLEX embraces the systems engineering and business planning processes and is focused on structuring the information for the customer to use during the modification decision process. The need for an AVPLEX-like process became more apparent with the requirement to install new capabilities on all aircraft operating in the National Airspace. The congressional "mandate" to install Global Positioning System capability on all aircraft by the year 2000 resulted in a number of system managers with a need to incorporate this

modification into the other requirements for their respective aircraft programs. As the authors assisted several program offices and requirements study projects, it became clear that the approach to avionics upgrade planning was often piecemeal with each modification considered and funded without consideration of the relationship of a particular modification in the context of the overall aircraft capability. The end users of the aircraft were lacking an overall view of how the aircraft capability would evolve and thus uncertain of the funding implications since weapon system budgeting had been changed from the supporting commands to the using commands. The AVPLEX then is intended to be a process model that can yield

a successful modernization program that meets the user needs and applies current DoD acquisition policies. The concept provides the information for an end user approval process by incorporating cost evaluation as an independent variable and by Open Systems application to ease later upgrades and costs.

2.0 BACKGROUND: The Defense Budget reductions (*Air Force Magazine*, May 1998) have resulted in few new systems under development and as a consequence have caused more modifications to legacy aircraft to extend service life and add new capabilities, both required for operations and to comply with new National Airspace rules. The budget reductions have also changed the DoD's impact on the marketplace, and together with some acquisition reform considerations, have changed the role of weapon system managers to "buyers" of systems rather than "builders" of systems. Greater use of commercially available systems, components, and parts all the way down to the computer chip level can result in avoiding non-recurring engineering (NRE) costs and permit life cycle cost savings. Selection of system elements to integrate into a weapon system modification must carefully evaluate the expected life of the element as well as the likelihood that it will be upgraded by the manufacturer as a product in a family with later products being backward compatible. Anecdotal stories abound about families of equipment with the classic examples being the PC computer families. The components or elements on which system architectures are based vary greatly in length of service life. Figure 1 shows a recent estimate of the technological life of these various elements. Thus Open Systems application can be a challenging task in developing a systems architecture but an essential ingredient in lowering life cycle

costs by permitting both competition and less complicated future upgrades.

2.1 Acquisition Reform. In addition to the Open Systems application process being mentored by the DoD's Open Systems Joint Task Force (OS-JTF), other reforms and individual service initiatives are aimed at streamlining the weapon systems acquisition process to reflect a greater reliance on use of available commercially available products. While a full review of the acquisition reform initiatives is beyond the scope of this paper, the impact on the avionics upgrade of legacy systems has been significant. Many of the on-going modification programs have been influenced by changes in approach such as stating requirements in terms of expected performance rather than through the application of a number of military specifications and standards. Acquisition reform provides for only a minimum number of requirements to be specified by military specifications so that the design trade space will be broad enough for examination of a full range of alternatives by the developing contractor. In the programs where AVPLEX-like processes were applied, the beneficial result was that the end user or customer gained a fundamental appreciation of what the modification entailed, the technical architectures that could satisfy the requirements, and importantly, the anticipated cost. The life cycle cost estimating that is a key element of AVPLEX permits the customer to apply the Cost as An Independent Variable (CAIV) concept as part of the decision process when the program's future is being determined.

2.2 Open Systems Joint Task Force (OS-JTF). Simply stated, the concept of open systems is both a technical and a business approach that applies open (commonly available) standards principally

at system interface points. This provides for understood linkages at interface points without requiring that industry open their intellectual property to competitors. With proper system architectural structuring, later modifications or other needs to change the system can be executed with less cost and system impact. The OS-JTF was formed by DoD in November 1994 to develop the policies and processes necessary to embed the application of this concept into the acquisition of weapon systems. The Task Force has approached this challenge on a number of fronts by providing: open system definitions and policies; application guidance and evaluation; training in open systems; sponsoring pilot and demonstration programs to illustrate the concept of open systems; and capturing lessons learned from these Task Force sponsored efforts. Open Systems becomes a key element in planning and executing weapon system avionics upgrade programs by permitting smaller incremental changes rather than major block upgrades or reworks of the entire aircraft or avionics system.

3.0 AVPLEX PROCESS ELEMENTS:

While the "standard" systems engineering process is an essential ingredient, there are three unique elements of AVPLEX. These are the development of a migration strategy for the aircraft that is time phased to the budgeting process. This shows the strategy for the system projected over the longer term, usually 10 to 15 years. A second unique element is the use of life cycle cost estimates throughout the process to support the system engineering IPT and the customer's program decision and budgeting process. Open Systems application is the third element and the mechanism to effect the modifications and retain the ability to do later upgrades at reasonable cost. AVPLEX can be considered to be the incorporation of new techniques for developing a technical

migration strategy, performing CAIV as a recurring process throughout the pre-RFP activities and applying Open Systems. Thus in aggregate, AVPLEX is comprised of no startling new techniques. Many of these AVPLEX precepts came from the T-38 Avionics Upgrade Study that subsequently was approved as a formal upgrade program. For the KC-135 program, some preliminary studies evolved into the development of the on-going PACER CRAG Program that is adding capability and is a first step in modernizing the aircraft cockpit. Some of the success of getting the T-38 and KC-135 programs through customer approval and budget request start-up can be attributed to the migration strategies that identified the viable alternatives. The life cycle cost estimates were also a key factor that let the customer determine the affordability of an upgrade program. The application of AVPLEX is discussed in relation to the traditional steps in a major avionics upgrade.

3.1 Requirements Analysis. The requirements analysis process may involve a formalized analysis process such as the Air Force Materiel Command Aeronautical Systems Center's Technical Planning Integrated Process Team (TPIPT) approach that involves a focal point for requirements analysis. The user will translate the early requirements analysis into Mission Needs Statement (MNS) and later into the Operational Requirements Document (ORD). A core need to apply the AVPLEX process is for the requirements baselining process to address all known changes, previously approved modifications, new capability or logistics performance improvements as well as required changes for safety and National Airspace. The upcoming application of Global Air Navigation and Safety and Global Air Traffic Management (GANS/GATM) to DoD aircraft may present a more complex

modification planning challenge for the system managers to address. The authors expect that use of the AVPLEX process can be a valuable contributor to the development of rational plans for individual aircraft types. In the T-38 program, the users were from both the Operations and Logistics areas of the Air Education and Training Command (AETC). Both of these areas identified requirements for the upgrade. More importantly, the users continued to be actively involved throughout the entire process of preparing the RFP and completing source selection. The user is also key in the next step after requirements have been established: the development of a migration strategy.

3.2 Migration Strategy. Using the laundry list of requirements developed in the requirements definition process, a migration strategy is next developed to describe the phases that will be developed to execute an avionics upgrade plan. A first step is prioritizing the changes to determine the business approach to upgrading the aircraft. If the requirements are extensive and it does not appear to be possible do a single modification that meets all requirements, then multiple phases should be established consistent with the DoD Planning Programming and Budgeting process and other factors such as National Airspace mandates. A top-level phase chart example is shown in Figure 2. After the determination of the number of phases, if more than one is required, the first phase should be depicted by an engineering-prepared functional flow diagram. This is accomplished in the form of functional flow charts for each of the design alternatives. The T-38 study identified only a single phase for upgrade because of substantial cockpit disassembly costs and out of service times for multiple phase upgrades. Within that single upgrade phase an initial three and

finally four architectural alternatives were developed for phase 1 evaluation. The KC-135 initial study proposed three phases to complete all projected upgrades and six alternatives were developed for evaluation. Figure 3 shows the migration strategy for the KC-135 at an early stage of evaluation. This may not represent current planning for the aircraft, but served to focus the work that led to the PACER CRAG Program and illustrates the migration of the system technical architecture.

3.2.1 Mapping the Strategy Selected. As shown in the KC-135 migration charts referenced above, the strategy can best be shown in top-level functional flow charts that highlight the change from the current system to the result after any particular phase is completed. This charting method shows both the addition of new subsystems and components and the items that will be removed/modified during that phase. The functional flow charts and the top-level requirements listing by phase (Figure 2) represent the migration strategy for the aircraft and the requirements that need to be satisfied. With this basis, the technical architectures possible for the initial phase can be defined and analyzed.

3.3 Architecture Alternatives. While the development of the alternatives is principally driven by the migration phase being undertaken, the out-year phases must also be considered to avoid any out-year throw-away costs for systems or components that would have a short life. The benefits of applying Open System interface standards and using commercially available components from a family of products or from products with multiple sources will obviously yield outyear life cycle cost savings and permit easier follow-on modifications. Effective alternatives are a product of extensive market research to

determine the performance of available components and systems. When the technical members of the IPT are working with the engineering and marketing staffs of the manufacturers, the initial cost estimates for the expected quantity buy should also be obtained for input to the cost modeling process.

3.3.1 Alternatives Definition.

The market research and engineering evaluation process will identify several viable alternatives to satisfy the functional requirements of the upgrade phase being planned. While some of the technically feasible approaches may be ruled out for various reasons, the mostly likely alternatives should be defined at the component level by preparing lists of the proposed new components. This should include actual or projected performance such as Mean Time Between Failure (MTBF) or Mean Time Between Maintenance Action (MTBMA) and expected item cost. Both the items to be removed and the items to be retained and integrated with the new components should be identified. Functional flow diagrams should be prepared for both the new and retained equipment for the IPT to fully understand the approach. These charts will also be used in the user approval process when the alternatives' performance, costs and notional schedules are presented to the support managers and users. The system level performance expressed as MTBF or MTBMA should be determined from the performance of the individual items proposed for the configuration.

3.3.2 Information Sources.

Direct contact with manufacturers and suppliers will provide the bulk of the information needed to define and cost the alternatives. Other government and industry sources can provide valuable technical,

performance and cost information. The Air Force produces and distributes an annual Avionics Planning Baseline (APB) and the Navy produces an Avionics Installation Plan (AIP). These documents describe the avionics systems on legacy aircraft as well as provide other information organized both by aircraft and by avionics systems and components. The APB and the AIP are available to both government and industry.

3.4 Life Cycle Cost Estimates. Life Cycle Cost (LCC) estimates are invaluable to the user and supporter in reaching a decision about proceeding with a proposed modification. Constrained defense budgets and the changing military role from a developer of systems to a buyer of systems has established a new paradigm for the role of cost estimating. The Cost as an Independent Variable (CAIV) concept establishes cost as a control factor and encourages the appropriate trade studies during the program definition process. Early in the T-38 Avionics Upgrade study that preceded the formal program, the study manager established a criteria to present likely program costs to the user community as an element of the decision. It became obvious at the outset that cost estimates would be a significant element of any decision to pursue a cockpit and associated avionics upgrade. In a similar fashion the KC-135 study also employed cost estimates to limit some alternatives both from an initial cost and a life cycle cost viewpoint. Thus the authors, who were involved in both efforts, applied a CAIV-like approach before CAIV was defined as a specific formal concept. A flexible cost model can contribute to the effectiveness of the LCC estimates and provide the vehicle to quickly complete the "what-if" excursions that will occur during the review process.

3.4.1 LCC Model. The T-38 study team lead established requirements for use of a cost model that computed operations and support cost based on the predicted equipment performance of the alternatives, basing structure, program phasing, number of aircraft to be modified and the desired maintenance support concept. The Commonality Life Cycle Cost Model (COMMCOST), developed by Information Spectrum and used by both the Navy and Air Force in earlier fighter aircraft studies, was selected based on an earlier study of three different cost models. Figure 4 shows the principal features of the current COMMCOST. The cost estimates became a recurring part of the IPT process for both the T-38 study and the later KC-135 effort and the assumptions and program factors that were used in the model were collectively reviewed by the team. The engineers collected the costs and the expected performance for model loading during their market research effort to define the alternatives. This information was provided to the model operators, as was the user input for aircraft basing, flying hour projection, program phasing, and maintenance concept. This information permitted the model to project both the acquisition or Investment costs and the Operations and Support costs consistent with the DoD's Cost Analysis Improvement Group (CAIG). The Research and Development costs were estimated by the engineering team using other comparable programs as an estimating reference. These costs were loaded into the model as pass-through costs. The T-38 study spanned over 18 months and considered a number of alternatives and programmatic variables while the KC-135 was a short, less detailed, two month long look at the alternatives for the first phase of an upgrade. The cost estimates were strong supporting material for the decision process.

3.4.2 LCC Lessons Learned. The use of an IPT process that had costing inputs from several specialties and made cost an integral part of the study resulted in a sense of "ownership" of the estimates. This helped the decision review process proceed on schedule. As the analysis of alternatives proceeded, the impacts on LCC of various components was considered in relation to other configurations that provided the same functionality. By configuring the model only to compare portions of the overall system, the relative costs could be determined and used for a cost comparison rather than developing an overall LCC estimate. There are differences between a life cycle cost estimate and the PPBS ground rules for a Program Objective Memorandum (POM) input. These differences should be understood and the cost estimates will need to be converted into a budget request if the user decides to pursue the modification.

3.5 Analysis of Alternatives. The analysis of alternatives represents the IPT action to review both the technical and cost features and shortcomings of the various design approaches. This process could also result in the development of additional alternatives. The integration of the proposed systems in terms of space and environmental factors are compared as are the fly-away cost and the projected operation and support cost estimates. A rating or scoring system for this process would at first appear to be of value in the comparison, but several attempts to develop such a metric were unsuccessful and the end result was a subjective review of individual factors among the alternatives.

3.5.1 Technical Analysis. In the T-38 Avionics Upgrade Study, three architectures were proposed as the most likely choices and these alternatives were then developed using the methods outlined

above; market research and cost estimation. Early in the analysis of alternatives it became obvious that there was a viable fourth or hybrid alternative. The original alternatives were architectures based on MIL-SPEC equipment, commercial components or modular avionics. Each of these alternatives had some drawbacks that led to the hybrid alternative. The MIL-SPEC approach required components that were not available as military equipment. This included systems such as a Traffic Collision Avoidance System (TCAS) and others. The commercial alternative did not represent a viable alternative because some user requirements could not be met with available commercial equipment. The Head-Up-Display systems projected to be available at the time of the study would not have the capability to be effective when used in training for future fighter pilots. The modular architecture showed many positive and desirable features but required development, and accordingly, would have increased cost and to some degree increased the risks in a formal program. During the definition of the three alternatives the "shortages" of systems were overcome by using other approaches for systems such as the HUD or TCAS, yet each alternative had some drawbacks remaining. The hybrid was a selection of the best features of the original alternatives and became part of the evaluation and cost estimating process.

3.5.2 Cost Estimate Analysis.

For each of the alternatives the production quantity cost estimates provided to the engineers by equipment suppliers during the market research were used in the cost model to calculate the investment or production costs based on an assumed number of aircraft and program phasing. The O&S cost estimate was calculated by the model based on the flying hours, basing structure, Mean Time Between Maintenance and other

factors. Since the proposed modification was to be basically the integration of existing capability into a legacy aircraft, the engineering cost estimates were developed from the several recent programs accomplishing comparable aircraft upgrades. Using the approach of listing the complete configuration for each alternative at the LRU level permitted the calculation of fly-away costs as well as total program cost estimates. These turned out to be important factors in the user decision process. The availability of cost estimates based on performance, configuration and program phasing also permitted the user to request and receive the results of many "what-ifs" in the process of standing up a formal program. Another factor the user found beneficial in the decision process was the calculation of current support costs or baseline costs for the unmodified aircraft using the same cost factors as was used in the alternatives costing. The cost estimates were clearly an independent variable in reaching a program decision. Comparisons showed that electing to not pursue the program would result in approximately the same life cycle costs over 20 plus years but would not gain the ability to teach advanced training tasks and stop the declining avionics reliability. See Figure 5.

3.6 Program Approval. The results of the analysis of alternatives provide the vital data for the approval of an avionics upgrade program. A major pacing item that served to move for an early decision on the T-38 program was the requirement to have Global Positioning System (GPS) installed on the aircraft by the year 2000. The method to add this capability and the decision to integrate the GPS into the navigation solution display for the pilots resulted in several additional small studies to look at options for adding GPS first or including this as part of the upgrade program for the entire avionics suite. All

DoD aircraft basically faced this timing dilemma in adding this capability. While this was a difficult process for several programs, the T-38 avionics upgrade study provided the technical and cost impact information to develop a rational and defensible plan for the aircraft. Programs that did not have a migration strategy for the aircraft being managed were in the position of resolving production conflicts with individual modifications and maintenance requirements. The authors are convinced that changes to National Airspace requirements will pace aircraft avionics changes and will occur again in the next several years as the GANS/GATM modifications and timing are solidified. Pilot and demonstration programs that the OSJTF has helped sponsor with the services and industry have shown the potential of using commercially available components and software in our military systems. Open Systems have become a favorite word choice in many requirements documents, but unless fully considered during the decision process will not provide the ability to attain the outyear benefits of the use of open, commercial systems.

3.7 Solicitations for Avionics Upgrades. For post-production legacy aircraft, many avionics upgrades will be of the scope that requires a competitive solicitation and source selection process. Acquisition reform has changed the way requirements are stated in the Requests for Proposal (RFP). The old way of specifying requirements was to list numerous military specifications and standards to be used in the design process. Now the approach is to state the required performance for the system being acquired using very few specifications, or at best, using industry recognized open standards. Reviews of government requirements documents will likely show a requirement for Open Systems

and the industry response to RFPs will propose that the design that will be provided will be based on Open Systems application concepts. The full incorporation of the Open Systems process requires greater emphasis on evaluating how the proposed design provides for expandability, flexibility, and affordability. The RFP should clearly indicate an intent to use these factors as major elements of the source selection process.

3.8 Source Selection. During the source selection process, the proposals should be carefully evaluated based on the degree of openness provided by the design. Open Systems designs could initially cost more but provide the framework for later modifications or upgrades. However, a clear ability to minimize later hardware or software costs can be the basis for a best value source selection that recognizes the innovation of a life cycle approach rather than one-time cost as the criteria.

3.9 Upgrade Program Execution. As an avionics upgrade program moves to the design stage, the openness of the design and the performance of the support factors such as MTBF or MTBMa should remain up-front considerations in approving the various design review levels that have been established for the program. With the acquisition reform goal to change government oversight to government insight this may represent a paradigm shift for the industry/government teams in the execution of a large avionics upgrade program.

4.0 AVPLEX OPERATING PRINCIPLES. The AVPLEX approach can be accommodated best by the use of the operating principles that the authors have observed during a number of avionics planning efforts. These are, in effect, the lessons learned in how to apply the concept

to better develop and manage the avionics capability and currency for an aircraft type.

4.1 Use an Integrated Product Team Approach. Both government and industry are quick to indicate that an IPT approach is being used, but to make the process more than a series of meetings requires an open forum where viewpoints and approaches cut traditional functional boundaries and become task oriented. For upgrades that occur during a production run, this may represent the on-going discussions between the prime contractor and the government program office. For legacy programs that are out of production, the effort will be mainly a government process with industry interaction through the market research process and through pre-solicitation industry days and other forums. The direct and continuous involvement of the aircraft users and supporters in the IPT is necessary to retain a constant focus on the requirements the upgrade is working to provide.

4.2 Migration Strategy is Key. The migration strategy provides a method to set the overall framework for incorporating on-going modifications, National Airspace requirements, and new operational and supportability requirements into a cohesive and executable program. The migration strategy integrates the known requirements, facilitates the definition of upgrade phases, and permits consideration of open system approaches and affordable upgrade programs consistent with available user funding. A migration strategy is useful in getting user buy-in for the upgrade approach before the full study resources are applied to alternative definitions and cost estimations. New alternatives for possible architecture alternatives can and most likely will occur, but the migration strategy works from a usually consistent set of user requirements. This requirement set can also benefit the

user's formal requirements process through the Mission Needs Statement (MNS) or Operational Requirements Document (ORD) The migration strategy should be based on an executable notional schedule which will also serve as the program shell for the cost estimate process.

4.3 Cost as An Independent Variable. The use of cost estimates for the evaluation of alternatives permits to users to select the desired alternative and address the affordability of both the strategy and the upgrade phase being considered. The cost estimates developed for the T-38 were fairly detailed and showed the impact on life cycle costs as well as the near-term costs for the first phase of the strategy. This cost information served to provide a source of information to answer many questions during the formal decision process and became the basis of the program budget. Use of a flexible cost model, such as COMMCOST, that can be structured to closely match the proposed program and run excursions and sensitivities is a major help in the approval process and the program stand-up. The cost estimation process can also provide unexpected benefits in an AVPLEX process. In one program, the support agency was developing a modification to replace a particular avionics component. Model runs showed that the modification would actually degrade LCC, as the component proposed to be replaced was not the factor in the performance degradation. Associated components were the problem driving the costs and this was demonstrated to program management. The result was the deletion of the modification in favor of a different solution embedded in a phase of a migration strategy.

4.4 Open Systems and Migration Strategy. While an aircraft avionics migration strategy could be based on

products with closed, propriety interface standards products, this does not permit later modifications at least cost nor take advantage of the commercial upgrade of families of equipment. The addition of a new avionics component through a modification only to have that component removed for scrap a few years later because of a system interface requirement can be avoided by keeping an Open Systems approach throughout the planning and modification process. As discussed above, Open Systems concepts and approaches should be clearly stated and evaluated during the solicitation and source selection. Open Systems are also a factor that should be considered during the market research conducted to define alternatives. The degree of openness of a proposed system is difficult to measure and not all architectures can be fully open. The goal is not Open Systems as an end unto itself but the ability to affordably upgrade and sustain fielded systems.


5.0 AVPLEX PROGRAMS. Since the AVPLEX process as defined in this paper has evolved over a six year time period while working the referenced programs and other similar avionics studies, no single upgrade program has applied all of the AVPLEX principles. Notably, the T-38 Avionics Upgrade Study that transitioned into the T-38 Avionics Upgrade Program (AUP) is now approaching first flight. The T-38 study provided a large measure of the insights from which the AVPLEX was defined. The KC-135 avionics study was an abbreviated study, but provided an opportunity to understand the ramifications of an upgrade that would require multiple phases to accomplish. The authors do not claim that AVPLEX represents all new concepts. However, it is an approach to avionics planning and execution that emphasizes use of a migration strategy, life

cycle or CAIV cost estimation and the application of Open Systems concepts.

6.0 ACQUISITION REFORM. The on-going acquisition reform process could be viewed as presenting a paradox with a proposition that advocates detailed analysis of the architectural alternatives, cost analysis and Opens Systems concepts. If the government will only specify performance requirements and industry will propose the design solution then what is the purpose of the up-front and rather detailed study? The authors do not share this view. While there is a level of frustration in stepping through the design process a second time, the market research sets the framework for understanding the range of possible solutions. The cost estimates were invaluable in the program approval and in the establishment of a budget for the program standup. The Open Systems approach can provide the "building codes" that let us upgrade avionics rationally, affordably and within the timeframes of warfighter needs. While acquisition reform has changed many paradigms and concepts, AVPLEX does not appear to be at odds with this new way of doing business.

7.0 SUMMARY. The planning and execution of avionics upgrades for legacy aircraft can be a challenging process for system and program managers as they work to incorporate warfighter needs into the aircraft systems in a timely and affordable manner. Over the past six years the authors have been involved in a number of avionics planning and execution programs and have defined the AVPLEX model process from that experience. The AVPLEX suggests that an overall migration strategy for the avionics upgrades, greater use of Life Cycle Cost estimation and the application of Open Systems concepts are the three principal legs of the process.

Technology Independent Technical Architecture Supports Evolving Implementation



**Setting Foundation in Long Lived Standards
Allows Implementations to Evolve**

Figure 1

KC-135 AVIONICS UPGRADE (Notional Phasing)




Figure 2

Current KC-135




Figure 3-1

Notional Upgrade Phase 1




Figure 3-2

Commonality Life Cycle Cost Model (COMMCOST)

- DEVELOPED FOR NAVAIR/JOINT INTEGRATED AVIONICS WORKING GROUP (JIAWG).
- DESIGNED AS AN AVIONICS ANALYSIS COST TOOL.
- FLEXIBLE, ANALYST TOOL: MULTIPLE WAYS TO CALCULATE SOME COSTS.
- CAIG CRITERIA IS USED, LEARNING CURVES, DOD INFLATION FACTORS.
- CAN BE AN ESSENTIAL PART OF AN INTEGRATED SYSTEMS ENGINEERING PROCESS.
- BROAD PARAMETERS FOR CASE VARIABLES.

Figure 4

**T-38 AVIONICS UPGRADE
LIFE CYCLE COST COMPARISON
490 AIRCRAFT**

25 AUG 93




Figure 5