

EXAMPLE – PROJECT SCHEDULE REPORTING TRANSACTION SET (806)**ASC X12 EDI FORMAT**

ST*806*123456789 n/l

BPP*00*961207*02*Contract No.*Description of
Program*Program No.*961129*31*Schedule Reference
123* Schedule Description*961022**90 n/l

REF*AT*xxxxxxxxxxxxxxxxxxxx n/l

Begin N1 loop

N1*FR**1*Duns No. n/l

PER*CD*Brooks Mel*TE*213123444*FX*
213123555*EM*Brooks@xyz.com*Program Manager
n/l

End Table 1 section, begin Table 2 section

Begin Calendar loop

CAL*70*1 n/l

DTM*263*960905 n/l

DTM*263*961124 n/l

DTM*263*961125 n/l

DTM*263*961224 n/l

DTM*263*961225 n/l

End Calendar loop

Begin Resource loop

RSC*ENG1*Engineering Type 1*LA n/l

RSC*FABMAT*Fabrication Materials*MA n/l

End Resource loop

Begin Task Identification loop

TID*03*A100**Program Definition***1**4 n/l

REF*74*141 n/l

DEFINITION

This is an 806 Project Schedule Reporting transaction set with a control number of 123456789.

This is an original report, date of transmission is December 7, 1996. This is a logic data network - precedence style (code 02). With contract number, description, program no., report effective date of November 29, 1996. This is a Master Schedule (code 31), with schedule reference number 123, description, Time Now date of October 22, 1996, government non-classified information.

The REF (reference segment) can be used to convey a number of additional identification codes or numbers. Examples include proposal or solicitation numbers, change document numbers, etc. Can use codes to identify the control document number of a related transaction set such as cost - 839, or technical - 841.

Party sending the information and their DUNS number

Contact person is the project manager, Mel Brooks with phone, fax, e-mail address, and title.

Calendar number 1.

Holiday on September 5th.

Holiday on November 24

Holiday on November 25

Holiday on December 24

Holiday on December 25.

This first independent loop is used to describe the resources used on the project.

Resource is engineering type 1, labor resource.

Resource is fabrication materials, material resource.

Activity, id code of A100 with description, uses Calendar 1, schedule level is tier 4.

Reference number is WBS code of 141

REF*75*5200 n/l	Reference number is OBS code of 5200
REF*73*1.2.01 n/l	Reference number is SOW number 1.2.01
DTM*250*960315 n/l	Mandatory or target start date.
DTM*242*960316 n/l	Actual start date.
QTY*1B*9 n/l	Duration
N1*W1*Work Team A n/l	Work team for the task is Team A.
PER*RP*Baker Anita*TE*3101237777 n/l	Responsible person for the task is Anita Baker, and phone number.
TID*03*A1016**Command and Decoder***1**4 n/l	Activity id, description, calendar reference, level 4.
REF*74*111 n/l	Reference number is WBS code
QTY*1B*25 n/l	Duration
QTY*1C*5 n/l	Remaining duration
QTY*AV*544 n/l	Budgeted hours for the task
AMT*B5*12345 n/l	Budgeted cost for the task
PID*F*08***Description of the product if needed - up to 80 characters n/l	For production type of contracts, this segment can be used to further describe the item being produced if needed.
Examples of TID loop with Resource and Milestone loops	
TID*03*A2026**Elec. Assembly***1**4 n/l	Activity id, description, calendar reference, level 4.
QTY*1C*55 n/l	Remaining duration
PCT*17*56 n/l	Physical percent complete.
RSC*ENG1*Engineering Type 1*02 n/l	Engineering resource, recurring.
REF*70*1 n/l	Uses calendar number 1.
QTY*1Q*500 n/l	Total resources, quantity of 500 - hours is assumed.
RSC*DES*Designer*02 n/l	Designer resource, recurring.
QTY*1P*340 n/l	Resource available - 340 hours.
RSC*Total n/l	Total resources.
PAM*****B5*30050*MO*196*961001**197*961031 n/l	Budget is \$300050 for the month starting on October 1 and ending October 31.
TID*03*A3039**Mechanical Assembly***1**4 n/l	Activity id, description, calendar reference, level 4.
MLS*1**CO n/l	Milestone 1, complete.
REF*77*1.01.11.XX n/l	Work Package number.
REF*81*66 n/l	Symbol number (must be agreed to before hand, there is not a standard set of symbol numbers to use).
DTM*241*961015 n/l	Baseline complete date was October 15.
DTM*243*961025 n/l	Actual complete date was October 25.
AMT*B5*4500 n/l	Amount of budget for the milestone is \$4,500.

PCT*18*.25 n/l

The milestone is 25% of the total value for the task.

Example of Constraints

TID*08*A100*A1016 n/l

Constraint - finish to start

QTY*1F*2 n/l

Lag time of 2 days.

TID*08*A1016*A2026 n/l

Constraint - finish to start

SE*nnn*123456789 n/l

End of transaction set. The nnn equals number of segments in the transmission with control number reference.