



DoD UID Implementation Plan for Maintenance Depots



Department of Defense
Unique Identification (UID) Implementation Plan
for
DoD Maintenance Depots



May 2005

Prepared by the Office of the Secretary of Defense
Material Readiness and Maintenance Policy

Greg Kilchenstein


**JRIB Meeting
21 July, 2005**




USD(AT&L) Policy Memo 23 December, 2004



Milestone	Responsibility	Q1 FY05	Q2 FY05	Q3 FY05	Q4 FY05	FY06	FY07	FY08	FY09	FY10	FY11
Quality Assurance Plan for UID	DCMA		Jan-05								
OSD UID Budget Guidance to Components	OSD AT&L			Apr-05							
Legacy UID Implementation Plan for DoD Depots	OSD L&MR			May-05							
UID Program Plans (ACAT 1D)	Pgm Mgr			Jun-05							
IOC Legacy Marking Capability at Pilot Organic Depots	Military Departments				Jul-05						
FOC UID CONOPS for DoD Maintenance	OSD L&MR					Dec-05					
UID Program Plans (All Programs)	Pgm Mgr/Item Mgr					Jan-06					
All GFE Meets UID Policy Requirements	Pgm Mgr/Item Mgr					Jan-06					
All Existing Serialized Assets Entered in UID Registry	Pgm Mgr/Item Mgr						Sep-07				
FOC Legacy Marking Capability at All Organic Depots	Military Departments						Sep-07				
Complete UID Marking of All Legacy Items	Pgm Mgr/Item Mgr										Dec-10

 = Program Office Plans

 = Maintenance Community Plans



Plan Contents



- Chapter 1: Introduction
- Chapter 2: Preparing for UID Capability Establishment
- Chapter 3: Establishing Depot UID Capability




Chapter 1: Introduction



- Purpose and Vision for UID
 - CFO Act, FASAB Standards and GAO Reports
 - OSD UID Program
- Application of UID Technology
 - Improving Inventory Management and Cost Accounting Capabilities for **New** Items
 - Improving Inventory Management and Cost Accounting Capabilities for **Legacy** Items
 - Improving Materiel Maintenance Capabilities for **New** Items
 - Improving Materiel Maintenance Capabilities for **Legacy** Items



Application of UID Technology





Chapter 2: Preparing for UID Capability Establishment



- OSD Policy Flowdown to DoD Depots
- Depot UID Planning and Resourcing
 - Planning Challenge
 - IOC
 - FOC
 - Resourcing Challenge



OSD Policy Flowdown to DoD Depots




- **Standardized Policy**
 - Common Doctrine
 - Common Business Rules
 - Common Data Formats & Transaction Protocols
 - “Plug & Play”
 - Duplication of Effort Reduced
 - Opportunity for Economies of Scale with Investments

- **Non-Standard Policy**
 - Flexible Doctrine
 - Optimized Business Rules
 - Dissimilar Data Formats & Transaction Protocols
 - No “Plug & Play”
 - Duplication of Effort More Likely
 - Reduced Economies of Scale

Recommended for Cross-Service
Maintenance UID Implementation




Depot UID Planning and Resourcing





Depot UID Planning and Resourcing



These three processes need to take place collaboratively and in parallel



Depot UID Planning and Resourcing



- **Joint PMO/Depot UID IPT required at each maintenance depot...for each weapon system.**
 - **Matrixed support from depot employees and Program Office employees.**

	PMO 1	PMO 2	PMO 3	PMO 4	PMO 5	PMO 6	PMO 7	...	PMO 67	PMO 68	PMO 69	PMO 70
Depot A		X		X	X					X		
Depot B	X				X							X
Depot C		X			X						X	
Depot D	X											
Depot E						X			X	X	X	
Depot F			X	X					X			
Depot G			X									
Depot H							X				X	
Depot I						X	X					X
Depot J						X						
Depot K				X								X
Depot L	X								X			



Depot UID Planning and Resourcing



- Examples of early planning requirements:
 - As-is process mapping
 - Linking depot to UID Registry
 - Establishing the uniqueness of UID data elements
 - Establishing the local UID AIS/data base
 - Establishing the capability to physically mark parts
 - Drawing change process
 - Engineering analysis for marking approval
 - Modifying shop routers

...all required for IOC



Depot UID Planning and Resourcing



- UID Resourcing Challenge:
 - Tactical Resourcing
 - What parts will the depot be required to mark (workload forecast)?
 - What does the depot need to do to develop the capability to execute the forecasted workload, and how much will it cost (non-recurring investment)?
 - What does the depot need to do to actually execute the workload, and how much will it cost (recurring expenses)?
 - Strategic Resourcing
 - Which Service accounts will be used to reimburse the depots for their UID costs?



Depot UID Planning and Resourcing



- Alternative Strategies for Resourcing Depot UID:
 - UID parts marking is a Program requirement to be funded by the cognizant Program Manager or other acquisition agent (e.g., Commodity Manager, Item Manager)
 - UID parts marking is an Operational requirement (because the ROI on UID/SIM investment accrues to the Warfighter) to be funded out of Service O&M accounts.
 - UID parts marking is a normal part of the depot manufacturing/repair/rework process to be funded the same as current depot workload



Standard Approach to Funding Depot Work



- **Program Office funds**
 - Non-recurring investment in Depot capability establishment
 - Includes parts marking equipment & initial training
 - Includes UID data processing/data management AIS procurement/upgrade
 - Reliability improvement and non-depot sustainment processes
 - Recurring cost of engineering support to parts marking
 - approving marking method (label or DPM)
 - Approving marking technology, location
 - Maintaining drawings & technical documentation
 - Recurring cost of analyzing UID data in search of opportunities to improve materiel readiness and/or reduce sustainment cost
- **Depot funds**
 - Recurring cost of marking parts and obtaining & transacting UID data = (UID labor & materiel added to the current cost of item repair/rework IAW change to item rework SPEC)*
 - Non-recurring investment in depot process improvements required to actually improve materiel readiness and/or reduce sustainment cost

* Army disagrees; feels all UID funding is PMO responsibility



Chapter 3: Establishing Depot UID Capability



- Joint PMO/Depot UID IPT Responsibilities
 - Identifying what to mark
- UID Engineering WIPT
 - Determining where and how to mark items
 - Engineering analysis
 - Cost analysis
 - Engineering drawing changes and configuration control
- UID AIS/Database WIPT
 - Business process analysis
 - Alternative AIS architectures
 - Serial number schema and control
 - New parts
 - Legacy parts
 - New process definitions
 - AIS interface issues



UID Capability Establishment Summary




- Assign management responsibilities & delegate authority PMO
- Identify which items need to be marked _____ PMO/Depot IPT
- Plan and budget for UID marking capability _____ PMO/Depot IPT
- Develop the capability to mark items _____ Depot
- Determine where and how to apply the UID mark _____ Cog. TA*
- Mark designated items _____ Depot
- Obtain UID data for each individual item marked _____ Depot
- Transact data to the UID Registry and other DSSs _____ Depot
- Do something with the mark (to generate an ROI) _____ PMO/Depot

*member of UID Engineering WIPT




Do Something With the Mark





Do Something With the Mark – the Bridge to SIM





Do Something With the Mark – the Bridge to SIM



Knowledge-enabled Analyses and Actions...

*Capability to document
what it "should be"*


*Capability to document
What it "is"*

*Capability to develop
and implement a plan
for moving from "as is"
to "should be"*

Materiel Readiness	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
Reliability	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
Cycle-Time	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
Cost	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>



Do Something With the Mark – the Bridge to SIM





Next Steps

Milestone	Responsibility	Q1 FY05	Q2 FY05	Q3 FY05	Q4 FY05	FY06	FY07	FY08	FY09	FY10	FY11
Quality Assurance Plan for UID	DCMA		Jan-05								
OSD UID Budget Guidance to Components	OSD AT&L			Apr-05							
Legacy UID Implementation Plan for DoD Depots	OSD L&MR			May-05							
UID Program Plans (ACAT 1D Programs)	Pgm Mgr			Jun-05							
IOC Legacy Marking Capability at Pilot Organic Depots	Military Departments				Jul-05						
FOC UID CONOPS for DoD Maintenance	OSD L&MR					Dec-05					
UID Program Plans (All Programs)	Pgm Mgr/Item Mgr					Jan-06					
All GFE Meets UID Policy Requirements	Pgm Mgr/Item Mgr					Jan-06					
All Existing Serialized Assets Entered in UID Registry	Pgm Mgr/Item Mgr						Sep-07				
FOC Legacy Marking Capability at All Organic Depots	Military Departments						Sep-07				
Complete UID Marking of All Legacy Items	Pgm Mgr/Item Mgr										Dec-10

December document will present an opportunity to further develop the SIM vision and bring Field maintenance activities into UID planning.



Back-up Slides




OSD UID Resourcing Guidance



Milestone	Responsibility	Q1 FY05	Q2 FY05	Q3 FY05	Q4 FY05	FY06	FY07	FY08	FY09	FY10	FY11
Quality Assurance Plan for UID	DCMA		Jan-05								
OSD UID Budget Guidance to Components	OSD AT&L			Apr-05							
Legacy UID Implementation Plan for DoD Depots	OSD L&MR			May-05							
UID Program Plans (ACAT 1D Programs)	Pgm Mgr			Jun-05							
IOC Legacy Marking Capability at Pilot Organic Depots	Military Departments				Jul-05						
FOC UID CONOPS for DoD Maintenance	OSD L&MR					Dec-05					
UID Program Plans (All Programs)	Pgm Mgr/Item Mgr					Jan-06					
All GFE Meets UID Policy Requirements	Pgm Mgr/Item Mgr					Jan-06					
All Existing Serialized Assets Entered in UID Registry	Pgm Mgr/Item Mgr						Sep-07				
FOC Legacy Marking Capability at All Organic Depots	Military Departments						Sep-07				
Complete UID Marking of All Legacy Items	Pgm Mgr/Item Mgr										Dec-10

Budget guidance to Program Offices
Provided in AT&L Policy Memo dtd.
11 May, 2005 (Appendix D).






Two UID “PPE Populations”: New Tangible Items & Legacy Items




USD(AT&L) Policy Memo 29 July, 2003



- **New tangible items**
 - Begin NLT 1 Jan 2004
 - commercial purchases
 - Begin NLT 1 Jan 2005
 - depot manufactured items

USD(AT&L) Policy Memo 23 December, 2004



- **Legacy items in inventory**
 - IOC Jul 2005
 - pilot depots
 - Complete NLT Sep 2007
 - all existing serialized items
 - Complete all items NLT Dec 2010



Strategic Plan



Data Is Required for Informed Decision-Making

OSD and DoD Components

- Document mission-based materiel readiness requirements
- Resource to efficiently achieve and sustain planned materiel availability in support of required readiness
- Evaluate the performance of the sustainment value chain
- If performance matches plan, seek to reduce the cost of sustainment; if performance is below plan, seek to increase value chain performance

Five Pillars for Sustaining Materiel Readiness

- Policy
- Measuring materiel readiness
- Optimizing materiel reliability
- Optimizing sustainment turnaround time/cycle time
- Balancing resources

UID/SIM
enables
this!



Optimizing Sustainment Costs

How much should Materiel Readiness cost?

