



UID Implementation Status Update

Presented By:

Joan Sherwood
Defense Contract Management Agency

March 31, 2005

Summary

- **Plans/Corporate Concept Documents Submitted = 5**
- **Companies with Plans in Development at Operating Unit = 16**
- **No plan/will mark parts = 10**

Plans Submitted/Under Review

- **ATK Thiokol**
- **Harris**
- **Lockheed Martin: approach document submitted but will get specific at the operating unit level**
- **Parker Hannifin**
- **Rockwell Collins**

Top 30 Status

Operating Unit Plans In Development

- **Aerojet – May 31, 2005**
- **Alliant – Ordinance and
Ground Systems – April 8, 2005**
- **BAE**
- **Boeing – IDS – March 31, 2005**
- **General Dynamics**
- **General Electric**
- **Honeywell – 2 plans by March 31,
2005**
- **ITT**
- **L-3**
- **Lockheed Martin**
- **Northrop Grumman**
- **Oshkosh Truck**
- **Rolls Royce**
- **Textron**
- **United Defense**
- **UTC**

Top 30 Status

No Plan Required – Will Comply with Clause

- Advanced Engineering and Research
- AM General
- ARINC
- Dell
- Engineering Support Services
- Goodrich
- Goodyear Tire and Rubber Company
- Motorola
- Raytheon
- Stewart & Stevenson

Regular Members

- Joan Sherwood – DCMA; joan.sherwood@dcma.mil
- Mike Breckon – Navy; michael.breckon@navy.mil
- Tom Dills – Air Force; thomas.dills@pentagon.af.mil
- Dianna Woody – Army; dianna.woody@saalt.army.mil
- Brian Schutsky – DLA; brian.schutsky@dla.mil
- Meetings will be held monthly until further notice
- Kickoff – 3/25/2005

Purpose

- To ensure that contractor UID implementation plans are consistent with the program needs of the service/agency customers.
- To act as the final authority to provide concurrence with contractor plans/proposed advance agreements/proposed contract changes prior to DCMA ratification actions.

Operating Rules

- **DCMA will obtain implementation plans/proposed contractual documents/advance agreements from all DoD operating units or headquarters of the DCMA managed contractors.**
- **Documents will be forwarded to DCMA HQ immediately and provided to the Team members.**
- **Team members will have 160 days from DCMA receipt of plan to reach final approval.**
- **UID Program Office will resolve any failure to reach approval.**
- **ACO will convey approval of the plan to the contractor.**