



2011 JCTD Managers Conference

Execution & Schedule

Bill Humbert, PhD

September 20, 2011

Oversight Executive, JCTD Program


william.humbert@osd.mil

william.humbert@osd.smil.mil

703-601-4891



Framework for Discussion






Formulate & Propose

- **Team Effort (OM, TM, XM, OE, others)**
- **Project addresses COCOM and Service capability gaps**
 - JUONs, IPLs, STIPLs, operational problems, etc
- **Results in a significant increase in Joint/Coalition/Interagency Capability**
- **Committed partnerships**
 - OSD & Partner funding clearly indicate executable program
- **Identified transition strategy and committed Transition Manager**
 - Continued transition planning/activities throughout the life of the JCTD
- **Technical Maturity (TRL)**
 - Provide sound basis for stated TRL levels
- **Technical Demonstrations, Operational Demonstrations, Operational Utility Assessments**
- **Speed to delivery**
 - Spiral out capabilities where possible



Framework for Discussion






JCTD Selection & Review

May Jun Jul Aug Sept Oct Nov Dec Jan Feb Mar Apr

PROPOSALS

SELECTION



REVIEW




CNB – Candidate Nomination Board

CDB – Candidate Decision Board

PRB - Program Review Board




Framework for Discussion





JCTD Schedule & Execution



JCTD Start - Congressional Notification has expired AND you have OSD funds
 JCTD End - Operational Utility Assessment completed and report provided



JCTD Program Execution Remarks



- **Implementation Directive signed 60 days from a positive decision from the CDB (3-5 pages)**
 - Emphasizes partnership and resource commitment
 - Not detailed technical scope
- **Management Plan required 60 days from start of JCTD (no set page recommendation)**
 - Provides detailed information on technical, operational, and transition activities
 - A living document
- **Tech Transition Agreement recommended to be in place by end of first year**
 - Provides strong support to Project Review Board



JCTD Program Execution Remarks (cont)



- **Project Review Boards**
 - **Scheduled to occur nominally 12 months after receipt of funds and repeat in 12 month increments**
 - **Decision point**
 - **Continue JCTD as planned**
 - **Transition to service agency**
 - **Stop effort**
 - **JCTD should highlight meaningful deliverables to support decision**
 - **Detailed Designs**
 - **Technical Demonstrations**
 - **Limited UAs**
 - **Spiral Capabilities/Fieldable Prototypes**



**More
Compelling**



JCTD Program Execution Remarks (cont)



- **Utility Assessments**
 - Interim and/or final
 - Conducted according to Integrated Assessment Plan
 - Based on results of operational demonstration(s)
 - Describes how the completion of the JCTD addressed the operational problem or need
- **Vulnerability Assessments for select projects**
 - Conducted by Joint Information Operations Warfare Center Red Team
 - Conduct red team activities to determine the strengths and weaknesses of the JCTD product
 - POC: *Scott Petroski, Deputy Director, JIOWC J9, 210.925.4839, scott.petroski@us.af.mil*




Best Practices

Best practices to facilitate successful JCTD Execution:

- **Regular telecons**
- **Regular Integrated Management Team meetings**
- **Plan for operating under constraints of Continuing Resolution Authority**
 - Funding considerations: keep team together, activities supporting critical milestones, long lead items
- **Use of websites to maximize info connectivity:**
 - KIMS
 - Data sharing for teams
- **Utilize resources available to provide advice and assistance (In-process reviews/ Workshops/Training/SMEs)**
- **Lessons learned**
 - ID assessment team early, work safety certifications, interoperability, accreditation, and frequency allocations early
- **Identify issues early for OE support and resolution**
- **Open lines of communications always**



Framework for Discussion





Transition

- **Transition planning and activities are persistent throughout the life of the JCTD**
 - **Proactive involvement with requirements community**
 - **Establish early partnerships with acquisition communities**
 - **Plan for and secure resources to support transition**
 - **Plan for long lead transition activities**
 - **TTA, Safety certification, Frequency allocations, Information Assurance, Interim Authority to Operate and Authority to Operate, etc**
- **Transition of a JCTD means:**
 - **Acceptance of products into existing Program of Record (POR)**
 - **Products inserted into a new POR**
 - **Extended use and sustainment of JCTD residuals to provide operators an immediate capability**
 - **Products listed in GSA Schedule**



Summary

- **The objective of the JCTD program is to rapidly demonstrate and deliver a significant operational capability to the warfighter**
- **JCTDs are not created equal but all share a fundamental set of common traits:**
 - **Sound transition strategy from the start with continued transition activities throughout the program**
 - **Based on strong partnerships**
 - **Direct operator input and involvement**
 - **Must conduct Operational Utility Assessments**
 - **Emphasize speed to delivery**