



Carnegie Mellon  
Software Engineering Institute

Pittsburgh, PA 15213-3890

# Defining Acquisition Measures The Integrated Software Acquisition Measurement Project (ISAM)

Software Engineering Institute  
Carnegie Mellon University  
Pittsburgh, PA 15213-3890

Dr. John Mishler, NAVAIR Resident Affiliate, SEI, 2002-2003

Mr. Frank Sisti, Senior Member of the Technical Staff, SEI

Sponsored by the U.S. Department of Defense  
© 2002 by Carnegie Mellon University

Version 1.0

page 1



Carnegie Mellon  
Software Engineering Institute

## Software Engineering Institute

DoD R&D Laboratory  
FFRDC

Sponsored by OUSD (AT&L)

Created in 1984

Under contract to  
Carnegie Mellon University

Offices in Arlington VA and  
Pittsburgh PA

Mission: Improve the  
practice of software  
engineering



© 2002 by Carnegie Mellon University

Version 1.0

page 2



## JAC Challenge Problem for the SEI

The SEI Joint Advisory Committee (JAC)

- Is a tri-service oversight board to guide the SEI.
- Establishes SEI goals and direction.

One key challenge the JAC gave to the SEI is to define acquisition measurements to

- measure and manage software-intensive systems
- promptly, accurately, and precisely describe project status and trends
- support DoD program managers



## SEI's Acquisition Support Program

The SEI has established the Acquisition Support Program (ASP) to address system acquisition issues.

The Integrated Software Acquisition Measurement (ISAM) project is SEI's first step in addressing the acquisition measurement challenge.

The full Team Acquisition Process (TAP) effort will be a follow-on ASP project to address broader acquisition management needs.

## Acquisition Measurement Objectives

The ISAM project aims to develop integrated measures that

- apply to all development and acquisition levels
- provide broad life-cycle coverage
- promptly and precisely portray program status
- accurately predict future program performance
- minimally intrude on the development work
- support cyclic development
- facilitate process improvement
- are a natural consequence of quality work

The goal is to build a measurement culture at all levels of development and acquisition organizations.

## Metrics Program Requirements

To obtain useful measures, work must be precisely planned – without precise plans, work cannot be precisely tracked.

The development process must also be defined – undefined processes cannot be measured.

Process and product quality must be measured and managed – poor quality work makes projects late and unpredictable.

A useful metrics program must have people who consistently gather accurate data and know how to use these data.



## The SEI Team Software Process

Software-intensive programs will not improve until the behavior of the software professionals changes.

The SEI has developed and is now transitioning the Team Software Process (TSP)<sup>SM</sup> into general practice.

With the TSP, precise measures are a basic and normal part of engineering practice.

The TSP provides the management and engineering training needed for rapid deployment and effective use of measures.

TSP projects predictably deliver the safe, secure, and high-quality software-intensive systems needed for modern warfare.

<sup>SM</sup>

Team Software Process and TSP are service marks of Carnegie Mellon University.

© 2002 by Carnegie Mellon University

Version 1.0

page 7



## The TSP Is Widely Used

Some of the organizations that are introducing and using the TSP are

**ABB**  
**AIS**  
**Bechtel**  
**Boeing**  
**Comnet**  
**DFAS**  
**EDS**  
**Ericsson**  
**Honeywell**  
**lomega**  
**Kaiser**

**Litton**  
**Microsoft**  
**NASA Langley**  
**SAIC**  
**SDRC**  
**Teradyne**  
**USAF: Hill AFB**  
**USN: NAVAIR**  
**USN: NAVOCEANO**  
**USN: NUWC**  
**Xerox**

© 2002 by Carnegie Mellon University

Version 1.0

page 8

## TSP Measurements

With the TSP, developers measure all of their work.


- time spent by phase
- size of products produced
- defects found by phase and product element

From these data, all required engineering project management measures can be derived.



When using the TSP, development teams know precisely where their projects stand.



TSP teams regularly report on plan versus actual quality and schedule status, estimated project completion, and status of significant risks.



## Predictable Schedules





[Source: AIS]















Carnegie Mellon  
Software Engineering Institute

## Schedule Predictability

The schedule predictability measures are

- earned value
- completion projections
- completion projection trends



© 2002 by Carnegie Mellon University

Version 1.0

page 19



Carnegie Mellon  
Software Engineering Institute



## Effort Predictability

Actual versus planned task hours

Billed hours versus task hours

Relationship of task hours and EV status

Effort estimate accuracy for completed tasks



© 2002 by Carnegie Mellon University

Version 1.0



page 20

## Quality

Defects per KLOC,  
planned and actual

Percent defect free (PDF)

Quality profiles



© 2002 by Carnegie Mellon University

Version 1.0


page 21

## Cycle Time Reduction

Time in days from  
project initiation to  
initial operational  
capability

Time to first  
production  
article delivery

Percent of cycle time  
spent in test phases  
(after unit testing)



Typical  
TSP  
Projects

Typical  
Projects

Large  
System  
Projects

© 2002 by Carnegie Mellon University

Version 1.0

page 22



## Other Measures

### Total Ownership Cost

- Cost of program development (program initiation to initial operational capability)
- Cost of program maintenance (cost to maintain product after initial operational capability)

### Cost of Quality

- Percent of total development time spent in appraisal (walkthroughs, reviews, and inspections)
- Percent of total development time spent in rework (compile and test)

### Requirements Satisfaction

- Number of acceptance test defects in user acceptance or operational suitability tests
- Acceptance test defects per KLOC



## Required Training

To adopt these measures, acquisition groups will require a few days of ISAM training.

The development groups must use the TSP.

An extensive program is available for transitioning the TSP into development and maintenance organizations.

- Executive kickoff and planning seminar – 1 1/2 days
- Management training – 2 days
- Engineer training: 2 week PSP course
- Internal transition agent training
  - PSP Instructor – 5 days
  - TSP Launch Coach – 5 days

Training costs are recovered with the first 1,000 LOC developed.



## Next Steps

Complete program management interviews.

Refine proposed measures.

Establish metrics-based management methods.

Define metrics prototype testing effort.

Conduct prototype tests

- Program managers use ISAM measurements.
- Projects use the TSP.

Produce final report and transition plan.



## Conclusions

Improved measurements are needed to manage software-intensive systems throughout their life cycle.

The TSP provides the foundation for precise and timely program measurements.

ISAM provides the measurement tools for effective and responsive program management.

With your help and support, this project will guide future program managers in meeting our military's needs for reliable, safe, and secure software-intensive systems.