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SELECTED ACQUISITION REPORTS (SARs) - HIGHLIGHTS 

 (As of September 30, 2005) 
 
The Department of Defense has released details on major defense acquisition program cost and 
schedule changes since the June 2005 reporting period.  This information is based on the 
Selected Acquisition Reports (SARs) submitted to the Congress for the September 30, 2005 
reporting period. 
 
SARs summarize the latest estimates of cost, schedule, and technical status.  These reports are 
prepared annually in conjunction with the President's budget.  Subsequent quarterly exception 
reports are required only for those programs experiencing unit cost increases of at least 15 
percent or schedule delays of at least six months.  Quarterly SARs are also submitted for initial 
reports, final reports, and for programs that are rebaselined at major milestone decisions. 
 
The total program cost estimates provided in the SARs include research and development, 
procurement, military construction, and acquisition-related operation and maintenance (except for 
pre-Milestone B programs which are limited to development costs pursuant to 10 USC §2432).  
Total program costs reflect actual costs to date as well as future anticipated costs.  All estimates 
include anticipated inflation allowances. 
 
The current estimate of program acquisition costs for programs covered by SARs for the prior 
reporting period (June 2005) was $1,474,049.4 million.  There was a net cost increase of 
$64,999.4 million (+4.4%) during the current reporting period (September 2005), which was due 
primarily to cost increases associated with the four-year stretchout and restructure of the FCS 
program. 

        Current Estimate 
     ($ in Millions) 

June 2005 (85 programs)     $ 1,474,049.4 
 
Changes Since Last Report: 
 Economic $     0.0 
 Quantity 0.0 
 Schedule +7,990.0 
 Engineering +37,405.6 
 Estimating +12,512.5 
 Other 0.0 
 Support +7,091.3 
 Net Cost Change $ 64,999.4 
 
 
September 2005 (85 programs) $1,539,048.8 
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For the September 2005 reporting period, there were quarterly exception SARs submitted for 
thirteen programs.  The reasons for the submissions are provided below. 
 
Army: 

ACS (Aerial Common Sensor) - The SAR was submitted to report schedule slips of at least six 
months due to sensor integration challenges on the selected platform resulting in space, weight, 
power, and cooling issues.  There is currently a ninety-day contract stop-work order in place.  
Alternative solution sets are being investigated.  Impacts to performance and cost are not known 
at this time. 
 
ARH (Armed Reconnaissance Helicopter) - This is the initial SAR submission following 
approval to proceed into System Development and Demonstration (Milestone B) on July 26, 
2005. 
 
ATIRCM/CMWS (Advanced Threat Infrared Countermeasure/Common Missile Warning 
System) - The SAR was submitted to report schedule delays of more than 30 months for 
ATIRCM Initial Operational Test and Evaluation (IOT&E), First Unit Equipped, and Full Rate 
Production (FRP).   The delays are due to CMWS acceleration and ATIRCM performance and 
reliability issues which resulted in separate IOT&E and FRP decisions.   Program costs 
decreased $8.1 million (-0.1%) from $4,717.0 million to $4,708.9 million, due primarily to 
acceleration of the A-Kit (installation kit) buy by three years.   
 
FCS (Future Combat Systems) – Program costs increased $62,541.4 million (+63.3%) from 
$98,878.6 million to $161,420.0 million, due to program restructure (+$54,270.6 million) and 
extension of schedule by four years (+$8,270.8 million). 
 
JLENS (Joint Land Attack Cruise Missile Defense Elevated Netted Sensor System) - This is the 
initial SAR submission following approval to proceed into System Development and 
Demonstration (Milestone B) on August 5, 2005. 
 
 
Navy: 
 

CVN 21 - The SAR was submitted to report a schedule delay of the Defense Acquisition Board 
(DAB) program review from June 2006 to July 2007 because of a delay in the funding of the 
lead ship (CVN-78).  There were no cost changes reported.  
 
DD(X) - The SAR was submitted to report schedule slips of seven months in the decision to 
approve System Development and Demonstration (Milestone B) and nine months in the Lead 
Ship Award date.  The Milestone B is currently scheduled for November 2005 and the Lead Ship 
Award date is planned for January 2006.  Both events slipped due to continuing resolution of the 
DD(X) acquisition strategy.  There were no cost changes reported. 
 
H-1 Upgrades - The SAR was submitted to report a schedule slip of eight months (from January 
2006 to September 2006) in the completion of Operational Evaluation (OPEVAL) Testing.  This 
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slip was due to delays in completing aircraft block modifications and Helmet Mounted System 
Display (HMSD) issues.  Incremental improvements to the HMSD are being made to address the 
issues.  Program costs increased $28.3 million (+0.4%) from $8,004.5 million to $8,032.8 
million, due primarily to an increase in RDT&E for studies and analyses (+$10.8 million) and 
additional procurement funds for UH-1Y Government Furnished Equipment and recurring costs 
(+$17.5 million).   
  
LHD 1 - This is the final SAR for the LHD 1 since it is more than 90% expended.  The program 
began in 1981 and has now delivered 6 of 7 ships to date.  The final ship, LHD-8, is under 
construction and is scheduled to be delivered in July 2007.  Program costs decreased $49.9 
million (-0.5%) from $10,001.2 million to $9,951.3 million, due primarily to revised actual 
costs.  
 

Air Force: 
 
F/A-22 - The SAR was submitted to rebaseline from a Development to a Production Estimate 
following the April 2005 approval of Full Rate Production (Milestone III).  There were no cost 
changes reported. 
 
NPOESS (National Polar-Orbiting Operational Environmental Satellite System) - The SAR was 
submitted to report an increase in the Average Procurement Unit Cost Program (APUC) of 15% 
or more (Nunn-McCurdy unit cost breach).  Congress was notified September 28, 2005, of the 
breach.  Program costs increased $1,485.2 million (+21.8%) from $6,800.0 million to $8,285.2 
million, due primarily to technical issues arising during the engineering and manufacturing 
development portion of the program.  The NPOESS Tri-Agency Executive Committee 
(EXCOM) has directed that an Independent Program Assessment team review the program and 
provide recommendations for replanning options.  The EXCOM is expected to approve a 
restructure of the program during December 2005. 
 
SBIRS (Space Based Infrared System) High - The SAR was submitted to report increases in the 
Program Acquisition Unit Cost and Average Procurement Unit Cost of 15% or more (Nunn-
McCurdy unit cost breach).  Program costs increased $1,024.8 million (+10.7%) from $9,613.3 
million to $10,638.1 million, due primarily to a revised estimate of development and production 
costs and the addition of program office operating costs to complete production of GEO 3-5. 
 
WGS (Wideband Gapfiller Satellites) - The SAR was submitted to report schedule slips of six 
months or more.  The Initial Operational Capability (IOC) slipped from May 2007 to March 
2009 and Full Operational Capability (FOC) has been revised to a “to be determined” date, 
pending a review of satellites 4 and 5 cost and schedule.  The schedule slips were due to a 
fastener problem in the manufacturing process reported by the contractor (Boeing).  The need to 
go back and replace the fasteners pushed back the launch date, thus affecting the IOC and FOC 
dates.   Program costs decreased $22.3 million (-1.2%) from $1,837.4 million to $1,815.1 million 
due primarily to a reduction to fund higher priority programs.   
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New SARs 
(As of September 30, 2005) 

 The Department of Defense has submitted initial SARs for two new programs (listed 
below).  These reports do not represent cost growth.  Baselines established on these programs will 
be the point from which future changes will be measured.  The current cost estimates are provided 
below: 
 
 Current Estimate 
 Program ($ in Millions) 
 ARH (Armed Reconnaissance Helicopter) $   3,568.7 
 JLENS (Joint Land Attack Cruise Missile 7,151.0 
           Elevated Netted Sensor System)  
 Total $ 10,719.7 
 



September 30, 2005

ARMY:
DE03ACS 4,546.0 38 79.1 3,815.7-3,857.0 -41.3 -1.1 1.74,625.1 38
PdE03ATIRCM/CMWS 3,240.6 2,668 1,468.3 4,070.9-2,795.7 1,275.2 45.6 45.34,708.9 2,668
DE/PdE05BLACK HAWK UPGRADE 14,662.0 1,221 6,185.1 16,801.71411,294.3 5,507.4 46.0 40.220,847.1 1,235
PdE01BRADLEY UPGRADE 3,859.8 926 -1,167.9 2,686.4-3313,724.2 -1,037.8 -4.5 -5.22,691.9 595
DE/PdE05CH-47F 3,115.4 302 9,241.0 10,620.62102,762.5 7,858.1 90.6 81.212,356.4 512
DE03EXCALIBUR 4,798.7 76,677 -2,547.9 1,877.1-46,4083,997.7 -2,120.6 5.0 20.92,250.8 30,269
DE/PdE05FBCB2 2,617.9 59,522 -816.0 1,811.7-31,6942,459.5 -647.8 5.1 5.01,801.9 27,828
DE03FCS 92,200.0 15 69,220.0 120,150.4-77,800.0 42,350.4 54.4 75.1161,420.0 15
PdE96FMTV 18,921.3 85,488 -868.0 13,922.8-2,30311,594.2 2,328.6 21.1 -1.518,053.3 83,185
PdE03GMLRS 11,848.9 140,239 1,821.6 10,608.6-9,780.2 828.4 8.5 15.413,670.5 140,239
PdE03HIMARS 4,388.4 894 284.6 3,789.7-3,711.6 78.1 2.1 6.54,673.0 894
PdE97JAVELIN 3,926.0 28,501 297.5 4,138.4-3,8093,791.1 347.3 6.6 6.14,223.5 24,692
DE02JTRS CLUSTER 1 19,112.9 108,388 2,519.4 15,132.11,53314,437.2 694.9 3.1 11.521,632.3 109,921
DE04JTRS CLUSTER 5 10,717.0 329,574 276.2 8,569.0-8,569.0 - - 2.610,993.2 329,574
DE03LAND WARRIOR 2,844.4 15,985 10,090.1 8,739.669,4272,451.5 6,288.1 -4.7 1.912,934.5 85,412
PdE96LONGBOW APACHE 7,027.8 758 2,013.8 8,162.9-1615,690.6 2,472.3 80.1 62.39,041.6 597
DE04PAT/MEADS CAP 29,895.4 1,576 43.3 22,202.4-22,751.4 -549.0 -2.4 0.129,938.7 1,576
PdE02PATRIOT PAC-3 12,607.0 1,199 -650.9 11,960.9-19812,598.0 -637.1 -1.4 -0.811,956.1 1,001
PdE04STRYKER 8,534.7 2,096 1,870.8 9,810.53538,276.9 1,533.6 8.0 10.510,405.5 2,449
DE03WIN-T 12,040.5 1 856.2 10,137.0-9,864.9 272.1 2.8 7.112,896.7 1

222,207.5 270,904.7 66,800.9 100,216.3 289,008.4 24.427.0371,121.0

NAVY:
DE00AESA (RDT&E) 525.2 - 71.1 566.2-494.8 71.4 14.4 13.5596.3 -

03AGM-88E (AARGM) 1,510.9 1,790 45.7 1,394.3-1,339.8 54.5 4.1 3.01,556.6 1,790
PdE97AIM-9X 3,232.9 10,049 -194.4 2,457.1932,464.0 -6.9 -0.8 -6.63,038.5 10,142
DE03ASDS 1,969.3 6 -768.3 1,149.3-31,837.9 -688.6 -0.9 3.01,201.0 3
PdE02CEC 4,310.7 272 213.9 4,261.3454,123.3 138.0 0.4 0.84,524.6 317
DE03COBRA JUDY (RDT&E) 1,464.0 1 17.0 1,357.7-1,365.0 -7.3 -0.5 1.21,481.0 1
DE00CVN 21 36,082.1 3 -68.9 27,206.4-28,701.2 -1,494.8 -5.2 -0.236,013.2 3
PdE95CVN-68 5,540.8 1 809.3 5,460.5-4,557.1 903.4 19.8 14.66,350.1 1
PE96DD(X) (RDT&E) 2,089.0 - 5,971.8 7,030.2-1,754.0 5,276.2 339.6 325.88,060.8 -
PdE87DDG 51 20,117.5 23 42,641.5 46,839.63916,953.7 29,885.9 12.5 10.062,759.0 62
DE02E-2 ADV HAWKEYE 14,982.0 75 585.5 12,394.0-12,225.0 169.0 1.4 3.915,567.5 75
PdE94E-2C REPRODUCTION 3,187.9 36 1,158.9 3,873.382,627.7 1,245.6 24.7 15.44,346.8 44

04EA-18G 8,421.6 90 237.9 7,595.5-7,662.6 -67.1 -0.9 2.88,659.5 90
DE93EFV (AAAV) 8,725.2 1,025 3,853.8 9,036.7-6,650.4 2,386.3 35.9 44.212,579.0 1,025
PdE00F/A-18E/F 41,637.3 458 2,345.6 41,523.1438,884.7 2,638.4 6.2 5.143,982.9 462
DE96H-1 UPGRADES 3,547.5 284 4,485.3 6,321.4-2,792.5 3,528.9 126.4 126.48,032.8 284
DE/PdE90JSOW 11,205.9 23,924 -6,427.3 3,394.8-13,5906,927.2 -3,532.4 -41.2 -49.84,778.6 10,334

04LCS 1,211.7 2 102.0 1,259.7-1,172.7 87.0 7.4 8.41,313.7 2
DE82LHD 1 4,451.0 3 5,500.3 7,307.552,931.8 4,375.7 2.1 -12.79,951.3 8
DE96LPD 17 10,761.8 12 1,365.9 10,304.9-39,018.1 1,286.8 71.9 80.412,127.7 9
DE93MH-60R 5,636.4 188 5,551.3 8,564.7664,020.5 4,544.2 76.3 65.111,187.7 254
PdE98MH-60S 6,093.8 237 1,626.8 6,573.0345,270.1 1,302.9 13.7 13.97,720.6 271
PdE03MIDS-LVT 1,818.9 2,964 263.7 2,064.31171,824.8 239.5 11.0 12.32,082.6 3,081

04MMA 31,428.6 115 482.0 26,186.8-26,494.0 -307.2 -1.2 1.531,910.6 115
DE04MUOS 6,481.1 6 -549.7 5,165.2-5,738.0 -572.8 -10.0 -8.55,931.4 6
DE04SM-6 5,983.3 1,200 -6.0 4,744.2-4,866.3 -122.1 -2.5 -0.15,977.3 1,200
PdE04SSDS 1,381.2 48 79.1 1,390.2121,365.3 24.9 1.8 5.71,460.3 60
DE/PdE02SSGN 4,051.9 4 13.3 3,864.4-3,869.1 -4.7 -0.1 0.34,065.2 4
DE95SSN 774 (VA CLASS) 71,080.8 30 22,899.0 68,328.1-45,633.1 22,695.0 49.7 32.293,979.8 30
PdE95T-45TS 5,599.5 176 1,202.9 6,736.5495,528.1 1,208.4 5.4 3.96,802.4 225
PdE00T-AKE 4,890.2 12 -293.3 3,972.9-14,262.6 -289.7 0.9 2.34,596.9 11
PdE99TACTICAL TOMAHAWK 3,290.3 2,790 919.8 3,664.06142,977.3 686.7 10.1 12.84,210.1 3,404
PdE83TRIDENT II MSL 35,518.5 845 1,463.3 25,686.4-28426,556.3 -869.9 13.7 28.436,981.8 561
DE86V-22 29,662.3 913 20,823.8 31,699.5-45523,073.0 8,626.5 40.2 21.750,486.1 458

315,962.0 397,891.1 83,411.7 116,422.6 399,373.7 12.517.9514,313.7
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Program Acquistion Cost Summary In Millions of Dollars
As of Date:

Percent Cost ChangeChanges To DateBaseline Estimate Current Estimate
CostBase To Date Adjust for QtyCostType CostWeapon System

Current QuantityYear Base Quantity CurrentBase Base Quantity BaseCurrentof Current
Year $Year $ Year $ Year $Year $ Year $Year $Baseline Year $

Subtotal

Subtotal
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USAF:
DE02AEHF 5,645.3 5 447.9 5,808.1-25,279.2 528.9 31.1 30.36,093.2 3
PdE92AMRAAM 13,112.4 15,450 68.7 12,147.8-1,10712,278.2 -130.4 6.9 13.713,181.1 14,343
DE04B-2 RMP 1,220.0 21 -31.5 1,099.4-1,148.4 -49.0 -4.3 -2.61,188.5 21
DE00C-130 AMP 3,965.4 519 483.9 3,718.7-543,333.9 384.8 16.9 18.84,449.3 465
PdE96C-130J 839.7 11 5,383.5 5,509.042730.7 4,778.3 49.8 46.46,223.2 53
PdE96C-17A 41,811.9 210 17,396.3 56,513.2-3041,250.9 15,262.3 45.9 55.559,208.2 180
DE00C-5 RERP 11,093.9 126 -47.1 8,639.7-148,798.0 -158.3 3.8 5.311,046.8 112
DE95EELV 17,347.8 181 14,426.5 23,779.3-4313,116.6 10,662.7 167.4 179.531,774.3 138
DE/PdE05F/A-22 99,109.0 648 -37,785.3 64,281.7-46779,737.1 -15,455.4 35.5 19.361,323.7 181
DE97GBS 497.1 346 246.9 685.0691451.4 233.6 2.4 -0.2744.0 1,037
DE00GLOBAL HAWK 5,394.0 63 1,172.0 5,769.9-124,350.3 1,419.6 48.1 38.46,566.0 51
PdE95JASSM 4,981.1 5,447 -337.7 3,668.8-4534,016.4 -347.6 -2.6 0.24,643.4 4,994
PdE95JDAM 2,606.7 89,065 2,871.2 4,744.1123,2542,300.3 2,443.8 27.8 27.35,477.9 212,319
PdE02JPATS 5,041.1 783 205.2 4,769.8-4,529.0 240.8 5.3 4.15,246.3 783
PdE93MINUTEMAN III GRP 2,400.1 652 51.5 2,126.0-2,012.5 113.5 7.5 3.82,451.6 652
PdE94MINUTEMAN III PRP 2,600.8 607 -60.0 2,167.6-122,086.8 80.8 5.1 -1.22,540.8 595
DE00MP RTIP (RDT&E) 1,568.4 - -55.5 1,372.7-1,449.3 -76.6 -5.3 -3.51,512.9 -
DE04MPS 1,690.7 1 -8.3 1,539.1-1,545.8 -6.7 -0.4 -0.51,682.4 1
DE/PdE05NAS 791.1 53 630.0 1,373.240756.3 616.9 30.7 29.31,421.1 93
PdE00NAVSTAR GPS 5,995.3 33 1,610.3 7,214.275,813.4 1,400.8 14.9 16.67,605.6 40
PdE02NPOESS 6,117.6 6 2,167.6 7,434.3-5,538.0 1,896.3 34.2 35.48,285.2 6
DE95SBIRS HIGH 4,147.3 5 6,490.8 9,009.3-3,679.5 5,329.8 143.1 154.810,638.1 5
DE/PdE01SDB 1,786.3 24,070 22.9 1,507.8-1,526.0 -18.2 -1.2 1.31,809.2 24,070
DE02TSAT 17,661.3 6 1,259.4 15,968.9-15,547.4 421.5 2.7 7.118,920.7 6
PdE01WIDEBAND GAPFILLER 1,042.5 3 772.6 1,671.12980.4 690.7 8.4 8.31,815.1 5

222,255.8 258,466.8 30,262.9 17,381.8 252,518.7 32.735.7275,848.6

DoD:
PE02BMDS (RDT&E) 47,217.1 - 39,906.3 80,146.9-44,740.1 35,406.8 79.1 84.587,123.4 -
PdE94CHEM DEMIL--CMA 12,385.2 27,791 13,519.0 21,373.9-11,088.8 10,285.1 92.8 109.225,904.2 27,791
PdE94CHEM DEMIL-ACWA 2,430.4 3,134 2,457.4 3,452.621,957.4 1,495.2 76.4 101.14,887.8 3,136
PdE94CHEM DEMIL-NEWPORT 494.7 1,269 1,416.3 1,565.8-424.9 1,140.9 268.5 286.31,911.0 1,269
DE/PdE02JSF (F-35) 231,000.0 2,866 25,617.6 192,519.0-408175,600.0 16,919.0 20.8 24.8256,617.6 2,458
DE02JTRS WAVEFORM (RDT&E 914.4 - 407.1 1,172.4-812.9 359.5 44.2 44.51,321.5 -

234,624.1 294,441.8 65,606.5 83,323.7 300,230.6 30.837.4377,765.5

995,049.4 1,221,704.4 246,082.0 317,344.4 1,241,131.4 1,539,048.8 27.9 22.7
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Program Acquistion Cost Summary In Millions of Dollars
As of Date:

Percent Cost ChangeChanges To DateBaseline Estimate Current Estimate
CostBase To Date Adjust for QtyCostType CostWeapon System

Current QuantityYear Base Quantity CurrentBase Base Quantity BaseCurrentof Current
Year $Year $ Year $ Year $Year $ Year $Year $Baseline Year $

Subtotal

Subtotal

Grand Total
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ARMY:
ACS 03 -  -  -  -  -  -  -  -41.4 -  -  -  0.1 0.0 -41.3
ATIRCM/CMWS 03 -  -  -  -  -  30.7 12.7 884.1 -  -  -  360.4 12.7 1,275.2
BLACK HAWK UPGRADE 05 -  217.2 -  -81.1 -  3,123.9 -  2,210.7 -  -  -  36.7 0.0 5,507.4
BRADLEY UPGRADE 01 -  -910.4 -  -  -  2.5 -  -4.4 -  -  -  -125.5 0.0 -1,037.8
CH-47F 05 -  2,810.1 -  5.0 -  784.2 -  3,902.9 -  -  -  355.9 0.0 7,858.1
EXCALIBUR 03 -  -2,210.4 -  -  -  165.9 -  -82.5 -  -  -  6.4 0.0 -2,120.6
FBCB2 05 -  -736.0 -  60.0 -  154.6 -  47.4 -  -  -  -173.8 0.0 -647.8
FCS 03 -  -  4,606.5 4,606.5 26,700.7 29,139.9 6,880.6 4,640.7 -  -  3,670.6 3,963.3 41,858.4 42,350.4
FMTV 96 -  -97.2 -  42.8 -  1,309.7 -  1,287.6 -  -  -  -214.3 0.0 2,328.6
GMLRS 03 -  -  -  613.3 -  -  -  203.7 -  -  -  11.4 0.0 828.4
HIMARS 03 -  -  -  9.4 -  35.5 -  46.0 -  -  -  -12.8 0.0 78.1
JAVELIN 97 -  92.1 -  -  -  7.3 -  270.5 -  -  -  -22.6 0.0 347.3
JTRS CLUSTER 1 02 -  243.2 -  417.8 -  128.7 -  -239.9 -  -  -  145.1 0.0 694.9
JTRS CLUSTER 5 04 -  -  -  -  -  -  -  -  -  -  -  -  0.0 0.0
LAND WARRIOR 03 -  6,720.2 -  9.9 -  -  -  -1,085.8 -  -  -  643.8 0.0 6,288.1
LONGBOW APACHE 96 -  -1,157.1 -  -  -  2,083.8 -  1,059.5 -  -  -  486.1 0.0 2,472.3
PAT/MEADS CAP 04 -  -  -  -  -  -  -  -505.0 -  -  -  -44.0 0.0 -549.0
PATRIOT PAC-3 02 -  -463.5 -  46.8 -  -  -  -248.3 -  -  -  27.9 0.0 -637.1
STRYKER 04 -  809.3 -  -  -  262.5 -  -434.3 -  -  -  896.1 0.0 1,533.6
WIN-T 03 -  -  -  -  -  -  -  26.9 -  -  -  245.2 0.0 272.1

-  5,317.5 4,606.5 5,730.4 26,700.7 37,229.2 6,893.3 11,938.4 -  -  3,670.6 6,585.4 66,800.9

NAVY:
AESA (RDT&E) 00 -  -  -  -  -  48.4 -  23.0 -  -  -  -  0.0 71.4
AGM-88E (AARGM) 03 -  -  -  -  -  -  -  55.0 -  -  -  -0.5 0.0 54.5
AIM-9X 97 -  12.9 -  49.7 -  183.2 -  -48.1 -  -  -  -204.6 0.0 -6.9
ASDS 03 -  -678.7 -  -  -  -  -  3.9 -  -  -  -13.8 0.0 -688.6
CEC 02 -  123.1 -  -  -  134.8 -  67.7 -  -  -  -187.6 0.0 138.0
COBRA JUDY (RDT&E) 03 -  -  -  -  -  -  -  -7.3 -  -  -  -  0.0 -7.3
CVN 21 00 -  -  -  -  -  -  -  -1,494.8 -  -  -  -  0.0 -1,494.8
CVN-68 95 -  -  -  -72.8 -  -5.3 -  866.8 -  114.7 -  -  0.0 903.4
DD(X) (RDT&E) 96 -  -154.9 -  -  -  2,883.7 -  2,547.4 -  -  -  -  0.0 5,276.2
DDG 51 87 -  24,694.7 -  89.1 -  1,511.3 -  3,590.8 -  -  -  -  0.0 29,885.9
E-2 ADV HAWKEYE 02 -  -  -  96.4 -  227.9 -  -140.1 -  -  -  -15.2 0.0 169.0
E-2C REPRODUCTION 94 -  477.3 -  50.4 -  306.1 -  116.8 -  -  -  295.0 0.0 1,245.6
EA-18G 04 -  -  -  -  -  -  -  -42.2 -  -  -  -24.9 0.0 -67.1
EFV (AAAV) 93 -  -  -  1.9 -  458.6 -  1,836.1 -  -  -  89.7 0.0 2,386.3
F/A-18E/F 00 -  202.9 -  791.1 -  157.9 -  150.0 -  -  -  1,336.5 0.0 2,638.4
H-1 UPGRADES 96 -  -  -  159.5 -  468.8 10.8 2,030.2 -  -  14.4 870.4 25.2 3,528.9
JSOW 90 -  -1,157.8 -  -  -  89.5 -  -2,292.3 -  -  -  -171.8 0.0 -3,532.4
LCS 04 -  -  -  -  -  -  -  87.0 -  -  -  -  0.0 87.0
LHD 1 82 -  4,225.6 -  -89.3 -  61.8 -38.2 174.8 -  -  -  2.8 -38.2 4,375.7
LPD 17 96 -  -3,024.6 -  315.7 -  -  -  3,995.7 -  -  -  -  0.0 1,286.8
MH-60R 93 -  837.3 -  -21.9 -  782.3 -  2,374.7 -  -  -  571.8 0.0 4,544.2
MH-60S 98 -  510.2 -  70.7 -  39.4 -  644.7 -  -  -  37.9 0.0 1,302.9
MIDS-LVT 03 -  35.3 -  -  -  132.7 -  58.2 -  -  -  13.3 0.0 239.5
MMA 04 -  -  -  -123.5 -  -  -  -193.6 -  -  -  9.9 0.0 -307.2
MUOS 04 -  -  -  -  -  -  -  -572.8 -  -  -  -  0.0 -572.8
SM-6 04 -  -  -  -  -  -  -  -114.2 -  -  -  -7.9 0.0 -122.1
SSDS 04 -  -  -  -  -  -  -  21.0 -  -  -  3.9 0.0 24.9
SSGN 02 -  -  -  -  -  -  -  -4.7 -  -  -  -  0.0 -4.7
SSN 774 (VA CLASS) 95 -  -  -  1,451.2 -  956.0 -  19,470.9 -  216.3 -  600.6 0.0 22,695.0
T-45TS 95 -  862.2 -  -79.2 -  66.0 -  310.9 -  -  -  48.5 0.0 1,208.4
T-AKE 00 -  -326.7 -  -  -  -  -  37.0 -  -  -  -  0.0 -289.7
TACTICAL TOMAHAWK 99 -  349.4 -  153.8 -  -  -  144.9 -  -  -  38.6 0.0 686.7
TRIDENT II MSL 83 -  -3,970.8 -  -  -  -  -  2,213.6 -  -  -  887.3 0.0 -869.9
V-22 86 -  -456.2 -  -383.6 -  2,282.2 -  8,018.0 -  -  -  -833.9 0.0 8,626.5

-  22,561.2 -  2,459.2 -  10,785.3 -27.4 43,929.0 -  331.0 14.4 3,346.0 83,411.7
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Distribution of Cost Changes (Base-Year Dollars)
As Of Date: 

Cost Changes Between the Baseline and Current Estimate  (Base-Year Dollars)

Base Quantity Schedule Engineering Estimating Other Support TotalWeapon System

Year This Qtr To Date This Qtr To Date This Qtr To Date This Qrt To Date This Qrt To Date This Qtr To Date This Qtr To Date

Subtotal

Subtotal

41,871.1

-13.0



September 30, 2005

USAF:
AEHF 02 -  -849.0 -  996.8 -  -  -  372.6 -  -  -  8.5 0.0 528.9
AMRAAM 92 -  -916.9 -  783.8 -  882.6 -  -941.2 -  -  -  61.3 0.0 -130.4
B-2 RMP 04 -  -  -  -  -  -  -  -48.3 -  -  -  -0.7 0.0 -49.0
C-130 AMP 00 -  -152.4 -  99.4 -  69.2 -  394.4 -  -  -  -25.8 0.0 384.8
C-130J 96 -  2,945.9 -  -239.7 -  0.4 -  964.7 -  -  -  1,107.0 0.0 4,778.3
C-17A 96 -  -2,512.0 -  983.4 -  371.9 -  14,027.8 -  411.0 -  1,980.2 0.0 15,262.3
C-5 RERP 00 -  -477.2 -  -  -  -71.4 -  -38.1 -  -  -  428.4 0.0 -158.3
EELV 95 -  -4,223.7 -  -  -  25.0 -  14,849.4 -  12.0 -  -  0.0 10,662.7
F/A-22 05 -  -32,284.1 -328.2 2,476.4 -  3,409.8 328.2 15,161.2 -  -  -  -4,218.7 0.0 -15,455.4
GBS 97 -  217.7 -  27.1 -  27.9 -  -46.7 -  -  -  7.6 0.0 233.6
GLOBAL HAWK 00 -  -454.0 -  -617.0 -  2,535.2 -  -186.9 -  -  -  142.3 0.0 1,419.6
JASSM 95 -  -248.7 -  -  -  -  -  -85.5 -  -  -  -13.4 0.0 -347.6
JDAM 95 -  1,412.4 -  -  -  -  -  882.5 -  -  -  148.9 0.0 2,443.8
JPATS 02 -  -  -  -  -  8.9 -  248.3 -  -  -  -16.4 0.0 240.8
MINUTEMAN III GRP 93 -  -34.1 -  0.4 -  -  -  145.8 -  -  -  1.4 0.0 113.5
MINUTEMAN III PRP 94 -  -24.6 -  -14.7 -  21.3 -  69.2 -  -  -  29.6 0.0 80.8
MP RTIP (RDT&E) 00 -  -  -  83.8 -  -  -  -160.4 -  -  -  -  0.0 -76.6
MPS 04 -  -  -  -  -  -  -  -3.1 -  -  -  -3.6 0.0 -6.7
NAS 05 -  294.7 -  69.8 -  138.4 -  -54.1 -  -  -  168.1 0.0 616.9
NAVSTAR GPS 00 -  464.1 -  -  -  563.7 -  200.2 -  -  -  172.8 0.0 1,400.8
NPOESS 02 -  -  179.6 407.9 -  -  1,091.0 1,488.4 -  -  -  -  1,270.6 1,896.3
SBIRS HIGH 95 -  27.2 -  301.5 -  384.1 781.7 4,520.0 -  -  -0.1 97.0 781.6 5,329.8
SDB 01 -  -  -  -  -  -  -  -18.2 -  -  -  -  0.0 -18.2
TSAT 02 -  -  -  602.9 -  -  -  -181.4 -  -  -  -  0.0 421.5
WIDEBAND GAPFILLER 01 -  560.5 -  -  -  59.7 -20.8 66.5 -  -  -  4.0 -20.8 690.7

-  -36,254.2 -148.6 5,961.8 -  8,426.7 2,180.1 51,627.1 -  423.0 -0.1 78.5 30,262.9

DoD:
BMDS (RDT&E) 02 -  -  -  -196.7 -  35,606.7 -  -3.2 -  -  -  -  0.0 35,406.8
CHEM DEMIL--CMA 94 -  -  -  7,047.1 -  -  -  3,230.4 -  7.6 -  -  0.0 10,285.1
CHEM DEMIL-ACWA 94 -  -  -  159.8 -  -  -  1,335.4 -  -  -  -  0.0 1,495.2
CHEM DEMIL-NEWPORT 94 -  -  -  819.9 -  -  -  321.0 -  -  -  -  0.0 1,140.9
JSF (F-35) 02 -  -16,249.1 -  8,138.9 -  7,940.0 -  11,997.6 -  -  -  5,091.6 0.0 16,919.0
JTRS WAVEFORM (RDT&E 02 -  -  -  -  -  380.4 -  -20.9 -  -  -  -  0.0 359.5

-  -16,249.1 -  15,969.0 -  43,927.1 -  16,860.3 -  7.6 -  5,091.6 65,606.5

-  -24,624.6 4,457.9 30,120.4 26,700.7 100,368.3 9,046.0 124,354.8 -  761.6 3,684.9 15,101.5 43,889.5 246,082.0
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Distribution of Cost Changes (Base-Year Dollars)
As Of Date: 

Cost Changes Between the Baseline and Current Estimate  (Base-Year Dollars)

Base Quantity Schedule Engineering Estimating Other Support TotalWeapon System

Year This Qtr To Date This Qtr To Date This Qtr To Date This Qrt To Date This Qrt To Date This Qtr To Date This Qtr To Date

Subtotal

Subtotal

Grand Total

2,031.4

-



September 30, 2005

ARMY:
ACS -  122.7 -  -  -  -  -  -  -43.8-  -  -  -  0.2 0.0 79.1
ATIRCM/CMWS 33.0148.8 -  -255.7-  -  -21.4 -  1,124.313.3 -  -  -  417.9 -8.1 1,468.3
BLACK HAWK UPGRADE 3,713.5130.0 210.5 -323.4-  -  -  -  2,432.6-  -  -  -  21.9 0.0 6,185.1
BRADLEY UPGRADE 6.0-11.3 -1,019.7 0.1-  -  -  -  9.0-  -  -  -  -152.0 0.0 -1,167.9
CH-47F 1,163.7-251.0 3,703.2 -83.9-  -  -  -  3,987.0-  -  -  -  722.0 0.0 9,241.0
EXCALIBUR 183.9153.4 -2,936.8 147.1-  -  -  -  -103.5-  -  -  -  8.0 0.0 -2,547.9
FBCB2 166.51.5 -901.6 71.8-  -  -  -  64.3-  -  -  -  -218.5 0.0 -816.0
FCS 41,498.53,454.2 -  9,459.1-  -  8,270.8 37,405.6 7,329.39,791.1 -  -  7,073.9 7,478.9 62,541.4 69,220.0
FMTV 1,762.8-2,783.9 -597.8 -479.6-  -  -  -  1,596.9-  -  -  -  -366.4 0.0 -868.0
GMLRS -  463.2 -  1,072.1-  -  -  -  273.9-  -  -  -  12.4 0.0 1,821.6
HIMARS 39.6159.5 -  64.2-  -  -  -  34.2-  -  -  -  -12.9 0.0 284.6
JAVELIN 7.0-67.7 55.4 -22.0-  -  -  -  360.6-  -  -  -  -35.8 0.0 297.5
JTRS CLUSTER 1 158.4639.2 290.9 1,431.3-  -  -  -  -325.5-  -  -  -  325.1 0.0 2,519.4
JTRS CLUSTER 5 -  275.2 -  -  -  -  -  -  1.0-  -  -  -  -  0.0 276.2
LAND WARRIOR -  523.3 9,844.0 796.6-  -  -  -  -1,956.5-  -  -  -  882.7 0.0 10,090.1
LONGBOW APACHE 2,530.1-321.2 -1,457.7 22.3-  -  -  -  717.0-  -  -  -  523.3 0.0 2,013.8
PAT/MEADS CAP -  805.4 -  -  -  -  -  -  -688.2-  -  -  -  -73.9 0.0 43.3
PATRIOT PAC-3 -  125.3 -558.9 43.4-  -  -  -  -293.7-  -  -  -  33.0 0.0 -650.9
STRYKER 280.078.8 884.2 -28.2-  -  -  -  -273.6-  -  -  -  929.6 0.0 1,870.8
WIN-T -  506.3 -  5.1-  -  -  -  15.8-  -  -  -  329.0 0.0 856.2

7,515.7 51,543.0-  4,151.7 8,249.4-  11,920.3 37,405.6 9,804.4 14,261.1 -  -  7,073.9 10,824.5 62,533.3 100,216.3

NAVY:
AESA (RDT&E) 53.0-5.5 -  -  -  -  -  -  23.6-  -  -  -  -  0.0 71.1
AGM-88E (AARGM) -  -19.6 -  6.2-  -  -  -  59.4-  -  -  -  -0.3 0.0 45.7
AIM-9X 227.6-248.3 19.5 167.4-  -  -  -  -69.8-  -  -  -  -290.8 0.0 -194.4
ASDS -  38.9 -803.2 10.5-  -  -  -  5.3-  -  -  -  -19.8 0.0 -768.3
CEC 126.331.9 176.0 57.7-  -  -  -  -61.5-  -  -  -  -116.5 0.0 213.9
COBRA JUDY (RDT&E) -  26.2 -  -  -  -  -  -  -9.2-  -  -  -  -  0.0 17.0
CVN 21 -  1,838.8 -  146.8-  -  -  -  -2,054.5-  -  -  -  -  0.0 -68.9
CVN-68 -65.7-317.3 -  -54.5-  -  -  -  1,119.8-  -  127.0 -  -  0.0 809.3
DD(X) (RDT&E) 3,282.9-152.2 -195.8 -  -  -  -  -  3,036.9-  -  -  -  -  0.0 5,971.8
DDG 51 2,300.5-4,413.8 36,929.9 985.1-  -  -  -  6,839.8-  -  -  -  -  0.0 42,641.5
E-2 ADV HAWKEYE 285.4529.4 -  277.7-  -  -  -  -482.2-  -  -  -  -24.8 0.0 585.5
E-2C REPRODUCTION 361.4-248.4 578.9 48.8-  -  -  -  92.0-  -  -  -  326.2 0.0 1,158.9
EA-18G -  310.6 -  -  -  -  -  -  -46.7-  -  -  -  -26.0 0.0 237.9
EFV (AAAV) 628.723.3 -  600.0-  -  -  -  2,433.1-  -  -  -  168.7 0.0 3,853.8
F/A-18E/F 168.8-425.2 212.8 956.5-  -  -  -  52.6-  -  -  -  1,380.1 0.0 2,345.6
H-1 UPGRADES 563.1-213.5 -  524.5-  -  -  -  2,478.610.8 -  -  17.5 1,132.6 28.3 4,485.3
JSOW 121.8-416.1 -1,682.5 237.7-  -  -  -  -4,379.8-  -  -  -  -308.4 0.0 -6,427.3
LCS -  13.1 -  -  -  -  -  -  88.9-  -  -  -  -  0.0 102.0
LHD 1 94.8-1,143.4 6,952.9 -902.5-  -  -  -  498.5-49.9 -  -  -  -  -49.9 5,500.3
LPD 17 -  -19.1 -4,037.8 738.4-  -  -  -  4,684.4-  -  -  -  -  0.0 1,365.9
MH-60R 1,006.6-475.4 1,141.2 198.0-  -  -  -  2,971.8-  -  -  -  709.1 0.0 5,551.3
MH-60S 47.792.6 682.4 114.1-  -  -  -  623.7-  -  -  -  66.3 0.0 1,626.8
MIDS-LVT 145.34.1 34.8 1.2-  -  -  -  63.8-  -  -  -  14.5 0.0 263.7
MMA -  697.5 -  -4.2-  -  -  -  -227.5-  -  -  -  16.2 0.0 482.0
MUOS -  124.3 -  -  -  -  -  -  -674.0-  -  -  -  -  0.0 -549.7
SM-6 -  148.8 -  -  -  -  -  -  -144.5-  -  -  -  -10.3 0.0 -6.0
SSDS -  -  -  -  -  -  -  -  79.1-  -  -  -  -  0.0 79.1
SSGN -  12.8 -  -  -  -  -  -  0.7-  -  -  -  -0.2 0.0 13.3
SSN 774 (VA CLASS) 1,272.3-9,851.1 -  5,665.2-  -  -  -  24,657.9-  -  280.0 -  874.7 0.0 22,899.0
T-45TS 63.516.4 946.2 -167.8-  -  -  -  309.3-  -  -  -  35.3 0.0 1,202.9
T-AKE -  61.1 -398.8 24.2-  -  -  -  20.2-  -  -  -  -  0.0 -293.3
TACTICAL TOMAHAWK -  54.2 440.7 207.8-  -  -  -  170.3-  -  -  -  46.8 0.0 919.8
TRIDENT II MSL -  -466.6 -6,719.1 1,815.4-  -  -  -  4,744.9-  -  -  -  2,088.7 0.0 1,463.3
V-22 3,736.1-6,047.1 11,818.9 -2,275.4-  -  -  -  12,472.5-  -  -  -  1,118.8 0.0 20,823.8

46,097.0 14,420.1-  -20,438.6 -  -  9,378.8 -  -39.1 59,377.4 -  407.0 17.5 7,180.9 -21.6 116,422.6
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Distribution of Cost Changes (Then-Year Dollars)
As Of Date: 

Cost Changes Between the Baseline and Current Estimate  (Current-Year Dollars)

Quantity Schedule Engineering Estimating OtherWeapon System Economic Support Total

To DateTo Date To DateThis Qtr This Qtr This QtrThis Qtr To Date This Qtr This Qtr To Date To Date This Qtr To Date To DateThis Qtr

Subtotal

Subtotal



September 30, 2005

USAF:
AEHF -  -140.9 -969.3 1,049.7-  -  -  -  498.3-  -  -  -  10.1 0.0 447.9
AMRAAM 1,147.6-379.2 -1,524.1 1,777.4-  -  -  -  -1,098.3-  -  -  -  145.3 0.0 68.7
B-2 RMP -  20.8 -  -  -  -  -  -  -51.5-  -  -  -  -0.8 0.0 -31.5
C-130 AMP 77.6-280.3 -221.1 185.1-  -  -  -  755.2-  -  -  -  -32.6 0.0 483.9
C-130J 0.437.5 3,410.8 -377.3-  -  -  -  1,038.5-  -  -  -  1,273.6 0.0 5,383.5
C-17A 382.5-1,157.5 -3,725.7 4,229.1-  -  -  -  14,378.2-  -  412.0 -  2,877.7 0.0 17,396.3
C-5 RERP -78.4-188.1 -607.4 294.4-  -  -  -  -51.9-  -  -  -  584.3 0.0 -47.1
EELV 28.2-63.6 -5,977.9 428.6-  -  -  -  19,998.0-  -  13.2 -  -  0.0 14,426.5
F/A-22 3,469.4-8,396.5 -47,688.7 5,755.7-  -  -484.3 -  15,628.1484.3 -  -  -  -6,553.3 0.0 -37,785.3
GBS 29.2-19.1 248.7 31.9-  -  -  -  -53.2-  -  -  -  9.4 0.0 246.9
GLOBAL HAWK 2,917.6-98.1 -650.5 -936.9-  -  -  -  -213.8-  -  -  -  153.7 0.0 1,172.0
JASSM -  104.0 -345.4 41.4-  -  -  -  -119.8-  -  -  -  -17.9 0.0 -337.7
JDAM -  18.0 1,696.9 -50.8-  -  -  -  1,029.8-  -  -  -  177.3 0.0 2,871.2
JPATS 10.3-42.8 -  38.1-  -  -  -  241.4-  -  -  -  -41.8 0.0 205.2
MINUTEMAN III GRP -  9.7 -37.6 0.1-  -  -  -  78.3-  -  -  -  1.0 0.0 51.5
MINUTEMAN III PRP 25.5-15.1 -29.8 -15.2-  -  -  -  -67.5-  -  -  -  42.1 0.0 -60.0
MP RTIP (RDT&E) -  22.5 -  98.6-  -  -  -  -176.6-  -  -  -  -  0.0 -55.5
MPS -  -0.6 -  -  -  -  -  -  -5.0-  -  -  -  -2.7 0.0 -8.3
NAS 143.6-75.8 308.3 141.1-  -  -  -  -73.6-  -  -  -  186.4 0.0 630.0
NAVSTAR GPS 686.7-10.7 526.1 -  -  -  -  -  218.6-  -  -  -  189.6 0.0 1,610.3
NPOESS -  41.6 -  514.2-  -  224.9 -  1,611.81,260.3 -  -  -  -  1,485.2 2,167.6
SBIRS HIGH 417.9-92.5 27.4 523.5-  -  -  -  5,498.91,024.9 -  -  -0.1 115.6 1,024.8 6,490.8
SDB -  40.9 -  -  -  -  -  -  -18.0-  -  -  -  -  0.0 22.9
TSAT -  439.8 -  1,031.8-  -  -  -  -212.2-  -  -  -  -  0.0 1,259.4
WIDEBAND GAPFILLER 63.2-0.6 634.2 -  -  -  -  -  70.0-22.3 -  -  -  5.8 -22.3 772.6

-54,925.1 9,321.3-  -10,226.6 -259.4-  14,760.5 -  2,747.2 58,903.7 -  425.2 -0.1 -877.2 2,487.7 17,381.8

DoD:
BMDS (RDT&E) 39,493.2632.0 -  -212.0-  -  -  -  -6.9-  -  -  -  -  0.0 39,906.3
CHEM DEMIL--CMA -  -69.8 -  9,459.0-  -  -  -  4,121.1-  -  8.7 -  -  0.0 13,519.0
CHEM DEMIL-ACWA -  37.9 -  635.2-  -  -  -  1,784.3-  -  -  -  -  0.0 2,457.4
CHEM DEMIL-NEWPORT -  -12.8 -  1,040.8-  -  -  -  388.3-  -  -  -  -  0.0 1,416.3
JSF (F-35) 10,236.62,165.1 -25,434.9 18,312.8-  -  -  -  12,258.4-  -  -  -  8,079.6 0.0 25,617.6
JTRS WAVEFORM (RDT&E 423.212.4 -  -  -  -  -  -  -28.5-  -  -  -  -  0.0 407.1

-25,434.9 50,153.0-  2,764.8 -  -  29,235.8 -  -  18,516.7 -  8.7 -  8,079.6 -  83,323.7

-26,747.3-  125,437.4 151,058.9-23,748.7 7,990.0 65,295.4-  37,405.6 12,512.5 -  840.9 7,091.3 25,207.8 64,999.4 317,344.4
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Distribution of Cost Changes (Then-Year Dollars)
As Of Date: 

Cost Changes Between the Baseline and Current Estimate  (Current-Year Dollars)

Quantity Schedule Engineering Estimating OtherWeapon System Economic Support Total

To DateTo Date To DateThis Qtr This Qtr This QtrThis Qtr To Date This Qtr This Qtr To Date To Date This Qtr To Date To DateThis Qtr

Subtotal

Subtotal

Grand Total



September 30, 2005

2006 2007

ARMY:
ACS                 270.4 282.3 3,812.2 4,625.1260.2
ATIRCM/CMWS         1,138.6 221.9 3,067.5 4,708.9280.9
BLACK HAWK UPGRADE  540.1 387.0 19,023.2 20,847.1896.8
BRADLEY UPGRADE     2,691.9 -  -  2,691.9-  
CH-47F              1,717.8 490.9 9,624.5 12,356.4523.2
EXCALIBUR           473.4 138.5 1,517.3 2,250.8121.6
FBCB2               1,276.2 181.5 181.5 1,801.9162.7
FCS                 4,726.1 3,398.4 149,626.1 161,420.03,669.4
FMTV                4,968.9 451.5 11,996.8 18,053.3636.1
GMLRS               673.9 227.9 12,498.3 13,670.5270.4
HIMARS              636.9 192.7 3,592.7 4,673.0250.7
JAVELIN             3,964.1 58.9 134.1 4,223.566.4
JTRS CLUSTER 1      664.6 246.6 20,503.7 21,632.3217.4
JTRS CLUSTER 5      141.3 379.9 10,179.9 10,993.2292.1
LAND WARRIOR        544.5 85.9 12,255.8 12,934.548.3
LONGBOW APACHE      6,658.4 562.4 1,047.1 9,041.6773.7
PAT/MEADS CAP       500.8 264.0 28,861.8 29,938.7312.1
PATRIOT PAC-3       9,522.8 564.7 1,315.3 11,956.1553.3
STRYKER             6,299.5 1,110.9 2,156.5 10,405.5838.6
WIN-T               244.0 253.5 12,138.6 12,896.7260.6

9,499.4 10,434.5 303,532.9 371,121.047,654.2

NAVY:
AESA (RDT&E)        519.6 67.4 2.9 596.36.4
AGM-88E (AARGM)     349.0 75.0 1,035.5 1,556.697.1
AIM-9X              938.1 109.2 1,882.4 3,038.5108.8
ASDS                585.1 89.2 309.1 1,201.0217.6
CEC                 2,831.4 133.4 1,439.4 4,524.6120.4
COBRA JUDY (RDT&E)  402.2 247.8 553.7 1,481.0277.3
CVN 21              4,137.8 872.9 29,855.6 36,013.21,146.9
CVN-68              5,337.3 161.3 444.2 6,350.1407.3
DD(X) (RDT&E)       4,653.0 1,084.7 1,529.0 8,060.8794.1
DDG 51              61,125.5 546.3 553.5 62,759.0533.7
E-2 ADV HAWKEYE     1,099.8 629.7 13,279.6 15,567.5558.4
E-2C REPRODUCTION   3,873.4 256.8 6.5 4,346.8210.1
EA-18G              565.6 750.0 6,068.1 8,659.51,275.8
EFV (AAAV)          1,717.8 284.1 10,121.9 12,579.0455.2
F/A-18E/F           31,552.6 2,879.6 7,215.8 43,982.92,334.9
H-1 UPGRADES        1,823.3 400.5 5,306.5 8,032.8502.5
JSOW                2,142.2 158.4 2,325.0 4,778.6153.0
LCS                 646.2 497.0 69.8 1,313.7100.7
LHD 1               9,691.1 223.7 20.2 9,951.316.3
LPD 17              8,491.7 1,530.6 408.3 12,127.71,697.1
MH-60R              2,479.1 703.6 7,055.1 11,187.7949.9
MH-60S              2,683.2 687.3 3,572.7 7,720.6777.4
MIDS-LVT            1,520.7 167.0 209.7 2,082.6185.2
MMA                 659.6 969.9 29,128.5 31,910.61,152.6
MUOS                622.2 470.0 4,161.4 5,931.4677.8
SM-6                107.8 126.6 5,581.3 5,977.3161.6
SSDS                768.9 62.1 583.3 1,460.346.0
SSGN                3,546.6 329.6 142.1 4,065.246.9
SSN 774 (VA CLASS)  22,600.3 2,845.3 65,761.9 93,979.82,772.3
T-45TS              6,168.3 249.4 30.6 6,802.4354.1
T-AKE               3,127.3 442.6 484.2 4,596.9542.8
TACTICAL TOMAHAWK   1,722.1 353.4 1,768.4 4,210.1366.2
TRIDENT II MSL      27,287.9 935.6 7,825.2 36,981.8933.1
V-22                18,127.3 1,904.9 28,088.8 50,486.12,365.1

21,244.9 22,344.6 236,820.2 514,313.7233,904.0
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USAF:
AEHF                3,401.0 1,202.8 875.4 6,093.2614.0
AMRAAM              9,663.7 239.6 2,997.0 13,181.1280.8
B-2 RMP             169.2 240.6 489.3 1,188.5289.4
C-130 AMP           674.9 356.0 3,065.5 4,449.3352.9
C-130J              4,469.2 111.7 936.1 6,223.2706.2
C-17A               51,015.7 3,472.3 2,045.0 59,208.22,675.2
C-5 RERP            910.3 250.1 9,595.7 11,046.8290.7
EELV                4,436.1 1,498.6 24,153.8 31,774.31,685.8
F/A-22              46,005.7 4,351.3 5,886.2 61,323.75,080.5
GBS                 540.1 52.6 112.8 744.038.5
GLOBAL HAWK         2,363.1 720.5 2,702.7 6,566.0779.7
JASSM               1,335.3 217.2 2,859.5 4,643.4231.4
JDAM                3,955.2 305.9 902.6 5,477.9314.2
JPATS               2,192.1 347.3 2,225.9 5,246.3481.0
MINUTEMAN III GRP   2,064.7 225.9 3.1 2,451.6157.9
MINUTEMAN III PRP   1,741.0 289.7 215.5 2,540.8294.6
MP RTIP (RDT&E)     795.0 190.0 335.9 1,512.9192.0
MPS                 240.7 149.8 1,102.5 1,682.4189.4
NAS                 617.5 90.7 603.9 1,421.1109.0
NAVSTAR GPS         5,045.2 650.8 1,351.8 7,605.6557.8
NPOESS              2,455.3 644.7 4,493.4 8,285.2691.8
SBIRS HIGH          5,021.6 776.1 4,015.8 10,638.1824.6
SDB                 350.5 98.0 1,233.2 1,809.2127.5
TSAT                903.1 835.8 16,113.6 18,920.71,068.2
WIDEBAND GAPFILLER  858.8 162.4 437.5 1,815.1356.4

17,480.4 18,389.5 88,753.7 275,848.6151,225.0

DoD:
BMDS (RDT&E)        29,448.4 7,775.2 40,326.2 87,123.49,573.6
CHEM DEMIL--CMA     12,546.9 1,233.8 10,906.6 25,904.21,216.9
CHEM DEMIL-ACWA     1,013.9 31.3 3,810.7 4,887.831.9
CHEM DEMIL-NEWPORT  892.2 139.0 740.1 1,911.0139.7
JSF (F-35)          19,432.4 5,821.7 224,836.5 256,617.66,527.0
JTRS WAVEFORM (RDT&E 562.5 157.0 480.4 1,321.5121.6

15,158.0 17,610.7 281,100.5 377,765.563,896.3

496,679.5 63,382.7 68,779.3 910,207.3 1,539,048.8
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