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SELECTED ACQUISITION REPORTS (SARs) - HIGHLIGHTS 

 As of June 30, 2008 
  
 The Department of Defense (DoD) has released details on major defense acquisition 
program cost, schedule, and performance changes since the December 2007 reporting period.  
This information is based on the Selected Acquisition Reports (SARs) submitted to the Congress 
for the June 2008 reporting period. 
 
 SARs summarize the latest estimates of cost, schedule, and performance status.  These 
reports are prepared annually in conjunction with the President's budget.  Subsequent quarterly 
exception reports are required only for those programs experiencing unit cost increases of at least 
15 percent or schedule delays of at least six months.  Quarterly SARs are also submitted for 
initial reports, final reports, and for programs that are rebaselined at major milestone decisions. 
 
 The total program cost estimates provided in the SARs include research and development, 
procurement, military construction, and acquisition-related operation and maintenance (except for 
pre-Milestone B programs which are limited to development costs pursuant to 10 USC §2432).  
Total program costs reflect actual costs to date as well as future anticipated costs.  All estimates 
include anticipated inflation allowances. 
 
 The current estimate of program acquisition costs for programs covered by SARs for the 
prior reporting period (December 2007) was $1,642,973.5 million.  After subtracting the costs 
for seven final reports (Advanced Deployable System (ADS), Defense Integrated Military 
Human Resources System (DIMHRS), Javelin, Mission Planning System (MPS), Ship Self 
Defense System (SSDS), Ohio Class SSGN Conversion, and T-45TS), and adding the costs for 
three new programs (LAIRCM (Large Altitude Infrared Countermeasures), MRAP (Mine 
Resistant Ambush Protected), and SBSS B10 (Space Based Space Surveillance Block 10)) from 
the December 2007 reporting period, the adjusted current estimate of program acquisition costs 
was $1,647,118.6 million.  For the June 2008 reporting period, there was a net cost decrease of 
$4,550.0 million (-0.3%), due primarily to a reduction of C-5 RERP (Reliability Enhancement 
and Reengining Program) aircraft from the recent Nunn-McCurdy certification. 
 
   Current Estimate 
 ($ in Millions) 

December 2007 (93 programs)  $1,642,973.5 
 
Less final reports on seven programs (ADS, DIMHRS, Javelin, -19,459.8 
MPS, SSDS, SSGN Conversion, and T-45TS) 
 
Plus initial reports on three programs (LAIRCM, MRAP, and +23,604.9 
SBSS B10) 
 
December 2007 Adjusted (89 programs) $1,647,118.6 
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Changes Since Last Report: 
 Economic $ 0.0 
 Quantity -4,376.8 
 Schedule -198.4 
 Engineering 0.0 
 Estimating +427.5
 Other 0.0 
 Support -402.3 
  Net Cost Change $ -4,550.0 
 
June 2008 (89 programs) $1,642,568.6 
 
 For the June 2008 reporting period, there were quarterly exception SARs submitted for 
nine programs.  The reasons for the submissions are provided below. 
 
Army: 
 
JCA (Joint Cargo Aircraft) – This is the initial SAR for the JCA program.  The USD(AT&L) 
approved the Milestone C Decision in an Acquisition Program Baseline dated April 17, 2008.   
 
Navy: 
 
EA-6B ICAP (Improved Capability) III – This is the initial SAR for the EA-6B ICAP III 
program. 
 
ERM (Extended Range Munition) – Program costs decreased from $1,521.4 million to $408.2 
million (-73.2%) due to termination of the program.  Four out of five fully configured tactically 
guided flight failures during a series of engineering developmental tests contributed to the 
decision to terminate.  
 
H-1 Upgrades (4BW/4BN) – This SAR was submitted to report schedule delays of six months or 
more since the prior report.  Specifically, the Operational Evaluation (OPEVAL) Phase I 
Complete (AH-1Z) slipped two years from May 2008 to May 2010 due to unresolved Critical 
Operational Issues related to the AH-1Z weapons employment.  There were no cost changes 
reported. 
 
IDECM (Integrated Defensive Electronic Countermeasures) – This is the initial SAR for the 
IDECM program.  Recent analysis determined that continued research and development (R&D) 
funding over the course of the IDECM Blocks 1-3 development has resulted in cumulative R&D 
funding that exceeds the dollar criteria for a Major Defense Acquisition Program, i.e., 
Acquisition Category I (ACAT I).  The Navy’s request to redesignate IDECM as an ACAT I 
program was approved in March 2008.  
 
MH-60S – This SAR is being submitted to report schedule delays of six months or more.  
Specifically, Airborne Mine Countermeasures (AMCM) Initial Operational Capability (IOC) 
slipped 20 months from July 2008 to March 2010 and AMCM Interim Process Review (IPR) IV 
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slipped two years from September 2008 to September 2010 due to testing and reliability issues.  
There were no cost changes reported. 
 
 
Air Force: 
 
C-5 RERP (Reliability Enhancement and Reengining Program) –  The SAR was submitted to 
rebaseline from a Development to a Production estimate following approval of Low Rate Initial 
Production (Milestone C) and to reflect the Nunn-McCurdy certified restructured program.  
Since the last report, costs decreased -$3,436.8 million (-30.9%) from $11,130.9 to $7,694.1 
million due primarily to a reduction in quantity of 59 aircraft from 108 to 49 (-$3.271.0 million) 
and associated schedule and estimating allocations (-$163.9 million)*.  In addition, there were 
reductions in support associated with the quantity decrease (-$401.0 million). 
 
GPS (Global Positioning System) IIIA – This is the initial SAR for the GPS IIIA program after 
approval of Key Decision Point (KDP) B on May 8, 2008. 
 
Minuteman III GRP (Guidance Replacement Program) – This is the final submission for this 
program in accordance with section 2432, title 10, United States Code because it is 90% 
delivered.  There were no cost changes reported. 
 
 

New SARs 
(As of June 2008) 

 The Department of Defense has submitted four initial SARs for the following programs for 
the June 2008 reporting period.  These reports do not represent cost growth.  The baselines 
established on these programs will be the point from which future changes will be measured.   

 
 Current Estimate 
 Program ($ in Millions) 
EA-6B ICAP (Improved Capability) III $1,053.8 

GPS (Global Positioning System) IIIA 4,002.3 

IDECM (Integrated Defensive Electronic Countermeasures) 746.0 

JCA (Joint Cargo Aircraft) 4,087.8  

  Total $9,889.9 

 
 
* Note:  Quantity changes are estimated based on the original SAR baseline cost-quantity relationship.  
Cost changes since the original baseline are separately categorized as schedule, engineering, or 
estimating "allocations."  The total impact of a quantity change is the identified "quantity" change plus 
all associated "allocations." 



Program Base Year Baseline 
Type

Base-Year $ Then-Year $ Quantity Base-Year $ Then-Year $ Quantity Base-Year $ Then-Year $ Quantity Base-Year $ Then-Year $

Army:
APACHE BLOCK III (AB3) 2006 DE 6,553.0 8,093.9 602 605.4 902.5 37 7,158.4 8,996.4 639 4.9 6.0

ARH 2005 DE 3,149.1 3,568.7 368 2,110.6 2,768.0 144 5,259.7 6,336.7 512 36.3 41.8

ATIRCM/CMWS 2003 PdE 2,795.7 3,240.6 2,668 1,374.1 1,575.3 921 4,169.8 4,815.9 3,589 1.8 -4.5

BLACK HAWK UPGRADE (UH-60M) 2005 PdE 16,801.7 20,847.1 1,235 2,133.5 3,195.6 - 18,935.2 24,042.7 1,235 12.7 15.3

BRADLEY UPGRADE 2001 PdE 3,724.2 3,859.8 926 4,845.6 5,835.4 1,642 8,569.8 9,695.2 2,568 5.2 2.5

CH-47F 2005 PdE 10,614.8 12,147.4 512 900.8 1,202.9 1 11,515.6 13,350.3 513 8.3 9.7

EXCALIBUR 2007 PdE 2,264.6 2,518.7 30,388 -32.1 -53.6 - 2,232.5 2,465.1 30,388 -1.4 -2.1

FBCB2 2005 PdE 1,579.9 1,556.7 22,248 1,640.9 1,814.4 51,215 3,220.8 3,371.1 73,463 20.2 21.4

FCS 2003 DE 77,800.0 92,200.0 15 34,624.5 67,120.2 - 112,424.5 159,320.2 15 44.5 72.8

FMTV 1996 PdE 11,594.2 18,921.3 85,488 4,922.4 1,755.1 -2,303 16,516.6 20,676.4 83,185 43.7 12.8

GMLRS 2003 PdE 9,780.2 11,848.9 140,239 -5,062.5 -5,840.6 -96,444 4,717.7 6,008.3 43,795 22.5 105.3

HIMARS 2003 PdE 3,711.6 4,388.4 894 -1,914.4 -2,339.4 -513 1,797.2 2,049.0 381 -11.1 -0.3

JLENS 2005 DE 5,850.0 7,151.0 16 238.6 349.3 - 6,088.6 7,500.3 16 4.1 4.9

LONGBOW APACHE 1996 PdE 5,690.6 7,027.8 758 4,135.4 4,155.2 -87 9,826.0 11,183.0 671 67.4 55.3

LUH 2006 PdE 1,638.3 1,883.0 322 181.5 207.2 23 1,819.8 2,090.2 345 4.1 3.4

PATRIOT PAC-3 2002 PdE 9,084.0 9,205.8 1,159 -697.3 -680.9 -190 8,386.7 8,524.9 969 -2.7 -1.4

PATRIOT/MEADS CAP - FIRE UNIT 2004 DE 16,530.5 21,839.4 48 -722.3 -59.7 - 15,808.2 21,779.7 48 -4.4 -0.3

PATRIOT/MEADS CAP - MISSILE 2004 DE 6,220.9 8,056.0 1,528 -193.6 59.5 - 6,027.3 8,115.5 1,528 -3.1 0.7

STRYKER 2004 PdE 8,276.9 8,534.7 2,096 5,977.6 7,156.4 1,441 14,254.5 15,691.1 3,537 18.5 21.5

WIN-T INCREMENT 1 2007 PdE 3,798.0 3,879.7 1,677 - -20.0 - 3,798.0 3,859.7 1,677 0.0 -0.5

WIN-T INCREMENT 2 2007 DE 3,445.8 3,907.0 1,893 - -36.2 - 3,445.8 3,870.8 1,893 0.0 -0.9

Army Subtotal 210,904.0 254,675.9 55,068.7 89,066.6 265,972.7 343,742.5 24.0 33.8

Navy:
AGM-88E AARGM 2003 DE 1,339.8 1,510.9 1,790 86.0 199.2 121 1,425.8 1,710.1 1,911 3.2 9.1

AIM-9X 1997 PdE 2,464.0 3,232.9 10,049 200.1 162.6 93 2,664.1 3,395.5 10,142 7.6 4.4

CEC 2002 PdE 4,123.3 4,310.7 272 83.7 219.8 34 4,207.0 4,530.5 306 1.5 4.6

CH-53K 2006 DE 14,980.9 18,766.3 156 44.0 -58.0 - 15,024.9 18,708.3 156 0.3 -0.3

COBRA JUDY REPLACEMENT 2003 DE 1,365.0 1,464.0 1 88.3 165.5 - 1,453.3 1,629.5 1 6.5 11.3

CVN 21 2000 DE 28,701.2 36,082.1 3 -3,714.1 -963.0 - 24,987.1 35,119.1 3 -12.9 -2.7

CVN 68 1995 PdE 4,557.1 5,540.8 1 721.7 718.0 - 5,278.8 6,258.8 1 15.8 13.0

DDG 1000 2005 DE 31,547.9 36,296.3 10 -6,457.5 -7,409.6 -3 25,090.4 28,886.7 7 -0.5 3.9

DDG 51 1987 PdE 16,953.7 20,117.5 23 29,464.4 42,638.8 39 46,418.1 62,756.3 62 11.5 10.0

E-2D AHE 2002 DE 12,225.0 14,982.0 75 1,168.9 2,449.1 - 13,393.9 17,431.1 75 9.6 16.3

EA-18G 2004 PdE 7,530.8 8,636.4 84 47.5 12.7 1 7,578.3 8,649.1 85 -0.2 -0.7

Program Acquisition Cost Summary  (Dollars in Millions)
As of June 30, 2008

Baseline Estimate Changes To Date Current Estimate % Change To Date 
Adjusted for Qty

4



Program Base Year Baseline 
Type

Base-Year $ Then-Year $ Quantity Base-Year $ Then-Year $ Quantity Base-Year $ Then-Year $ Quantity Base-Year $ Then-Year $

Program Acquisition Cost Summary  (Dollars in Millions)
As of June 30, 2008

Baseline Estimate Changes To Date Current Estimate % Change To Date 
Adjusted for Qty

EFV 2007 DE 8,493.2 8,725.2 1,025 4,671.1 7,135.0 -432 13,164.3 15,860.2 593 114.8 174.6

ERM 2005 DE 1,242.7 1,478.0 15,100 44.1 43.0 - 419.1 408.2 32 3.5 2.9

F/A-18E/F 2000 PdE 38,884.7 41,637.3 458 4,372.9 4,707.5 35 43,257.6 46,344.8 493 7.1 6.5

H-1 UPGRADES (4BW/4BN) 1996 DE 2,792.5 3,547.5 284 3,957.8 5,180.0 - 6,750.3 8,727.5 284 141.7 146.0

JSOW - BASELINE/BLU-108 1990 PdE 3,566.3 4,898.7 16,124 -2,090.4 -3,037.1 -12,790 1,475.9 1,861.6 3,334 -2.1 9.9

JSOW - UNITARY 1990 PdE 1,977.8 2,974.8 7,000 -200.7 -249.7 - 1,777.1 2,725.1 7,000 -10.1 -8.4

LCS 2004 PE 1,172.7 1,211.7 2 1,422.5 1,636.9 - 2,595.2 2,848.6 2 121.3 135.1

LHA REPLACEMENT 2006 DE 2,877.4 3,093.5 1 201.5 274.4 - 3,078.9 3,367.9 1 7.0 8.9

LPD 17 1996 DE 9,018.1 10,761.8 12 2,489.9 3,479.9 -3 11,508.0 14,241.7 9 92.0 111.8

MH-60R 2006 PdE 10,627.0 11,424.7 254 652.3 714.7 - 11,279.3 12,139.4 254 6.1 6.3

MH-60S 1998 PdE 5,270.1 6,093.8 237 1,234.1 1,749.2 34 6,504.2 7,843.0 271 12.4 15.6

MRAP 2008 PdE 22,013.5 22,415.0 15,374 - - - 22,013.5 22,415.0 15,374 0.0 0.0

MUOS 2004 DE/PdE 5,738.0 6,481.1 6 -71.0 200.6 - 5,667.0 6,681.7 6 -1.2 3.1

NMT 2002 DE 1,923.4 2,321.1 333 -246.6 -217.8 -28 1,676.8 2,103.3 305 -12.8 -9.2

P-8A (MMA) 2004 DE 26,494.0 31,428.6 115 -311.2 1,424.3 -2 26,182.8 32,852.9 113 -0.5 5.2

RMS 2006 PdE 1,304.6 1,399.4 108 74.9 150.3 - 1,379.5 1,549.7 108 6.0 9.9

SM-6 2004 DE 4,866.3 5,983.3 1,200 -173.8 -28.9 - 4,692.5 5,954.4 1,200 -3.6 -0.5

SSN 774 (VIRGINIA CLASS) 1995 DE 45,633.1 71,080.8 30 18,118.7 20,884.4 - 63,751.8 91,965.2 30 39.7 29.4

TACTICAL TOMAHAWK 1999 PdE 2,977.3 3,290.3 2,790 728.3 1,085.0 502 3,705.6 4,375.3 3,292 15.3 20.8

T-AKE 2000 PdE 4,262.6 4,890.2 12 355.6 825.0 - 4,618.2 5,715.2 12 7.9 15.2

TRIDENT II MISSILE 1983 PdE 26,556.3 35,518.5 845 -174.5 3,298.9 -284 26,381.8 38,817.4 561 16.8 34.8

V-22 2005 PdE 50,250.4 53,253.4 458 222.4 973.5 - 50,472.8 54,226.9 458 0.4 1.8

VH-71 2003 DE 5,653.6 6,547.3 23 77.9 202.9 5 5,731.5 6,750.2 28 -3.3 -2.2

VTUAV 2006 DE 2,366.4 2,787.1 177 -491.6 -628.8 - 1,874.8 2,158.3 177 -20.8 -22.6

Navy Subtotal 411,750.7 494,183.0 56,597.2 87,938.3 467,480.2 581,008.5 11.2 14.4

Air Force:
AEHF 2002 DE/PdE 5,279.2 5,645.3 5 1,459.1 1,716.7 -1 6,738.3 7,362.0 4 29.2 30.9

AMRAAM 1992 PdE 12,278.2 13,112.4 15,450 878.1 1,768.2 -1,497 13,156.3 14,880.6 13,953 17.3 30.9

B-2 EHF INCREMENT 1 2007 DE 659.7 706.1 21 -23.3 -25.1 - 636.4 681.0 21 -3.5 -3.6

B-2 RMP 2004 DE 1,148.4 1,220.0 21 -54.7 5.4 - 1,093.7 1,225.4 21 -4.8 0.4

C-130 AMP 2000 DE 3,333.9 3,965.4 519 1,187.1 1,834.8 -297 4,521.0 5,800.2 222 76.9 102.8

C-130J 1996 PdE 730.7 839.7 11 9,074.0 11,189.6 123 9,804.7 12,029.3 134 31.4 30.3

C-17A 1996 PdE 41,250.9 41,811.9 210 17,413.9 20,494.8 -20 58,664.8 62,306.7 190 45.1 55.1

C-5 AMP 2006 PdE 888.4 856.3 61 488.6 549.0 51 1,377.0 1,405.3 112 20.1 22.4

C-5 RERP 2008 DE/PdE 8,798.0 11,093.9 126 -1,651.4 -3,399.8 -74 7,146.6 7,694.1 52 30.1 7.6
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Program Base Year Baseline 
Type

Base-Year $ Then-Year $ Quantity Base-Year $ Then-Year $ Quantity Base-Year $ Then-Year $ Quantity Base-Year $ Then-Year $

Program Acquisition Cost Summary  (Dollars in Millions)
As of June 30, 2008

Baseline Estimate Changes To Date Current Estimate % Change To Date 
Adjusted for Qty

F-22 2005 PdE 64,281.7 61,323.7 181 2,710.1 3,216.2 3 66,991.8 64,539.9 184 3.7 4.6

FAB-T 2002 DE 2,642.3 3,167.4 216 320.4 454.8 6 2,962.7 3,622.2 222 10.7 12.8

GBS 1997 DE 451.4 497.1 346 275.6 308.4 775 727.0 805.5 1,121 6.5 5.6

GLOBAL HAWK (RQ-4A/B) 2000 DE 4,350.3 5,394.0 63 3,751.6 4,346.7 -9 8,101.9 9,740.7 54 101.1 98.5

JASSM 1995 PdE 4,016.4 4,981.1 5,447 449.7 1,084.7 -441 4,466.1 6,065.8 5,006 18.0 30.2

JDAM 1995 PdE 2,300.3 2,606.7 89,065 2,221.8 2,653.4 112,928 4,522.1 5,260.1 201,993 28.3 29.6

JPATS 2002 PdE 4,529.0 5,041.1 783 385.5 493.2 -15 4,914.5 5,534.3 768 9.9 11.5

LAIRCM 2008 PdE 383.6 366.0 8 - - - 383.6 366.0 8 0.0 0.0

MINUTEMAN III GRP 1993 PdE 2,012.5 2,400.1 652 82.9 27.6 - 2,095.4 2,427.7 652 5.9 2.8

MINUTEMAN III PRP 1994 PdE 2,086.8 2,600.8 607 103.0 1.0 -6 2,189.8 2,601.8 601 5.5 0.5

MP RTIP 2000 DE 1,449.3 1,568.4 - -334.6 -343.4 - 1,114.7 1,225.0 - -23.1 -21.9

NAS 2005 PdE 1,373.2 1,421.1 93 50.3 69.6 -2 1,423.5 1,490.7 91 4.8 6.3

NAVSTAR GPS - SPACE & CONTROL 2000 PdE 5,015.6 5,120.9 33 947.5 1,185.2 - 5,963.1 6,306.1 33 18.4 23.2

NAVSTAR GPS - USER EQUIPMENT 2000 PdE 797.8 874.4 - 992.8 1,219.3 - 1,790.6 2,093.7 - 124.4 139.4

NPOESS 2002 PdE 5,538.0 6,117.6 6 3,825.0 5,022.6 -2 9,363.0 11,140.2 4 83.4 101.7

SBIRS HIGH 1995 DE 3,679.5 4,147.3 5 5,879.2 7,407.2 -1 9,558.7 11,554.5 4 178.2 200.2

SBSS B10 2007 DE 810.5 825.8 1 0.5 -1.9 - 811.0 823.9 1 0.1 -0.2

SDB I 2001 PdE 1,526.0 1,786.3 24,070 -274.0 -309.4 - 1,252.0 1,476.9 24,070 -18.0 -17.3

WGS 2001 PdE 980.4 1,042.5 3 784.0 908.0 2 1,764.4 1,950.5 5 14.5 16.3

Air Force Subtotal 182,592.0 190,533.3 50,942.7 61,876.8 233,534.7 252,410.1 20.8 24.3

DoD:
BMDS 2002 PE 44,740.1 47,217.1 - 44,658.2 55,695.3 - 89,398.3 102,912.4 - 99.8 118.0

CHEM DEMIL-ACWA 1994 PdE 1,957.4 2,430.4 - 3,541.4 5,561.5 3,136 5,498.8 7,991.9 3,136 180.9 228.8

CHEM DEMIL-CMA 1994 PdE 11,513.7 12,879.9 29,060 10,945.6 14,542.7 - 22,459.3 27,422.6 29,060 95.1 112.9

F-35 (JSF) 2002 DE 177,100.0 233,000.0 2,866 32,914.5 65,842.8 -410 210,014.5 298,842.8 2,456 30.6 44.0

JTRS GMR 2002 DE 14,437.2 19,112.9 108,388 -194.1 1,423.5 -21,736 14,243.1 20,536.4 86,652 13.3 27.6

JTRS HMS 2004 DE 8,569.0 10,717.0 328,674 -5,897.2 -7,350.1 -232,713 2,671.8 3,366.9 95,961 -42.7 -36.1

JTRS NED 2002 DE 812.9 914.4 - 930.3 1,047.4 - 1,743.2 1,961.8 - 114.4 114.5

MIDS 2003 PdE 1,824.8 1,818.9 2,964 464.3 553.8 843 2,289.1 2,372.7 3,807 11.7 14.0

DoD Subtotal 260,955.1 328,090.6 87,363.0 137,316.9 348,318.1 465,407.5 45.6 58.1

Grand Total 1,066,201.8 1,267,482.8 249,971.6 376,198.6 1,315,305.7 1,642,568.6 23.2 30.1
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Program Base 
Year

This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This Qtr

Army:

APACHE BLOCK III (AB3) 2006 - 269.2 - - - - - 307.4 - - - 28.8 -

ARH 2005 - 709.8 - 161.8 - 71.5 - 696.9 - - - 470.6 -

ATIRCM/CMWS 2003 - 1,299.3 - -153.9 - -301.6 - 465.9 - - - 64.4 -

BLACK HAWK UPGRADE (UH-60M) 2005 - - - 112.1 - 893.8 - 1,011.5 - - - 116.1 -

BRADLEY UPGRADE 2001 - 4,418.9 - 62.4 - 625.5 - -741.1 - - - 479.9 -

CH-47F 2005 - 17.3 - -0.1 - 0.5 - 920.5 - - - -37.4 -

EXCALIBUR 2007 - - - - - - - -32.6 - - - 0.5 -

FBCB2 2005 - 1,099.3 - 3.3 - 112.7 - 102.3 - - - 323.3 -

FCS 2003 - - - 7,739.7 - 17,079.5 - 4,410.2 - - - 5,395.1 -

FMTV 1996 - -97.2 - 42.8 - 2,216.3 - 2,558.6 - - - 201.9 -

GMLRS 2003 - -5,929.7 - 224.1 - - - 633.0 - - - 10.1 -

HIMARS 2003 - -1,689.8 - -16.6 - 35.5 - -157.3 - - - -86.2 -

JLENS 2005 - - - - - - - 189.0 - - - 49.6 -

LONGBOW APACHE 1996 - 178.5 - - - 2,083.8 - 1,422.3 - - - 450.8 -

LUH 2006 - 110.5 - 6.9 - 74.4 - -9.6 - - - -0.7 -

PATRIOT PAC-3 2002 - -463.5 - 46.8 - - - -280.6 - - - - -

PATRIOT/MEADS CAP - FIRE UNIT 2004 - - - - - - - -635.2 - - - -87.1 -

PATRIOT/MEADS CAP - MISSILE 2004 - - - - - - - -195.8 - - - 2.2 -

STRYKER 2004 - 3,753.4 - -50.2 - 1,594.1 - -472.5 - - - 1,152.8 -

WIN-T INCREMENT 1 2007 - - - - - - - -3.1 - - - 3.1 -

WIN-T INCREMENT 2 2007 - - - - - - - 74.6 - - - -74.6 -

Army Subtotal - 3,676.0 - 8,179.1 - 24,486.0 - 10,264.4 - - - 8,463.2 -

Navy:

AGM-88E AARGM 2003 - 41.4 - 0.6 - 0.7 - 68.7 - - - -25.4 -

AIM-9X 1997 - 12.9 - 64.3 - 200.2 - 150.3 - - - -227.6 -

CEC 2002 - 21.0 - 13.4 - 212.7 - -107.0 - - - -56.4 -

CH-53K 2006 - - - - - - - 21.4 - - - 22.6 -

COBRA JUDY REPLACEMENT 2003 - - - - - - - 88.3 - - - - -

CVN 21 2000 - - - 88.0 - -688.9 - -3,113.2 - - - - -

CVN 68 1995 - - - -72.8 - -5.3 - 685.1 - 114.7 - - -

DDG 1000 2005 - -6,319.2 - 85.9 - -233.5 - 9.3 - - - - -

DDG 51 1987 - 24,694.7 - 89.1 - 1,480.1 - 3,200.5 - - - - -

Distribution of Cost Changes (Base-Year Dollars in Millions)
As of  June 30, 2008

Cost Changes Between the Baseline and Current Estimate

Quantity Schedule Engineering Estimating Other Support Total

1,374.1

To Date

605.4

2,110.6

2,133.5

4,845.6

900.8

-32.1

1,640.9

34,624.5

4,922.4

-5,062.5

-1,914.4

238.6

4,135.4

181.5

-697.3

-722.3

55,068.7

86.0

-193.6

5,977.6

-

-

200.1

83.7

44.0

88.3

-3,714.1

721.7

-6,457.5

29,464.4
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Program Base 
Year

This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This Qtr

Distribution of Cost Changes (Base-Year Dollars in Millions)
As of  June 30, 2008

Cost Changes Between the Baseline and Current Estimate

Quantity Schedule Engineering Estimating Other Support Total

To Date

E-2D AHE 2002 - - - 208.1 - 374.3 - 517.6 - - - 68.9 -

EA-18G 2004 - 59.4 - - - - - 8.2 - - - -20.1 -

EFV 2007 - -2,365.8 - 364.7 - 363.9 - 5,884.8 - - - 423.5 -

ERM 2005 -864.1 -864.1 - - - - -4.3 40.5 - - - - -868.4

F/A-18E/F 2000 - 1,502.5 - 868.8 - 200.1 - 134.7 - - - 1,666.8 -

H-1 UPGRADES (4BW/4BN) 1996 - - - 166.3 - 529.7 0.7 2,517.5 - - - 745.0 0.7

JSOW - BASELINE/BLU-108 1990 - -2,059.3 - 2.4 - 76.6 - -97.3 - - - -12.8 -

JSOW - UNITARY 1990 - - - 5.9 - 49.2 - -247.0 - - - -8.8 -

LCS 2004 - - - 127.5 - 102.8 - 1,192.2 - - - - -

LHA REPLACEMENT 2006 - - - - - - - -48.2 - 249.7 - - -

LPD 17 1996 - -3,024.6 - 320.5 - - - 3,993.0 - 1,201.0 - - -

MH-60R 2006 - - - 35.0 - 187.3 - 735.7 - - - -305.7 -

MH-60S 1998 - 514.0 - 128.2 - -36.6 0.2 385.4 - - -0.2 243.1 -

MRAP 2008 - - - - - - - - - - - - -

MUOS 2004 - - - - - - - -71.0 - - - - -

NMT 2002 - 0.6 - - - - - -181.8 - - - -65.4 -

P-8A (MMA) 2004 - -175.4 - 270.5 - 137.8 - -553.1 - - - 9.0 -

RMS 2006 - -3.7 - 88.5 - - - 1.0 - - - -10.9 -

SM-6 2004 - - - - - - - -73.5 - - - -100.3 -

SSN 774 (VIRGINIA CLASS) 1995 - - - 1,708.0 - 956.0 - 14,737.4 - 216.3 - 501.0 -

TACTICAL TOMAHAWK 1999 - 235.4 - 151.3 - 19.7 - 275.5 - - - 46.4 -

T-AKE 2000 - 16.8 - - - - - 338.8 - - - - -

TRIDENT II MISSILE 1983 - -3,970.8 - - - 51.7 - 2,629.6 - - - 1,115.0 -

V-22 2005 - - - 398.9 - 157.1 - -264.9 - - - -68.7 -

VH-71 2003 - 272.0 - 130.4 - - - -302.6 - - - -21.9 -

VTUAV 2006 - - - - - 35.7 - -518.6 - - - -8.7 -

Navy Subtotal -864.1 8,587.8 - 5,243.5 - 4,171.3 -3.4 32,037.3 - 1,781.7 -0.2 3,908.6 -867.7

Air Force:

AEHF 2002 - -64.1 - 1,037.3 - 37.7 - 442.0 - - - 6.2 -

AMRAAM 1992 - -1,065.5 - 775.2 - 867.9 - 207.7 - - - 92.8 -

B-2 EHF INCREMENT 1 2007 - - - - - - - -18.7 - - - -4.6 -

B-2 RMP 2004 - - - 173.1 - - - -126.2 - - - -16.8 -

C-130 AMP 2000 - -777.6 - 63.0 - 69.2 - 1,528.6 - - - 303.9 -

C-130J 1996 - 6,730.5 - -264.1 - 126.2 - 259.8 - - - 2,221.6 -

1,168.9

47.5

4,671.1

-823.6

4,372.9

3,958.5

-2,090.4

-200.7

1,422.5

201.5

2,489.9

652.3

1,234.1

-

-71.0

-246.6

-311.2

74.9

-173.8

18,118.7

728.3

-491.6

55,730.2

1,459.1

355.6

-174.5

222.4

77.9

878.1

-23.3

30.1

1,187.1

9,074.0
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Program Base 
Year

This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This Qtr

Distribution of Cost Changes (Base-Year Dollars in Millions)
As of  June 30, 2008

Cost Changes Between the Baseline and Current Estimate

Quantity Schedule Engineering Estimating Other Support Total

To Date

C-17A 1996 - -824.7 - 1,418.4 - 371.9 - 13,640.0 - 411.0 - 2,397.3 -

C-5 AMP 2006 - 257.9 - 3.0 - 13.9 - -9.8 - - - 223.6 -

C-5 RERP 2008 -2,693.2 -3,304.2 -182.8 12.8 - -61.3 393.4 71.5 - - -312.2 110.6 -2,794.8

F-22 2005 - 348.2 - - - - - 1,587.3 - - - 774.6 -

FAB-T 2002 - 33.6 - - - - - 243.9 - - - 42.9 -

GBS 1997 - 231.2 - 35.8 - 85.8 - -84.7 - - - 7.5 -

GLOBAL HAWK (RQ-4A/B) 2000 - -321.6 - -530.1 - 3,115.3 - 835.6 - - - 578.7 -

JASSM 1995 - -230.9 - -20.8 - 10.8 - 686.5 - - - 4.1 -

JDAM 1995 - 1,225.2 - - - 12.5 - 801.1 - - - 183.0 -

JPATS 2002 - -58.5 - 10.4 - 344.5 - 141.5 - - - -52.4 -

LAIRCM 2008 - - - - - - - - - - - - -

MINUTEMAN III GRP 1993 - -34.1 - 0.4 - - - 116.5 - - - 0.1 -

MINUTEMAN III PRP 1994 - -10.4 - -26.9 - 21.3 - 93.1 - - - 25.9 -

MP RTIP 2000 - - - 129.4 - -289.7 - -174.3 - - - - -

NAS 2005 - -15.1 - 11.6 - - - 39.3 - - - 14.5 -

NAVSTAR GPS: Space and User 
Control

2000 - 20.0 - - - 391.9 - 330.2 - - - 205.4 -

NAVSTAR GPS: User Equiptment 2000 - - - - - 251.6 - 739.4 - - - 1.8 -

NPOESS 2002 - -432.2 - 682.2 - -677.1 - 4,252.1 - - - - -

SBIRS HIGH 1995 - -244.2 - 301.5 - 453.8 - 5,265.4 - - - 102.7 -

SBSS B10 2007 - - - - - - - 0.5 - - - - 0.5

SDB I 2001 - - - - - - - -273.8 - - - -0.2 -

WGS 2001 - 560.5 - - - 59.7 - 182.1 - - - -18.3 -

Air Force Subtotal -2,693.2 2,024.0 -182.8 3,812.2 - 5,205.9 393.4 30,776.6 - 411.0 -312.2 7,204.9 -2,794.3

DoD:

BMDS 2002 - - - -1,417.0 - 47,553.5 - -1,478.3 - - - - -

CHEM DEMIL-ACWA 1994 - - - -175.1 - - - 3,716.5 - - - - -

CHEM DEMIL-CMA 1994 - - - 8,011.5 - - - 2,926.5 - 7.6 - - -

F-35 (JSF) 2002 - -16,249.1 - 8,797.1 - 9,686.7 - 30,737.5 - - - -57.7 -

JTRS GMR 2002 - -1,865.7 - 364.4 - -72.7 - 1,306.0 - - - 73.9 -

JTRS HMS 2004 - -3,902.6 - - - - - -1,367.0 - - - -627.6 -

JTRS NED 2002 - - - - - 648.1 - 282.2 - - - - -

17,413.9

488.6

-3,170.6

2,710.1

320.4

275.6

3,677.9

449.7

2,221.8

385.5

-

82.9

103.0

-334.6

-274.0

784.0

49,434.6

50.3

3,825.0

5,879.2

0.5

947.5

992.8

930.3

44,658.2

3,541.4

10,945.6

32,914.5

-194.1

-5,897.2
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Program Base 
Year

This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This Qtr

Distribution of Cost Changes (Base-Year Dollars in Millions)
As of  June 30, 2008

Cost Changes Between the Baseline and Current Estimate

Quantity Schedule Engineering Estimating Other Support Total

To Date

MIDS 2003 - 224.1 - -0.2 - 267.0 - -5.3 - - - -21.3 -

DoD Subtotal - -21,793.3 - 15,580.7 - 58,082.6 - 36,118.1 - 7.6 - -632.7 -

Grand Total -3,557.3 -7,505.5 -182.8 32,815.5 - 91,945.8 390.0 109,196.4 - 2,200.3 -312.4 18,944.0 -3,662.0

464.3

87,363.0

247,596.5

10



Program This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date To Date

Army:

APACHE BLOCK III (AB3) - -75.0 - 395.5 - 145.6 - - - 394.2 - - - 42.2 902.5

ARH - 26.8 - 901.6 - 306.2 - 81.1 - 827.5 - - - 624.8 2,768.0

ATIRCM/CMWS - 209.4 - 1,800.8 - -642.0 - -483.2 - 632.8 - - - 57.5 1,575.3

BLACK HAWK UPGRADE (UH-60M) - 85.0 - - - 585.6 - 1,112.1 - 1,258.7 - - - 154.2 3,195.6

BRADLEY UPGRADE - 4.2 - 5,597.3 - -293.6 - 751.1 - -884.3 - - - 660.7 5,835.4

CH-47F - 103.9 - 23.4 - -152.0 - 0.5 - 1,279.4 - - - -52.3 1,202.9

EXCALIBUR - -27.3 - - - 0.1 - - - -27.0 - - - 0.6 -53.6

FBCB2 - 29.4 - 1,220.8 - -41.4 - 114.9 - 124.9 - - - 365.8 1,814.4

FCS - 5,552.6 - - - 20,101.7 - 23,940.6 - 7,017.0 - - - 10,508.3 67,120.2

FMTV - -2,525.5 - -597.8 - -1,729.9 - 3,030.3 - 3,451.2 - - - 126.8 1,755.1

GMLRS - 669.4 - -8,922.7 - 1,291.4 - - - 1,110.3 - - - 11.0 -5,840.6

HIMARS - 247.3 - -2,332.3 - -17.3 - 39.6 - -136.3 - - - -140.4 -2,339.4

JLENS - 81.8 - - - -43.0 - - - 237.5 - - - 73.0 349.3

LONGBOW APACHE - -251.1 - 172.3 - 22.3 - 2,530.1 - 1,197.5 - - - 484.1 4,155.2

LUH - -5.3 - 139.3 - -2.1 - 84.9 - -8.0 - - - -1.6 207.2

PATRIOT PAC-3 - 170.8 - -558.9 - 43.4 - - - -336.2 - - - - -680.9

PATRIOT/MEADS CAP - FIRE UNIT - 875.6 - - - - - - - -813.2 - - - -122.1 -59.7

PATRIOT/MEADS CAP - MISSILE - 314.8 - - - 13.0 - - - -268.4 - - - 0.1 59.5

STRYKER - 171.6 - 4,381.7 - -176.4 - 1,862.6 - -253.1 - - - 1,170.0 7,156.4

WIN-T INCREMENT 1 - -19.8 - - - -0.6 - - - -3.0 - - - 3.4 -20.0

WIN-T INCREMENT 2 - -35.8 - - - - - - - 86.0 - - - -86.4 -36.2

Army Subtotal - 5,602.8 - 2,221.0 - 19,411.0 - 33,064.6 - 14,887.5 - - - 13,879.7 89,066.6

Navy:

AGM-88E AARGM - 69.4 - 55.9 - 26.0 - 0.8 - 80.5 - - - -33.4 199.2

AIM-9X - -209.5 - 19.5 - 216.8 - 249.9 - 202.0 - - - -316.1 162.6

CEC - 70.0 - 20.3 - 109.6 - 213.0 - -255.8 - - - 62.7 219.8

CH-53K - -59.2 - - - - - - - -25.5 - - - 26.7 -58.0

COBRA JUDY REPLACEMENT - 56.7 - - - - - - - 108.8 - - - - 165.5

CVN 21 - 3,881.4 - - - 265.8 - -963.6 - -4,146.6 - - - - -963.0

CVN 68 - -176.4 - - - -54.5 - -65.7 - 887.6 - 127.0 - - 718.0

DDG 1000 - 1,022.0 - -8,495.0 - 85.8 - -249.7 - 227.3 - - - - -7,409.6

DDG 51 - -3,833.3 - 36,929.9 - 985.1 - 2,250.7 - 6,306.4 - - - - 42,638.8

E-2D AHE - 785.6 - - - 652.5 - 480.3 - 420.5 - - - 110.2 2,449.1

EA-18G - -31.2 - 72.4 - -9.7 - - - 4.9 - - - -23.7 12.7

EFV - 248.9 - -2,950.4 - 1,700.4 - 414.6 - 7,159.8 - - - 561.7 7,135.0

As of  June 30, 2008
Distribution of Cost Changes (Then-Year Dollars in Millions)

Cost Changes Between the Baseline and Current Estimate

Economic Quantity Schedule Engineering Estimating Other Support Total

This Qtr

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-
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Program This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date To Date

As of  June 30, 2008
Distribution of Cost Changes (Then-Year Dollars in Millions)

Cost Changes Between the Baseline and Current Estimate

Economic Quantity Schedule Engineering Estimating Other Support Total

This Qtr

ERM - -10.1 -1,105.8 -1,105.8 - - - - -7.4 46.1 - - - - -1,069.8

F/A-18E/F - -246.3 - 1,864.0 - 1,061.9 - 223.1 - 5.1 - - - 1,799.7 4,707.5

H-1 UPGRADES (4BW/4BN) - -138.6 - - - 542.6 - 638.3 - 3,110.7 - - - 1,027.0 5,180.0

JSOW - BASELINE/BLU-108 - -30.5 - -3,204.5 - 379.8 - 104.0 - -265.7 - - - -20.2 -3,037.1

JSOW - UNITARY - 133.5 - - - 0.4 - 78.6 - -449.5 - - - -12.7 -249.7

LCS - 39.9 - - - 147.4 - 116.7 - 1,332.9 - - - - 1,636.9

LHA REPLACEMENT - 55.8 - - - - - - - -53.4 - 272.0 - - 274.4

LPD 17 - 460.6 - -4,037.8 - 774.2 - - - 4,696.4 - 1,586.5 - - 3,479.9

MH-60R - -20.6 - - - 68.5 - 207.3 - 803.1 - - - -343.6 714.7

MH-60S - 215.4 - 690.3 - 242.6 - -46.0 0.3 303.8 - - -0.3 343.1 1,749.2

MRAP - - - - - - - - - - - - - - -

MUOS - 264.2 - - - - - - - -63.6 - - - - 200.6

NMT - 75.0 - -4.5 - 5.3 - - - -212.5 - - - -81.1 -217.8

P-8A (MMA) - 1,282.3 - -201.0 - 831.5 - 165.4 - -672.6 - - - 18.7 1,424.3

RMS - -2.9 - 11.3 - 148.6 - - - 5.6 - - - -12.3 150.3

SM-6 - 258.4 - - - -75.7 - - - -76.6 - - - -135.0 -28.9

SSN 774 (VIRGINIA CLASS) - -5,063.8 - - - 7,689.6 - 1,272.3 - 15,951.0 - 280.0 - 755.3 20,884.4

TACTICAL TOMAHAWK - 88.1 - 330.2 - 233.0 - 24.7 - 353.0 - - - 56.0 1,085.0

T-AKE - 265.2 - 72.2 - 33.5 - - - 454.1 - - - - 825.0

TRIDENT II MISSILE - -236.4 - -6,719.1 - 1,816.5 - 92.3 - 5,710.4 - - - 2,635.2 3,298.9

V-22 - 66.3 - - - 746.0 - 213.2 - 36.2 - - - -88.2 973.5

VH-71 - 33.8 - 352.4 - 203.0 - - - -381.9 - - - -4.4 202.9

VTUAV - 40.9 - - - 2.5 - 40.2 - -701.7 - - - -10.7 -628.8

Navy Subtotal - -645.4 -1,105.8 13,700.3 - 18,829.0 - 5,460.4 -7.1 40,900.8 - 2,265.5 -0.3 6,314.9 86,825.5

Air Force:

AEHF - 14.5 - -23.3 - 1,092.5 - 43.1 - 583.9 - - - 6.0 1,716.7

AMRAAM - -311.2 - -1,746.1 - 1,829.4 - 1,126.1 - 681.6 - - - 188.4 1,768.2

B-2 EHF INCREMENT 1 - -2.0 - - - 0.7 - - - -19.1 - - - -4.7 -25.1

B-2 RMP - 48.1 - - - 215.9 - - - -151.2 - - - -18.7 94.1

C-130 AMP - -190.9 - -1,105.6 - 240.3 - 77.6 - 2,397.7 - - - 415.7 1,834.8

C-130J - 122.8 - 8,390.1 - -398.6 - 169.1 - 129.9 - - - 2,776.3 11,189.6

C-17A - -819.3 - -1,631.8 - 4,828.1 - 382.5 - 13,897.1 - 412.0 - 3,426.2 20,494.8

C-5 AMP - -3.3 - 291.4 - 2.9 - 14.4 - -7.6 - - - 251.2 549.0

C-5 RERP - 33.0 -3,271.0 -3,943.1 -198.4 366.5 - -54.9 433.6 86.6 - - -401.0 112.1 -3,399.8

F-22 - 67.7 - 374.9 - 65.0 - - - 1,838.4 - - - 870.2 3,216.2

FAB-T - 26.6 - 44.7 - 9.2 - - - 316.0 - - - 58.3 454.8

-1,113.2

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-1,113.2

-

-

-

-

-

-

-

-

-3,436.8

-

-
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Program This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date To Date

As of  June 30, 2008
Distribution of Cost Changes (Then-Year Dollars in Millions)

Cost Changes Between the Baseline and Current Estimate

Economic Quantity Schedule Engineering Estimating Other Support Total

This Qtr

GBS - -10.2 - 266.0 - 43.3 - 101.9 - -101.9 - - - 9.3 308.4

GLOBAL HAWK (RQ-4A/B) - 38.0 - -486.9 - -772.9 - 3,667.0 - 1,114.0 - - - 720.4 4,279.6

JASSM - 178.5 - -323.2 - 213.0 - 14.7 - 993.5 - - - 8.2 1,084.7

JDAM - 68.7 - 1,452.1 - -38.6 - 15.5 - 932.9 - - - 222.8 2,653.4

JPATS - 36.5 - -76.0 - 57.8 - 441.0 - 110.1 - - - -76.2 493.2

LAIRCM - - - - - - - - - - - - - - -

MINUTEMAN III GRP - 25.1 - -37.6 - 0.1 - - - 40.5 - - - -0.5 27.6

MINUTEMAN III PRP - 13.9 - -11.5 - -29.8 - 25.5 - -35.2 - - - 38.1 1.0

MP RTIP - 43.4 - - - 156.1 - -351.0 - -191.9 - - - - -343.4

NAS - 8.8 - -18.5 - 11.0 - - - 51.2 - - - 17.1 69.6

NAVSTAR GPS: Space and User Control - 51.8 -2.3 - 8.3 - 435.4 - 463.6 - - - 239.4 1,185.2

NAVSTAR GPS: User Equiptment - 17.7 - - - - - 277.8 - 918.9 - - - 4.9 1,219.3

NPOESS - 184.8 - -594.5 - 980.2 - -859.7 - 5,311.8 - - - - 5,022.6

SBIRS HIGH - 41.0 - -298.8 - 560.3 - 506.4 - 6,475.5 - - - 122.8 7,407.2

SBSS B10 - -2.5 - - - - - - - 0.6 - - - - -1.9

SDB I - 35.1 - - - -11.7 - - - -332.3 - - - -0.5 -309.4

WGS - 27.3 - 634.2 - - - 63.2 - 203.5 - - - -20.2 908.0

Air Force Subtotal - -256.1 -3,271.0 1,154.2 -198.4 9,429.0 - 6,095.6 433.6 35,708.1 - 412.0 -401.0 9,366.6 61,898.4

DoD:

BMDS - 2,325.1 - - - -1,684.3 - 56,455.0 - -1,400.5 - - - - 55,695.3

CHEM DEMIL-ACWA - 74.5 - - - -150.2 - - - 5,637.2 - - - - 5,561.5

CHEM DEMIL-CMA - 202.6 - - - 10,705.0 - - - 3,626.4 - 8.7 - - 14,542.7

F-35 (JSF) - 5,309.9 - -25,434.9 - 29,614.1 - 12,789.3 - 41,528.3 - - - 2,036.1 65,842.8

JTRS GMR - 879.4 - -3,020.0 - 1,488.4 - 12.4 - 1,817.8 - - - 245.5 1,423.5

JTRS HMS - 648.8 - -5,444.4 - 334.5 - - - -2,016.5 - - - -872.5 -7,350.1

JTRS NED - -42.1 - - - - - 725.3 - 364.2 - - - - 1,047.4

MIDS - 27.4 - 261.8 - -6.0 - 296.7 - -3.0 - - - -23.1 553.8

DoD Subtotal - 9,425.6 - -33,637.5 - 40,301.5 - 70,278.7 - 49,553.9 - 8.7 - 1,386.0 137,316.9

Grand Total - 14,126.9 -4,376.8 -16,562.0 -198.4 87,970.5 - 114,899.3 426.5 141,050.3 - 2,686.2 -401.3 30,947.2 375,107.4

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-3,436.8

-

-

-

-

-

-4,550.0

-

-

-

-
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Program
Prior 
Years

FY 2008 
Budget

FY 2009 
Budget

Balance 
of 

Program Total
APACHE BLOCK III (AB3) 280 192.5 209.5 8314.4 8996.4
ARH 355.7 365.2 583.6 5032.2 6336.7
ATIRCM/CMWS 2063 479.9 454.8 1818.2 4815.9
BLACK HAWK UPGRADE (UH-60M) 2310.4 1444.5 1095.3 19192.5 24042.7
BRADLEY UPGRADE 3788.2 831 195.1 4880.9 9695.2
CH-47F 3599.7 1025.4 972.9 7752.3 13350.3
EXCALIBUR 819.8 92.8 112.4 1440.1 2465.1
FBCB2 2278.2 303.3 295.6 494 3371.1
FCS 11391.6 3374.6 3316.2 141237.8 159320.2
FMTV 9579.3 1992.6 946.6 8157.9 20676.4
GMLRS 1063.2 246.4 299.1 4399.6 6008.3
HIMARS 1010.7 241 261.8 535.5 2049
JLENS 337.7 478.2 356.4 6328 7500.3
LONGBOW APACHE 9343.1 813.9 653.8 372.2 11183
LUH 242.2 228.9 224.5 1394.6 2090.2
PATRIOT PAC-3 7538.1 469.7 496.1 21 8524.9
PATRIOT/MEADS CAP
  FIRE UNIT 694.9 316.3 431.3 20337.2 21779.7
  MISSILE 390.5 53.5 31 7640.5 8115.5
STRYKER 9565.7 1337.9 1231.4 3556.1 15691.1
WIN-T INCREMENT 1 2018.5 1694.4 21.9 124.9 3859.7
WIN-T INCREMENT 2 8.2 110.8 263.7 3488.1 3870.8
Army Subtotal 68678.7 16092.8 12453 246518 343742.5
AGM-88E AARGM 536.5 78.9 58.7 1036 1710.1
AIM-9X 1144.7 120.7 149.6 1980.5 3395.5
CEC 3084.3 117 123.3 1205.9 4530.5
CH-53K 698.8 388.4 570.5 17050.6 18708.3
COBRA JUDY REPLACEMENT 902.1 267.8 237.2 222.4 1629.5
CVN 21 6143.9 3037.5 4188 21749.7 35119.1
CVN 68 5820.3 369.2 69.3 0 6258.8
DDG 1000 9983.3 3399.6 3002.9 12500.9 28886.7
DDG 51 62161.4 187.2 143 264.7 62756.3
E-2D AHE 2127.6 843.9 1110.2 13349.4 17431.1
EA-18G 2485.2 1695.5 1804.3 2664.1 8649.1
EFV 2282.8 246 313.7 13017.7 15860.2
ERM 339.6 29.8 38.8 0 408.2
F/A-18E/F 37170.4 2106.4 1920.2 5147.8 46344.8
H-1 UPGRADES (4BW/4BN) 2811.4 465.5 504.7 4945.9 8727.5
JSOW
  BASELINE/BLU-108 1659.9 0 0 201.7 1861.6
  UNITARY 790.4 159.7 171.8 1603.2 2725.1
LCS 1894.2 304.1 336 314.3 2848.6
LHA REPLACEMENT 1795.6 1371.6 16.7 184 3367.9
LPD 17 12150.8 1590.8 207 293.1 14241.7
MH-60R 4142.6 1068.8 1260.3 5667.7 12139.4
MH-60S 3922.2 546.6 599 2775.2 7843

Program Funding Status (Then-Year Dollars in Millions)
As of June 30, 2008
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Program Funding Status (Then-Year Dollars in Millions)
As of June 30, 2008

MRAP 5580 16835 0 0 22415
MUOS 1720.8 812.6 1023.3 3125 6681.7
NMT 292.8 101.6 117.3 1591.6 2103.3
P-8A (MMA) 2688.5 862.3 1290.8 28011.3 32852.9
RMS 482.7 23 54.4 989.6 1549.7
SM-6 374.1 172.4 321.5 5086.4 5954.4
SSN 774 (VIRGINIA CLASS) 28291.4 3553.9 3813.6 56306.3 91965.2
TACTICAL TOMAHAWK 2447.5 380.5 281.1 1266.2 4375.3
T-AKE 4034 604.7 998.7 77.8 5715.2
TRIDENT II MISSILE 29129.1 1073.4 1093.2 7521.7 38817.4
V-22 22876 3038.5 3112.5 25199.9 54226.9
VH-71 2434.7 225.4 1047.8 3042.3 6750.2
VTUAV 519.6 71.3 71.9 1495.5 2158.3
Navy Subtotal 264919.2 46149.6 30051.3 239888.4 581008.5
AEHF 5194.2 733.3 404.6 1029.9 7362
AMRAAM 10109.9 316.5 505.1 3949.1 14880.6
B-2 EHF INCREMENT 1 120.9 77.1 103.6 379.4 681
B-2 RMP 474.9 263.1 383.5 103.9 1225.4
C-130 AMP 1199 275.1 321.7 4004.4 5800.2
C-130J 6713.9 816.2 208.4 4290.8 12029.3
C-17A 59403.9 483.5 615.5 1803.8 62306.7
C-5 AMP 833.2 124.6 104.4 343.1 1405.3
C-5 RERP 1260.1 366.3 511.2 5556.5 7694.1
F-22 54146.1 4278.7 3998.8 2116.3 64539.9
FAB-T 767.2 240.2 183.2 2431.6 3622.2
GBS 647.7 44 88.7 25.1 805.5
GLOBAL HAWK (RQ-4A/B) 3789.3 882.1 1100.7 3968.6 9740.7
JASSM 1677.3 172 253.3 3963.2 6065.8
JDAM 4561.7 150.4 115 433 5260.1
JPATS 2973 575.7 375.2 1610.4 5534.3
LAIRCM 280.8 19.2 32.1 33.9 366
MINUTEMAN III GRP 2424.6 1.9 1.2 0 2427.7
MINUTEMAN III PRP 2290.1 249.1 62.6 0 2601.8
MP RTIP 1144.1 38.7 42.2 0 1225
NAS 839.1 98.9 98.3 454.4 1490.7
NAVSTAR GPS
  SPACE & CONTROL 5259.2 328.6 204.9 513.4 6306.1
  USER EQUIPMENT 927.1 162.9 137.8 865.9 2093.7
NPOESS 3774.1 663.5 577.5 6125.1 11140.2
SBIRS HIGH 6430.9 911.3 1814.1 2398.2 11554.5
SBSS B10 412.1 156.5 113.4 141.9 823.9
SDB I 563.7 94.6 133.2 685.4 1476.9
WGS 1453.9 322.3 22.5 151.8 1950.5
Air Force Subtotal 179672 12846.3 12512.7 47379.1 252410.1
BMDS 46614.8 8655.3 9335.7 38306.6 102912.4
CHEM DEMIL-ACWA 1414.8 407.1 397.5 5772.5 7991.9
CHEM DEMIL-CMA 15810 1209.8 1222.5 9180.3 27422.6
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F-35 (JSF) 30271.9 7086 7094.2 254390.7 298842.8
JTRS GMR 774.4 231.6 196.3 19334.1 20536.4
JTRS HMS 375.4 168.4 167.9 2655.2 3366.9
JTRS NED 906.4 248.6 242.3 564.5 1961.8
MIDS 1950.3 171.5 75.5 175.4 2372.7
DoD Subtotal 98118.0 18178.3 18731.9 330379.3 465407.5
Grand Total 611387.9 93267.0 73748.9 864164.8 1642568.6
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