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• On April 20, 2004, the Acting Under Secretary of Defense ( Acquisition, Technology, 

and Logistics) convened the Defense Acquisition Board (DAB) to review the status of 
the SBIRS-High program. 

 
• The review focused on space segment status, ground segment status, and the initiation 

of an effort to re-plan the program associated with a one-year slip in the 
Geosynchronous Earth Orbit launches and a delay in the delivery of the Highly 
Elliptical Orbit-1 sensor. 

 
• The review also addressed contract performance to date, the cost and schedule 

impacts on the program, and additional funding requirements associated with the  
re-planning. 


