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SELECTED ACQUISITION REPORTS (SARs) - HIGHLIGHTS
(As of December 31, 1994)

The Department of Defense has released details on major
defense acquisition program cost and schedule changes since the
September 1994 reporting period. This information is based on
the Selected Acquisition Reports (SARs) submitted to the Congress
for the December 31, 1994 reporting period.

SARs summarize the latest estimates of cost, schedule, and
technical status. These reports are prepared annually in
conjunction with the President's budget. Subsequent quarterly
exception reports are required only for those programs
experiencing unit cost increases of at least 15 percent or
schedule delays of at least six months.

The total program cost estimates provided in the SARs
include research and development, procurement, and military
construction. Total program costs reflect actual costs to date
as well as anticipated costs for future efforts. All estimates
include allowances for anticipated inflation.

The current estimate of program acquisition costs for programs
covered by SARs for the prior reporting period (September 1994)
was $699,955.3 million. After subtracting the costs for the
completed LASER HELLFIRE and the UH-60A portion of BLACKHAWK, the
adjusted current estimate of program acquisition costs as of the
September 1994 reporting period was $692,122.8 million. There
was a net increase of $33,337.5 million during the current
reporting period (December 1994). The cost changes between
September and December 1994 are summarized below:

Current Estimate

(S in Millions)

September 1994 (83 programs®*) $ 699,955.3
Less completed LASER HELLFIRE and -7,832.5
UH-60A portion of BLACKHAWK program
September 1994 Adjusted (83 programs*) $ 692,122.8
Changes Since Last Report:
Economic $-4,060.9
Quantity +27,560.8
Schedule +230.9
Engineering -645.2
Estimating +239.5
Other -88.2
Support +10,100.6
Net Cost Change $+33,337.5

*Excludes the Air Force's MILSTAR program due to classified costs, but
includes an initial PATRIOT PAC-3 SAR which is consolidating costs for
BMDO's GPALS and Army's PATRIOT P3I programs.
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Plus initial procurement estimate for $ +2,739.1
PATRIOT PAC-3 missile; previous reports

(GPALS and PATRIOT P3I) did not include

procurement costs for the missile.

Less transfer of previously reported costs $ -1,011.3
to new components, ATACMS/BAT (BLK II/IIA)
and TOMAHAWK (TBIP)

December 1994 (83 programs*) $ 727,188.1

The net increase of $33,337.5 million or 4.8 percent during
the current reporting period (December 1994) was due primarily to
the decision to reinstate V-22 production, i.e., 523 aircraft
($35,238.7 million) and associated support ($10,486.8 million).
For the remaining DoD programs, there was a net cost reduction due
primarily to lower escalation rates and reduced program
quantities. Details of the most significant changes are attached.

New SARs
(As of December 31, 1994)

The Department of Defense has submitted initial SARs for
seven (7) programs and two new components of existing SARs, i.e.,
ATACMS/BAT (BLK II/IIA) and TOMAHAWK (TBIP). These reports do not
represent cost growth. Baselines established on these programs
will be the point from which future changes will be measured. The
current cost estimates are provided below:

Current Estimate

Program ($ in Millions)
AFAS/FARV (CRUSADER) ** $ 2,779.7
AIM-9X™* 702.2
ATACMS/BAT (BLK II/IIA) 2,301.1
AV-8B REMANUFACTURE 2,276.3
CHEM DEMIL 13,110.6
E-2C REPRODUCTION 3,436.4
LAMPS MK III BLK II (SH-60R) 5,636.4
NSSN** 3,732.1
TOMAHAWK (TBIP) 2,578.7

Total $36,553.5

*Excludes the Air Force's MILSTAR program due to classified costs, but
includes an initial PATRIOT PAC-3 SAR which is consolidating costs for
BMDO's GPALS and Army's PATRIOT P31 programs.

** Pre-Milestone II program reporting development costs only, in accordance
with the provisions of Section 2432, Title 10, United States Code.



Summary Explanations Of Significant SAR Cost Changes
(As of December 31, 1994)

Army :

ADDS - Program costs decreased $141.5 million (-15.7%) from
$902.6 million to $761.1 million, due primarily to the transfer
of JTIDS Class 2M Terminal development and procurement funds that
are now being reported in the JTIDS SAR ($-155.1 million) and the
acceleration of the Enhanced Position Location Reporting System
(EPLRS) program from FY 2001 to FY 1999 ($-64.4 million). These
decreases were partially offset by an increase of seven NCS-E
downsized units ($+10.0 million) and a revised EPLRS fielding
posture ($+29.4 million).

AFATDS - Program costs increased $187.3 million (+19.7%) from
$949.7 million to $1,137.0 million, due primarily to an increase
of software development costs ($+61.1 million) and increase of
1,469 Lightweight Computer Units (LCU) from 1,442 to 2,911
($+52.0 million). 1In addition, the costs for spares increased
due to changes in fielding and training methodology ($+51.6
million) and recurring costs increased due to revised hardware
costs ($+16.2 million).

BLACKHAWK (UH-60L) - Program costs decreased $6,716.4 million
(-67.4%) from $9,970.2 million to $3,253.8 million, due primarily
to the decrease in procurement quantity from 1,147 to 470
aircraft ($-2,396.7 million*), along with estimating ($-2,630.8
million*) and economic ($-1,309.4 million) changes associated
with the quantity reduction.

CSSCS - Program costs decreased $42.4 million (-13.8%) from
$306.2 million to $263.8 million, due primarily to the decrease
in the Common Hardware and Software (CHS) costs ($-34.5 million)
and a revised procurement schedule ($-4.2 million).

FAAD C2I - Program costs increased $129.1 million (+10.1%) from
$1,279.8 million to $1,408.9 million, due primarily to an
increase in Ground Based Radar procurement from 74 to 115 units
($+131.7 million) and an increase in FAAD C2 procurement
quantities from 12 to 14 units ($+13.5 million). These increases
were partially offset by the cancellation of the Non-Cooperative
Target Recognition program ($-11.8 million).

JAVELIN - Program costs decreased $1,058.2 million (-20.8%) from
$5,096.6 million to $4,038.4 million, due primarily to a
reduction of 591 million Command Launch Units (CLUs) from 1,055
to 464 CLUs ($-87.7 million) and a reduction of 2,342 rounds from
7,011 to 4,669 rounds ($-33.9 million*), plus associated
estimating allocations of $-154.9 million*. 1In addition, program
cost estimates were reduced $602.1 million due to the adoption of
an aggressive cost reduction program. There was also a decrease
due to a change in maintenance concept to Life Cycle Contractor



Support and decreased CLU/round support for the quantity
reduction ($-141.9 million).

LONGBOW APACHE - Program costs increased $1,498.0 million
(+18.2%) from $8,211.8 million to $9.709.8 million, due primarily
to actual cost experience on the Engineering and Manufacturing
Development (EMD) prototype ($+689.9 million), and a reduction in
the annual procurement buy profile that added four years to the
program ($+425.9 million). The schedule change also caused an
increase in associated support costs ($+324.3 million).

LONGBOW HELLFIRE - Program costs decreased $865.1 million
(-24.7%) from $3,498.1 million to $2,633.0 million, due primarily
to a change in acquisition strategy to reflect an increase in the
planned production rate and the implementation of multiyear
procurement ($-468.2 million), a redesign for producibility for
the transceiver, inertial measurement system, and related
subsystems ($-244.7 million), the compression of the production
schedule ($-86.6 million), and the application of revised
inflation rates ($-45.2 million).

M1A2 UPGRADE - Program costs increased $1,222.9 million (+19.1%)
from $6,397.8 million to $7,620.7 million, due primarily to a
revised hardware cost estimate ($+528.9 million) and a revised
estimate for associated support costs ($+444.1 million).

SADARM - Program costs decreased $1,315.4 million (-27.5%) from
$4,785.0 million to $3,469.6 million, due primarily to
termination of the MLRS rocket variant ($-2,908.9 million). This
decrease was partially offset by a quantity increase in the 155mm
projectile of 34,514 units ($+685.7 million*), including
associated schedule allocations of $+42.6 million*. 1In addition,
the loss of MLRS SADARM submunition co-production increased the
cost estimate by $879.1 million.

SCAMP - Program costs decreased $86.2 million (-25.5%) from
$338.3 million to $252.1 million, due primarily to a decreases of
78 Air Force units from 232 to 154 and 66 Marine Corps units from
66 to 0 ($-24.6 million*), plus decreases in estimating and
support costs associated with the quantity change ($-52.2
million*). 1In addition, development funds were terminated on the
FY 95 EMD contract ($-4.8 million).

Navy:

AAAV - RDT&E costs increased $311.9 million (+175.2%) from $178.0
million to $489.9 million, due primarily to additional budget to
complete concept development and begin demonstration/validation.
That is, the total development program was not included in
previous reports.

DD 1 - Program costs increased $1,743.6 million (+3.1%) from
$56,799.9 million to $58,543.5 million, due primarily to revised



ship construction and government furnished equipment (GFE) cost
estimates ($+596.3 million), changes to shipbuilding and GFE to
incorporate war fighting upgrades ($+426.7 million), stretch out
of acquisition schedule for last 25 ships ($+311.7 million), and
incorporation of Intercooled Recuperative Gas Turbines on the
last 10 ships ($+249.3 million).

F-14 BIOCK I STRIKE - Program costs decreased $1,404.1 million
(-87.4%) from $1,606.9 million to $202.8 million, due primarily
to the restructure of the program to integrate only JDAM into the
F-14A/B/D ($-1,446.7 million) and the associated decrease in
support costs ($-173.1 million). This decrease was partially
offset by an increase in procurement quantities from 210 to 251
units ($+255.2 million).

F/A-18 C/D - Program costs decreased $2,137.9 million (-5.5%)
from $38,921.3 million to $36,783.4 million, due primarily to the
decrease in procurement quantities from 1051 to 1015 aircraft
($-977.8 million), the reduction of Northrop's direct labor and
overhead rates ($-549.9 million), and reduced support costs
associated with decreased budget controls ($-262.0 million).

JSOW - Program costs increased $465.7 million (+16.2%) from
$2,878.0 million to $3,343.7 million, due primarily to the
increase in Air Force procurement quantities from 8,800 to 11,800
units ($+703.5 million). This increase was partially offset by a
decrease in support requirements associated with the acceleration
of the program schedule and the refinement of program estimates
($-205.1 million).

LPD 17 (LX) - RDT&E costs increased $15.0 million (25.4%) from
$59.1 million to $74.1 million, due primarily to continued design
optimization ($+6.3 million), a delay in the lead ship award
schedule from FY 96 to FY 98 ($+5.4 million), and incorporation
of a combat system upgrade ($+3.5 million).

MLR - Program costs decreased $4.1 million (-15.4%) from $26.6
million to $22.5 million to reflect the actual costs incurred in
studies for this program, which has been terminated.

TD MSL 2 (BLKS I-IV) - Program costs decreased $4,158.8 million
(=31.6%) from $13,179.3 million to $9,020.5 million, due
primarily to the Navy decision to terminate production of the
BLOCK IV after two years of LRIP (FY 95-96) and transition
production to the BLOCK IVA. The Navy had previously planned for
16 years of BLOCK IV production.

T-AGOS - Program costs decreased $408.8 million (-21.5%) from
$1,904.7 million to $1,495.9 million), due primarily to a
decrease of 2 ships from 26 to 24 ships.

TRIDENT II MISSILE - Program costs increased $2,654.1 million
(+10.4%) from $25,513.5 million to $28,167.6 million, due



primarily to a quantity increase of 45 missiles ($+1,657.2
million), plus associated support costs ($+662.8 million).

V-22 - Program costs increased $46,319.0 million (+698.0%) from
$6,636.4 million to $52,955.4 million, due primarily to the
decision to reinstate production (523 aircraft: 473 Navy and 50
Air Force) in this formerly RDT&E-only program ($+35,238.7
million), plus associated support costs ($+10,486.8 million).

Air Force:

F-22 - Program costs increased $1,930.2 million (+2.7%) from
$71,590.9 million to $73,521.1 million, due primarily to a one-
year slip to the production schedule resulting from funding
reductions ($+1,297.0 million) and the net impact of the FY 94
rephase of the RDT&E program resulting from funding reductions
($+726.7 million). These increases were partially offset by the
application of revised escalation indices ($-312.7 million).

JDAM - Program costs increased $188.0 million (+27.6%) from
$681.5 million to $869.5 million, due primarily to the inclusion
of funding for follow-on Production Improvement Program (PIP)
efforts beyond Milestone I in FY 99 ($+291.9 million). This
increase was partially offset by the redefining of Air Force PIP
costs prior to Milestone I

($-111.7 million).

JPATS - Program costs increased $32.3 million (+10.7%) from
$302.8 million to $335.1 million, due primarily to increased risk
in Ground Based Training System development necessary to meet
requirements ($+34.3 million). This increase was partially
offset by a decrease associated with the application of revised
escalation rates

($-1.5 million).

NAVSTAR GPS - Program costs for the satellite increased $6,317.1
million (+130.4%) from $4,846.0 million to $11,163.1 million, due
primarily to the addition of 49 Block IIF satellites from 69 to
118 satellites ($+3,874.9 million) and associated support costs
for the additional satellites ($+662.4 million). In addition,
Block IIF satellite development cost increased $595.7 million,
and development funding of $586.9 million was added for the next
generation satellite. RDT&E funds of $200.7 million were also
added for Block IIF and next generation satellite development
program office support.

TITAN IV - Program costs decreased $12,638.6 million (-33.5%)
from $37,708.5 million to $25,069.9 million, due primarily to a
decrease from 65 to 47 vehicles ($-4,376.9 million), and a
shortening of the program by three years from FY 2014 to FY 2011
($-3,101.7 million). This decrease in quantity and shortening of
the program also reduced the cost of incentives and engineering
changes/upgrades ($-2,085.2 million) as well as associated



support costs ($-2,564.9). In addition, development and
procurement estimates were revised to comply with current
environmental laws and regulations ($-342.3 million).

DoD

JTUAV - Program costs increased $399.2 million (+10.6%) from
$3,761.7 million to $4,160.9 million, due primarily to a revised
estimate for the Maneuver system cost and production ($+239.6
million), plus an increase in associated support requirements
($+184.0 million).

Ral

Note: Quantity changes are estimated based on the original SAR
baseline cost-quantity relationship. Cost changes since the
original baseline are separately categorized as schedule,
engineering, or estimating "allocations". The total impact of a
quantity change is the identified "quantity” change plus all
associated "allocations”.



Program Acquisition Cost Summary In Millions Of Dollars

As Of Date:

December 31,

1994

Baseline Estimate

Changes To Date

Current Estimate

Percent Cost Change

Type
Weapon System Base of Cost ' Cost . Cost . To Date Adj For Qty
Year Baseline Base Then Quantity Base Then Quantity Base Then Quantity Base Then
Year $] Year $ Year $ Year $ Year $ Year $ Year § Year $
ARMY :
ADDS 83 PE 1,981.5 3,038.2 85 -1,377.0 -2,277.1 -62 604.5 761.1 23 -27.2 -13.7
AFATDS 90 DE 860.4 1,052.1 3,321 51.5 84.9 2,235 911.9 1,137.0 5,556 -7.5 -6.3
ASAS 86 DE 3,513.8 4,941.5 - -1,650.9 -2,609.7 40 1,862.9 2,331.8 40 -55.6 -61.9
ATACMS/APAM 91 PdE 1,506.6 1,508.2 1,557 843.0 1,055.9 908 2,349.6 2,564.1 2,465 25.6 29.2
AVENGER 89 Pd4E 1,103.1 1,266.7 1,207 -186.4 -211.9 -434 916.7 1,054.8 773 14.3 18.9
BAT/BAT P3I 91 DE 2,272.0 2,986.6 30,993 254.8 280.2 -10,767 2,526.8 3,266.8 20,226 35.3 41.5
BLACKHAWK (UH-60L) 71 DE 156.1 195.5 127 646.2 3,058.3 343 802.3 3,253.8 470 90.6 182.1
BRADLEY FVS UPGRADE 94 DE 3,097.3 4,038.8 1,602 148.3 351.4 - 3,245.6 4,390.2 1,602 4.8 8.7
COMANCHE (RAH-66) 84 PE 1,756.2 2,133.0 - 2,927.6 4,978.8 6 4,683.8 7,111.8 6 166.7 233.4
csscs 91 DE 246.1 290.7 1,115 -31.0 -26.9 104 215.1 263.8 1,219 -15.2 -12.4
FAAD C2I 87 DE 1,640.6 1,863.7 - ~-539.3 —-454.8 19 1,101.3 1,408.9 19 -29.8 -19.9
FMTV 89 DE 6,625.3 8,568.6 118,995 1,874.3 7,802.7 -31,397 8,499.6 16,371.3 87,598 28.0 75.1
JAVELIN 90 DE 3,398.8 3,936.5 70,631 -332.9 101.9 -39,314 3,065.9 4,038.4 31,317 28.8 67.4
JSTARS GSM 89 DE 1,133.0 1,291.6 112 73.6 186.0 10 1,206.6 1,477.6 122 3.6 12.6
KIOWA WARRIOR (OH58D) 82 DE 1,667.9 2,531.6 578 528.1 608.4 -196 2,196.0 3,140.0 382 72.9 57.9
LONGBOW APACHE 91 DE 5,388.0 7,006.9 985 1,500.5 2,702.9 - 6,888.5 9,709.8 985 27.8 38.6
LONGBOW HELLFIRE 91 DE 1,648.1 2,190.3 10,896 406.5 442.7 2,415 2,054.6 2,633.0 13,311 6.2 1.1
M1A2 UPGRADE 95 DE/PdE 5,220.3 5,807.4 1,060 1,531.6 1,813.3 - 6,751.9 7,620.7 1,060 29.3 31.2
MCS 80 DE 760.7 1,272.1 6,365 -115.8 -183.0 -3,112 644.9 1,089.1 3,253 -1.5 3.0
MLRS 78 PE 2,232.3 3,454.0 183 1,001.6 3,313.8 581 3,233.9 6,767.8 764 11.3 34.7
PATRIOT P3I 88 PE 27.8 239.3 1 2.1 -4.1 - 29.9 235.2 1 7.6 -1.7
PLS 93 PdE 1,565.7 1,695.3 3,386 -504.8 -582.9 -708 1,060.9 1,112.4 2,678 -0.8 -2.4
SADARM 89 DE 1,605.7 1,786.8 10,288 750.3 1,682.8 63,418 2,356.0 3,469.6 73,706 48.2 74.5
SCAMP 92 DE 317.2 372.5 456 -96.9 -120.4 -144 220.3 252.1 312 -25.7 -27.5
SINCGARS 84 PdE 4,167.7 5,611.7 292,853 -1,171.0 -1,423.4 -38,027 2,996.7 4,188.3 254,826 -19.2 -10.1
SMART-T 92 DE 804.4 1,027.2 364 -50.2 -93.1 -19 754.2 934.1 345 -4.3 -7.1
STINGER RMP 83 PdE 2,267.6 2,961.2 36,034 -1,083.3 -1,432.0 -6,926 1,184.3 1,529.2 29,108 -26.0 -24.0
Subtotal 56,964.2| 73,068.0 5,400.5 19,044.7 62,364.7 92,112.7 14.9 30.2
NAVY: :

AAAV 92 PE 131.4 136.5 - 285.5 353.4 - 416.9 489.9 - 217.3 258.9
AN/SQQ-89 85 PdE 3,899.0 4,147.6 120 -427.3 —-266.9 -37 3,471.7 3,880.7 83 14.9 26.2
AOE 6 86 PdE 2,332.5 2,834.8 7 —-335.3 -489.5 -3 1,997.2 2,345.3 4 36.1 45.4
C/MH-53E 73 DE 464.4 578.4 74 1,328.1 4,273.3 148 1,792.5 4,851.7 222 25.0 44 .4
CVN 77 88 PdE 4,557.1 5,540.8 1 233.3 787.7 - 4,790.4 6,328.5 1 5.1 14.2
CVN-74/75 88 PdE 5,911.0 6,966.0 2 619.6 77.0 - 6,530.6 7,043.0 2 10.5 1.1
CVN-76 88 PdE 3,910.8 4,297.2 1 236.7 139.6 - 4,147.5 4,436.8 1 6.1 3.2
DDG 51 87 PdE 16,953.7 20,117.5 23 24,768.0 38,426.0 34 41,721.7 58,543.5 57 8.9 12.9
F—-14 BLK I STRIKE 94 PE 1,364.3 1,606.9 214 -1,189.0 -1,404.1 39 175.3 202.8 253 -88.6 -89.1
F/A-18 C/D 75 DE 8,016.6 12,875.3 811 5,949.8 23,908.1 215 13,966.4 36,783.4 1,026 52.9 178.5
F/A-18 E/F 90 DE 53,959.6 94,583.0 1,000 228.2 -5,428.5 - 54,187.8 89,154.5 1,000 0.4 -5.7
FDS 88 DE 5,190.5 7,847.3 12 -4,094.8 -6,583.8 -11 1,095.7 1,263.5 1 -48.9 -58.2
JSOW 90 DE 1,885.8 2,969.2 8,800 313.4 374.5 3,000 2,199.2 3,343.7 11,800 -4.1 -8.3
LCAC 82 PdE 1,103.3 1,610.7 60 814.0 774.8 31 1,917.3 2,385.5 91 15.5 -2.7
LHD 1 82 DE 2,931.8 4,451.0 3 3,414.1 4,209.7 4 6,345.9 8,660.7 7 0.3 -13.4
LPD 17 (LX) 96 PE 61.1 59.1 - 13.8 15.0 - 74.9 74.1 - 22.6 25.4
MHC 51 92 PdE 1,457.4 1,548.3 12 10.0 2.8 - 1,467.4 1,551.1 12 0.7 0.2
MIDS-LVT 92 DE 924.9 1,119.5 672 -51.9 -8.3 - 873.0 1,111.2 672 -5.6 -0.7
MK 48 ADCAP 89 PdE 6,347.7 6,800.3 - -2,435.7 -2,882.7 - 3,912.0 3,917.6 - -7.3 19.0
MK 50 TORPEDO 89 DE 5,548.3 6,653.7 7,851 ~2,459.5 -3,633.7 -6,670 3,088.8 3,020.0 1,181 14.3 50.7
MLR 92 PE 35.0 36.0 - -12.9 -13.5 - 22.1 22.5 - -36.9 -37.5
NESP 90 PdE 1,876.6 2,373.7 393 -59.3 -167.0 -15 1,817.3 2,206.7 378 -2.2 -5.9
SSN 21 / AN/BSY-2 90 PdE 20,119.9 21,739.1 12 -7,945.1 -8,626.6 -9 12,174.8 13,112.5 3 60.7 112.3
STD MSL 2 (BLKS I-IV) 84 PdE 8,770.1 11,067.2 13,778 -1,278.3 -2,046.7 -2,327 7,491.8 9,020.5 11,451 3.5 10.5
STRATEGIC SEALIFT 92 DE 5,693.8 6,588.4 20 -819.9 -777.5 -1 4,873.9 5,810.9 19 ~-10.7 -7.3
T-45TS 95 PE/PdE 5,276.7 5,462.0 304 196.7 90.7 -128 5,473.4 5,552.7 176 23.2 43.2
T-AGOS 78 PdE 1,127.8 2,031.3 28 -267.17 -535.4 -4 860.1 1,495.9 24 2.3 6.8
T-AO 187 OILER 84 PdE 2,607.7 3,190.7 17 2.6 -282.9 -1 2,610.3 2,907.8 16 5.3 -2.8
TOMAHAWK 77 DE 1,806.4 2,422.9 1,163 3,591.8 8,982.1 3,276 5,398.2 11,405.0 4,439 17.1 8.1
TRIDENT II MSL 83 PdE 26,556.3| 35,518.5 845 -5,677.17 -7,350.9 -383|) 20,878.6 28,167.6 462 -0.7 9.6
TRIDENT II SUB 83 PdE 10,548.9 14,085.2 7 1,862.9 174.1 3 12,411.8 14,259.3 10 -16.8 -30.0
UHF FOLLOW-ON 88 PdE 1,479.1 1,716.1 10 -39.8 2.6 -1 1,439.3 1,718.7 9 3.7 7.2
v-22 86 DE 23,073.1) 29,662.3 913 3,955.5 23,293.1 -390} 27,028.6 52,955.4 523 12.3 18.4




Program Acquisition Cost Summary In Millions

Of Dollars

As Of Date: December 31, 1994
Type Baseline Estimate Changes To Date Current Estimate Percent Cost Change
Weapon System Base of Cost _ Cost - Cost _ To Date Adj For Qty
Yeas Baseline Base Then Quantity| Base Then Quantity | Base Then Quantity | Bpase Then
Year $| Year $ Year $ Year $ Year $ Year $ Year $ Year $
Subtotal 235,922.6] 322,636.5 20,729.8 65,386.5 256,652 .4 388,023.0 6.4 11.6
USAF:
AMRAAM 92 PdE 12,278.2 13,112.4 15,450 -712.1 -540.8 -3,432 11,566.1 12,571.6 12,018 5.3 12.6
AWACS RSIP (E-3) 89 DE 571.8 689.9 34 124.7 203.5 - 696.5 893.4 34 21.8 29.5
C-130H 89 PdE 6,687.5 11,301.6 165 -6,116.4 -10,602.6 -149 571.1 699.0 16 -63.9 -72.5
C-17A 81 PdE 22,395.3 41,811.9 210 -9,878.3 -20,410.5 -170 12,517.0 21,401.4 40 4.0 15.5
CMU 89 DE 1,509.3 1,581.0 1 157.4 191.6 - 1,666.7 1,772.6 1 10.4 12.1
DMSP 75 PdE 718.7 1,879.0 9 73.3 211.6 1 792.0 2,090.6 10 1.6 1.0
DsP 78 DE 4,424.6 5,547.6 19 1,530.8 3,581.9 4 5,955.4 9,129.5 23 16.7 32.1
F-16 75 DE 4,376.8 6,054.5 650 11,645.3 32,393.7 1,551 16,022.1 38,448.2 2,201 58.3 91.2
F-22 90 DE 60,270.0 99,109.0 648 -10,687.8 -25,587.9 -206 49,582.2 73,521.1 442 -0.7 -4.6
JDAM 93 PE 611.2 681.5 378 118.9 188.0 155 730.1 869.5 533 17.2 25.2
JPATS 91 PE 229.3 277.3 2 45.0 57.8 -1 274.3 335.1 1 19.6 20.8
JSIPS 86 DE 586.3 762.6 27 -70.6 -83.3 6 515.7 679.3 33 -4.1 ~1.6
JSTARS 83 DE 4,728.8 6,741.9 21 927.1 2,008.9 -2 5,655.9 8,750.8 19 25.8 37.3
JTIDS 81 DE 309.0 382.5 - 1,211.4 1,765.0 - 1,520.4 2,147.5 - 81.6 85.7
KC-135R 81 PdE 5,229.1 7,829.2 334 —-449.9 -544.1 72 4,779.2 7,285.1 406 -17.2 -8.3
MILSTAR 90 DE - - - - - - - - - - -
MINUTEMAN III GRP 1 93 DE 1,463.6 1,636.2 652 -67.7 51.3 - 1,395.9 1,687.5 652 ~-4.6 3.1
NAS 90 PE 102.3 122.6 - 3.8 2.0 - 106.1 124.6 - 3.7 1.6
NAVSTAR GPS Satellit 79 DE 1,599.4 2,306.7 40 2,867.8 8,856.4 78 4,467.2 11,163.1 118 37.3 48.7
NAVSTAR GPS User Equ 79 DE 2,554.9 4,875.8 27,339 326.2 1,246.6 133,959 2,881.1 6,122.4 161,298 22.5 34.2
SFW 79 DE 1,219.8 2,405.8 14,075 -452.3 -578.7 -9,000 767.5 1,827.1 5,075 -0.7 85.2
TITAN IV 85 DE 2,150.5 2,529.2 10 14,944.3 22,540.7 37 17,094.8 25,069.9 47 170.1 262.9
Subtotal 134,016.4)] 211,638.2 5,540.9 14,951.1 139,557.3 | 226,589.3 16.9 26.2
DOD:

GPALS 88 PE 19,291.6 25,522.6 - -15,178.2 -20,363.0 - 4,113.4 5,159.6 - -78.7 -79.8
JTUAV 88 DE 1,865.0 2,679.2 226 912.7 1,481.7 -69 2,777.7 4,160.9 157 60.4 68.8
PATRIOT PAC-3 88 DE 4,798.8 6,381.6 54 -371.0 -474.1 - 4,427.8 5,907.5 54 ~-7.7 ~-7.4
THAAD 88 PE 3,165.2 4,323.7 - 721.4 911.4 - 3,886.6 5,235.1 - 22.8 21.1
Subtotal 29,120.6 38,907.1 -13,915.1 -18,444.0 15,205.5 20,463.1 -47.5 -47.1
Grand Total 456,023.8] 646,249.8 17,756.1 80,938.3 473,779.9 | 727,188.1 6.8 14.2
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Distribution of Cost Changes (Base-Year Dollars)

As Of Date: December 31, 1994

. _
Cost Changes Between the Baseline and Current Estimate (Base—Year Dollars) l
Weapon System Base Quantity Schedule Engineering Estimating Other Support Total
Year
This Qtr| To Date |This Qtr| To Date] This Qtr| To Date | This Qtr]| To Date ]} This Qtr| To Date | This QOtr To Date This Qtr | To Date
ARMY:
ADDS 83 6.3] -1151.0 - 20.1 - -262.7 -96.5 264.1 - - 0.5 -247.5 -89.7 -1377.0
AFATDS 90 -15.0 125.4 - ~-3.7 - - 102.9 -48.4 - - 35.2 -21.8 123.1 51.5
ASAS 86 - 686.1 - - - - 16.8 | —2523.6 - - -26.6 186.6 -9.8 -1650.9
ATACMS/APAM 91 - 364.0 40.8 40.9 83.4 83.4 -79.4 290.5 - - -1.2 64.2 43.6 843.0
AVENGER 89 - -301.3 - -2.5 - 60.8 5.5 97.8 - - 12.1 -41.2 17.6 -186.4
BAT/BAT P31 91 0.2 —-404.4 - -0.3 - 277.3 179.3 386.7 - - -22.9 -4.5 156.6 254.8
BLACKHAWK (UH-60L) 71 -487.8 264.8 - -9.4 -7.0 12.2 -561.0 342.1 - - -59.4 36.5 -1115.2 646.2
BRADLEY FVS UPGRADE 94 - - - - 77.5 77.5 107.1 15.2 - - -4.6 55.6 180.0 148.3
COMANCHE (RAH-66) 84 - - - 145.2 - 301.3 2.2 2481.1 - - - - 2.2 2927.6
CSsCs 91 -0.6 7.7 - 0.2 - - -27.5 -33.4 - - -0.3 -5.5 -28.4 -31.0
FAAD C21I 87 90.9 -71.9 8.0 22.1 -10.0 -13.7 -17.9 -264.9 - - 2.8 -210.9 73.8 -539.3
FMTV 89 - 12.8 - -321.7 - - 3.1 2409.6 - - 23.9 —-226.4 27.0 1874.3
JAVELIN 90 -75.5| -1017.6 - 97.1 2.5 22.4 -493.2 443.6 - - -96.7 121.6 -662.9 -332.9
JSTARS GSM 89 -10.4 31.5 - 2.7 -18.5 44.2 -42.7 -92.5 - - 5.3 87.7 -66.3 73.6
KIOWA WARRIOR (OH58D) 82 28.9 -397.7 6.1 106.2 36.5 613.2 21.2 184.9 - - 4.7 21.5 97.4 528.1
LONGBOW APACHE 91 - - 129.9 132.7 - - 483.0 1142.5 - - 159.4 225.3 772.3 1500.5
LONGBOW HELLFIRE 91 - 287.4 - - -176.2 -176.2 —-339.7 306.6 - - -18.8 -11.3 -534.7 406.5
M1A2 UPGRADE 95 - - - 61.4 - 374.9 464.4 601.9 - - 423.1 493.4 887.5 1531.6
MCs 80 -47.1 -105.7 - -0.2 - 8.2 55.9 -15.3 - - —-34.2 -2.8 -25.4 —-115.8
MLRS 78 64.0 674 .2 - -27.5 90.6 198.2 25.3 156.9 - 10.0 1.2 -10.2 181.1 1001.6
PATRIOT P3I 88 - - - - - - 2.1 2.1 - - - - 2.1 2.1
PLS 93 105.5 -496.7 - - -86.6 -84.7 46.3 91.4 - - -1.9 -14.8 63.3 -504.8
SADARM 89 -1537.7 -16.1 61.6 250.0 - - 623.6 577.0 -71.7 -71.7 5.4 11.1 -918.8 750.3
SCAMP 92 -20.7 -20.7 - - - - -26.1 -69.6 - - -22.4 -6.6 -69.2 -96.9
SINCGARS 84 55.3 -457.1 60.9 43.9 - 35.0 -210.4 -544.5 - - 0.3 -248.3 -93.9 -1171.0
SMART-T 92 -20.5 -16.3 - - - - 45.9 -66.0 - - -25.5 32.1 -0.1 -50.2
STINGER RMP 83 -12.6 -667.1 - 84.6 - 3.7 11.5 -453.8 - - 0.3 -50.7 -0.8 -1083.3
Subtotal -1876.8] -2669.7 307.3 641.8 -7.8 1575.0 301.7 5682.0 -71.7 -61.7 359.7 233.1 —-987.6 5400.5
NAVY:
AAAV 92 - - - - - - 252.4 285.5 - - - - 252.4 285.5
AN/SQQ-89 85 0.2 -876.9 18.5 280.9 21.4 329.0 -28.3 58.4 - - 30.1 -218.7 41.9 -427.3
AOE 6 86 - -865.3 - 56.6 - - 54.8 473.4 - - - - 54.8 —-335.3
C/MH-53E 73 - 969.8 - -15.6 1.8 -46.5 1.2 170.0 - 2.4 -0.7 248.0 2.3 1328.1
CVN 77 95 - - 68.3 68.3 - - 50.1 165.0 - - - - 118.4 233.3
CVN-74/75 88 - - - -124.1 - - 88.9 743.7 - - - - 88.9 619.6
CVN-76 95 - - - - - - -121.4 236.7 - - - - -121.4 236.7
DDG 51 87 - 21363.6 - - 334.4 1293.2 363.8 2111.3 - - - -0.1 698.2 24768.0
F-14 BLK I STRIKE 94 172.9 172.9 - - - - -1169.6 | -1169.6 - - -192.3 -192.3 -1189.0 -1189.0
F/A-18 C/D 75 -170.8 1116.9 -36.0 1028.8 -37.2 938.1 -217.9 1896.0 - 4.5 -75.2 965.5 -537.1 5949.8
F/A-18 E/F 90 - - - 58.9 262.4 262.4 -33.2 -32.2 - - 99.8 -60.9 329.0 228.2
FDS 88 - -3047.3 - 25.5 - - -30.1 -649.5 - - - -423.5 -30.1 -4094.8
JSOW 90 408.5 408.5 - - - - 15.4 -53.9 - - -78.8 -41.2 345.1 313.4
LCAC 82 - 557.4 - -1.2 - 2.3 -20.3 268.5 - - - -13.0 -20.3 814.0
LHD 1 82 - 3395.2 28.6 84.1 9.1 7.5 19.4 -75.5 - - - 2.8 57.1 3414.1
LPD 17 (LX) 96 - - 4.6 4.6 3.5 3.5 5.7 5.7 - - - - 13.8 13.8
MHC 51 92 - - - - - - 26.0 9.8 - - 0.2 0.2 26.2 10.0
MIDS-LVT 92 - - - - - - 27.6 -43.0 - - -8.9 -8.9 18.7 -51.9
MK 48 ADCAP 89 - -2128.0 - 779.7 - -514.8 2.4 -386.5 - - -1.4 -186.1 1.0 -2435.7
MK 50 TORPEDO 89 - -2845.6 - 1194.8 8.9 59.4 1.7 -701.4 - - -10.4 -166.7 0.2 —-2459.5
MLR 92 - - - - - - -3.8 -12.9 - - - - -3.8 -12.9
NESP 90 -4.7 -17.7 2.6 20.0 17.5 23.7 -19.2 -16.3 - - -53.9 -69.0 -57.7 -59.3
SSN 21 / AN/BSY-2 20 - -12545.0 - 4369.6 - 127.8 40.4 737.6 - - 94.5 -635.1 134.9 -7945.1
STD MSL 2 (BLKS I-1IV) 84 -1808.9] -1532.1 -8.0 36l1.6 -3.0 212.3 -117.5 —-243.6 - - -165.1 -76.5 -2102.5 -1278.3
STRATEGIC SEALIFT 92 - -238.6 - - - - 54.0 -581.3 - - - - 54.0 -819.9
T-45TS 95 -366.5 -833.1 17.8 -517.6 -123.5 658.8 60.7 850.6 - - 84.0 38.0 -327.5 196.7
T-AGOS 78 -128.8 -286.8 - - - - -47.7 19.1 - - - - -176.5 -267.7
T-AO 187 OILER 84 —-294.7 -128.3 6.9 -7.0 - 0.7 277.2 210.7 - - - -73.5 -10.6 2.6
TOMAHAWK 77 -82.3 2802.1 1.6 -161.6 - 1021.3 -118.1 -855.4 - - 29.5 785.4 -169.3 3591.8
TRIDENT II MSL 83 807.9]| -5526.1 - - - - 189.6 -369.6 - - 317.6 218.0 1315.1 -5677.7
TRIDENT II SUB 83 - 4367.2 - - - - -53.7 | —-2433.7 - - -9.3 -70.6 -63.0 1862.9
UHF FOLLOW-ON 88 - -90.7 - 2.5 - - 5.7 48.4 - - = - 5.7 -39.8
v-22 86 16314.4 1003.9 - - - - 395.8 2997.0 - - 4930.6 -45.4 21640.8 3955.5
A N R TJ
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Distribution of Cost Changes (Base—-Year Dollars)

As Of Date: December 31, 1994
RN R
Cost Changes Between the Baseline and Current Estimate (Base—Year Dollars)
Weapon System Base Quantity Schedule Engineering Estimating Other Support Total
Year
This Qtr| To Date |This Qtr| To Date] This Qtr| To Date | This Qtr| To Date | This Qtr] To Date | This Qtr To Date This Qtr | To Date
NAVY:
Subtotal 14847.2 5196.0 104.9 7508.8 495.3 4378.7 -48.0 3663.0 - 6.9 4990.3 -23.6 20389.7 20729.8
USAF:
AMRAAM 92 -382.7| -1298.3 124.7 773.1 -38.7 409.4 -83.7 -611.1 - - 23.1 14.8 -357.3 -712.1
AWACS RSIP (E-3) 89 - - - 67.3 - -62.0 9.5 93.1 - - -9.2 26.3 0.3 124.7
C—-130H 89 - -5105.6 - - - - -8.5 -23.3 - - -19.2 -987.5 -27.7 -6116.4
Cc-17Aa 81 - -10355.1 - 168.7 - 31.9 -237.7 1853.6 - 191.1 238.8 -1768.5 1.1 -9878.3
CMU 89 - - - - 1.7 3.0 106.1 115.3 - - -11.9 39.1 95.9 157.4
DMSP 75 - 61.2 - - - -30.0 15.1 10.2 - - -2.0 31.9 13.1 73.3
DSP 78 - 678.4 - - - - -9.0 535.4 - - -45.4 317.0 -54.4 1530.8
F-16 75 - 5742.1 - 206.8 175.0 3671.6 20.1 -890.5 - 40.1 -18.7 2875.2 176.4 11645.3
F-22 90 - ~10315.3 - 118.1 4.0 215.0 541.5 534.4 - - ~-37.6 -1240.0 507.9 -10687.8
JDAM 93 11.8 11.8 - - - - 107.1 107.1 - - - - 118.9 118.9
JPATS 91 - - 0.5 0.9 - - 22.1 44.1 - - - - 23.2 45.0
JSIPS 86 -30.6 -48.6 - - - -3.5 -1.1 2.5 - - 47.9 -21.0 16.2 -70.6
JSTARS 83 - -234.2 - 376.1 - -162.1 -350.9 701.6 - - 193.4 245.7 -157.5 927.1
JTIDS 81 19.0 528.1 - -1.5 - 243.8 63.0 402.4 - - - 38.6 82.0 1211.4
KC-135R 81 69.6 542.3 - - - - -2.1 -818.8 - - -6.8 -173.4 60.7 -449.9
MILSTAR 90 -3313.8] —-4758.0 -123.8 -123.8 - -325.2 -690.0 ]| -1147.2 - - 290.3 69.8 -3837.3 —-6284.4
MINUTEMAN III GRP 1 93 - - - - - -24 .4 129.5 -16.8 - - -26.5 -26.5 103.0 -67.7
NAS 90 - - - - - - 4.0 3.8 - - - - 4.0 3.8
NAVSTAR GPS Satellit 79 1101.8 1654.8 -3.9 -0.3 - 399.6 450.5 253.8 - - 325.1 559.9 1873.5 2867.8
NAVSTAR GPS User Equ 79 -40.8 -202.3 - 85.6 - -21.3 -99.2 255.1 - - -68.2 209.1 -208.2 326.2
SFW 79 = —-446.7 11.6 92.4 - - 8.7 -89.4 - - 0.2 -8.6 20.5 -452.3
TITAN IV 85 -2286.3 4178.7 | -1419.3 1930.8 -1066.7 |—-1460.4 188.3 7664.8 - - -1481.7 2630.4 -6065.7 14944 .3
Subtotal —-4852.0]1-19366.7 | -1410.2 3694.2 -924.7 2885.4 183.9 8980.1 - 231.2 -608.4 2832.3 -7611.4 -743.5
DOD:
GPALS 88 - - - - - - 3.9 |-15178.2 - - - - 3.9 -15178.2
JTUAV 88 - -133.0 - 60.4 - 61.0 131.2 755.3 - - 80.3 169.0 211.5 912.7
PATRIOT PAC-3 88 - - - - - - -362.5 -362.5 - - -8.5 -8.5 -371.0 -371.0
THAAD 88 - - 22.0 22.0 - 256.0 202.5 401.9 - - 45.4 41.5 269.9 721.4
Subtotal - -133.0 22.0 82.4 - 317.0 -24.9 14383.5 - - 117.2 202.0 114.3 -13915.1
Grand Total 8118.4]1-16973.4 -976.0 ]11927.2 —-437.2 9156.1 412.7 3941.6 -71.7 176.4 4858.8 3243.8 11905.0 11471.7
I N
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Distribution of Cost Changes (Then-Year Dollars)
As Of Date: December 31, 1994

o A

Cost Changes Between the Baseline and Current Estimate (Then—Year Dollars)
Weapon System Economic Quantity Schedule Engineering Estimating Other Support Total
This Qtr]To Date [This Qtr|To Date [This Qtr| To Date JThis Qtr| To Date |This Qtr| To Date [This Qtr| To Date | This Qtr To Date [This Qtr| To Date
ARMY :
ADDS 38.3 -185.9 10.0 -2155.8 - 461.2 - -368.8 -188.2 365.1 - - -1.6 -392.9 -141.5 -2277.1
AFATDS -4.6 -13.0 -21.6 161.8 21.3 27.6 - - 138.7 -71.3 - - 53.5 -20.2 187.3 84.9
ASAS ~-7.8 -33.7 - 1179.0 - 24.2 - - 30.4 -4065.8 - - -46.3 286.6 -23.7 -2609.7
ATACMS/APAM -12.2 -33.2 - 476.9 67.6 64.2 96.7 96.7 -92.2 364.6 - - -3.3 86.7 56.6 1055.9
AVENGER -2.9 -5.5 - -379.2 - 8.2 - 75.7 6.3 118.1 - - 16.0 -29.2 19.4 -211.9
BAT/BAT P3I -21.7 -56.3 0.4 -678.5 54.6 165.8 - 341.7 262.8 512.1 - - -35.3 -4.6 260.8 280.2
BLACKHAWK (UH-60L) -1325.3 500.8 -2397.7 958.0 - 181.0 -77.5 57.8 | -2636.1 1106.1 - 1.4 -279.8 253.2 -6716.4 3058.3
BRADLEY FVS UPGRADE 8.5 8.5 1.7 1.7 21.3 144.2 108.6 108.6 95.6 -7.0 - - -30.8 95.4 204.9 351.4
COMANCHE (RAH-66) -10.9 223.7 - - - 265.4 - 455.4 167.1 4034.3 - - - - 156.2 4978.8
csscs -1.0 0.0 -1.0 10.4 -4.2 18.6 - - -36.2 -50.3 - - - -5.6 -42.4 ~26.9
FAAD C2I -4.2 -1.9 145.2 -105.2 17.1 92.2 -14.1 -21.8 -23.0 -196.5 - - 8.1 -221.6 129.1 -454.8
FMTV -224.4 -50.1 - 778.9 669.9 2399.6 - - 4.0 4818.2 - - 46.5 -143.9 496.0 7802.7
JAVELIN -47.1 30.6 -121.6 -1523.9 6.2 866.5 3.0 25.7 -756.8 505.5 - - -141.9 197.5 -1058.2 101.9
JSTARS GSM -12.9 74.2 -13.6 20.3 -4.0 -4.7 -24.0 51.0 -53.9 -86.8 - - 0.3 132.0 -108.1 186.0
KIOWA WARRIOR (OH58D) -13.5 -319.0 50.1 -543.6 16.2 262.9 63.4 991.0 30.5 201.8 - - 6.4 15.3 153.1 608.4
LONGBOW APACHE -25.5 249.1 - - 425.9 435.2 - - 781.2 1633.1 - - 316.4 385.5 1498.0 2702.9
LONGBOW HELLFIRE -36.0 -25.1 - 413.7 -86.6 -125.3 -244.7 -244.7 -469.7 440.8 - - -28.1 -16.7 -865.1 442.17
M1A2 UPGRADE 22.2 -68.8 - - 101.8 45.5 - 479.9 572.8 789.1 - - 526.1 567.6 1222.9 1813.3
MCS -13.7 0.2 -108.3 -214.6 7.8 21.5 - 14.3 119.0 -5.2 - - -72.1 0.8 -67.3 -183.0
MLRS -20.0 604.9 181.7 1570.0 - 24.1 257.9 505.3 64.4 537.1 - 18.6 2.3 53.8 486.3 3313.8
PATRIOT P3I -7.2 -7.2 - - - - - - 3.1 3.1 - - - - -4.1 -4.1
PLS 2.3 -24.9 119.4 -555.2 -1.0 -1.2 -101.3 -99.3 52.3 118.5 - - -1.5 -20.8 70.2 -582.9
SADARM -502.0 80.8 -1194.2 202.0 -543.5 649.2 - - 1006.0 821.9 -88.2 -88.2 6.5 17.1 -1315.4 1682.8
SCAMP -4.9 -13.8 -24.6 -24.6 0.3 -0.5 - - -29.8 -72.6 - - -27.2 -8.9 -86.2 -120.4
SINCGARS -14.9 59.5 98.3 -954.8 160.6 774.3 - 46.4 ~-421.9 -1053.2 - - -0.1 -295.6 -178.0 -1423.4
SMART-T -14.7 -41.7 -26.7 -21.2 11.2 15.4 - - 51.2 -95.5 - - -31.7 49.9 -10.7 -93.1
STINGER RMP -6.5 -7.1 -19.6 -949.0 - 115.6 - 3.7 16.2 -530.2 - - 0.3 -65.0 -9.6 -1432.0
Subtotal -2262.6 945.1 | -3322.1 -2332.9 942.5 6930.7 68.0 2518.6 -1306.2 10135.0 -88.2 -68.2 282.7 916.4 -5685.9 19044.7
NAVY: .
AAAV -0.5 0.6 - - - - - - 312.4 352.8 - - - - 311.9 353.4
AN/SQQ-89 -17.4 58.5 0.3 -1071.7 74.9 648.4 23.3 425.6 -69.6 -68.2 - - 49.2 -259.5 60.7 -266.9
ACE 6 7.6 70.0 - -1222.3 - 70.5 - - 61.9 592.3 - - - - 69.5 -489.5
C/MH-53E -8.6 85.0 - 2780.4 0.6 229.2 6.9 373.1 5.1 98.7 - 3.0 -2.7 703.9 1.3 4273.3
CVN 77 -108.1 286.8 - - 235.3 235.3 - - 61.4 265.6 - - - - 188.6 787.7
CVN-74/175 10.7 -99.3 - - - -644.4 - - 95.9 820.7 - - - - 106.6 77.0
CVN-76 -79.0 -102.4 - - - - - - -94.9 242.0 - - - - -173.9 139.6
DDG 51 37.5 -1571.0 - 31714.7 311.7 1261.1 525.1 1965.7 869.3 5055.7 - - - -0.2 1743.6 38426.0
F-14 BLK I STRIKE 1.2 1.2 255.2 255.2 27.0 27.0 - - -1446.6 -1446.6 - - -240.9 -240.9 -1404.1 -1404.1
F/A-18 C/D -369.8 4434.3 -564.6 333.1 -205.0 7374.6 -100.3 3010.3 -642.4 4946.0 - 6.5 -255.8 3803.3 -2137.9 23908.1
F/A-18 E/F -593.6 -4992.9 - - - -822.9 432.4 432.4 -102.7 -116.1 - - 290.3 71.0 26.4 -5428.5
FDS -1.4 -36.3 - -4827.1 - -93.0 - - -41.5 -1009.0 - - - -618.4 -42.9 -6583.8
JSOW -2.9 -100.6 678.0 678.0 -62.2 -22.0 - - 4.4 -101.3 - - -151.6 -79.6 465.7 374.5
LCAC 13.1 -412.0 - 842.1 - 28.5 - 2.9 -30.4 329.5 - - - -16.2 -17.3 774.8
LHD 1 5.1 -1443.5 - 5552.1 100.1 32.6 12.7 12.3 28.4 56.2 - - - - 146.3 4209.7
LPD 17 (LX) 0.2 0.2 - - 5.4 5.4 3.5 3.5 5.9 5.9 - - - - 15.0 15.0
MHC 51 6.7 -0.1 - - - - - - 30.4 2.7 - - 0.2 0.2 37.3 2.8
MIDS-LVT -6.7 5.9 - - - - - - 35.1 -4.9 - - -9.3 -9.3 19.1 -8.3
MK 48 ADCAP -3.5 -56.8 - -3507.0 - 2240.3 - -787.17 2.9 -544.9 - - -1.7 -226.6 -2.3 -2882.7
MK 50 TORPEDO -1.6 -95.8 - -4650.3 - 1839.3 12.0 64.3 1.9 -458.6 - - -14.3 -332.6 -2.0 -3633.7
MLR - 0.1 - - - - - - -4.1 -13.6 - - - - -4.1 -13.5
NESP -26.3 -71.5 -12.5 -29.7 3.8 30.9 25.2 34.3 -27.1 -22.6 - - -90.4 -108.4 -127.3 -167.0
SSN 21 / AN/BSY-2 33.2 419.2 - -15562.8 - 6354.0 - 144.8 44.8 824.2 - - 126.3 -806.0 204.3 -8626.6
STD MSL 2 (BLKS I-IV) -157.9 -748.9 -3513.6 -2906.7 48.2 1568.0 -3.6 323.6 -223.4 -47.5 - - ~308.5 ~-235.2 -4158.8 -2046.7
STRATEGIC SEALIFT -17.0 334.8 34.7 -316.8 - 61.7 - - 68.1 -857.2 - - - - 85.8 -7177.5
T-45TS 181.0 -230.2 ~593.9 -1584.5 -28.1 76.9 -142.5 743.8 62.5 881.0 - - 92.8 203.7 -428.2 90.7
T-AGOS 3.2 -4.1 -313.9 -631.2 7.4 41.0 - - -105.5 58.9 - - - - -408.8 -535.4
T-AO 187 OILER 27.2 -123.4 -377.6 -200.0 51.8 -14.1 - - 290.4 192.6 - - - -138.0 -8.2 -282.9
TOMAHAWK -29.8 -1693.9 -263.6 8127.9 5.7 120.7 - 2337.4 -366.6 -2060.7 - - 89.8 2150.7 -564.5 8982.1
TRIDENT II MSL -47.6 277.8 1657.2 -9824.2 22.4 1594.5 - - 354.6 -7.4 - - 667.5 608.4 2654.1 ~7350.9
TRIDENT II SUB 58.9 -2843.7 - 6288.6 - - - - -93.8 -3128.0 - - -20.2 -142.8 -55.1 174.1
UHF FOLLOW-ON -8.5 30.8 - -113.2 - - - - 6.7 85.0 - - - - -1.8 2.6
v-22 -15.0 2.0 35238.7 15066.2 - 8.4 - - 608.5 4164.6 - - 10486.8 4051.9 46319.0 23293.1
I
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Distribution of Cost Changes (Then-Year Dollars)

As Of Date: December 31, 1994
Cost Changes Between the Baseline and Current Estimate (Then-Year Dollars)
Weapon System Economic Quantity Schedule Engineering Estimating Other Support Total
This Qtr|{To Date [This Qtr|To Date |This Qtr| To Date |This Qtr| To Date This Qtr] To Date [This Qtr| To Date]This Qthg To Date [This Qtr| To Date
NAVY:
Subtotal -1109.6 | -8619.2 | 32224.4 | 25190.8 599.0 | 22251.9 794.7 9086.3 -298.0 9087.8 - 9.5 | 10707.5 8379.4 | 42918.0 | 65386.5
USAF:
AMRAAM 1.7 ~133.5 -615.4 | -1949.1 320.8 1708.6 -48.1 525.3 -44.5 ~760.0 - - 39.9 67.9 -345.6 -540.8
AWACS RSIP (E-3) -1.7 -13.0 - - - 135.3 - -76.7 15.0 117.3 - - -13.3 40.6 - 203.5
Cc-130H 2.1 -38.5 - -8756.2 -0.2 -0.2 - - -10.9 -30.6 - - -26.1 | -1777.1 -35.1 }|-10602.6
c-17a -18.7 ~-208.6 - -23288.1 - 1730.7 - 68.1 -466.8 4396.4 - 348.0 518.8 | -3457.0 33.3 |-20410.5
cMU - -12.9 - - - - 2.1 3.6 133.4 150.7 - - -14.9 50.2 120.6 191.6
DMSP -4.0 -142.3 - 190.2 - 1.9 - -84.0 56.3 135.2 - - -3.9 110.6 48.4 211.6
DSP -8.9 -115.4 - 1365.6 - 156.6 - - 32.0 1532.3 - - -120.5 642.8 -97.4 3581.9
F-16 -16.8 24.8 - 14052.9 - 2356.2 558.7 | 10454.0 88.0 | -1832.2 - 56.4 -57.7 7281.6 572.2 | 32393.7
F-22 -312.2 | -4089.5 - -22026.1 1297.0 2679.5 5.0 295.9 751.4 587.1 - - 189.0 | -3034.8 1930.2 {-25587.9
JDAM -3.1 -3.1 13.0 13.0 - - - - 178.1 178.1 - - - - 188.0 188.0
JPATS -2.5 -8.5 - - 0.7 1.2 - - 34.1 65.1 - - - - 32.3 57.8
JSIPS -0.2 7.3 -48.8 -72.3 - - - -4.6 -10.8 13.3 - - 72.5 -27.0 12.7 -83.3
JSTARS -24.7 438.6 - -370.1 - 763.9 - -361.1 -624.5 1144.7 - - 356.1 392.9 -293.1 2008.9
JTIDS 2.3 -31.5 33.1 774.0 - 22.8 - 352.7 106.8 590.9 - - - 56.1 142.2 1765.0
KC-135R -0.9 108.5 128.3 115.5 - 914.1 - - -3.7 | -1440.5 - - -12.1 -241.7 111.6 ~544.1
MILSTAR - - - - - - - - - - - - - - - -
MINUTEMAN III GRP 1 -12.5 90.4 - - 24.7 24.7 - -26.0 167.7 -10.5 - - -27.3 -27.3 152.6 51.3
NAS -0.2 -3.9 - - - - - - 4.9 5.9 - - - - 4.7 2.0
NAVSTAR GPS Satellit -17.2 -52.9 3874.9 5198.7 -16.1 606.9 - 635.6 1356.7 772.4 - - 1118.8 1695.7 6317.1 8856.4
NAVSTAR GPS User Equ -16.0 -84.7 -110.4 -314.2 - 487.3 - -46.8 -238.5 492.2 - - -204.8 712.8 -569.7 1246.6
SFW -11.6 149.9 - -1419.1 66.3 925.4 - - 23.0 -216.9 - - 0.2 -18.0 77.9 -578.17
TITAN IV -243.3 22.6 | -4616.2 4379.4 | -3101.7 5278.6 | -2025.6 | -2539.9 325.2 | 12072.8 - - -2977.0 3327.2 }-12638.6 | 22540.7
Subtotal -688.4 | —4096.2 | -1341.5 |-32105.9 J -1408.5 | 17793.5 | -1507.9 9196.1 1872.9 | 17963.7 - 404.4 | -1162.3 5795.5 f -4235.7 | 14951.1
DOD:
GPALS -6.6 -101.9 - - - - - - 6.5 |-20261.1 - - - - -0.1 [|-20363.0
JTUAV -23.4 17.5 - -214.3 43.2 164.2 - 78.9 165.3 1090.1 - - 214.1 345.3 399.2 1481.7
PATRIOT PAC-3 34.5 34.5 - - - - - - -496.3 -496.3 - - -12.3 -12.3 -474.1 -474.1
THAAD -4.8 -176.2 - - 54.7 54.7 - 366.5 295.3 599.9 - - 70.9 66.5 416.1 911.4
Subtotal -0.3 -226.1 - -214.3 97.9 218.9 - 445.4 -29.2 |-19067.4 - - 272.17 399.5 341.1 |-18444.0
Grand Total -4060.9 |-11996.4 | 27560.8 | -9462.3 230.9 | 47195.0 -645.2 | 21246.4 239.5 | 18119.1 -88.2 345.7 | 10100.6 | 15490.8 |} 33337.5 | 80938.3
- . |

13




Program Funding Status (Then-Year Dollars in Millions)

As Of Date: December 31, 1994

Weapon Prior FY 96 FY 97 Balance of Total
System Years Budget Budget Program
ARMY :

ADDS 709.0 26.1 13.0 13.0 761.1
AFATDS 491.8 73.5 77.1 494.6 1137.0
ASAS 1611.2 62.7 45.3 €12.6 2331.8
ATACMS/APAM 1667.3 134.0 103.7 659.1 2564.1
AVENGER 1015.5 32.5 6.8 - 1054.8
BAT/BAT P31 744.6 136.5 108.1 2277.6 3266.8
BLACKHAWK (UH-60L) 2865.0 371.0 17.8 - 3253.8
BRADLEY FVS UPGRADE 136.6 117.9 216.1 3919.6 4390.2
COMANCHE (RAH-66) 2985.4 199.1 298.6 3628.7 7111.8
csscCs 108.4 19.7 18.5 117.2 263.8
FAAD C2I 811.0 94.5 111.1 392.3 1408.9
FMTV 1024.5 40.8 - 15306.0 16371.3
JAVELIN 1183.7 171.4 190.9 2492.4 4038.4
JSTARS GSM 718.2 105.5 98.5 555.4 1477.6
KIOWA WARRIOR (OH58D) 3047.8 78.7 13.5 - 3140.0
LONGBOW APACHE 1404.6 378.5 413.8 7512.9 9709.8
LONGBOW HELLFIRE 426.0 197.5 262.5 1747.0 2633.0
M1A2 UPGRADE 2150.3 560.4 577.4 4332.6 7620.7
MCs 683.1 38.0 41.7 326.3 1089.1
MLRS 6256.0 125.3 118.5 268.0 6767.8
PATRIOT P31 235.2 - - - 235.2
PLS 1030.1 0.6 80.6 1.1 1112.4
SADARM 946.8 40.9 66.0 2415.9 3469.6
SCAMP 84.3 52.8 59.2 55.8 252.1
SINCGARS 2765.4 373.7 278.1 771.1 4188.3
SMART-T 147.2 91.6 96.6 598.7 934.1
STINGER RMP 1529.2 - - - 1529.2

Subtotal 36778.2 3523.2 3313.4 48497.9 92112.7

NAVY:

AAAV 137.9 32.4 31.4 288.2 489.9
AN/SQQ-89 3673.7 41.4 37.4 128.2 3880.7
ACE 6 2298.0 14.4 12.7 20.2 2345.3
C/MH-53E 4804 .4 10.6 29.6 7.1 4851.7
CVN 77 - - - €6328.5 6328.5
CVN-74/75 6942.8 16.6 35.5 48.1 7043.0
CVN-76 4335.6 - - 101.2 4436.8
DDG 51 27905.4 2425.5 3076.8 25135.8 58543.5
F-14 BLK I STRIKE 21.0 25.4 26.1 130.3 202.8
F/A-18 C/D 35867.5 705.9 127.3 82.7 36783.4
F/A-18 E/F 3846.6 1084.2 2631.0 81592.7 89154.5
FDS 1179.7 63.5 2.1 18.2 1263.5
JSOW 337.2 76.2 109.9 2820.4 3343.7
LCAC 2373.0 2.4 1.2 8.9 2385.5
LHD 1 6515.0 13.0 27.4 2105.3 8660.7
LPD 17 (LX) 53.6 5.5 7.4 7.6 74.1
MHC 51 1509.3 7.4 15.0 19.4 1551.1
MIDS-LVT 203.1 83.4 72.2 752.5 1111.2
MK 48 ADCAP 3917.6 - - - 3917.6
MK 50 TORPEDO 3008.0 3.0 3.0 6.0 3020.0
MLR 22.5 - - - 22.5
NESP 1090.2 79.6 117.3 919.6 2206.7
SSN 21 / AN/BSY-2 10949.8 1657.8 199.5 305.4 13112.5
STD MSL 2 (BLKS I-IV) 7504.9 247.2 137.3 1131.1 9020.5
STRATEGIC SEALIFT 3338.6 596.1 603.8 1272.4 5810.9
T-45TS 3100.7 341.5 369.5 1741.0 5552.7
T-AGOS 1231.7 - - 264.2 1495.9
T-AO 187 OILER 2898.8 6.3 2.7 - 2907.8
TOMAHAWK 10434.6 253.4 252.8 464.2 11405.0
TRIDENT II MSL 22480.2 522.0 358.5 4806.9 28167.6
TRIDENT II SUB 14228.3 12.5 10.3 8.2 14259.3
UHF FOLLOW-ON l661.2 51.8 5.7 - 1718.7
v-22 4722.9 810.5 1273.7 46148.3 52955.4
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Program Funding Status (Then-Year Dollars in Millions)

As Of Date: December 31, 1994
Weapon Prior FY 96 FY 97 Balance of Total
System Years Budget Budget Program
NAVY:
Subtotal 192593.8 9189.5 9577.1 176662.6 388023.0
USAF :
AMRAAM 7796.5 328.2 373.9 4073.0 12571.6
AWACS RSIP (E-3) 392.5 83.4 53.7 363.8 893.4
C-130H 641.1 11.8 13.6 32.5 699.0
C-17a 18064.5 2612.7 200.9 523.3 21401.4
CMU 1639.7 70.0 34.2 28.7 1772.6
DMSP 1690.2 66.6 60.0 273.8 2090.6
DSP 8016.2 183.5 130.1 799.7 9129.5
F-16 36953.3 376.7 244.0 874.2 38448.2
F-22 11896.9 2150.8 2052.9 57420.5 73521.1
JDAM 209.7 126.2 119.0 414.6 869.5
JPATS 49.4 49.6 80.1 156.0 335.1
JSIPS 389.6 77.5 106.3 105.9 679.3
JSTARS 4678.5 732.9 812.2 2527.2 8750.8
JTIDS 1963.1 39.0 41.8 103.6 2147.5
KC-135R 7283.2 0.1 1.6 0.2 7285.1
MILSTAR - - - - -
MINUTEMAN III GRP 1 225.1 120.8 177.6 1164.0 1687.5
NAS 76.0 13.7 17.2 17.7 124.6
NAVSTAR GPS Satellit 3351.2 221.1 284.9 7305.9 1l1163.1
NAVSTAR GPS User Equ 3009.7 391.2 485.4 2236.1 6122.4
SFW 557.9 160.8 155.7 952.7 1827.1
TITAN IV 12467.3 1115.2 1262.2 10225.2 25069.9
Subtotal 121351.6 8931.8 6707.3 89598.6 226589.3
DOD:
GPALS 3502.0 183.6 185.5 1288.5 5159.6
JTUAV 875.4 120.0 279.7 2885.8 4160.9
PATRIOT PAC-3 2485.7 677.6 590.8 2153.4 5907.5
THAAD 1852.5 576.3 736.2 2070.1 5235.1
Subtotal 8715.6 1557.5 1792.2 8397.8 20463.1
Grand Total 359439.2 23202.0 21390.0 323156.9 727188.1
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