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SELECTED ACQUISITION REPORTS (SARs) - HIGHLIGHTS
(As of September 30, 1995)

The Department of Defense has released details on major defense acquisition program
cost and schedule changes since the June 1995 reporting period. This information is based on
the Selected Acquisition Reports (SARs) submitted to the Congress for the September 30,
1995 reporting period.

SARs summarize the latest estimates of cost, schedule, and technical status. These
reports are prepared annually in conjunction with the President's budget. Subsequent quarterly
exception reports are required only for those programs experiencing unit cost increases of at
least 15 percent or schedule delays of at least six months. Quarterly SARs are also submitted
for initial reports, final reports, and for programs that are rebaselined at major milestone
decisions. '

The total program cost estimates provided in the SARs include research and
development, procurement, and military construction. Total program costs reflect actual costs
to date as well as anticipated costs for future efforts. All estimates include allowances for
anticipated inflation.

The current estimate of program acquisition costs for programs covered by SARs for the
prior reporting period (June 1995) was $652,012.6 million. After subtracting the costs for
terminated reports and adding the costs for new programs as of the June 1995 reporting
period, the adjusted current estimate of program acquisition costs was $652,629.3 as of the
June 1995 reporting period. There was a net increase of $2,918.8 million during the current
reporting period (September 1995). The cost changes between June and September 1995 are
summarized below:

Current Estimate

($ in Millions)

June 1995 (73 programs") $ 652,012.6

Less terminated report on KIOWA WARRIOR (OH-58D) -3,150.2

Plus two new programs (B-1 CMUP-JDAM and SBIRS) +3,766.9

June 1995 Adjusted (74 programs*) $ 652,629.3
Changes Since Last Report:

Economic $+4.3

Quantity -45.0

Schedule +695.7

Engineering +423.1

Estimating +994.6

Other 0.0

Support +846.1

Net Cost Change $+2,918.8

*Excludes classified costs for the Air Force's MILSTAR program.



Plus initial procurement and military construction estimates +67,921.0
for NSSN and NAS (previous reports were limited to the

development program in accordance with Section 2432,

Title 10, United States Code) ‘

June 1995 (74 programs’) $ 723,469.1

As of the September 1995 reporting period, there were nine quarterly SARs submitted on
programs that have reported previously:

Army:

AVENGER -- This is the final SAR in accordance with Section 2432, Title 10, United States
Code, since the program is more than 90% delivered. g

FMTV (Family of Medium Tactical Vehicles) -- The SAR was submitted to rebaseline to the full
rate production decision approved by the Army in August 1995. Program costs increased
$2,550.0 million (+15.6%) from $16,371.3 million to $18,921.3 million, due primarily to an
increase in Federal Retail Excise Tax on the purchase of higher weight trucks ($+666.2 million).
That is, the quantity of 5-ton trucks increased 3,988 from 41,147 to 45,135 trucks while the
quantity of 2 1/2-ton trucks decreased 6,098 from 46,451 to 40,353 trucks. Cost estimates have
also been revised to reflect known engineering changes and truck producer overhead/profit rates
($+567.3 million), and adjustments due to changes in model mix (i.e., more expensive models
being purchased) ($+265.6 million). In addition, there were cost increases from a delay in the
annual procurement buy schedule ($+550.6 million) and increased design complexity for the
Expansible Van including new technologies and fully automated retract/expand system ($+353.8
million).

Navy:

FDS (Fixed Distributed System) -- This is the final SAR in accordance with Section 2432, Title
10, United States Code, since the program is more than 90% expended. Program costs
decreased $20.3M (-1.6%) from $1,263.5 million to $1,243.2M because outyear RDT&E
funding was transferred to the Integrated Undersea Surveillance program element. There was
also a schedule slip of seven months to the Engineering Development Model (EDM) Initial
Operational Capability (IOC) milestone.

NSSN (New Attack Submarine) -- The SAR was submitted to rebaseline to the Milestone |l
decision (engineering and manufacturing development) approved by the Defense Acquisition
Board in June 1995. Procurement costs of $67,242.9 million for 30 submarines have been
added to the SAR. Previous reports were limited to development costs only in accordance with
Section 2432, Titie 10, United States Code. ‘

STANDARD MISSILE 2 -- The SAR was submitted to report delays in the BLOCK I1IB program.

The Developmental Test will be delayed 6 months due to fleet ship scheduling difficulties, and
IOC will be delayed 10 months due to technical difficulties which delayed flight testing.

*Excludes classified costs for the Air Force's MILSTAR program.



STRATEGIC SEALIFT -- The SAR was submitted to report a 7-month slip to Conversion
Acceptance Trials from July 1995 to February 1996. The trials will be delayed due to
production inefficiencies and late material deliveries. Program costs increased $167.3M
(+2.9%) from $5,810.9 million to $5,978.2 due to conversion ship cost growth ($+92.5M),
revised new construction ship escalation estimates ($+45.7M), and cost growth in Hull,
Machinery, and Electrical (HM&E) and other categories ($+29.1M).

Air Force:

JDAM (Joint Direct Attack Munition) -- The SAR was submitted to report a 17-month schedule
delay to Milestone | for the JDAM Product Improvement Program (PIP) from April 1998 to
September 1999. Program costs decreased $5.9 million (-0.7%) from $869.5 million to $863.6
million, due primarily to a decrease in the program’s unit cost estimate ($-8.8 million) and
Congressional reductions for Navy Defense Business Operations Fund (DBOF) Assessments
($-1.2 million). This decrease was partially offset by an increase in RDT&E quantities of 97 from
533 to 630 ($+4.1 million).

MINUTEMAN |l GRP (Guidance Replacement Program) -- The SAR was submitted to report
schedule delays resulting from a program restructure caused primarily by funding reductions.
The restructure extended engineering and manufacturing development (EMD), delayed First
Asset Delivery (FAD) by one year, and changed IOC from March 1998 to July 1999. These.
changes are not expected to impact the performance capability of the program.

NAS (National Airspace System) -- The SAR was submitted to rebaseline to the Milestone I
decision approved by the Air Force Service Acquisition Review Committee (AFSARC) on

July 24, 1995. Procurement costs of $673.7 million for 53 sites and military construction costs

of $4.4 million were added to the SAR. Previous reports were limited to development costs only
in accordance with Section 2432, Title 10, United States Code.

New SARs
(As of September 30, 1995)

The Department of Defense has submitted an initial SAR for CEC (Cooperative
Engagement Capability in accordance with Section 2432, Title 10, United States Code. This
report does not represent cost growth. The baseline established for this program will be the point
from which future changes will be measured. The current estimate of cost and quantity is
provided below:

Current Estimate

Program Quantity Cost ($ in Millions
CEC (Cooperative Engagement Capability) 183 $2,573.1



Program Acquisition Cost Summary In Millions Of Dollars

As Of Date:

September 30,

1995

_
Type Baseline Estimate Changes To Date Current Estimate Percent Cost Change
Weapon System Base of Cost _ Cost N Cost . To Date Adj For Qty
Year Baseline Base Then Quantity Base Then Quantity Base Then Quantity Base Then
Year $§| Year $ Year $ Year $ Year $ Year $ Year $ Year $
ARMY: .
AFATDS 90 DE 860.4 1,052.1 3,321 51.5 84.9 2,235 911.9 1,137.0 5,556 ~-7.5 -6.3
ASAS 86 DE 1,743.9 2,931.6 - -1,219.4 -2,104.3 28 524.5 827.3 28 -76.1 -78.2
ATACMS/APAM 91 PJdE 1,506.6 1,508.2 1,557 843.0 1,055.9 908 2,349.6 2,564.1 2,465 25.6 29.2
ATACMS/BAT 91 DE 3,867.7 5,287.7 32,799 74.3 13.5 -11,091 3,942.0 5,301.2 21,708 14.2 15.5
AVENGER 89 PdE 1,103.1 1,266.7 1,207 -186.4 -211.9 -434 916.7 1,054.8 773 14.3 18.9
BLACKHAWK (UH-60L) 71 DE 156.1 195.5 127 646.2 3,058.3 343 802.3 3,253.8 470 90.6 182.1
BRADLEY FVS UPGRADE 94 DE 3,097.3 4,038.8 1,602 148.3 351.4 - 3,245.6 4,390.2 1,602 4.8 8.7
COMANCHE (RAH-66) 84 PE 1,756.2 2,133.0 - 2,927.6 4,978.8 6 4,683.8 7,111.8 6 166.7 233.4
CRUSADER (AFAS/FARV) 95 PE 2,357.0 2,780.0 - - -0.3 - 2,357.0 2,779.7 - - -
CSSsCs 91 DE 246 .1 290.7 1,115 -32.2 ~28.9 104 213.9 261.8 1,219 -15.7 -13.1
FAAD C21I 96 DE/PdE 2,182.1 1,863.7 - -606.6 -318.5 19 1,575.5 1,545.2 19 -24.5 -12.1
FMTV 96 DE/PdE 8,211.2 8,568.6 118,995 3,383.0 10,352.7 -33,507 11,594.2 18,921.3 85,488 41.8 102.7
JAVELIN 90 DE 3,398.8 3,936.5 70,631 -332.9 101.9 -39,314 3,065.9 4,038.4 31,317 28.8 67.4
JSTARS GSM 89 DE 1,133.0 1,291.6 112 73.6 186.0 10 1,206.6 1,477.6 122 3.6 12.6
LONGBOW APACHE 91 DE 5,388.0 7,006.9 985 1,500.5 2,702.9 - 6,888.5 9,709.8 985 27.8 38.6
LONGBOW HELLFIRE 91 DE 1,648.1 2,190.3 10,896 406 .5 442 .7 2,415 2,054.6 2,633.0 13,311 6.2 1.1
M1A2 UPGRADE 95 DE/PdE 5,220.3 5,807.4 1,060 1,531.6 1,813.3 - 6,751.9 7,620.7 1,060 29.3 31.2
MCS 80 DE 760.7 1,272.1 6,365 -115.8 -183.0 -3,112 644 .9 1,089.1 3,253 -1.5 3.0
MLRS 78 PE 2,232.3 3,454.0 183 1,001.6 3,313.8 581 3,233.9 6,767.8 764 11.3 34.7
PLS 93 PAE 1,565.7 1,695.3 3,386 -504.8 -582.9 -708 1,060.9 1,112.4 2,678 -0.8 -2.4
SADARM 89 DE 485 .7 535.1 10,288 1,312.3 2,344.7 63,410 1,798.0 2,879.8 73,698 53.8 85.4
SINCGARS 84 PAdE 4,167.7 5,611.7 292,853 -1,171.0 -1,423.4 -38,027 2,996.7 4,188.3 254,826 -19.2 -10.1
SMART-T 92 DE 804 .4 1,027.2 364 -50.2 -93.1 -19 754 .2 934.1 345 -4.3 -7.1
Subtotal 53,892.4 65,744.7 9,680.7 25,854.5 63,573.1 91,599.2 18.1 35.6
NAVY:
AAAV 93 PE 134.9 136.5 - 582.8 797.6 - 717.7 934.1 - 432.0 584.3
AIM-9X 92 PE 569.0 695.0 62 8.1 7.2 - 577.1 702.2 62 1.4 1.0
AN/SQQ-89 85 P4dE 3,899.0 4,147.6 120 -427.3 -266.9 -37 3,471.7 3,880.7 83 14.9 26.2
AQE 6 86 PAE 2,332.5 2,834.8 7 -335.3 -489.5 -3 1,997.2 2,345.3 4 36.1 45 .4
AV-8B REMANUFACTURE 94 PAE 1,843.0 2,158.4 73 77.9 117.9 -1 1,920.9 2,276.3 72 5.2 6.5
CVN 77 88 PAE 4,557.1 5,540.8 1 233.3 787 .7 - 4,790.4 6,328.5 1 5.1 14.2
CVN-74/75 88 PAE 5,911.0 6,966.0 2 619.6 77.0 - 6,530.6 7,043.0 2 10.5 1.1
CVN-76 88 PAE 3,910.8 4,297.2 1 236.7 139.6 . 4,147.5 4,436.8 1 6.1 3.2
DDG 51 87 PdE 16,953.7 20,117.5 23 24,768.0 38,426.0 34 41,721.7 58,543.5 57 8.9 12.9
E-2C REPRODUCTION 94 PAE 2,824.2 3,447.9 113 -0.8 -11.5 - 2,823.4 3,436.4 113 - -0.3
F/A-18 E/F 90 DE 53,959.6 94,583.0 1,000 228.2 -5,428.5 - 54,187.8 89,154.5 1,000 0.4 -5.7
FDS 88 DE 5,190.5 7,847.3 12 -4,108.7 -6,604.1 -11 1,081.8 1,243.2 1 -49.5 -58.8
JSOW 90 DE 1,885.8 2,969.2 8,800 313.4 374.5 3,000 2,199.2 3,343.7 11,800 -4.1 -8.3
LHD 1 82 DE 2,931.8 4,451.0 3 3,414.1 4,209.7 4 6,345.9 8,660.7 7 0.3 -13.4
LPD 17 (LX) 96 PE 61.1 59.1 - 13.8 15.0 - 74.9 74.1 - 22.6 25.4
MHC 51 92 PdE 1,457.4 1,548.3 12 10.0 2.8 - 1,467.4 1,551.1 12 0.7 0.2
MIDS-LVT 92 DE 924.9 1,119.5 672 -51.9 -8.3 - 873.0 1,111.2 672 -5.6 -0.7
NESP 90 PAE 1,876.6 2,373.7 393 -59.3 -167.0 -15 1,817.3 2,206.7 378 -2.2 -5.9
NSSN 95 PE/DE 46,884.1 71,011.9 - 29.7 43.8 30 46,913.8 71,055.7 30 0.1 0.1
SH-60R (LAMPS BLKII) 93 DE 4,020.5 5,636.4 188 - - - 4,020.5 5,636.4 188 - -
SSN 21 / AN/BSY-2 90 PdE 20,119.9 21,739.1 12 -7,945.1 -8,626.6 -9 12,174.8 13,112.5 3 60.7 112.3
STD MSL 2 {(BLKS I-1V) 84 PAE 8,770.1 11,067.2 13,778 -1,278.3 -2,046.7 -2,327 7,491.8 9,020.5 11,451 3.5 10.5
STRATEGIC SEALIFT 92 DE 5,693.8 6,588.4 20 -691.7 -610.2 -1 5,002.1 5,978.2 19 -8.3 -4.1
T-45TS 95 PE/PdE 5,276.7 5,462.0 304 196.7 90.7 -128 5,473.4 5,552.7 176 23.2 43 .2
TOMAHAWK 77 DE 2,639.4 5,037.2 2,344 3,579.4 8,946.5 3,276 6,218.8 13,983.7 5,620 14.3 6.2
TRIDENT II MSL 83 PdE 26,556.3 35,518.5 845 -5,677.7 -7,350.9 -383 20,878.6 28,167.6 462 -0.7 9.6
TRIDENT II SUB 83 PdE 10,548.9 14,085.2 7 1,862.9 174.1 3 12,411.8 14,259.3 10 -16.8 -30.0
UHF FOLLOW-ON 88 PAE 1,479.1 1,716.1 10 -39.8 2.6 -1 1,439.3 1,718.7 9 3.7 7.2
v-22 86 DE 23,073.1 29,662.3 913 3,955.5 23,293.1 -390 27,028.6 52,955.4 523 12.3 18.4
Subtotal 266,284.81 372,817.1 19,514.2 45,895.6 285,799.0 418,712.7 4.3 4.0
USAF:
AMRAAM 92 PAE 12,278.2 13,112.4 15,450 ~-712.1 -540.8 -3,432 11,566.1 12,571.6 12,018 5.3 12.6
AWACS RSIP (E-3) 89 DE 571.8 689.9 34 124.7 203.5 - 696.5 893.4 34 21.8 29.5
B-1 CMUP-JDAM 95 DE 938.5 1,087.8 95 7.8 8.8 - 946 .3 1,096.6 95 0.8 0.8
C-17A 81 PdE 22,395.3 41,811.9 210 -9,878.3 -20,410.5 -170 12,517.0 21,401.4 40 4.0 15.5
_




Program Acquisition Cost Summary In Millions Of Dollars

As Of Date:

September 30,

1995

Baseline Estimate

Changes To Date

Current Estimate

Percent Cost Change

Type
Weapon System Base of Cost . Cost - Cost . To Date Adj For Qty
Year Baseline Base Then Quantity Base Then Quantity Base Then Quantity Base Then
Year $] Year §$ Year $ Year $ Year $ Year $ Year $ Year $
CMU 89 DE 1,509.3 1,581.0 1 157.4 191.6 - 1,666.7 1,772.6 1 10.4 12.1
DMSP 75 PdE 718.7 1,879.0 9 73.3 211.6 1 792.0 2,090.6 10 1.6 1.0
DSP 78 DE 4,424.6 5,547 .6 19 1,530.8 3,581.9 4 5,955.4 9,129.5 23 16.7 32.1
F-22 90 DE 60,270.0 99,109.0 648 -10,687.8 -25,587.9 -206 49,582.2 73,521.1 442 -0.7 -4.6
JDAM 93 PE 611.2 681.5 378 113.2 182.1 252 724 .4 863.6 630 15.6 23.6
JPATS 91 PE 229.3 277.3 2 45.0 57.8 -1 274.3 335.1 1 19.6 20.8
JSIPS 86 DE 586.3 762.6 27 -70.6 -83.3 6 515.7 679.3 33 -4.1 -1.6
JSTARS 83 DE 4,728.8 6,741.9 21 927.1 2,008.9 -2 5,655.9 8,750.8 19 25.8 37.3
JTIDS 81 DE 309.0 382.5 - 1,211.4 1,765.0 . 1,520.4 2,147.5 - 81.6 85.7
MILSTAR 90 DE - - - - - - - - - - -
MINUTEMAN III GRP 93 DE 1,463.6 1,636.2 652 47 .6 202.6 - 1,511.2 1,838.8 652 3.3 12.4
NAS 90 PE/DE 578.8 800.7 - -4.7 -2.3 53 574 .1 798.4 53 -0.8 -0.3
NAVSTAR SATELLITE 79 DE 1,599.4 2,306.7 40 2,867.8 8,856.4 78 4,467.2 11,163.1 118 37.3 48 .7
NAVSTAR USER EQMT 79 DE 2,554.9 4,875.8 27,339 326.2 1,246.6 133,959 2,881.1 6,122.4 161,298 22.5 34.2
SBIRS 95 PE 2,308.0 2,670.3 - - - - 2,308.0 2,670.3 - - -
SFW 79 DE 1,219.8 2,405.8 14,075 -452.3 -578.7 -9,000 767.5 1,827.1 5,075 -0.7 85.2
TITAN IV 85 DE 2,150.5 2,529.2 10 14,944 .3 22,540.7 37 17,094.8 25,069.9 47 170.1 262.9
Subtotal 121,446.0] 190,889.1 570.8 -6,146.0 122,016.8 184,743.1 15.5 20.5
DOD:
CHEM DEMIL 94 DE 11,474.5 13,110.6 18 - - - 11,474.5 13,110.6 18 - -
JTUAV 88 DE 1,865.0 2,679.2 226 912.7 1,481.7 -69 2,777.7 4,160.9 157 60.4 68.8
PATRIOT PAC-3 88 DE 4,798.8 6,381.6 54 -371.0 -474.1 - 4,427 .8 5,907.5 54 -7.7 -7.4
THAAD 88 PE 3,165.2 4,323.7 - 721.4 911.4 - 3,886.6 5,235.1 - 22.8 21.1
Subtotal 21,303.5 26,495.1 1,263.1 1,919.0 22,566.6 28,414 .1 6.6 8.1
Grand Total 462,926.7) 655,946.0 31,028.8 67,523.1 493,955.5 723,469.1 8.6 11.3




Distribution of Cost Changes (Base-Year Dollars)

As Of Date:

September 30,

1995

Cost Changes Between the Baseline and Current Estimate (Base-Year Dollars)

Weapon System Base Quantity Schedule Engineering Estimating Other Support Total
Year .
This Qtr| To Date | This Qtr| To Date| This Qtr| To Date |This Qtr| To Date | This Qtr| To Date This Qtr To Date This Qtr | To Date
ARMY:
AFATDS 90 - 125.4 - -3.7 - - - -48 .4 - - - -21.8 - 51.5
ASAS 86 - 449.7 - - - - - -1744.8 - - - 75.7 - -1219.4
ATACMS/APAM 91 - 364.0 - 40.9 - 83.4 - 290.5 - - - 64.2 - 843.0
ATACMS/BAT 91 - -417.1 - -0.3 - 276.6 - 219.8 - = - -4.7 = 74.3
AVENGER 89 - -301.3 - -2.5 - 60.8 - 97.8 - - - -41.2 - -186.4
BLACKHAWK (UH-60L) 71 - 264.8 - -9.4 - 12.2 - 342.1 - - - 36.5 - 646.2
BRADLEY FVS UPGRADE 94 - - - - - 77.5 - 15.2 - - - 55.6 - 148.3
COMANCHE (RAH-66) 84 - - - 145.2 - 301.3 - 2481.1 - - - - - 2927.6
CRUSADER (AFAS/FARV) 95 - - - - - - - - - - - - - -
CSSsCSs 91 - 7.7 - 0.2 - - - -34.6 - - - -5.5 - -32.2
FAAD C2I 96 - -95.6 - 29.0 - -18.2 - -256.7 - - - -265.1 - -606.6
FMTV 96 -48.9 -33.0 - -398.7 196.5 196.5 429.8 3416.1 - - 482 .7 202.1 1060.1 3383.0
JAVELIN 90 - -1017.6 - 97.1 - 22.4 - 443 .6 - - - 121.6 - -332.9
JSTARS GSM 89 - 31.5 - 2.7 - 44 .2 - -92.5 . - - 87.7 - 73.6
LONGBOW APACHE 91 - - - 132.7 - - - 1142.5 - - - 225.3 - 1500.5
LONGBOW HELLFIRE 91 - 287.4 - - - -176.2 - 306.6 - - - -11.3 - 406.5
M1A2 UPGRADE 95 - - - 61.4 - 374.9 - 601.9 - - - 493 .4 - 1531.6
MCS 80 - -105.7 - -0.2 - 8.2 - -15.3 - = - -2.8 - -115.8
MLRS 78 - 674.2 - -27.5 - 198.2 - 156.9 - 10.0 - -10.2 - 1001.6
PLS 93 - -496.7 = - - -84.7 - 91.4 - - - -14.8 - -504.8
SADARM 89 - 683.1 - 222 .7 - - - 391.0 . - - 15.5 - 1312.3
SINCGARS 84 - -457.1 - 43.9 - 35.0 - -544.5 - - - -248.3 - -1171.0
SMART-T 92 - -16.3 - - - - - -66.0 - - - 32.1 - -50.2
Subtotal -48.9 -52.6 - 333.5 196.5 1412.1 429.8 7193.7 - 10.0 482 .7 784.0 1060.1 9680.7
NAVY:
AAAV 93 - - - - - - - 582.8 - - - - - 582.8
AIM-9X 92 - - - - - - - 8.1 - - - - - 8.1
AN/SQQ-89 85 - -876.9 - 280.9 - 329.0 . 58.4 . - - -218.7 - ~-427.3
AQOE 6 86 - -865.3 - 56.6 - - - 473 .4 - - - - - -335.3
AV-8B REMANUFACTURE 94 - -16.6 - 32.7 - - - -11.9 - - - 73.7 - 77.9
CVN 77 95 - - - 68.3 - - - 165.0 - - - = - 233.3
CVN-74/75 88 - - - -124.1 - - N 743.7 - - - - - 619.6
CVN-76 95 - - N - - - - 236.7 - - - - - 236.7
DDG 51 87 - 21363.6 - - - 1293.2 - 2111.3 - - - -0.1 - 24768.0
E-2C REPRODUCTION 94 - - - - - - - -107.0 - N - 106.2 - -0.8
F/A-18 E/F 90 - - - 58.9 - 262.4 - -32.2 - - - -60.9 - 228.2
FDS 88 - -3047.3 - 25.5 - - -13.9 -663.4 - - - -423.5 -13.9 -4108.7
JSOW 90 - 408.5 - - - - - -53.9 - - - -41.2 - 313.4
LHD 1 82 - 3395.2 - 84.1 - 7.5 - -75.5 - - - 2.8 - 3414.1
LPD 17 (LX) 96 - - - 4.6 - 3.5 - 5.7 - - - - - 13.8
MHC 51 92 - - - - - - - 9.8 - - - 0.2 - 10.0
MIDS-LVT 92 - - - - - - - -43.0 - - - -8.9 - -51.9
NESP 90 - -17.7 - 20.0 - 23.7 - -16.3 - - - -69.0 - -59.3
NSSN 95 - - - - 47.0 47.0 19.6 -17.3 . - - - 66.6 29.7
SH-60R (LAMPS BLKII) 93 - - - - - - - - - - - - - -
SSN 21 / AN/BSY-2 90 - -12545.0 - 4369.6 - 127.8 - 737.6 - . - -635.1 - -7945.1
STD MSL 2 (BLKS I-1IV) 84 - -1532.1 - 361.6 - 212.3 - -243.6 - - - -76.5 - -1278.3
STRATEGIC SEALIFT 92 - -238.6 - - - - 128.2 -453.1 - - - - 128.2 -691.7
T-45TS 95 - -833.1 - -517.6 - 658.8 - 850.6 - - - 38.0 - 196.7
TOMAHAWK 77 - 2802.1 - -161.6 - 1021.3 - -859.3 - - - 776.9 - 3579.4
TRIDENT II MSL 83 - -5526.1 - - - - - -369.6 - - - 218.0 - -5677.7
TRIDENT II SUB 83 - 4367.2 - - - - - -2433.7 - - - -70.6 - 1862.9
UHF FOLLOW-ON 88 - -90.7 - 2.5 - - - 48 .4 - - - - - -39.8
v-22 86 - 1003.9 - - - - - 2997.0 - - - -45.4 - 3955.5
Subtotal - 7751.1 - 4562 .0 47 .0 3986.5 133.9 3648.7 - - - -434.1 180.9 19514.2
USAF:
AMRAAM 92 - -1298.3 - 773.1 - 409.4 - -611.1 - - - 14.8 - -712.1
AWACS RSIP (E-3) 89 - - - 67.3 - -62.0 - 93.1 - - - 26.3 - 124.7
B-1 CMUP-JDAM 95 - - - - - - - 7.8 - - - - ~ 7.8
c-17A 81 - -10355.1 - 168.7 - 31.9 . 1853.6 - 191.1 - -1768.5 - -9878.3
__




Distribution of Cost Changes (Base-Year Dollars)

As Of Date:

September 30,

1995

Cost Changes Between the Baseline and Current Estimate (Base-Year Dollars)

Weapon System Base Quantity Schedule Engineering Estimating Other Support Total
Year
This Qtr| To Date | This Qtr| To Date] This Qtr| To Date | This Qtr| To Date | This Qtr| To Date | This Qtr To Date This Qtr | To Date
USAF:
CMU 89 - - - - - 3.0 - 115.3 - - - 39.1 - 157.4
DMSP 75 - 61.2 - - - -30.0 - 10.2 - - - 31.9 - 73.3
DSP 78 - 678.4 - - - - - 535.4 - - - 317.0 - 1530.8
F-22 90 - -10315.3 - 118.1 - 215.0 - 534.4 - - - -31240.0 - -10687.8
JDAM 93 3.5 15.3 - - - - -9.2 97.9 - - - - -5.7 113.2
JPATS 91 - - - 0.9 - - - 44 .1 - - - - - 45.0
JSIPS 86 - -48.6 - - - -3.5 - 2.5 - - - -21.0 - -70.6
JSTARS 83 - -234.2 - 376.1 - -162.1 - 701.6 - - - 245 .7 - 927.1
JTIDS 81 - 528.1 - -1.5 - 243.8 - 402 .4 - - - 38.6 - 1211.4
MILSTAR 90 - - - - - - - - - - - - - -
MINUTEMAN III GRP 93 - - 82.0 82.0 - -24.4 25.7 8.9 - - 7.6 -18.9 115.3 47.6
NAS 90 - - - - - - -8.7 -4.7 - - - - -8.7 -4.7
NAVSTAR SATELLITE 79 -~ 1654.8 - -0.3 - 399.6 - 253.8 - - - 559.9 - 2867.8
NAVSTAR USER EQMT 79 - -202.3 - 85.6 - -21.3 - 255.1 - - - 209.1 - 326.2
SBIRS 95 - - - - - - - - - - - - - -
SFW 79 - -446.7 - 92.4 - - - -89.4 = - - -8.6 - -452.3
TITAN IV 85 - 4178 .7 - 1930.8 - -1460.4 - 7664.8 - - - 2630.4 - 14944 .3
Subtotal 3.5}-15784.0 82.0 3693.2 - -461.0 7.8 11875.7 - 191.1 7.6 1055.8 100.9 570.8
DOD:

CHEM DEMIL 94 - - - - - - - - - - - - - -
JTUAV 88 - -133.0 - 60.4 - 61.0 - 755.3 - - - 169.0 - 912.7
PATRIOT PAC-3 88 - - - - - - - -362.5 - - - -8.5 - -371.0
THAAD 88 - - - 22.0 - 256.0 - 401.9 - - - 41.5 - 721.4
Subtotal - -133.0 - 82.4 - 317.0 - 794.7 - - - 202.0 - 1263.1
Grand Total -45.4 -8218.5 82.0 8671.1 243.5 5254.6 571.5 1] 23512.8 - 201.1 490.3 1607.7 1341.9 31028.8




Distribution of Cost Changes (Then-Year Dollars)
As Of Date: September 30, 1995

Cost Changes Between the Baseline and Current Estimate (Then-Year Dollars)
Weapon System Economic Quantity Schedule Engineering Estimating Other Support Total
This Qtr|{To Date [This Qtr|To Date |[This Qtr| To Date |This Qtr| To Date |This Qtr| To Date |This Qtr| To Date|This Qtr To Date [This Qtr| To Date
ARMY:
AFATDS - -13.0 - 161.8 - 27.6 - - - -71.3 - - - -20.2 - 84.9
ASAS - -35.0 - 864.0 - 21.1 - - - -3088.3 - - - 133.9 - -2104.3
ATACMS/APAM - -33.2 - 476.9 - 64.2 - 96.7 - 364.6 - - - 86.7 - 1055.9
ATACMS/BAT - -54.5 - -699.4 - 169.2 - 340.5 - 262.6 - - - -4.9 - 13.5
AVENGER - -5.5 - -379.2 - 8.2 - 75.7 - 118.1 - - - -29.2 - -211.9
BLACKHAWK (UH-60L) - 500.8 - 958.0 - 181.0 - 57.8 - 1106.1 - 1.4 - 253.2 - 3058.3
BRADLEY FVS UPGRADE - 8.5 - 1.7 - 144.2 - 108.6 - -7.0 - - - 95.4 - 351.4
COMANCHE (RAH-66) - 223.7 - - - 265.4 - 455.4 - 4034.3 - - - - - 4978.8
CRUSADER (AFAS/FARV) - -0.3 - - - - - - - - - - - - - -0.3
csscs - - - 10.4 - 18.6 - - - -52.3 - - - -5.6 - -28.9
FAAD C21I - -1.9 - -105.2 - 92.2 - -21.8 - -79.1 - - - -202.7 - -318.5
FMTV 3.8 -46.3 -14.4 764.5 550.6 2950.2 368.9 368.9 805.7 5623.9 - - 835.4 691.5 2550.0 | 10352.7
JAVELIN - 30.6 - -1523.9 - 866.5 - 25.7 - 505.5 - - - 197.5 - 101.9
JSTARS GSM - 74.2 - 20.3 - -4.7 - 51.0 - -86.8 - - - 132.0 - 186.0
LONGBOW APACHE - 249.1 - - - 435.2 - - - 1633.1 - - - 385.5 - 2702.9
LONGBOW HELLFIRE - -25.1 - 413.7 - -125.3 - -244.7 - 440.8 - - - -16.7 - 442.7
M1A2 UPGRADE - -68.8 - - - 45.5 - 479.9 - 789.1 - - - 567.6 - 1813.3
MCS - 0.2 - -214.6 - 21.5 - 14.3 - -5.2 - - - 0.8 - -183.0
MLRS - 604.9 - 1570.0 - 24.1 - 505.3 - 537.1 - 18.6 - 53.8 - 3313.8
PLS - -24.9 - -555.2 - -1.2 - -99.3 - 118.5 - - - -20.8 - -582.9
SADARM - 79.6 - 1018.2 - 612.5 - - - 609.1 - - - 25.3 - 2344.7
SINCGARS - 59.5 - -954.8 - 774.3 - 46.4 - -1053.2 - - - -295.6 - -1423.4
SMART-T - -41.7 - -21.2 - 15.4 - - - -95.5 - - - 49.9 - -93.1
Subtotal 3.8 1480.9 -14.4 1806.0 550.6 6605.7 368.9 2260.4 805.7 | 11604.1 - 20.0 835.4 2077.4 2550.0 | 25854.5
NAVY:
AAAV - 0.6 - - - - - - - 797.0 - - - - - 797.6
AIM-9X - - - - - - - - - 7.2 - - - - - 7.2
AN/SQQ-89 - 58.5 - -1071.7 - 648.4 - 425.6 - -68.2 - - - -259.5 - -266.9
RAOE 6 - 70.0 - -1222.3 - 70.5 - - - 592.3 - - - - - -489.5
AV-8B REMANUFACTURE - -5.0 - -20.9 - 62.3 - - - -14.8 - - - 96.3 - 117.9
CVN 77 - 286.8 - - - 235.3 - - - 265.6 - - - - - 787.7
CVN-74/75 - -99.3 - - - -644.4 - - - 820.7 - - - - - 77.0
CVN-76 - -102.4 - - - - - - - 242.0 - - - - - 139.6
DDG 51 .- -1571.0 - 31714.7 - 1261.1 - 1965.7 - 5055.7 - - - -0.2 - 38426.0
E-2C REPRODUCTION - -13.5 - - - - - - - -128.6 - - - 130.6 - -11.5
F/A-18 E/F - -4992.9 - - - -822.9 - 432.4 - -116.1 - - - 71.0 - -5428.5
FDS 0.5 -35.8 - -4827.1 - -93.0 - - -20.8 | -1029.8 - - - -618.4 -20.3 | -6604.1
JSOW - -100.6 - 678.0 - -22.0 - - -101.3 - - - -79.6 - 374.5
LHD 1 - -1443.5 - 5552.1 - 32.6 - 12.3 - 56.2 - - - - - 4209.7
LPD 17 (LX) - 0.2 - - - 5.4 - 3.5 - 5.9 - - - - - 15.0
MHC 51 - -0.1 - - - - - - 2.7 - - - 0.2 - 2.8
MIDS-LVT - 5.9 - - - - - - - -4.9 - - - -9.3 - -8.3
NESP - -71.5 - -29.7 - 30.9 - 34.3 - -22.6 - - - -108.4 - -167.0
NSSN - -1.4 - - - - 54.2 54.2 26.5 -9.0 - - - - 80.7 43.8
SH-60R (LAMPS BLKII) - - - - - - - - - - - - - - - -
SSN 21 / AN/BSY-2 - 419.2 - -15562.8 - 6354.0 - 144.8 - 824.2 - - - -806.0 - -8626.5
STD MSL 2 (BLKS I-IV) - -748.9 - -2906.7 - 1568.0 - 323.6 - -47.5 - - - -235.2 - -2046.7
STRATEGIC SEALIFT - 334.8 -34.7 -351.5 34.7 96.4 - - 167.3 -689.9 - - - - 167.3 -610.2
T-45TS - -230.2 - -1584.5 - 76.9 - 743.8 - 881.0 - - - 203.7 - 90.7
TOMAHAWK - -1712.2 - 8127.9 - 120.7 - 2337.4 - -2068.5 - - - 2141.2 - 8946.5
TRIDENT II MSL - 277.8 - -9824.2 - 1594.5 - - - -7.4 - - - 608.4 - -7350.9
TRIDENT II SUB - -2843.7 - 6288.6 - - - - - -3128.0 - - - -142.8 - 174.1
UHF FOLLOW-ON - 30.8 - -113.2 - - - - - 85.0 - - - - - 2.6
v-22 - 2.0 - 15066.2 - 8.4 - - - 4164.6 - - - 4051.9 - 23293.1
Subtotal 0.5 ]-12485.4 -34.7 | 29912.9 34.7 | 10583.1 54.2 6477.6 173.0 6363.5 - - - 5043.9 227.7 | 45895.6
USAF:
AMRAAM - -133.5 - -1949.1 - 1708.6 - 525.3 - -760.0 - - - 67.9 - -540.8
AWACS RSIP (E-3) - -13.0 - - - 135.3 - -76.7 - 117.3 - - - 40.6 - 203.5
B-1 CMUP-JDAM - 0.9 - - - -0.3 - - - 8.2 - - - - - 8.8
c-17a - -208.6 - -23288.1 - 1730.7 - 68.1 - 4396.4 - 348.0 - -3457.0 - -20410.5
__ I




Distribution of Cost Changes (Then-Year Dollars)
As Of Date: September 30, 1995

Cost Changes Between the Baseline and Current Estimate (Then-Year Dollars)

Weapon System Economic Quantity Schedule Engineering Estimating Oother Support Total

This Qtr|To Date |This Qtr|To Date |This Qtr| To Date |This Qtr| To Date This Qtr| To Date |This Qtr| To Date|This Qtr To Date [This Qtr| To Date

USAF:
CcMU - -12.9 - - - - - 3.6 - 150.7 - - - 50.2 - 191.6
DMSP - -142.3 - 190.2 - 1.9 - -84.0 - 135.2 - - - 110.6 - 211.6
DSP - -115.4 - 1365.6 - 156.6 - - - 1532.3 - - - 642.8 - 3581.9
F-22 - -4089.5 - -22026.1 - 2679.5 - 295.9 - 587.1 - - - -3034.8 - -25587.9
JDAM - -3.1 4.1 17.1 - - - - -10.0 168.1 - - - - -5.9 182.1
JPATS - -8.5 - - - 1.2 - - - 65.1 - - - - - 57.8
JSIPS - 7.3 - -72.3 - - - -4.6 - 13.3 - - - -27.0 - -83.3
JSTARS - 438.6 - -370.1 - 763.9 - -361.1 - 1144.7 - - - 392.9 - 2008.9
JTIDS - -31.5 ~ 774.0 - 22.8 - 352.7 - 590.9 - - - 56.1 - 1765.0
MILSTAR - - - - - - - - - - - - - - - -
MINUTEMAN III GRP - 90.4 - - 110.4 135.1 - ~-26.0 30.2 19.7 - - 10.7 -16.6 151.3 202.6
NAS - -3.9 - - - - - - -4.3 1.6 - - - - -4.3 -2.3
NAVSTAR SATELLITE - -52.9 - 5198.7 - 606.9 - 635.6 - 772.4 - - - 1695.7 - 8856.4
NAVSTAR USER EQMT - -84.7 - -314.2 - 487.3 - -46.8 - 492.2 - - - 712.8 - 1246.6
SBIRS - - - - - - - - - - - - - - - -
SFW - 149.9 - -1419.1 - 925.4 - - - -216.9 - - - -18.0 - -578.7
TITAN IV - 22.6 - 4379.4 - 5278.6 - -2539.9 - 12072.8 - - - 3327.2 - 22540.7
Subtotal - -4190.1 4.1 |-37514.0 110.4 14633.5 - -1257.9 15.9 21291.1 - 348.0 10.7 543 .4 141.1 -6146.0
DOD:
CHEM DEMIL - - - - - - - - - - - - - - - -
JTUAV - 17.5 - -214.3 - 164.2 - 78.9 - 1090.1 - - - 345.3 - 1481.7
PATRIOT PAC-3 - 34.5 - - - - - - - -496.3 - - - -12.3 - -474.1
THAAD - -176.2 - - - 54.7 - 366.5 - 599.9 - - - 66.5 - 911.4
Subtotal - -124.2 - -214.3 - 218.9 - 445.4 - 1193.7 - - - 399.5 - 1919.0
Grand Total 4.3 |-15318.8 -45.0 -6009.4 695.7 32041.2 423.1 7925.5 994.6 40452 .4 - 368.0 846.1 8064.2 2918.8 67523.1




Program Funding Status (Then-Year Dollars in Millions)

As Of Date: September 30, 1995
Weapon Prior FY 96 FY 97 Balance of Total
System Years Budget Budget Program

ARMY:
AFATDS 491.8 73.5 77.1 494.6 1137.0
ASAS 117.3 58.2 42.3 609.5 827.3
ATACMS/APAM 1667.3 134.0 103.7 659.1 2564.1
ATACMS/BAT 754.6 198.4 198.6 4149.6 5301.2
AVENGER 1015.5 32.5 6.8 - 1054.8
BLACKHAWK (UH-60L) 2865.0 371.0 17.8 - 3253.8
BRADLEY FVS UPGRADE 136.6 117.9 216.1 3919.6 4390.2
COMANCHE (RAH-66) 2985.4 199.1 298.6 3628.7 7111.8
CRUSADER (AFAS/FARV) 68.8 201.5 267.9 2241.5 2779.7
CSscs 108.4 19.7 18.5 115.2 261.8
FAAD C21I 812.1 105.9 126.5 500.7 1545.2
FMTV 1021.9 48.7 8.1 17842.6 18921.3
JAVELIN 1183.7 171.4 190.9 2492 .4 4038.4
JSTARS GSM 718.2 105.5 98.5 555.4 1477.6
LONGBOW APACHE 1404.6 378.5 413.8 7512.9 9709.8
LONGBOW HELLFIRE 426.0 197.5 262.5 1747.0 2633.0
M1A2 UPGRADE 2150.3 560.4 577.4 4332.6 7620.7
MCS 683.1 38.0 41.7 326.3 1089.1
MLRS 6256.0 125.3 118.5 268.0 6767.8
PLS 1030.1 0.6 80.6 1.1 1112.4
SADARM 357.0 40.9 66.0 2415.9 2879.8
SINCGARS 2765.4 373.7 278.1 771.1 4188.3
SMART-T 147.2 91.6 96.6 598.7 934.1
Subtotal 29166.3 3643.8 3606.6 55182.5 91599.2

NAVY:
AAAV 23.6 32.4 31.4 846.7 934.1
AIM-9X 49.3 49.8 91.4 511.7 702.2
AN/SQQ-89 3673.7 41.4 37.4 128.2 3880.7
AOQOE 6 2298.0 14 .4 12.7 20.2 2345.3
AV-8B REMANUFACTURE 271.4 185.7 377.9 1441.3 2276.3
CVN 77 - - - 6328.5 6328.5
CVN-74/75 6942.8 16.6 35.5 48.1 7043.0
CVN-76 4335.6 - - 101.2 4436.8
DDG 51 27905.4 2425.5 3076.8 25135.8 58543.5
E-2C REPRODUCTION 391.3 269.7 385.8 2389.6 3436.4
F/A-18 E/F 3846.6 1084.2 2631.0 81592.7 89154.5
FDS 1179.7 63.5 - - 1243.2
JSOW 337.2 76.2 109.9 2820.4 3343.7
LHD 1 6515.0 13.0 27.4 2105.3 8660.7
LPD 17 (LX) 53.6 5.5 7.4 7.6 74.1
MHC 51 1509.3 7.4 15.0 19.4 1551.1
MIDS-LVT 203.1 83.4 72.2 752.5 1111.2
NESP 1090.2 79.6 117.3 919.6 2206.7
NSSN 910.0 1159.9 808.9 68176.9 71055.7
SH-60R (LAMPS BLKII) 305.4 66.3 42.0 5222.7 5636.4
SSN 21 / AN/BSY-2 10949.8 1657.8 199.5 305.4 13112.5
STD MSL 2 (BLKS I-1V) 7504.9 247.2 137.3 1131.1 9020.5
STRATEGIC SEALIFT 3338.6 596.1 603.8 1439.7 5978.2
T-45TS 3100.7 341.5 369.5 1741.0 5552.7
TOMAHAWK 10536.5 384.0 447.1 2616.1 13983.7
TRIDENT II MSL 22480.2 522.0 358.5 4806.9 28167.6
TRIDENT II SUB 14228.3 12.5 10.3 8.2 14259.3
UHF FOLLOW-ON 1661.2 51.8 5.7 - 1718.7
v-22 4722.9 810.5 1273.7 46148.3 52955.4
Subtotal 140364.3 10297.9 11285.4 256765.1 418712.7

USAF:
AMRAAM 7796.5 328.2 373.9 4073.0 12571.6
AWACS RSIP (E-3) 392.5 83.4 53.7 363.8 893.4
B-1 CMUP-JDAM 57.0 162.0 205.4 672.2 1096.6
Cc-17A 18064.5 2612.7 200.9 523.3 21401.4
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Program Funding Status (Then-Year Dollars in Millions)

As Of Date: September 30, 1985
Weapon Prior FY 96 FY 97 Balance of Total
System Years Budget Budget Program
USAF:
CMU 1639.7 70.0 34.2 28.7 1772.6
DMSP 1690.2 66.6 60.0 273.8 2090.6
DSP 8016.2 183.5 130.1 799.7 9129.5
F-22 11896.9 2150.8 2052.9 57420.5 73521.1
JDAM 203.6 126.1 120.5 413 .4 863.6
JPATS 49.4 49.6 80.1 156.0 335.1
JSIPS 389.6 77.5 106.3 105.9 679.3
JSTARS 4678.5 732.9 812.2 2527.2 8750.8
JTIDS 1963.1 39.0 41.8 103.6 2147.5
MILSTAR - - - - -
MINUTEMAN III GRP 230.7 120.8 177.7 1309.6 1838.8
NAS 75.5 13.8 24.1 685.0 798.4
NAVSTAR SATELLITE 3351.2 221.1 284.9 7305.9 11163.1
NAVSTAR USER EQMT 3009.7 391.2 485.4 2236.1 6122.4
SBIRS 113.0 152.2 180.6 2224.5 2670.3
SFW 557.9 160.8 155.7 952.7 1827.1
TITAN IV 12467.3 1115.2 1262.2 10225.2 25069.9
Subtotal 76643.0 8857.4 6842 .6 92400.1 184743.1
DOD:

CHEM DEMIL 3207.7 854.7 1081.0 7967.2 13110.6
JTUAV 875.4 120.0 279.7 2885.8 4160.9
PATRIOT PAC-3 2485.7 677.6 590.8 2153.4 5907.5
THAAD 1852.5 576.3 736.2 2070.1 5235.1
Subtotal 8421.3 2228.6 2687.7 15076.5 28414.1
Grand Total 254594.9 25027.7 24422.3 419424.2 723469.1
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