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SELECTED ACQUISITION REPORTS (SARs) - HIGHLIGHTS
(As of June 30, 1997)

The Department of Defense has released details on major defense acquisition
program cost and schedule changes since the December 1996 reporting period. This
information is based on the Selected Acquisition Reports (SARs) submitted to the Congress
for the June 30, 1997 reporting period.

SARs summarize the latest estimates of cost, schedule, and technical status. These
reports are prepared annually in conjunction with the President's budget. Subsequent
quarterly exception reports are required only for those programs experiencing unit cost
increases of at least 15 percent or schedule delays of at least six months. Quarterly SARs
are also submitted for initial reports, final reports, and for programs that are rebaselined at
major milestone decisions.

The total program cost estimates provided in the SARs include research and
development, procurement, military construction, and acquisition-related operation &
maintenance. Total program costs reflect actual costs to date as well as anticipated costs for
future efforts. All estimates include allowances for anticipated inflation.

The current estimate of program acquisition costs for programs covered by SARs for
the prior reporting period (December 1996) was $716,908.4 million. After subtracting the
costs for a terminated reports and adding the costs for new programs, the December 1996
adjusted current estimate of program acquisition costs was $725,888.1 million. There was a
net increase of $1,423.3 million during the current reporting period (June 1997). The cost
changes between December 1996 and June 1997 are summarized below:

Current Estimate

($ in Millions)
December 1996 (71 programs”) $ 716,908.4**
Less final reports on completed programs (CMU and -22,881.7
DSP) and completed portions of on-going programs (Block |
of FAAD C2| and Basic All-Up Round of TOMAHAWK)
Plus new programs (ABL, C-130J, EELV, JSF, and +31,861.4
USMC H-1 UPGRADE)
December 1996 Adjusted (74 programs ) $ 725,888.1

* Excludes classified costs for the Air Force's MILSTAR program.
** Adjusted to include addition of $4 million in the final December 1996 THAAD SAR.



Changes Since Last Report:

Economic $0.0
Quantity 0.0
Schedule +299.2
Engineering +471.2
Estimating +652.9
Other 0.0
Support 0.0
Net Cost Change $ +1,423.3
June 1997 (74 programs’) $727,311.4

The net increase of $1,423.3 million or +0.2 percent during the current reporting period
(June 1997) was due to a restructuring of the THAAD program to reflect decisions made in the
Quadrennial Defense Review (QDR). As of the June1997 reporting period, there were three
quarterly SARs submitted on programs that have reported previously:

Navy:

SSN 21/ AN/BSY-2 -- The SAR was submitted to report a seven-month scheduile slip in the
completion of Operational Evaluation (Operational Test Il) as a result of restructuring of the
ship post delivery schedule, including rescheduling the full ship shock test from FY 1997 to
FY 1998. The restructuring was due to technical probiems (i.e., titanium forgings, the wide
aperture array fairing re-engineering and repair, and mold-in-place hull coating repair). There
are no known cost impacts to the program as a result of this schedule delay.

Air Force:

E-22 - The SAR was submitted to report a schedule slip of more than six months in the Initial
Operational Capability (I0OC). The program schedule was revised to reflect decisions made in
the Quadrennial Defense Review (QDR). Cost impacts to the program are currently being
evaluated and will be reported upon release of the FY 1999 President’s budget (i.e.,
December 1997 SAR).

DoD:

THAAD -- The Quadrennial Defense Review (QDR) noted that a program restructure was
required due to technical failures in the test program. This restructure will improve the
stability of the program, lower risk, and allow DoD to explore increased commonality between
the interceptor missiles and kill vehicles used in the THAAD and Navy Theater-Wide
programs. Accordingly, the THAAD production schedule now supports a First Unit Equipped
in FY 2006. The THAAD SAR reflects only research and development costs. Program costs
increased $1,423.3 million (+22.5%) from $6,339.6 million to $7,762.9 million, due to
increased flight

* Excludes classified costs for the Air Force's MILSTAR program.
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test costs, an extended flight test schedule, risk reduction activities for engineering and
manufacturing development (EMD) ($+1,194.0 million), and targets for two additional
Program Definition and Risk Reduction (PDDR) flight tests ($+41.7 million). In addition, a
revised estimate that incorporates actual cost experience also contributed to the overall
increase ($+227.6 million). These increases were partially offset by a Congressional
rescission ($-40.0 million).

New SARs
(As of June 30, 1997)

The Department of Defense has submitted initial SARs for three new programs. These
reports do not represent cost growth. Baselines established on these programs will be the
point from which future changes will be measured. The current cost estimates are provided
below:

Current Estimate

Program (3 in Millions)
B-1 Conventional Mission Upgrade Program (CMUP) $700.3
- Defensive Systems Upgrade Program (DSUP)
NPOESS (National Polar-orbiting Operational 5,333.8*
Environmental Satellite System) _
Navy Area TBMD (Theater Ballistic Missile Defense) 6.230.0
Total $ 12,264.1

* Pre-Milestone I program reporting research and development (RDT&E) costs only, in accordance with the
provisions of Section 2432, Title 10, United States Code.



Program Acquisition Cost Summary In Millions Of Dollars
1997

As Of Date: June 30,
-

R,

Baseline Estimate

Changes To Date

Current Estimate

Percent Cost Change

Type
Weapon System Base of Cost . Cost . Cost . To Date Adj For Oty
Year Baseline Base Then Quantity Base Then Quantity Base Then Quantity Base Then
Year $| Year $ Year $ Year $ Year $ Year $ Year $ Year $
ARMY :
ABRAMS UPGRADE 95 PAE 6,991.9 7,961.9 1,060 -262.4 -680.3 - 6,729.5 7,281.6 1,060 -3.8 -8.5
AFATDS 96 P4E 1,095.9 1,141.6 5,254 29.3 14 .4 45 1,125.2 1,156.0 5,299 3.0 1.6
ASAS 86 DE 539.1 809.8 28 42 .9 63.1 - 582.0 872.9 28 8.0 7.8
ATACMS/APAM 91 PAE 1,506.6 1,508.2 1,557 777.5 892.5 908 2,284.1 2,400.7 2,465 22.1 20.9
ATACMS/BAT 91 DE 3,867.7 5,287.7 32,799 139.0 -223.7 -11,122 4,006.7 5,064.0 21,677 16.2 10.4
ATIRCM/CMWS 96 DE 2,628.4 3,361.6 3,094 -350.5 -497.9 -396 2,277.9 2,863.7 2,698 -5.4 -5.2
BLACKHAWK (UH-60L) 71 PAE 2,216.6 10,715.2 1,277 -1,244.5 -6,730.7 -730 972.1 3,984.5 547 -39.6 -47.5
BRADLEY FVS UPGRADE 94 DE 3,097.3 4,038.8 1,602 1,422.6 1,625.3 - 4,519.9 5,664.1 1,602 45.9 40.2
FAAD C2I BKII/III/IV 96 DE 1,059.8 1,127.2 15 40.2 21.7 - 1,100.0 1,148.9 15 3.8 1.9
COMANCHE (RAH-66) 84 PE 1,756.2 2,133.0 - 3,571.2 5,801.6 6 5,327.4 7,934.6 6 203.3 272.0
CRUSADER (AFAS/FARV) 95 PE 2,357.0 2,780.0 - -14.9 -147.0 - 2,342.1 2,633.0 - -0.6 -5.3
CSSCS 91 DE 246.1 290.7 1,115 -28.8 -36.6 126 217.3 254 .1 1,241 -15.2 -16.4
FMTV 96 PAdE 11,594.2 18,921.3 85,488 31.0 -2,151.7 - 11,625.2 16,769.6 85,488 0.3 -11.4
JAVELIN 90 DE 3,398.8 3,936.5 70,631 -268.7 -86.9 -41,616 3,130.1 3,849.6 29,015 35.5 66.8
JSTARS GSM 89 DE 1,133.0 1,291.6 112 118.3 191.8 49 1,251.3 1,483.4 161 -8.6 -7.1
LONGBOW APACHE 96 PAE 7,389.7 8,729.2 985 124.2 -327.5 - 7,513.9 8,401.7 985 1.7 -3.8
LONGBOW HELLFIRE g1 P4AE - 2,635.6 13,311 49 .1 -22.6 -308 49.1 2,613.0 13,003 -249.2 0.8
MCS 80 DE 760.7 1,272.1 6,365 -133.6 -255.9 -3,209 627.1 1,016.2 3,156 -3.9 -3.4
SADARM 89 DE 485.7 535.1 10,288 1,407.6 2,265.9 63,490 1,893.3 2,801.0 73,778 61.9 80.2
SINCGARS 84 PAE 4,167.7 5,611.7 292,853 -1,322.5 -1,780.6 -33,957 2,845.2 3,831.1 258,896 -24.2 -18.7
SMART-T 92 DE 804 .4 1,027.2 364 -211.5 -337.9 -51 592.9 689.3 313 -23.0 -29.3
Subtotal 57,096.8 85,116.0 3,915.5 -2,403.0 61,012.3 82,713.0 10.0 3.5
NAVY:
AAAV 93 PE 725.0 934.1 - 57.3 - - 782.3 934.1 - 7.9 -
AIM-9X 97 PE/DE 2,565.1 3,374.4 62 -101.0 -141.5 9,987 2,464.1 3,232.9 10,049 -3.1 -3.3
AN/SQQ-89 85 P4E 3,899.0 4,147.6 120 -251.1 -6.1 -29 3,647.9 4,141.5 91 13.1 23.6
AQE 6 86 P4E 2,332.5 2,834.8 7 -274.6 -410.1 -3 2,057.9 2,424.7 4 40.3 50.4
AV-8B REMANUFACTURE 94 PdAE 1,843.0 2,158.4 73 116.5 39.0 -1 1,959.5 2,197.4 72 7.3 2.8
CEC 95 DE 2,221.9 2,573.1 183 421.5 496.0 23 2,643 .4 3,069.1 206 15.0 14.7
CVN-74/75 88 PAE 5,911.0 6,966.0 2 610.5 55.6 - 6,521.5 7,021.6 2 10.3 0.8
CVN-76 88 PJE 3,910.8 4,297.2 1 263.8 112.1 - 4,174.6 4,409.3 1 6.7 2.6
CVN-77 88 P4E 4,557.1 5,540.8 1 -142.7 -128.8 - 4,414 .4 5,412.0 1 -3.1 -2.3
DDG 51 87 PdAE 16,953.7 20,117.5 23 24,556.6 36,398.3 34 41,510.3 56,515.8 57 8.3 9.0
E-2C REPRODUCTION 94 PdE 2,824.2 3,447.9 113 269.5 137.0 -1 3,093.7 3,584.9 112 9.7 4.1
F/A-18 E/F 90 DE 53,959.6 94,583.0 1,000 -1,658.4 ~-15,091.4 - 52,301.2 79,491.6 1,000 -3.1 -16.0
JSOW 90 DE 5,246.7 9,276.4 16,600 1,189.2 358.2 7,200 6,435.9 9,634.6 23,800 3.6 -11.1
LHD 1 82 DE 2,931.8 4,451.0 3 3,109.6 3,435.0 4 6,041.4 7,886.0 7 -4.5 -21.2
LPD 17 (LX) 96 PE/DE 9,000.5 10,743.1 - -24.2 -51.4 12 8,976.3 10,691.7 12 -0.3 -0.5
MHC 51 92 P4AE 1,457.4 1,548.3 12 197.5 192.3 - 1,654.9 1,740.6 12 13.6 12.4
MIDS-LVT 92 DE 924 .9 1,119.5 672 466.8 644 .9 935 1,391.7 1,764.4 1,607 12.9 11.5
NESP 90 P4AE 1,876.6 2,373.7 393 12.9 -134.3 6 1,889.5 2,239.4 399 0.8 -5.6
NSSN 95 DE 45,633.1 71,080.8 30 2,098.4 -4,046.9 - 47,731.5 67,033.9 30 4.6 -5.7
SH-60R (LAMPS BLKII) 93 DE 4,020.5 5,636.4 188 344.6 -3.0 - 4,365.1 5,633.4 188 8.3 -0.2
SSN 21 / AN/BSY-2 90 PAE 20,119.9 21,739.1 12 -7,860.0 -8,553.2 -9 12,259.9 13,185.9 3 61.8 113.5
STD MSL 2 (BLKS I-IV) 84 PAE 8,770.1 11,067.2 13,778 -1,074.7 -1,772.0 -2,120 7,695.4 9,295.2 11,658 5.3 12.1
STRATEGIC SEALIFT 92 DE 5,693.8 6,588.4 20 -616.3 ~-616.0 -1 5,077.5 5,972.4 19 -6.9 -4.2
T-45TS 95 PAE 5,528.1 5,599.5 176 392.9 364.5 13 5,921.0 5,964.0 189 3.1 1.5
TOMAHAWK TBIP 77 DE 833.0 2,614.3 1,181 -193.6 -713.3 72 639.4 1,901.0 1,253 -25.2 -28.6
TRIDENT II MSL 83 PAE 26,556.3 35,518.5 845 -5,794.5 -7,969.9 -383 20,761.8 27,548.6 462 -1.3 7.2
UHF FOLLOW-ON 88 PAE 1,479.1 1,716.1 10 78.5 149.8 -1 1,557.6 1,865.9 9 12.2 16.4
USMC H-1 UPGRADE 96 DE 2,792.5 3,547.5 284 -4.8 23.8 - 2,787.7 3,571.3 284 -0.2 0.7
v-22 86 DE 23,073.0 29,662.3 913 3,537.4 15,865.7 -390 26,610.4 45,528.0 523 10.5 1.8
Subtotal 267,640.2] 375,256.9 19,727.6 18,634.3 287,367.8 393,891.2 5.0 -1.4
USAF:
ABL 97 PE 5,106.6 2,499.2 2 27.2 25.5 - 5,133.8 2,524.7 2 0.5 1.0
AMRAAM 92 PdE 12,278.2 13,112.4 15,450 -1,599.8 -2,064.1 -4,533 10,678.4 11,048.3 10,917 3.5 9.0
AWACS RSIP (E-3) 89 DE 571.8 689.9 34 151.3 209.6 -1 723.1 899.5 33 27.9 32.3
B-1 CMUP-COMP UPGRAD 95 DE 334.4 414 .9 103 263.8 262 .4 - 598.2 677.3 103 78.9 63.2
B-1 CMUP-JDAM 95 DE 604.1 672.9 95 193.2 178.2 - 797.3 851.1 95 32.0 26.5
C-130J 96 PAE 730.7 839.7 11 -207.7 -239.2 -3 523.0 600.5 8 -9.5 -9.3
N _




Program Acquisition Cost Summary In Millions Of Dollars
As Of Date: June 30, 1997

_

Type Baseline Estimate Changes To Date Current Estimate Percent Cost Change

To Date Adj For Qt

Weapon System Base of Cost . Cost - Cost ' J Qty

Year Baseline Base Then Quantity Base Then Quantity Base Then Quantity Base Then
Year $| Year $ Year $ Year § Year $ Year $ Year $ Year $
c-17a 96 PdE 41,250.9 41,811.9 210 -1,126.5 -458.1 -90 40,124.4 41,353.8 120 24.1 35.9
DMSP 75 PdE 718.7 1,879.0 9 154.9 454 .3 1 873.6 2,333.3 10 12.0 12.8
EELV 95 PE 1,700.0 2,000.0 2 39.3 -1.0 - 1,739.3 1,999.0 2 2.3 -0.1
F-22 90 DE 60,270.0 99,109.0 648 -9,098.9 -28,244.0 -208 51,171.1 70,865.0 440 2.8 -7.5
JASSM 95 PE 732.4 811.3 44 -75.6 -94.6 - 656.8 716.7 44 -10.3 -11.7
JDAM 95 DE 2,580.9 3,392.3 88,126 -501.8 -955.2 -10 2,079.1 2,437.1 88,116 -19.9 -28.5
JPATS 95 DE 2,878.9 4,050.6 712 -19.7 -395.9 - 2,859.2 3,654.7 712 -0.7 -9.8
JSIPS 86 DE 586.3 762.6 27 -54.1 -68.9 8 532.2 693.7 35 -3.3 -2.2
JSTARS 83 DE/PJAE 4,728.8 6,741.9 21 1,502.5 2,773.1 -1 6,231.3 9,515.0 20 38.6 49.3
MILSTAR Satellites 90 DE - - - - - - - - - - -
MINUTEMAN III GRP 93 DE 1,463.6 1,636.2 652 161.2 252.9 - 1,624.8 1,889.1 652 11.0 15.5
MINUTEMAN III PRP 94 DE 2,251.4 2,819.3 607 -176.7 -236.3 - 2,074.7 2,583.0 607 -7.8 -8.4
NAS 90 DE 573.3 791.1 53 18.3 -8.6 - 591.6 782.5 53 3.2 -1.1
NAVSTAR GPS Satellit 79 DE 1,599.4 2,306.7 40 2,597.0 7,306.5 78 4,196.4 9,613.2 118 29.0 28.1
NAVSTAR GPS User Equ 79 DE 2,554.9 4,875.8 27,339 548.2 1,632.0 166,910 3,103.1 6,507.8 194,249 34.8 44 .4
SBIRS 95 PE/DE 2,981.6 3,463.6 - 390.5 376.4 ) 3,372.1 3,840.0 5 13.1 10.9
SFW 79 PdE 892.4 2,087.9 5,084 3.3 -11.4 - 895.7 2,076.5 5,084 0.4 -0.5
TITAN IV 85 DE 2,150.5 2,529.2 10 13,443.0 18,651.6 31 15,593.5 21,180.8 41 235.8 429.7
Subtotal 149,539.8] 199,297.4 6,632.9 -654.8 156,172.7 198,642.6 18.6 18.0
DOD:
CHEM DEMIL 94 DE 11,474.5 13,110.6 18 558.3 609.4 - 12,032.8 13,720.0 18 4.9 4.6
JSF 94 PE 19,000.0 24,800.0 - -139.6 -1,634.1 - 18,860.4 23,165.9 - -0.7 -6.6
PATRIOT PAC-3 88 DE 4,798.8 6,381.6 54 774.5 1,034.2 - 5,573.3 7,415.8 54 16.1 16.2
THAAD 88 PE 3,165.2 4,323.7 - 2,530.0 3,439.2 - 5,695.2 7,762.9 - 79.9 79.5
Subtotal 38,438.5 48,615.9 3,723.2 3,448.7 42,161.7 52,064.6 9.7 7.1
Grand Total 512,715.3| 708,286.2 33,999.2 19,025.2 546,714 .5 727,311.4 9.5 4.5
___ __ _




Distribution of Cost Changes (Base-Year Dollars)

As Of Date:

June 30, 1997

Cost Changes Between the Baseline and Current Estimate (Base-Year Dollars)

Weapon System Base Quantity Schedule Engineering Estimating Other Support Total
Year

This Qtr| To Date |This Qtr| To Date|] This Qtr| To Date |This Qtr| To Date | This Qtr| To Date | This Qtr To Date This Qtr | To Date

ARMY:
ABRAMS UPGRADE 95 - - - - - - - -235.7 - - - -26.7 - -262.4
AFATDS 96 - -3.0 - - - - - 22.5 - - - 9.8 - 29.3
ASAS 86 - - - - - 2.2 - 40.3 - - - 0.4 - 42.9
ATACMS/APAM 91 - 364.0 - 490. - 64.5 - 312.3 - - - -4.2 - 777.5
ATACMS/BAT 91 - -418.3 - 30.6 - 276.5 - 252.2 - - - -2.0 - 139.0
ATIRCM/CMWS 96 - -221.1 - - - - - -56.7 - - - -72.7 - -350.5
BLACKHAWK (UH-60L) 71 - -606.2 - -0.2 - 2.4 - -583.5 - - - -57.0 - -1244.5
BRADLEY FVS UPGRADE 94 - - - 131.7 - 303.4 - 880.1 - - - 107.4 - 1422 .6
FAAD C2I BKII/III/IV 96 ~ - - -30.8 - 5.2 - 85.8 - - - -20.0 - 40.2
COMANCHE (RAH-66) 84 - - - 145.2 - 685.6 - 2740.4 - - - - - 3571.2
CRUSADER (AFAS/FARV) 95 = - - - = - . -14.9 - = - . . -14.9
CSsCs 91 - 10.2 - - - - - -32.4 - - - -6.6 - -28.8
FMTV 96 - - - 42 .8 - 5.7 - 56.3 - - - -73.8 - 31.0
JAVELIN 90 - -1089 - 97.1 - 46.6 - 545.1 - - - 132.0 - -268.7
JSTARS GSM 89 - 236.2 - 2.7 - 125.8 - -294.8 - - - 48 .4 - 118.3
LONGBOW APACHE 96 - - - - - - - 11.6 - . - 112.6 - 124.2
LONGBOW HELLFIRE 91 - -32.9 - -1.1 - 44.0 - 35.2 - - - 3.9 - 49.1
MCS 80 - -108.0 - -3.6 - -0.3 - -1.6 - - - -20.1 - -133.6
SADARM 89 - 683.7 - 258.0 - 47.8 - 402.8 - - - 15.3 - 1407.6
SINCGARS 84 - -414.0 - 49.1 - 35.0 - -729.6 - - - -263.0 - -1322.5
SMART-T 92 - -34.6 - 3.0 - 56.6 - -220.1 - - - -16.4 - -211.5
Subtotal - -1633.5 - 765.4 - 1701.0 - 3215.3 - - - -132.7 - 3915.5

NAVY:
AAAV 93 - - - - - - - 57.3 - - - - - 57.3
AIM-9X 97 - -23.0 - - - - - -78.0 - - - - - -101.0
AN/SQQ-89 85 - -673.1 - 280.9 - 384.6 - -65.0 - - - -178.5 - -251.1
ACE 6 86 - -865.3 - 56.6 - - - 534.1 - - - - - -274.6
AV-8B REMANUFACTURE 94 - -16.6 - 23.0 - 60.3 - 9.5 - - - 40.3 - 116.5
CEC 95 - 77.7 - - - 67.1 - 199.5 - - - 77.2 - 421.5
CVN-74/75 88 - - - -124.1 - - - 734.6 - - - - - 610.5
CVN-76 95 - - - - - - - 263.8 - - - - - 263.8
CVN-77 95 - - - 68.3 - -170.3 - -40.7 - - - - - -142.7
DDG 51 87 - 21363.6 - 61.7 - 1293.2 - 1828.9 - - - 9.2 - 24556.6
E-2C REPRODUCTION 94 - -3.5 - 72.5 - 154.7 - -72.4 - - - 118.2 - 269.5
F/A-18 E/F 90 - - - 278.5 - 262.4 - 439.6 - - - -2638.9 - -1658.4
JSOW 90 - 964.1 - - - - - 406.3 - - - -181.2 - 1189.2
LHD 1 82 - 3395.2 - 84.1 - 9.0 - -381.5 - - - 2.8 - 3109.6
LPD 17 (LX) 96 - - - 1.7 - 59.2 - -85.1 - - - - - -24.2
MHC 51 92 - - - - - - - 197.8 - - - -0.3 - 197.5
MIDS-LVT 92 - 307.7 - ~ - 78.4 - 38.9 - - - 41.8 - 466.8
NESP 90 - -1.8 - 29.2 - 48.1 - 10.6 - - - -73.2 - 12.9
NSSN 95 - - - 88.6 - -27.7 - 2077.7 - - - -40.2 - 2098.4
SH-60R (LAMPS BLKII) 93 - 10.7 - -117.2 - 63.3 - 373.4 - - - 14.4 - 344.6
SSN 21 / AN/BSY-2 90 - -12545.0 - 4385.9 - 141.0 - 775.0 - - - -616.9 - -7860.0
STD MSL 2 (BLKS I-1IV) 84 - -1460.1 - 342.1 - 219.0 - -122.8 - - - -52.9 - -1074.7
STRATEGIC SEALIFT 92 - -238.6 - 137.2 - - - -514.9 - - - - - -616.3
T-45TS 95 - 216.1 - -4.9 - 17.7 - 198.6 - - - -34.6 - 392.9
TOMAHAWK TBIP 77 - 21.5 - 83.2 - -274.7 - -11.0 - - - -12.6 - -193.6
TRIDENT II MSL 83 - -5526.1 - - - - - -315.2 - - - 46.8 - -5794.5
UHF FOLLOW-ON 88 - -90.7 - 2.5 - 112.1 - 54.6 - - - - - 78.5
USMC H-1 UPGRADE 96 - - - -4.8 - - - - - - - - - -4.8
v-22 86 - 1003.9 - -73.2 - - - 3086.1 - - - -479.4 - 3537 .4
Subtotal - 5916.7 - 5671.8 - 2497 .4 - 9599.7 - - - -3958.0 - 19727.6

USAF:
ABL 97 - - - - - - - 27.2 - - - - - 27.2
AMRAAM 92 - -1965.1 - 775.1 - 413.9 - -778.1 - - - -45.6 - -1599.8
AWACS RSIP (E-3) 89 - -6.3 - 67.3 - -62.0 - 101.2 - - - 51.1 - 151.3
B-1 CMUP-COMP UPGRAD 95 - - - - - -5.9 - 267.9 = N = 1.8 - 263.8
B-1 CMUP-JDAM 95 - - - - - 3.5 - 186.7 - - - 3.0 - 193.2
C-1300 96 - -152.7 - -165.7 - - - 153.2 - - - -42.5 - -207.7




Distribution of Cost Changes (Base-Year Dollars)

As Of Date: June 30, 1997
A— I
Cost Changes Between the Baseline and Current Estimate (Base-Year Dollars)
Weapon System Base Quantity Schedule Engineering Estimating Other Support Total
Year
This Qtr| To Date |This Qtr| To Date| This Qtr| To Date | This Qtr| To Date | This Qtr| To Date | This Qtr To Date This Qtr | To Date
USAF:
c-17Aa 96 - -8927.8 - 641.4 - 130.3 - 7612.8 - 342.3 - -925.5 - -1126.5
DMSP 75 - 61.2 - - - -30.0 - 83.7 - - - 40.0 - 154.9
EELV 95 - - - - - - - 39.3 - - - - - 39.3
F-22 90 - -10508.3 - 1517.0 - -30.5 - 1095.7 - - - -1172.8 - -9098.9
JASSM 95 - - - - - - - -75.6 - - - - - -75.6
JDAM 95 - 15.7 - -6.9 - -16.5 - -489.4 - - - -4.7 - -501.8
JPATS 95 - - - - - - - 53.1 - - - -72.8 - -19.7
JSIPS 86 - -36.0 - 1.2 - -3.5 - -11.1 - - - -4.7 - -54.1
JSTARS 83 - -234.2 - 376.1 - -162.1 - 1339.8 - - - 182.9 - 1502.5
MILSTAR Satellites 90 - - - - - ~ - - - - - - - -
MINUTEMAN III GRP 93 - - - 82.0 - -9.0 - 72.0 - - - 16.2 - 161.2
MINUTEMAN III PRP 94 - - - - - - - -177.8 - - - 1.1 - -176.7
NAS 90 - - - 12.4 - 2.9 - -20.6 - - - 23.6 - 18.3
NAVSTAR GPS Satellit 79 - 1654.8 - -0.3 - 386.7 - 470.9 - - - 84.9 - 2597.0
NAVSTAR GPS User Equ 79 - -253.2 - 131.9 - 16.8 - 474 .0 - - - 178.7 - 548.2
SBIRS 95 - - - - - - - 390.5 - - - - - 390.5
SFW 79 - - - 4.0 - - - -0.7 - - - - - 3.3
TITAN IV 85 - 2493.3 - 1930.8 - -1637.2 - 8519.5 - - - 2136.6 - 13443.0
Subtotal - -17858.6 - 5366.3 - -1002.6 - 19334.2 - 342.3 - 451.3 - 6632.9
DOD:

CHEM DEMIL 94 - - - 315.3 - 18.4 - 224.6 - - - - - 558.3
JSF 94 - - - - - - - -139.6 - - - - - -139.6
PATRIOT PAC-3 88 - - - -156.7 - 190.4 - 618.5 - - - 122.3 - 774.5
THAAD 88 - - 162.7 808.9 308.6 850.8 477 .3 874.2 - - - -3.9 948 .6 2530.0
Subtotal - - 162.7 967.5 308.6 1059.6 477.3 1577.7 - - - 118.4 948.6 3723.2
Grand Total - -13575.4 162.7 |12771.0 308.6 4255.4 477.3 | 33726.9 - 342.3 - -3521.0 948.6 33999.2




Distribution of Cost Changes (Then-Year Dollars)
As Of Date: June 30, 1997

Cost Changes Between the Baseline and Current Estimate (Then-Year Dollars)
Weapon System Economic Quantity Schedule Engineering Estimating Other Support Total
This Qtr|To Date |This Qtr|To Date |This Qtr| To Date [This Qtr| To Date |This Qtr| To Date |This Qtr| To Date] This Qtr] To Date [This Qtr| To Date
ARMY:
ABRAMS UPGRADE - -210.0 - - - -155.7 - - - -274.0 - - - -40.6 - -680.3
AFATDS - -1.7 - -4.1 - -9.6 - - - 32.5 - - - -2.7 - 14.4
ASAS - -42.4 - - - - - 3.0 - 103.1 - - - -0.6 - 63.1
ATACMS/APAM - -81.3 - 476.9 - 52.9 - 69.8 - 391.8 - - - -17.6 - 892.5
ATACMS/BAT - -385.3 - -701.4 - 224.6 - 340.4 - 298.9 - - - -0.9 - -223.7
ATIRCM/CMWS - -71.6 - -342.3 - 41.0 - - - -61.3 - - - -63.7 - -497.9
BLACKHAWK (UH-60L) - -456.6 - -3123.8 - 220.8 - -34.6 - -3064.9 - 1.4 - -273.0 - -6730.7
BRADLEY FVS UPGRADE - -293.2 - 1.7 - 289.0 - 407.1 - 1052.0 - - - 168.7 - 1625.3
FAAD C2I BKII/III/IV - -20.2 - - - -45.7 - 6.0 - 108.5 - - - -26.9 - 21.7
COMANCHE (RAH-66) - -65.4 - - - 265.4 - 1154.8 - 4446.8 - - - - - 5801.6
CRUSADER (AFAS/FARV) - -136.3 - - - - - - - -10.7 - - - - - -147.0
Ccsscs - -19.2 - 13.4 - 17.8 - - - -41.8 - - - -6.8 - -36.6
FMTV - -1691.4 - - - -451.7 - 6.0 - 112.6 - - - -127.2 - -2151.7
JAVELIN - -164.0 - -1629.0 - 813.0 - 56.1 - 624.9 - - - 212.1 - -86.9
JSTARS GSM - 23.8 - 305.0 - -17.3 - 165.7 - -379.3 - - - 93.9 - 191.8
LONGBOW APACHE - -15.9 - - - 6.0 - - - -430.3 - - - 112.7 - -327.5
LONGBOW HELLFIRE - -80.9 - -43.0 - 2.9 - 49.1 - 45.3 - - - 4.0 - -22.6
MCS - -25.6 - -219.9 - 18.1 - -3.6 - 16.0 - - - -40.9 - -255.9
SADARM - -144.0 - 1019.3 - 680.2 - 62.8 - 622.8 - - - 24.8 - 2265.9
SINCGARS - -48.2 - -901.7 - 762.5 - 46.4 - -1315.5 - - - -324.1 - -1780.6
SMART-T - -48.4 - -52.7 - 22.6 - 68.9 - -310.7 - - - -17.6 - -337.9
Subtotal - -3977.8 - -5201.6 - 2736.8 - 2397.9 - 1966.7 - 1.4 - -326.4 - -2403.0
NAVY:
AAAV - -64.1 - - - - - - - 64.1 - - - - - -
AIM-9X - -16.6 - -31.0 - - - - - -93.9 - - - - - -141.5
AN/SQQ-8¢ - 39.5 - -798.1 - 648.5 - 519.3 - -218.7 - - - -196.6 - -6.1
AOE 6 - 69.6 - -1222.3 - 70.5 - - - 672.1 - - - - - -410.1
AV-8B REMANUFACTURE - -113.9 - -20.9 - 40.6 - 69.3 - 8.3 - - - 55.6 - 39.0
CEC - -38.0 - 103.1 - 33.0 - 69.0 - 211.2 - - - 117.7 - 496.0
CVN-74/75 - -99.1 - - - -644.4 - - - 799.1 - - - - - 55.6
CVN-76 - -161.2 - - - - - - - 273.3 - - - - - 112.1
CVN-77 - -146.8 - - - 235.3 - -222.2 - 4.9 - - - - - -128.8
DDG 51 - -3015.1 - 31714.7 - 1277.8 - 1965.7 - 4442.2 - - - 13.0 - 36398.3
E-2C REPRODUCTION - -194.4 - -5.7 - 94.9 - 178.4 - -62.4 - - - 126.2 - 137.0
F/A-18 E/F - -12819.8 - - - 132.6 - 432.4 - 904.1 - - - -3740.7 - -15091.4
JSOW - -749.3 - 1565.2 - -462.3 - - - 334.6 - - - -330.0 - 358.2
LHD 1 - -1299.7 - 5552.1 - -328.2 - 14.3 - -503.5 - - - - - 3435.0
LPD 17 (LX) - -57.8 - - - 2.4 - 66.9 - -62.9 - - - - - -51.4
MHC 51 - -1.1 - - - - - - - 193.7 - - - -0.3 - 192.3
MIDS-LVT - -45.5 - 462.7 - -13.6 - 107.2 - 71.8 - - - 62.3 - 644.9
NESP - -152.3 - -1.1 - 47.8 - 69.2 - 17.9 - - - -115.8 - -134.3
NSSN - -6231.0 - - - 1524.6 - -31.6 - 736.4 - - - -45.3 - -4046.9
SH-60R (LAMPS BLKII) - -432.3 - 9.5 - -145.4 - 89.4 - 455.9 - - - 19.9 - -3.0
SSN 21 / AN/BSY-2 - 364.7 - -15562.8 - 6375.9 - 161.3 - 888.7 - - - -781.0 - -8553.2
STD MSL 2 (BLKS I-IV) - -849.8 - -2773.2 - 1574.0 - 330.2 - 140.4 - - - -193.6 - -1772.0
STRATEGIC SEALIFT - 246.8 - -351.5 - 260.4 - - - -771.7 - - - - - -616.0
T-45TS - -113.2 - 276.6 - -4.9 - 15.3 - 204.2 - - - -13.5 - 364.5
TOMAHAWK TBIP - -180.0 - 49.7 - 264.9 - -889.8 - 37.8 - - - 4.1 - -713.3
TRIDENT II MSL - -147.5 - -9824.2 - 1594.5 - - - 90.1 - - - 317.2 - -7969.9
UHF FOLLOW-ON - 20.5 - -113.2 - - - 149.7 - 92.8 - - - - - 149.8
USMC H-1 UPGRADE - 34.6 - - - -5.1 - - - - - - - -5.7 - 23.8
v-22 - -4530.2 - 15066.2 - -1704.3 - - - 4305.7 - - - 2728.3 - 15865.7
Subtotal - -30683.0 - 24095.8 - 10869.5 - 3094.0 - 13236.2 - - - -1978.2 - 18634.3
USAF:
ABL - -6.3 - - - - - - - 31.8 - - - - - 25.5
AMRAAM - -346.6 - -2977.1 - 1731.8 - 526.4 - -987.0 - - - -11.6 - -2064.1
AWACS RSIP (E-3) - -43.0 - -10.1 - 136.2 - -76.7 - 127.9 - - - 75.3 - 209.6
B~1 CMUP-COMP UPGRAD - -24.9 - - - - - -5.3 - 289.8 - - - 2.8 - 262.4
B-1 CMUP-JDAM - -22.1 - - - -0.3 - 3.6 - 193.0 - - - 4.0 - 178.2
Cc-130J - -0.1 - -177.4 - -156.4 - - - 129.6 - - - -34.9 - -239.2
_ _




Distribution of Cost Changes (Then-Year Dollars)
As Of Date: June 30, 1997

P A L _
Cost Changes Between the Baseline and Current Estimate (Then-Year Dollars)

Weapon System Economic Quantity Schedule Engineering Estimating Other Support Total

This Qtr|To Date |This Qtr|To Date |This Qtr| To Date |This Qtr| To Date|This Qtr] To Date |This Qtr| To Date |This Qtr] To Date [This Qtr| To Date

USAF:

c-17Aa - -222.8 - -11383.3 - 2949.9 - 137.1 - 8350.3 - 348.0 - -637.3 - -458.1
DMSP - -178.7 - 190.2 - 1.9 - -84.0 - 384.1 - - - 140.8 - 454.3
EELV - - - - - - - - - -1.0 - - - - - -1.0
F-22 - -8833.0 - -22533.7 - 5618.4 - -95.5 - 363.4 - - - -2763.6 - -28244.0
JASSM - -3.3 - - - - - - - -91.3 - - - - - -94.6
JDAM - -156.1 - 16.8 - -2.4 - -19.0 - -769.6 - - - -24.9 - -955.2
JPATS - -323.0 - - - -11.9 - - - 36.4 - - - ~97.4 - -395.9
JSIPS - -3.6 - -53.2 - 3.3 - -4.6 - -7.0 - - - -3.8 - -68.9
JSTARS - 159.6 - -370.1 - 802.1 - -361.1 - 2285.8 - - - 256.8 - 2773.1
MILSTAR Satellites - - - - - - - . - - - - - - - -

MINUTEMAN III GRP - -19.5 - - - 155.5 - -7.1 - 99.5 - - - 24.5 - 252.9
MINUTEMAN III PRP - -1.5 - ~ - 13.0 - - - -248.9 - - - 1.1 - -236.3
NAS - -52.4 - - - 19.8 - 4.7 - -11.5 - - - 30.8 - -8.6
NAVSTAR GPS Satellit - -796.1 - 5198.7 - 618.0 - 600.4 - 1374.5 - - - 311.0 - 7306.5
NAVSTAR GPS User Equ - -362.5 - -367.5 - 606.8 - 36.4 - 1118.0 - - - 600.8 - 1632.0
SBIRS - -118.6 - - - - - - - 495.0 - - - - - 376.4
SFW - -10.4 - - - -1.1 - - - 0.1 - - - - - -11.4
TITAN IV - -1082.2 - 1469.8 - 5278.6 - -2735.8 - 13368.7 - - - 2362.5 - 18651.6
Subtotal - -12457.1 - -30996.9 - 17763.2 - -2080.5 - 26531.6 - 348.0 - 236.9 - -654.8

DOD:

CHEM DEMIL - -209.6 - - - 474 .6 - 24.8 - 319.6 - - - - - 609.4
JSF - -1230.4 - - - - - - - -403.7 - - - - - -1634.1
PATRIOT PAC-3 - 27.6 - - - 285.6 - 282.2 - 804.4 - -536.9 - 171.3 - 1034.2
THAAD - -318.3 - - 299.2 1278.6 471.2 1241.¢6 652.9 1241.7 - - - -4.4 1423.3 3439.2
Subtotal - -1730.7 - - 299.2 2038.8 471.2 1548.6 652.9 1962.0 - -536.9 - 166.9 1423.3 3448.7
Grand Total - -48848.6 - -12102.7 299.2 33408.3 471.2 4960.0 652.9 43696.5 - -187.5 - -1900.8 1423.3 19025.2




Program Funding Status (Then-Year Dollars in Millions)
As Of Date: June 30, 1997
Weapon Prior FY 98 FY 99 Balance of Total
System Years Budget Budget Program

ARMY:
ABRAMS UPGRADE 3380.7 655.5 721.4 2524.0 7281.6
AFATDS 641.8 77.5 74.9 361.8 1156.0
ASAS 231.2 31.8 51.5 558.4 872.9
ATACMS/APAM 1973.4 98.8 103.0 225.5 2400.7
ATACMS/BAT 1107.9 287.6 290.4 3378.1 5064.0
ATIRCM/CMWS 226.5 79.6 114.1 2443 .5 2863.7
BLACKHAWK (UH-60L) 3638.8 210.7 127.1 7.9 3984.5
BRADLEY FVS UPGRADE 516.6 200.3 382.7 4564 .5 5664.1
FAAD C2I BKII/III/IV 672.2 89.0 61.4 326.3 1148.9
COMANCHE (RAH-66) 3591.7 282.0 371.9 3689.0 7934.6
CRUSADER (AFAS/FARV) 486.3 322.3 294 .4 1530.0 2633.0
CSscs 142.5 12.0 11.9 87.7 254.1
FMTV 1401.0 202.5 367.9 14791.2 16769.6
JAVELIN 1625.0 193.2 422.6 1608.8 3849.6
JSTARS GSM 921.2 132.1 101.3 328.8 1483.4
LONGBOW APACHE 2334.0 525.3 609.2 4933.2 8401.7
LONGBOW HELLFIRE 861.9 264.7 344.3 1142.1 2613.0
MCS 783.5 41.3 42 .2 149.2 1016.2
SADARM 521.6 90.3 98.4 2090.7 2801.0
SINCGARS 3508.7 293.6 14.9 13.9 3831.1
SMART-T 281.5 45.9 123.5 238.4 689.3
Subtotal 28848.0 4143.0 4729.0 44993.0 82713.0

NAVY:
AAAV 117.1 60.1 106.2 650.7 934.1
AIM-9X 180.7 113.3 120.0 2818.9 3232.9
AN/SQQ-89 3755.6 31.2 53.1 301.6 4141 .5
AOE 6 2381.3 8.7 24.4 10.3 2424.7
AV-8B REMANUFACTURE 892.0 320.5 359.5 625.4 2197 .4
CEC 843.0 191.7 169.0 1865.4 3069.1
CVN-74/75 6968.0 6.8 46.8 - 7021.6
CVN-76 4303.5 - - 105.8 4409.3
CVN-77 - 17.9 34.8 5359.3 5412.0
DDG 51 34014.8 2971.9 2876.8 16652.3 56515.8
E-2C REPRODUCTION 1032.0 331.2 376.9 1844.8 3584.9
F/A-18 E/F 7390.5 2528.8 3274.5 66297.8 79491.6
JSOW 779.1 154.9 286.3 8414.3 9634.6
LHD 1 7793.6 19.1 12.3 61.0 7886.0
LPD 17 (LX) 1071.1 0.5 814.2 8805.9 10691.7
MHC 51 1733.4 3.9 1.8 1.5 1740.6
MIDS-LVT 337.7 91.0 163.3 1172 .4 1764.4
NESP 1282.5 64.8 124.8 767.3 2239.4
NSSN 3371.0 2996.3 2349.8 58316.8 67033.9
SH-60R (LAMPS BLKII) 425.6 72.1 218.9 4916.8 5633.4
SSN 21 / AN/BSY-2 12636.0 240.2 106.5 203.2 13185.9
STD MSL 2 (BLKS I-IV) 7878.5 185.0 122.1 1109.6 9295.2
STRATEGIC SEALIFT 4837.1 812.9 322.4 - 5972.4
T-45TS 3909.3 266.2 299.1 1489.4 5964.0
TOMAHAWK TBIP 370.3 110.3 229.4 1191.0 1901.0
TRIDENT II MSL 23308.4 342.0 325.1 3573.1 27548.6
UHF FOLLOW-ON 1865.9 - - - 1865.9
USMC H-1 UPGRADE 70.0 80.7 90.3 3330.3 3571.3
v-22 6777.0 1100.0 985.2 36665.8 45528.0
Subtotal 140325.0 13122.0 13893.5 226550.7 393891.2

USAF:
ABL 97.5 157.1 296.6 1973.5 2524.7
AMRAAM 8190.0 232.8 244.9 2380.6 11048.3
AWACS RSIP (E-3) 519.0 64.6 61.9 254.0 899.5
B-1 CMUP-COMP UPGRAD 87.0 105.6 143.4 341.3 677.3
B-1 CMUP-JDAM 540.0 188.7 63.2 59.2 851.1
Cc-1300 180.3 54.6 - 365.6 600.5
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Program Funding Status (Then-Year Dollars in Millions)
As Of Date: June 30, 1997
Weapon Prior FY 98 FY 99 Balance of Total
System Years Budget Budget Program
USAF:
c-17a 22881.4 2414.0 3359.0 12699.4 41353.8
DMSP 1839.6 62.7 68.0 363.0 2333.3
EELV 196.6 98.7 297.3 1406.4 1999.0
F-22 15922.7 2152.1 2409.3 50380.9 70865.0
JASSM 188.6 212.9 153.2 162.0 716.7
JDAM 399.3 127.9 127 .4 1782.5 2437.1
JPATS 321.1 131.7 154.6 3047.3 3654.7
JSIPS 502.7 60.7 46 .7 83.6 693.7
JSTARS 6102.1 509.4 923.8 1979.7 9515.0
MILSTAR Satellites - - - - -
MINUTEMAN III GRP 516.9 169.1 201.6 1001.5 1889.1
MINUTEMAN III PRP 190.2 71.0 66.0 2255.8 2583.0
NAS 101.2 36.9 97.0 547 .4 782.5
NAVSTAR GPS Satellit 3899.5 261.6 264.3 5187.8 9613.2
NAVSTAR GPS User Equ 3851.1 446 .4 407 .4 1802.9 6507.8
SBIRS 482.3 364.8 560.6 2432.3 3840.0
SFW 898.7 173.7 146.9 857.2 2076.5
TITAN IV 14488.3 1142.9 1178.8 4370.8 21180.8
Subtotal 82396.1 9239.9 11271.9 95734.7 198642.6
DOD:

CHEM DEMIL 4795.3 741.2 1225.8 6957.7 13720.0
JSF 1070.1 995.5 850.7 20149.6 23165.9
PATRIOT PAC-3 3886.9 581.1 500.5 2447.3 7415.8
THAAD 3001.7 509.7 838.1 3413.4 7762.9
Subtotal 12754.0 2827.5 3515.1 32968.0 52064.6
Grand Total 264323.1 29332.4 33409.5 400246 .4 727311.4
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