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SELECTED ACQUISITION REPORTS (SARs) - HIGHLIGHTS
(As of September 30, 1998)

The Department of Defense has released details on major defense acquisition
program cost and schedule changes since the June 1998 reporting period. This information
is based on the Selected Acquisition Reports (SARs) submitted to the Congress for the
September 30, 1998 reporting period.

SARs summarize the latest estimates of program cost, schedule, and technical status.
These reports are prepared annually in conjunction with the President's budget. Subsequent
quarterly exception reports are required only for those programs experiencing unit cost
increases of at least 15 percent or schedule delays of at least six months. Quarterly SARs
are also submitted for initial reports, final reports, and for programs that are rebaselined at
major milestone decisions.

The total program cost estimates provided in the SARs include research and
development, procurement, military construction, and acquisition-related operation &
maintenance. Total program costs reflect actual costs to date as well as anticipated costs for
future efforts. All estimates include allowances for anticipated inflation.

The current estimate of program acquisition costs for programs covered by SARs for
the prior-reporting period (June 1998) was $674,085.9 million. After adding the costs for the
new programs (ICH and DD 21), the December 1997 adjusted current estimate of program
acquisition costs was $679,360.7 million. There was a net increase of $638.9 million during
the current reporting period (September 1998). The cost changes between June 1998 and
September 1998 are summarized below:

Current Estimate

($ in Millions)
September 1998 (77 programs”) $ 674,085.9
Plus two new programs (ICH and DD 21) +5,274.8
September 1988 Adjusted (79 programs*) $ 679,360.7

* Excludes classified costs for the Air Force’s MILSTAR program.



Changes Since Last Report:

Economic $0.0

Quantity +379.0

Schedule +33.5
Engineering +24.6
Estimating +50.2

Other 0.0

Support +151.3

Net Cost Change $+638.6

September 1998 (79 programs’) $ 679,999.3

For the September 1998 reporting period, there were quarterly exception reports
submitted for seven programs: FAAD C2I, CH-60S, E-2C REPRODUCTION, STD MSL 2,
GBS, NAVY AREA TBMD, and PATRIOT PAC-3. The Navy’'s CH-60S was the only program
reporting for the first time. For the remaining six programs that have reported previously,
there was a net cost increase of $638.6M (+0.09%), due primarily to a quantity increase to
the Army’s FAAD C2I program.

New SARs
(As of September 30, 1998)

The Department of Defense has submitted an initial SAR for one new program, the
Navy's CH-60S Vertical Replacement Helicopter. This report does not represent cost growth.
The baseline established on this program will be the point from which future changes will be
measured. The current cost estimate is provided below:

Current Estimate

Program (% in Millions)
CH-60S $3,154.0

* Excludes classified costs for the Air Force's MILSTAR program
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Program Acquistion Cost Summary In Millions of Dollars

As of Date: September 30, 1998
_______ __ R
Baseline Estimate Changes To Date Current Estimate Percent Cost Change
Base Type Cost Cost Cost To Date Adjust for Qty
of Base Current Quantity Current Quantity Base Current Quantity Base Current
Baseline Year $ Year $ Year $ Year $ Year $
95 PdE 6,991.9 7,961.9 1,060 109.5 -420.4 71 7,101.4 7,541.5 1,131 -3.6 -10.3
96 PdE 1,095.9 1,141.6 5,254 100.9 76.2 283 1,196.8 1,217.8 5,537 7.9 5.2
86 DE 539.1 809.8 28 234.2 397.5 - 773.3 1,207.3 28 43.4 49.1
91 PdE 1,506.6 1,508.2 1,557 740.0 833.8 751 2,246.6 2,342.0 2,308 24.1 23.4
91 DE 3,867.7 5,287.7 32,799 330.8 -77.2 -11,193 4,198.5 5,210.5 21,606 22.0 13.9
96 DE 2,628.4 3,361.6 3,094 -580.4 -827.4 -492 2,048.0 2,434.2 2,602 -13.3 -17.4
71 PdE 2,216.6 10,715.2 1,277 -1,123.3 -6,135.9 -670 1,093.3 4,529.3 607 -36.4 -44.0
94 DE 3,097.3 4,038.8 1,602 1,249.1 1,142.5 - 4,346.4 5,181.3 1,602 40.3 28.2
84 PE 1,756.2 2,133.0 - 4,042.8 6,426.6 10 5,7989.0 8,559.6 10 1€1.8 196.6
95 PE 2,357.0 2,780.0 - 312.8 178.9 9 2,669.8 2,958.9 38 7.8 1.3
97 PdE 309.3 325.2 1,766 5.1 -0.6 - 314.4 324.6 1,766 1.6 -0.2
96 PdE 1,059.8 1,127.2 15 690.1 809.8 26 1,749.9 1,937.0 41 16.8 18.1
96 PdE 11,594.2 18,921.3 85,488 318.0 -3,179.1 - 11,912.2 15,742.2 85,488 0.8 -17.7
97 DE 2,523.6 3,115.4 302 -1.0 ~-1.0 - 2,522.06 3,114.4 302 -0.0 -0.0
97 PdE 3,791.1 3,926.0 28,501 -16.0 -74.1 - 3,775.1 3,851.9 28,501 -0.4 -1.9
89 DE 1,133.0 1,291.6 112 111.5 165.8 49 1,244.5 1,457.4 161 -9.1 -8.7
96 PdE 7,389.7 8,729.2 985 1,170.3 €39.8 - 8,560.0 9,369.0 985 15.8 7.3
96 PdE 2,352.0 2,635.6 13,311 48.1 -73.6 ~-406 2,400.1 2,562.0 12,905 3.9 -0.7
80 DE 760.7 1,272.1 6,365 -129.6 -253.1 -3,416 631.1 1,019.0 2,949 -1.3 -0.5
98 DE 3,345.5 3,900.4 44,039 - - - 3,345.5 3,900.4 44,039 - -
89 DE 485.7 535.1 10,288 1,221.2 1,845.9 39,901 1,706.9 2,381.0 50,189 80.2 115.5
84 PdE 4,167.7 5,0611.7 292,853 ~1,328.0 -1,805.9 ~28,348 2,839.7 3,805.8 264,505 -25.4 -20.6
92 DE 804.4 1,027.2 364 -208.7 -347.4 -51 595.7 679.8 313 -22.6 . -30.2
65,773.4 92,155.8 7,297.4 -828.9 73,070.8 91,326.9 9.6 0.8
93 PE 725.0 934.1 - 77.8 0.0 - 802.8 934.1 - 10.7 0.0
97 DE 2,464.0 3,232.9]. 10,049 129.0 18.0 - 2,593.0 3,250.9 10,049 5.2 0.6
94 PdE 1,843.0 2,158.4 73 45.4 -81.5 -1 1,888.4 2,076.9 72 3.4 -2.8
95 DE 2,221.9 2,573.1 183 906.6 957.9 43 3,128.5 3,571.0 226 32.1 28.5
95 PdE 3,910.8 4,297.2 1 357.3 115.1 - 4,268.1 4,412.3 1 9.1 2.7
95 PAE 4,557.1 5,540.8 1 -421.0 -791.9 - 4,136.1 4,748.9 1 -9.2 -14.3
96 PE 1,754.0 2,08%.0 - 107.2 71.4 - 1,861.2 2,160.4 - 6.1 3.4
87 PdE 16,953.7 20,117.5 23 23,962.9 33,763.8 34 40,916.6 53,881.3 57 6.8 4.0
94 PdE 2,627.7 3,187.9 36 359.4 161.9 - 2,987.1 3,349.8 36 13.7 5.1
90 DE 53,959.6 94,583.0 1,000 19,666.7 -48,518.9 -452 34,292.9 46,064.1 548 -12.2 -26.5
90 DE 5,246.7 S,276.4 16,600 1,198.2 -120.3 7,200 6,444.9 9,156.1 23,800 3.8 -15.5
82 DE 2,931.8 4,451.0 3 3,111.6 3,383.6 4 6,043.4 7,844.6 7 -4.5 -21.6
96 DE 9,018.1 10,761.8 12 -268.2 -790.9 - 8,749.9 9,970.9 12 -3.0 -7.3
92 PdE 1,457.4 1,548.3 12 214.0 207.3 - 1,671.4 1,755.6 12 14.7 13.4
92 DE 924.9 1,119.5 672 284.5 3:i5.8 1,749 1,209.4 1,435.3 2,421 -15.5 -19.5
90 PdE 1,876.6 2,373.7 393 52.6 -112.9 15 1,929.2 2,260.8 408 1.8 ~5.6
95 DE 45,633.1 71,080.8 30 3,303.7 -7,388.8 - 48,936.8 63,692.0 30 7.2 -10.4
93 DE 4,020.5 5,636.4 188 329.2 -225.8 - 4,349.7 5,410.6 188 8.0 -4.2
90 PdE 20,119.9 21,739.1 12 -7,816.7 -8,570.5 -9 12,303.2 13,168.6 3 62.4 113.2
84 DE 8,770.1 11,067.2 13,778 -888.4 -1,541.3 -2,089 7,881.7 9,525.9 11,689 7.5 14.4
92 DE 5,693.8 6,588.4 20 -649.6 ~-753.0 -1 5,044.2 5,835.4 19 -7.5 -6.4
95 PdE 5,528.1 5,59%8.5 176 126.1 -50.5 13 5,654.2 5,549.0 189 -1.6 -5.6
77 DE 833.0 2,614.3 1,181 -163.5 -675.3 72 669.5 1,939.0 1,253 -21.7 -27.2
83 PdE 26,556.3 35,518.5 845 -5,757.2 -8,067.1 -383 20,799.1 27,451.4 462 -1.1 6.8
96 DE 2,792.5 3,547.5 284 17.7 -117.0 - 2,810.2 3,430.5 284 0.6 -3.3
86 DE 23,073.0 29,662.3 913 880.4 7,672.1 -455 23,953.4 37,334.4 458 4.8 -10.3
255,492.6 361,298.¢6 -267.7 -31,088.8 255,324.9 330,209.8 3.2 -7.0
97 PE 2,210.9 2,489.2 2 -9.3 -87.4 - 2,201.6 2,412.8 2 -0.4 -3.5
92 PdE 12,278.2 13,112.4 15,450 -2,042.9 ~2,72¢.6 -4,533 10,235.3 10,385.8 10,917 -0.8 2.5
97 PdE 890.1 891.3 32 13.3 3.6 - 903.4 894.¢ 32 1.5 0.4
95 DE 334.4 414.9 103 254.7 237.8 -1 589.1 652.7 102 76.9 57.8
AR




Program Acquistion Cost Summary In Millions of Dollars
As of Date: September 30, 1998

S
Baseline Estimate Changes To Date Current Estimate Percent Cost Change
Weapon System Type Cost Cost Cost To Date Adjust for Qty
of Base Current Quantity Current Quantity Current Quantity Base Current
Baseline Year $
B~1 CMUP-DSUP .4 .3 7 5 .1 8 .6 1.1
B-1 CMUP-JDAM 95 DE 604.1 672.9 95 163.0 138.8 -1 767.1 811.7 94 27.2 20.9
Cc-1307 96 PdE 730.7 839.7 11 379.6 359.2 7 1,110.3 1,198.9 18 0.9 -3.3
c-17Aa 96 PdE 41,250.9 41,811.9 210 -767.5 -626.2 -90 40,483.4 41,185.7 120 25.2 35.4
DMSP 75 PdE 718.7 1,879.0 9 293.5 560.3 1 912.2 2,439.3 10 17.0 17.9
EELV 95 PE 1,700.0 2,000.0 2 -343.2 -511.9 -2 1,356.8 1,488.1 - -10.6 -16.8
F-22 90 DE €0,270.0 89,109.0 648 12,.31.2 ~-35,302.5 -307 48,138.8 63,806.5 341 7.9 -4.0
JASSM 95 PE 732.4 811.3 44 -172.4 -209.1 8 560.0 602.2 52 -23.5 -25.8
JDAM 95 DE 2,580.9 3,392.3 88,126 -450.2 -936.6 -10 2,130.7 2,455.7 88,116 -17.9 -28.0
JPATS 95 DE 2,878.9 4,050.6 712 350.5 -48.6 - 3,229.4 4,002.0 712 12.2 -1.2
JSIPS 86 DE 586.3 762.6 27 -55.7 -75.9 8 530.6 686.7 35 -4.3 -4.0
JSTARS 98 PdE 9,932.3 9,762.1 20 -1,181.8 -1,424.9 -6 8,750.5 8,337.2 14 2.6 2.3
MILSTAR 90 DE - - 11 - - -5 - - 6 - -
MINUTEMAN III GRP 93 DE 1,463.6 1,636.2 652 357.8 478.7 - 1,821.4 2,114.9 652 24.4 29.3
MINUTEMAN III PRP 94 DE 2,251.4 2,819.3 607 -148.3 -273.3 - 2,103.1 2,546.0 €07 -6.6 -9.7
NAS 90 DE 573.3 791.1 53 33.2 -8.5 12 606.5 782.6 65 -5.3 ~11.8
NAVSTAR SATELLITE 79 DE 1,599.4 2,306.7 40 2,680.1 7,270.5 78 4,279.5 9,577.2 118 31.5 27.6
NAVSTAR USER EQMT 79 DE 2,554.9 4,875.8 27,339 739.7 2,035.2 206,326 3,294.¢ 6,911.0 233,665 -3.1 -2.2
SBIRS 95 DE 3,679.5 4,147.3 5 -623.9 -768.2 - 3,055.¢6 3,379.1 5 -17.0 -18.5
SETW 79 PdE 892.4 2,087.8 5,084 6.1 -21.5 -1 898.5 2,066.4 5,083 0.7 -1.0
TITAN IV 85 DE 2,150.5 2,529.2 10 12,067.1 16,301.2 30 14,217.¢ 18,830.4 40 231.4 445.2
Subtotal 153,458.2 203,903.0 -680.1 -15,645.4 152,778.1 188,257.6 17.1 16.3
DoD: .
CHEM D=MIL 94 DE/PdE 11,474.5 13,110.6 10 1,949.7 2,151.9 5 13,424.2 15,262.5 15 17.0 16.4
GBS 97 DE 451.4 497.1 346 -28.9 -44.1 -2 422.5 453.0 344 -5.9 -8.4
JSFE 94 PE 19,000.0 24,800.0 - -139.7 -2,471.0 - 18,860.3 22,329.0 - -0.7 -10.0
NAVY T3MD 94 DE 5,061.0 6,230.0 1,500 16.6 -169.8 - 5,077.6 6,060.2 1,500 0.3 -2.7
NMD 88 PE 4,892.0 6,629.0 - -229.2 -437.6 - 4,662.8 6,191.4 - -4.7 -6.6
NPCESS 97 PE 4,314.2 5,329.0 5 -137.4 -346.3 - 4,176.8 4,982.7 5 -3.2 -6.5
PATRIOT PAC-3 88 DE 4,798.8 6,381.6 54 966.4 1,193.8 - 5,765.2 7,575.4 54 20.1 18.7
THAAD 88 PE 3,165.2 4,323.7 - 2,334.4 2,0z7.1 40 5,499.6 7,350.8 40 73.8 70.0
Subtotal £3,157.1 67,301.0 4,731.9 2,904.0 57,889.0 73,205.0 8.9 4.1
Grand Total 527,881.3 724,658.4 11,181.5 ~44,659.1 539,062.8 679,999.3 8.3 0.8
_ _ L




Distribution of Cost Changes (Base-Year Dollars)

As Of Date: September 30,

1998

Cost Changes Between the Baseline and Current Estimate

(Base-Year Dollars)

Weapon System Base Quantity Schedule Engineering Estimating Other Support Total

Year | This Qtr | To Date |This Qtr| To Date JThis Qtr]| To Date §This Qrt| To Date |This Qrt| To Date This Qtr To Date This Qtr To Date

JARMY:
ABRAMS UPGRADE S5 - 377.7 - - - 4.6 - -238.6 - - - -34.2 0.0 109.5
AFATDS 56 - 13.2 - 30.5 - 34.9 - -15.3 - - - 37.6 0.0 100.9
ASAS 86 ~ - - 3.2 - 2.2 - 230.3 - - - -1.5 C.0 234.2
ATACMS/APAM c1 ~ 304.2 - 42.6 - 16.6 - 380.9 - -~ - -4.3 0.0 740.0
ATACMS/BAT el - -424.8 - 42.7 - 276.3 - 436.2 - - - 0.5 0.0 330.8
ATIRCM/CMWS 96 - -266.6 - -245.2 ~ - - ~75.2 - - - 6.6 0.0 -580.4
BLACK HAWK (UH-60L) 71 - ~498.9 - -0.2 - 2.4 - -583.8 - - - -42.8 0.0 -1,123.3
BRADLEY UPGRADE 94 - - - 131.7 - 241.0 - 606.4 - - - 270.0 0.0 1,249.1
COMANCHE 84 - 45¢.1 - 145.2 - 685.6 - 2,752.9 - - - - 0.0 4,042.8
CRUSADER g5 - 118.6 - 156.2 - - - 38.0 - - - - 0.0 312.8
Csscs g7 - - - - - - 5.3 - - - -0.2 0.0 5.1
FAAD C2I BLK II-IV 96 363.4 438.0 - -20.6 4.7 86.1 15.8 130.8 - - 67.3 55.8 451.2 690.1
FMTV 96 - 221.4 - 42.8 5.7 - 95.5 - - - -47.4 0.0 318.0
ICH 97 - - - - - - - -1.0 - - - - 0.0 -1.0
JAVELIN 97 - - - - - - - -8.5 - - - -7.5 0.0 -16.0
JSTARS GSM 89 - 236.2 - 2.7 - 129.1 - -304.9 - - - 48.4 0.0 111.5
LONGBOW APACHE 96 - - - - - 178.8 - 647.3 - - - 344.2 0.0 1,170.3
LONGBOW HELLFIRE 96 - -41.8 - -1.1 - 43.1 - 31.1 - - - 16.8 0.0 48.1
MCS 80 - -121.5 - -3.2 - -0.3 - 11.0 ~ - - -15.6 0.0 -129.6
MLRS UPGRADE 98 - - - - - - - - - - - - 0.0 0.0
SADARM 89 - 461.7 - 210.6 - 192.6 - 343.0 - - - 13.3 0.0 1,221.2
SINCGARS 84 - ~-35¢.2 - 50.0 - 65.8 - -821.6 - - - -2€3.0 0.0 -1,328.0
SMART-T 92 - -34.6 - 3.0 - 50.9 - -213.6 - - - -14.4 0.0 -208.7
Suktotal 363.4 882.6 - 590.9 4.7 2,015.4 15.8 3,446.2 - - 67.3 362.3 451.2 7,297.4

NAVY:
AAAV 93 - - - - - - - 7.8 - - - - 0.0 77.8
AIM-9X 97 - - - 8.5 - 133.2 - 106.0 - - - -118.7 0.0 129.0
AV-8B REMANUFACTURE 94 - ~16.6 - 23.0 - 60.3 - -137.5 - - - 116.2 0.0 45.4
CEC 95 - 146.9 - - - 67.1 - 516.4 - - - 176.2 0.0 906.6
CVN-78 95 - - - - - - - 357.3 - - - - 0.0 357.3
CVN-77 95 - - - -138.9 - -231.1 - -51.0 - - - - 0.0 -421.0
DD 21 96 - - - - - - - 107.2 - - - - 0.0 107.2
DDG 51 87 - 21,363.6 - 27.3 - 1,313.6 - 1,258.5 - - -0.1 0.0 23,962.9
E-2C REPRODUCTION 94 - - - 25.2 - 248.9 -8.3 -4.5 - - 8.3 89.8 0.0 359.4
F/A-18 E/F 90 - -14,908.1 - 678.4 - -977.3 - -17.4 - - -4,442.3 0.0 | -19,666.7
JSOW 90 - 964.1 - - - - - 413.2 - - - -17%.1 0.0 1,198.2
LHD 1 82 - 3,395.2 - 84.1 - 8.0 - -379.5 - - - 2.8 0.0 3,111.6
LPD 17 (LX) 96 - - - - - - - -268.2 - - - - 0.0 -268.2
MHC 51 92 - - - - - - - 214.3 - - - -0.3 0.0 214.0
MIDS-LVT 92 - 505.9 - - - -55.0 - -140.2 - - - -26.2 0.0 284.5
NESP 90 - 18.7 - 35.7 - 48.1 - 16.4 - - - -66.3 0.0 52.6
NSSN 95 - - - 88.6 - 112.1 - 3,139.0 - - - -36.0 0.0 3,303.7
SH~-60R (LAMPS BLKII} 93 - 7.5 - -117.7 - -318.3 - 489.2 - - - 268.5 0.0 329.2
SSN 21 / AN/BSY-2 90 - -12,545.0 - 4,387.7 - 141.0 - 846.9 - - - -647.3 0.0 -7,816.7
STD MSL 2 (BLKS I-IV) 84 ~33.3 -1,44C.1 18.2 351.6 - 219.0 -25.4 -36.7 - - 39.5 17.8 0.0 ~-888.4
STRATEGIC SEALIFT 92 - -238.6 - 137.2 - - - -548.2 - - - - 0.0 -649.6
T-45TS 95 - 216.1 - -90.1 - 17.7 - 65.6 - - - -83.2 0.0 126.1
TOMAHAWK TBIP 77 - 21.5 - 93.5 - -274.7 - 7.1 - - - -10.9 0.0 ~-163.5
TRIDENT II MSL 83 - -5,526.1 - - - - - -292.3 - - - 61.2 0.0 -5,757.2
USMC H-1 UPGRADE 96 - - - -4.8 - 22.4 - 0.1 - - - - 0.0 17.7
v-22 86 - -222.2 - -305.9 - - - 2,987.8 - - - ~1,579.3 0.0 880.4
Suktotal -33.3 -8,257.2 1.2 5,283.4 - 536.0 -33.7 8,727.3 - - 47.8 ~-6,457.2 0.0 -167.7

USAF:
ABL 97 - - - - - - - -9.3 - - - - 0.0 -9.3
AMRAAM 92 - -1,965.1 - 783.8 - 431.9 - -1,229.0 - - - -64.5 0.0 | -2,042.9
AWACS RSIP (E-3! 97 - - - - - - - 13.3 - - - - 0.0 13.3
B-1 CMUP COMP UP 95 - -1.3 - - - -5.9 - 260.5 - - - 1.4 0.0 254.7




Distribution of Cost Changes (Base-Year Dollars)

As Of Date: September 30,

1998

Cost Changes Between the Baseline and Current Estimate

(Base-Year Dollars)

Weapon System Base Quantity Schedule Engineering Estimating Other Support Total

Year | This Qtr | To Date |This Qtr| To Date |This Qtr| To Date |This Qrt| To Date [This Qrt| To Date This Qtr To Date This Qtr To Date

* B=1 CMUP-DSUP 96 - -1.5 ~ - - - - 7.0 - - - 2.2 0.0 7.7
B-1 CMUP-JDAM ) - -1.0 - - - 3.5 - 157.3 - - - 3.2 0.0 163.0
Cc-130J 96 - 370.1 ~ -165.7 - 0.4 - 86.5 - - - 88.3 0.0 37%.6
c-17A 96 - -8,927.8 - 64..4 - 130.3 - 7,774.2 - 342.3 - -727.9 0.0 ~767.5
DMSP 75 - 61.2 - - - -30.0 - 136.4 - - - 25.9 0.0 193.5
EELV 95 - -182.7 - - - - - -160.5 - - - - 0.0 -343.2
F-22 90 - -15,651.7 ~ 1,517.0 - 136.0 - 3,013.7 - - - -1,146.2 0.0 | -12,131.2
JASSM 95 - - - - - -47.4 - -125.0 - - - - 0.0 -172.4
JDAM 95 - 15.7 ~ 25.8 - -16.5 - -488.7 - - - 13.5 0.0 ~450.2
JPATS 95 - - - -2.7 - - - 464.8 - - - -111.6 0.0 350.5
JSIPS 86 - -31.8 - 1.5 - -3.5 - -19.5 - - - -2.4 0.0 -55.7
JSTARS 98 - -1,399.6 - - - 276.1 - -83.7 - - - 25.4 0.0 -1,181.8
MILSTAR 90 - - - - - - - - - - - - 0.0 0.0
MINUTEMAN III GRP 93 - - - 82.0 - -9.0 - 258.1 - - - 26.7 0.0 357.8
MINUTEMAN III PRP 94 - - - - - - - -186.1 - - - 37.8 0.0 -148.3
NAS 90 - 67.4 - 12.4 - 2.9 - -69.3 - - - 19.8 0.0 33.2
NAVSTAR SATELLITE 79 - 1,654.8 - -0.3 - 392.0 - 548.7 - - - 84.9 0.0 2,680.1
NAVSTAR USER EQMT 79 - 844.0 ~ 210.0 - 16.8 - -470.7 - - - 139.6 0.0 739.7
SBIRS g5 - - - - - - - -623.9 - - - - 0.0 -623.9
SFW 79 - - - 4.0 - - - 2.2 - - - -0.1 0.0 6.1
TITAN IV 85 - 2,139.8 - 1,930.8 - -1,637.2 - 8,491.4 - - - 1,142.3 0.0 12,067.1
Subtotal - -23,009.5 - 5,040.0 - -359.6 - 17,748.4 - 342.3 - -441.7 - -680.1

DoD:

CHEM DEMIL 94 - - - 607.4 - -326.2 - 1,668.5 - - - - 0.0 1,949.7
GBS 97 - -2.6 - - - - 23.1 -22.5 - - -2.2 -3.8 20.9 -28.9
JSF 94 - - - - - - - -139.7 - - - - 0.0 -139.7
NAVY TBMD 94 - - - - - - 12.9 -13.2 - - - 29.8 12.9 16.6
NMD 88 - - - - - -203.0 - -26.2 - - - - 0.0 -229.2
NPOESS 97 - - -~ - - ~-58.2 - -79.2 - - - - 0.0 -137.4
PATRIOT PAC-3 88 - - - -156.7 - 392.3 18.4 609.1 - - - 121.7 18.4 966.4
THAAD 88 - - - 707.0 - 850.8 - 780.5 - - - -3.9 0.0 2,334.4
Subtotal - -2.6 - 1,157.7 - 655.7 54.4 2,777.3 - - -2.2 143.8 52.2 4,731.9
Grand Total 330.1 -30,386.7 19.2 12,072.0 4.7 2,847.5 36.5 32,699.2 - 342.3 112.9 -6,392.8 503.4 11,181.5




Distribution of Cost Changes (Then-Year Dollars)
As Of Date: September 30, 1998

Cost Changes Between the Baseline and Current Estimate (Current-Year Dollars)
Weapon System Economic Quantity Schedule Engineering Estimating Other Support Total

This Qtr| To Date |This Qtr] To Date |This Qtr] To Date | This Qtr| To Date |This Qtr] To Date | This Qtr] To Date |This Qtr] To Date |This Qtr| To Date

ARMY :
ABRAMS UPGRADE - ~343.5 - 444.8 - -198.0 - 5.0 - -259.2 - - - -69.5 0.0 -420.4
AFATDS - -19.2 - 15.6 - 21.3 - 40.3 - -11.8 - - - 30.0 0.0 76.2
ASAS - -65.9 - - - 4.2 - 3.0 - 458.9 - - - -2.7 0.0 397.5
ATACMS/APAM - -83.4 - 390.2 - 56.2 - 3.3 - 479.2 - - - -17.7 0.0 833.8
ATACMS/BAT - -522.5 - -712.7 - 273.8 - 340.1 - 542.1 - - - 2.0 0.0 -77.2
ATIRCM/CMWS - -142.2 - -415.1 - -326.8 - ~ - -81.1 - - - 37.8 0.0 -927.4
BLACK HAWK (UH-60L) - -474.3 - -2,625.2 - 220.1 - -34.6 - -3,067.7 - 1.4 - -205.6 0.0 -6,185.9
BRADLEY UPGRADE - ~501.3 - 1.7 - 278.2 - 305.5 - 689.5 - - - 368.9 0.0 1,142.5
COMANCHE - -213.4 - 753.2 - 265.4 - 1,154.8 - 4,466.6 - - - - 0.0 6,426.6
CRUSADER - -195.0 - 140.0 - 183.1 - ~ - 50.8 - - - - 0.0 178.9
CsscCs - -5.0 - -~ - -0.5 - - - 8.1 - - - ~3.2 0.0 ~0.6
FAAD C2I BLK II-IV - -38.2 430.1 512.4 0.2 -38.6 21.3 120.0 42.2 185.4 - - 85.1 68.8 578.9 809.8
FMTV - -2,845.9 - 215.6 - -590.8 - 6.0 - 155.7 - - - -119.7 0.0 -3,179.1
ICH - - - - - - - - - -1.0 - - - - 0.0 -1.0
JAVEZLIN - -57.0 - - - - - - - ~-7.6 - - - -9.5 c.0 -74.1
JSTARS GSM - 5.5 - 305.0 - -15.2 - 170.6 - -3384.0 - - - 93.9 0.0 165.8
LONGRBOW APACHE - -291.9 - - - 5.1 - 221.7 - 313.5 - - - 381.4 0.0 639.8
LONGBOW HELLFIRE - -131.3 - -54.7 - 7.2 - 48.2 - 38.5 - - - 18.5 0.0 -73.6
MCS - -32.4 - -247.9 - 38.3 - -3.8 - 23.3 - - - -30.6 0.0 -253.1
MLRS UPGRADE - - - - - - - - - - - - - - 0.0 0.0
SADARM - -189.2 - 569.7 - 627.6 - 275.0 - 542.0 - - - 20.8 0.0 1,845.9
SINCGARS - -63.8 - -819.2 - 772.3 - 93.5 - -1,464.6 - - - -324.1 0.0 -1,805.9
SMART-T - -59.3 - -52.7 - 22.0 - 61.4 - ~303.4 - - - -15.4 0.0 -347.4
Subtotal - -€,269.2 430.1 -1,579.3 0.2 1,604.9 21.3 2,816.0 42.2 2,363.2 - 1.4 85.1 234.1 578.9 -828.9

NAVY:
AARAV - -25.9 - - - - - - - 25.9 - - - - .0 0.0
AIM-9X - -182.1 - - - 8.9 - 168.5 - 207.0 - - - ~-184.3 0.0 18.0
AV-8B REMANUFACTURE - -140.0 - -20.9 - 38.8 - 69.3 - -169.3 - - - 140.¢ 0.0 -81.5
CEC - ~-127.6 - 206.0 - 40.8 - 69.0 - 566.2 - - - 243.5 0.0 997.9
CVN-7¢€ - ~-255.2 - - - - - - - 370.3 - - - - 0.0 115.1
CVN-77 - -314.6 - ’ - - -141.4 - -321.7 - -14.2 - - - - 0.0 -791.9
DD 21 - -53.1 - - - - - - - 124.5 - - - - 0.0 71.4
DDG 51 - -4,213.2 - 31,714.7 - 971.2 - 1,994.4 - 3,296.9 - - -0.2 0.0 33,763.8
E-2C REPRODUCTION - -225.5 - - - 19.3 - 288.8 -8.7 -15.1 - - .7 94.4 0.0 161.9
F/A-18 E/F - -7,836.6 - -31,895.2 - 1,027.2 - -2,618.2 242.2 - - - -7,438.3 0.0] -48,518.9
JSOW - -1,225.2 - 1,565.2 - -471.3 - - - 340.7 - - - -329.7 0.0 -120.3
LED 1 - -1,344.6 - 5,552.1 - -328.2 - 14.3 - -500.0 - - - - 0.0 3,393.6
“LPD 17 (LX) - -443.9 - - - - - - - -347.0 - - - - 0.0 -790.9
MHC 51 - -4.8 - - - - - - - 212.4 - - - -0.3 0.0 207.3
MIDS-LVT - -57.3 - 662.6 - -8.8 - -75.9 - -170.7 - - - -34.1 0.0 315.8
NESP - -184.9 - 22.0 - 63.2 - 69.2 - 24.7 - - - -107.1 C.0 -112.9
NSSN - -10,607.3 - - - 935.0 - 127.1 - 2,196.7 - - - ~40.3 0.0 -7,388.8
SH-60R (LAMPS BLKII) - ~-573.4 - 8.9 - -146.1 - -479.6 - 583.5 - - - 370.9 0.0 -225.8
SSN 21 / AN/BSY-2 - 306.9 - -15,562.8 - 6,379.3 - 161.3 - 964.9 - - - -820.1 0.0 -8,570.5
STD MSL 2 (BLKS I-IV) - ~915.3 -51.1 -2,742.6 33.3 1,592.1 3.3 333.5 -45.3 283.8 - - 59.8 -92.8 0.0 ~1,541.3
STRATEGIC SEALIFT - 150.1 - -351.5 - 260.4 - - - -812.0 - - - - 0.0 -753.0
T-45TS - -84.8 - 276.6 - -174.6 - 15.3 - 10.8 - - - ~93.8 0.0 -50.5
TOMAHAWK TBIP - ~197.5 - 49.7 - 304.1 - ~-889.8 - 47.6 - - - 10.6 0.0 -675.3
TRIDENT II MSL - -318.0 - -9,824.2 - 1,610.4 - - - 126.6 - - - 338.1 0.0 -8,067.1
USMC H-1 UPGRADE - -130.0 - - - -5.1 - 24.0 - -0.2 - - - -5.7 0.0 ~117.0
v-22 - -5,265.1 - 11,947.2 - -3,281.2 - - - 4,307.9 - - - ~-36.7 0.0 7,672.1
Subtotal - -34,268.8 -51.1 -8,392.2 33. 3 8,694.0 3.3 -1,050.5 -54.0 11,914.1 - - 68.5 -7,985.3 - -31,088.8

USAF:
ABL ~ -77.4 - - - - - - - -10.0 - - - - 0.0 -87.4
AMRAANM - -337.3 - -2,977.1 - 1,742.8 - 547.4 - -1,6862.2 - - - -40.2 0.0 ~-2,726.6
BWACS RSIP (E-3) - ~-7.5 - - - - - - - 11.1 - - - - 0.0 3.6
B-1 CMUP COMP UP - -38.5 - -1.4 - 0.5 - -5.3 - 28C.2 - - - 2.3 0.0 237.8




Distribution of Cost Changes (Then-Year Dollars)

As Of Date:

September 30, 1998

Cost Changes Between the Baseline and Current Estimate

(Current-Year Dollars)

Weapon System Economic Quantity Schedule Engineering Estimating Other Support Total
This Qtr| To Date [This Qtr] To Date |This Qtr] To Date | This Qtr| To Date |This Qtr] To Date |This Qtr] To Date |This Qtr] To Date |This Qtr| To Date
B-1 CMUP-DSUP - -21.1 - -1.9 - 0.9 - - - 10.5 - - - 2.1 0.0 -9.5
B-1 CMUP-JDAM - ~29.2 - -1.3 - 1.1 - 3.6 - 160.2 - - - 4.4 0.0 138.8
Cc-130J - -8.5 - 400.7 - -187.9 - 0.4 - 55.7 - - - 98.8 0.0 359.2
Cc-17A - -822.0 - -11,383.3 - 2,949.9 - 137.1 - 8,536.9 - 348.0 - -392.8 0.0 -626.2
DNSP - -192.4 - 190.2 - 1.8 - ~-84.0 - 541.5 - - - 103.1 g.0 560.3
EELV - -37.4 - -211.1 - - N - - -263.4 - - - - 0.0 -511.9
F-22 - -9,491.¢ - -32,635.0 - 6,213.8 - 86.9 - 3,257.9 - - - -2,734.5 0.0] -35,302.5
JRSSM - -8.9 - - - - - -56.3 - -143.9 - - - - .0 -209.1
JDA&M - -207.2 - 16.8 - 41.6 - -19.0 - -768.1 - - - -0.7 0.0 ~-936.6
JPATS - -451.0 - - - ~36.5 - - - 598.0 - - - -159.1 0.0 -48.6
JEIPS - -8.4 - -47.0 - 5.4 -~ -4.6 - -20.7 - - - -0.6 0.0 -75.9
JSTARS - -17.2 - ~1,609.4 - - ~ 309.8 - -117.1 - - - 8.0 0.0 -1,424.9
MILSTAR - - - - - - - - - - - - - - 0.0 0.0
MINUTEMAN III GRP - -51.5 - - - 174.1 - -7.1 -~ 325.0 - - - 38.2 0.0 478.7
MINUTEMAN III PRP - -81.3 - - - 13.0 - - - -253.2 - - - 48.2 0.0 -273.3
N2&S - -62.7 - 95.9 - 27.9 - 4.7 - -100.0 - - - 25.7 0.0 -8.5
NAVSTAR SATELLITE - -1,076.2 - 5,198.7 - 618.0 - 612.1 - 1,606.9 - - - 311.0 0.0 7,270.5
NAVSTAR USER EQMT - -383.5 - 2,182.5 - 822.0 - 36.4 - -1,055.3 - - ~ 423.1 0.0 2,035.2
SBEIRS - -82.1 - - - - - - - -686.1 - - - - 0.0 -768.2
SEFW - -40.4 - - - 10.5 - - - 8.6 - - - -0.2 0.0 -21.5
TITAN IV - -1,278.7 - 824.7 - 5,278.6 - -2,735.8 - 13,318.2 - - - 794.2 0.0 16,301.2
Subtotal - -14,812.0 - -39,848.0 - 17,677.6 - -1,173.7 - 23,630.7 - 348.0 - -1,468.0 - -15,645.4

DoD:

CEEM DEMIL - -484.7 - - - 876.5 - -443.7 - 2,203.8 - - - - C.0 2,151.9
GES - -14.4 - -2.7 - - - - 23.6 -23.1 - - -2.3 -3.9 21.3 -44.1
JSF - -1,976.1 - - - - - - N -494.9 - - - 0.0 -2,471.0
NAVY TEMD - -214.2 - - - 142.3 - - 14.0 -132.4 - - - 34.5 14.0 -169.8
NMD - -109.4 - - - - - -287.1 - -41.1 - - - - 0.0 -437.6
NPOESS - -185.9 - - - - - -69.2 - -91.2 - - - - 0.0 -346.3
PATRIOT PAC-3 - -218.4 - - - -97.7 - 582.6 24.4 761.8 - - - 165.5 24.4 1,193.8
TEAAD - -449.6 - - - 1,136.5 - 1,241.6 - 1,103.0 - - - -4.4 0.0 3,027.1
Subtotal - -3,652.7 - -2.7 - 2,057.6 - 1,024.2 62.0 3,285.9 - - -2.3 191.7 59.7 2,804.0
Grand Total - ~59,002.8 379.0] -49,822.2 33.9 30,034.1 24.6 1,616.0 50.2 41,193.9 - 349.4 151.3 -9,027.5 638.6| -44,659.1




Program Funding Status (Dollars in Millions)
As of Date: September 30, 1998
Weapon Prior FY 98 FY 99 Balance of Total
System Years Budget Budget Program

ARMY :
ABRAMS UPGRADE 3,368.2 647.5 713.9 2,811.9 7,541.5
AFATDS 644.8 71.6 75.1 426.3 1,217.8
ASAS 234.6 48.9 49.5 874.3 1,207.3
ATACMS/APAM 1,950.1 94.5 90.6 206.8 2,342.0
ATACMS/BAT 1,104.2 229.4 284.4 3,592.5 5,210.5
ATIRCM/CMWS 204.1 78.2 84.6 2,067.3 2,434.2
BLACK HAWK (UH-60L) 3,623.4 292.8 220.8 392.3 4,529.3
BRADLEY UPGRADE 519.1 190.8 363.3 4,108.1 5,181.3
COMANCHE 3,585.6 272.2 367.8 4,334.0 8,559.6
CRUSADER 482.7 304.0 313.3 1,858.9 2,958.9
CSscCs 141.9 11.5 22.1 149.1 324.6
FAAD C2I BLK II-IV 674.1 108.8 89.7 1,064.4 1,937.0
FMTV 1,406.5 204.0 336.3 13,795.4 15,742.2
ICH 21.4 21.6 28.7 3,042.7 3,114.4
JAVELIN 1,617.2 204.7 412.8 1,617.2 3,851.9
JSTARS GSM 921.1 104.1 101.5 330.7 1,457.4
LONGBOW APACHE 2,321.7 512.8 633.7 5,900.8 9,369.0
LONGBOW HELLFIRE 861.9 232.7 346.3 1,121.1 2,562.0
MCS 777.6 24.5 41.9 175.0 1,019.0
MLRS UPGRADE 89.9 157.3 129.1 3,524.1 3,900.4
SADARM 524.5 77.2 77.3 1,702.0 2,381.0
SINCGARS 3,489.9 287.8 14.6 13.5 3,805.8
SMART-T 280.9 42.0 123.7 233.2 679.8
Subtctal 28,845.4 4,218.9 4,921.0 53,341.6 91,326.9

NAVY:
ARAV 111.4 68.2 104.8 649.7 934.1
AIM-9X 167.8 109.1 118.9 2,855.1 3,250.9
AV-8B REMANUFACTURE 885.1 319.1 364.1 504.6 2,076.9
CEC 836.2 301.7 197.8 2,235.3 3,571.0
CVN-76 4,308.1 - - 104.2 4,412.3
CVN-77 - 82.5 163.0 4,503.4 4,748.9
DD 21 29.0 53.5 115.1 1,962.8 2,160.4
DDG 51 34,057.8 3,615.8 2,873.6 13,334.1 53,881.3
E-2C REPRODUCTION 1,028.3 380.2 457.2 1,484.1 3,349.8
F/A-18 E/F 7,318.8 2,452.8 3,231.9 33,060.6 46,064.1
JSOW 780. 4 182.4 251.3 7,942.0 9,156.1
LHD 1 7,755.5 14.0 40.1 35.0 7,844.6
LPD 17 (LX) 1,081.9 110.0 692.5 8,086.5 9,970.9
MHC 51 1,747.5 2.0 4.5 1.6 1,755.6
MIDS-LVT 345.4 129.5 195.5 764.9 1,435.3
NESP 1,289.5 63.6 112.9 794.8 2,260.8
NSSN 3,359.3 2,920.6 2,302.5 55,109.6 63,692.0
SH-60R (LAMPS BLKII) 426.4 92.8 215.5 4,675.9 5,410.6
SSN 21 / AN/BSY-2 12,654.9 229.2 83.6 200.9 13,168.6
STD MSL 2 (BLKS I-IV) 7,870.7 178.1 224.0 1,253.1 9,525.9
STRATEGIC SEALIFT 4,802.6 681.4 351.4 - 5,835.4
T-45TS 3,897.6 297.8 363.9 989.7 5,549.0
TOMAHAWK TBIP 364.3 105.7 220.8 1,248.2 1,939.0
TRIDENT II MSL 23,302.5 269.4 329.0 3,550.5 27,451.4
USMC H-1 UPGRADE 68.1 83.6 98.5 3,180.3 3,430.5
v-22 6,660.6 1,206.1 1,073.7 28,394.0 37,334.4
Subtotal 125,153.7 13,949.1 14,186.1 176,920.9 330,209.8

USAF:
ABL 99.5 151.4 292.2 1,868.7 2,411.8
AMRAAM 8,158.9 206.3 230.6 1,790.0 10,385.8
AWACS RSIP (E-3) 520.0 68.1 63.6 243.2 894.9




Program Funding Status (Dollars in Millions)
As of Date: September 30, 1998
Weapon Prior FY 98 FY 99 Balance of Total
System Years Budget Budget Pxogram

B-1 CMUP COMP UP 85.1 101.0 135.6 331.0 652.7
B-1 CMUP-DSUP 23.5 55.4 73.9 538.0 690.8
B-1 CMUP-JDAM 519.5 160.9 53.4 77.9 811.7
€-130J 548.8 244.0 125.7 280.4 1,198.9
C-17A 22,849.0 2,312.4 3,206.9 12,817.4 41,185.7
DMSP 1,910.2 58.7 68.7 401.7 2,439.3
EELV 213.4 91.2 280.3 903.2 1,488.1
F-22 15,919.3 2,032.1 2,396.0 43,459.1 63,806.5
JASSM 188.3 127.3 135.0 151.6 602.2
JDAM 386.1 113.8 115.3 1,840.5 2,455.7
JPATS 284.1 133.7 152.1 3,432.1 4,002.0
JSIPS 501.7 49.3 51.9 83.8 686.7
JSTARS 6,015.4 534.8 699.2 1,087.8 8,337.2
MILSTAR - - - - -
MINUTEMAN III GRP 527.9 180.9 110.3 1,295.8 2,114.9
MINUTEMAN III PRP 174.9 66.4 61.0 2,243.7 2,546.0
NAS 102.3 36.6 93.4 550.3 782.6
NAVSTAR SATELLITE 3,907.1 _249.6 258.6 5,161.9 9,577.2
NAVSTAR USER EQMT 3,834.3 423.6 443.3 2,209.8 6,911.0
SBIRS 492.7 342.5 559.6 1,984.3 3,379.1
SFW 896.2 166.5 129.6 874.1 2,066.4
TITAN IV 14,202.7 958.4 1,021.1 2,648.2 18,830.4

Subtotal 82,360.9 8,864.9 10,757.3 86,274.5 188,257.6

DoD:

CHEM DEMIL 4,686.0 638.2 867.9 8,970.4 15,262.5
GBS 54.7 83.8 81.0 233.5 453.0
JSF 1,052.4 982.2 964.1 19,330.3 22,329.0
NAVY TBMD 945.4 307.9 310.1 4,496.8 6,060.2
NMD 2,104.5 934.3 950.5 2,202.1 6,191.4
NPOESS 111.0 68.0 129.4 4,674.3 4,982.7
PATRIOT PAC-3 3,887.6 591.0 510.0 2,586.8 7,575.4
THAAD 2,986.4 390.8 821.7 3,151.9 7,350.8

Subtotal 15,828.0 3,996.2 4,734.7 45,646.1 70,205.0

Grand Total 252,188.0 31,029.1 34,599.1 362,183.1 679,999.3
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