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[bookmark: SECTIONS_B_M]
CONTRACT SECTION B-M 

Section D – Defined requirements for the Marine Corps OTPH Storage Cases.
Section J – Added Attachment 10 (drawing for Marine cases)
[bookmark: ATT1]
ATTACHMENT 1 (SOW)

General comment.

Throughout the SOW, replaced the word “LMI” with “Logistics Data Product.”
11-07	COST REPORTING

Due to the cancellation of DI-MGMT-81467 COST/SCHEDULE STATUS REPORT (C/SSR), requirements were created for the Direct to CASS and Offload communities.


Changed the following Document paragraphs

2.1 Government Documents.  MIL-PRF-49506 was cancelled.

2.2  Non-Government Documents and other publications.  

Added documents GEIA-STD-0007 and GEIA-HB-0007 to replace the cancelled MIL-PRF-49506.

3.2.3 	Cost Reporting

Due to the cancellation of DI-MGMT-81467 COST/SCHEDULE STATUS REPORT (C/SSR), requirements were created for the Direct to CASS and Offload communities.

Changed paragraph 3.2 to read as follows:

3.2 Program Management.  The Contractor shall implement a program to manage
performance, cost, schedule, and data delivery requirements of the contract.  The Contractor shall develop and maintain an integrated schedule developed by logically networking detailed program activities.  The schedule shall contain the entire contract Integrated Master Plan events and milestones, accomplishments, criteria, and activities from contract award to the completion of the contract.  The contractor shall publish the schedule using an Electronic Data Interchange (EDI) system.  Quarterly updates shall be made.  If there are significant changes, updates to the schedule shall be made.  Schedule shall be reviewed monthly.  Any schedule change that affects major milestone dates or contract completion date shall require a contract modification.  
(DI-MGMT-81861) 


Changed paragraph 3.5.2 to read as follows:

[bookmark: Req_SupAv]3.5.2  Supportability Analysis.  The Contractor shall develop, perform and provide a supportability analysis sufficient to provide incorporation of OTPS supportability requirements into the design.  Data element definitions shall be in accordance with the data elements specified in the Provision Statement of Work (PSOW) Enclosure (2) - Sample Maintenance Plan and the Logistics Management Information (LMI) specification, MIL-PRF-49506.   (DI-ALSS-81759)?


Changed paragraph 3.5.3 to read as follows:

3.5.3  Automated Supportability Analysis Documentation.  The data elements specified in PSOW Enclosure (2) – LMI Data elements shall be developed and provided in a single automated relational database in accordance with the CDRL.  Numerous data elements are required for different reports therefore, the selected relational database will be cost efficient and of sufficient quality to eliminate duplication of LSA LMI documentation and must be compatible with the government legacy system,SLICWave (i.e. PowerLog, EAGLE).   At the post award conference, the government and contractor will decide on the software that best suits both their requirements.

Changed paragraph 3.5.4 to read as follows:

3.5.4  Maintenance Planning.  The Contractor shall develop and provide a maintenance planning report in accordance with GEIA-STD-0007 and the PSOW. in accordance with MIL-PRF-49506 and Enclosure (2) – LMI Data elements.  The maintenance planning report shall reflect the most current design and be available at all government reviews.  The report shall contain a top-down-breakdown structure of all repairable items and maintenance significant consumables.  The report shall also identify all preventative and corrective maintenance actions and the support resources required to perform those actions. 


Changed paragraph 3.5.5 to read as follows: 

(NOTE:  Added a selection for DIRECT TO CASS programs)  


	NOTE: REPAIR ANALYSIS

SELECT APPROPRIATE PARAGRAPH BELOW.





FOR DIRECT TO CASS: 

3.5.5  Repair Analysis. The Contractor shall perform an informal Level of Repair Analysis (LORA) using best engineering judgment, drawings, cost data and failure data in accordance with GEIA-STD-0007 and the PSOW.  The Contractor shall recommend repair/discard via Source, Maintenance, and Recoverability (SM&R) Codes which shall be documented in the LSA database.  All data used shall be made available for reviews.

OR

FOR OFFLOAD TO CASS 

3.5.5  Repair Analysis.  The Contractor shall supply a repair analysis summary in accordance with GEIA-STD-0007 and the PSOW for any and all repairable items determined to be beyond the intermediate maintenance level of repair.  The repair analysis report shall contain all the required source data to determine the most cost efficient level of repair for the end item and components of the end item excluding attaching hardware.  The report shall also contain data necessary to evaluate the level of repair effects on end item operational availability. (NO CHANGE)


Changed paragraph 3.5.6 to read as follows:

3.5.6  Supply Support.  The Contractor shall develop and provide supply support analysis reports and Engineering Data for Provisioning (EDFP) in accordance with Attachment 6, the Provisioning Statement of Work (PSOW).  The reports shall contain all data elements as required in the PSOW Appendix A, the CDRL, and PRS and be provided in an automated relational database, in the time frames specified in the Provisioning Performance Schedule (PPS). 

Changed paragraph 3.5.7.3 to read as follows:

[bookmark: _Toc510593968][bookmark: Req_SESelCrt]3.5.7.3  Support Equipment Selection Criteria.  The Contractor shall use the following order of priority in preparing SE recommendations to promote standardization and nonproliferation of SE.

(a)  Use existing Common Support Equipment (CSE) or Peculiar Support
Equipment (PSE) already in use by CASS.  Use existing Support Equipment (Common or Peculiar).  The Support Equipment Management System (SEMS) data base can be used to determine what items might be utilized. Keeping the following in mind the following:
1.  If existing items in SEMS are selected, they may not “free” to the Developer. The Developer might have to procure sufficient quantities to support their TPS design approach.
1. There must be a current data package available to procure the items.
1. The current status of logistics support is a consideration. 
1. Coordinate these considerations with the government Logistician


(b)  Use existing CSE currently in the government inventory for which
procurement data is available.

(c)  Use PSE currently in the government inventory for which procurement data
is available.

(b)  Use off-the-shelf commercial equipment.

(c)  Use modified existing CSE, PSE, or commercial equipment.

(d)  Develop new PSE to meet the requirement.


Changed paragraph 3.5.11 to read as follows:

3.5.11  Maintenance Plan (MP).  (MANDATORY)  The contractor shall prepare a MP for the OTPH in accordance with GEIA-STD-0007 and the PSOW. Enclosure (2) - Sample Maintenance Plan. (DI-ILSS-81225).

Changed paragraph 3.5.13 heading and additional wording to paragraph as follows:
[bookmark: Req_LGC]
3.5.13  Logistics Guidance Conferences and Reviews.  The Contractor shall participate in the following conferences and reviews jointly with the Government to manage the logistics element efforts addressed in this SOW.  Maintenance Plan reviews shall be held at the Contractor facility at least three times to ensure availability of supporting data and personnel.  The locations for all other reviews are to be divided between Contractor and Government.  In Process Reviews (IPRs) of the technical manual shall include engineering to verify procedures and to the greatest practical extent, schedule logistics meetings to align to program related meetings, such as. PDR/CDR/TRR.  Agenda and minutes shall be prepared and distributed/posted by the contractor.  The Contractor is to ensure that engineering data used in data development is available.
[bookmark: Req_SupAGC]
Removed the word analysis from paragraph 3.5.13.1 heading and changed the time frame for the Supportability Guidance Conference from PDR to 30 days after contract award.

3.5.13.1  Supportability Analysis Guidance Conference.   The Contractor shall host a supply support guidance conference prior to PDR.  The conference shall include, but not be limited to, the following topics:  A Supportability Guidance Conference is to be held within 30 days after contract award and shall be held in conjunction with the Post Award Conference.  The purpose of the conference is to ensure a thorough and complete understanding of total logistics program requirements between the Contractor and the Government including all supportability analyses requirements.

The conference shall include, but not be limited to, the following topics:

(a)  Logistics Data Products LMI data structure/data base

(b)  LCN structure

(c)  maintenance plan format/content

(e)  EIAC (Note: The End Item Acronym Code (EIAC) will be assigned once the official nomenclature has been identified.  The EIAC will be constructed from the OTPS nomenclature. (i.e. for ON-556/USM, the EIAC shall be ON566).  This will ensure a unique EAIC for each OTPS).

The Contractor shall provide their supply support documentation process and concepts and explain how their supply support documentation can be used for life cycle support.  

The Contractor shall record and publish the review minutes and action items on-line.


FAM APPROVED SOFTWARE
There is an Information Assurance requirement that Functional Area Management (FAM) approval of Commercial of the Shelf (COTS) software that is used in the development of TPS be verified.

ATTACHMENT 1, STATEMENT OF WORK paragraph 3.6.1, add the words shown in Blue.

[bookmark: Req_PDR]3.6.1  Preliminary Design Review (PDR).  The Contractor shall conduct a PDR to present the preliminary design to the Government.  The Contractor shall identify any potential problem areas. The Contractor shall provide a list of Commercial off the Shelf (COTS) software that is used in the development of TPS products to the APMSE, who will take action to verify if the software is FAM approved. The contractor shall meet the exit criteria for the preliminary design phase in order to allow entry into the critical design phase and insure a readiness to begin software coding and fabrication of hardware.  The Contractor shall record and publish on-line the review minutes and action items.


ENCLOSURES

Enclosure 2  

Sample Maintenance Plan (SOW, Enclosure 2) was removed.   The GEIA-STD-0007 and PSOW provides information for developing Maintenance Plans and reports.

Enclosure 4  

A cost reporting example was provided in the July Newsletter.  The example below is the latest version.   





COST REPORTING EXAMPLE

	OTPS # Revenue Schedule

	
	FY-09
	FY-10
	FY-11
	FY-12
	TOTALS

	Non-Recurring
	$
	$
	$
	$
	$

	Engineering
	$
	$
	$
	$
	$

	Logistics
	$
	$
	$
	$
	$

	
	
	
	
	
	$

	Funding provided To-Date
	$
	$
	$
	$
	$

	funding document
	$
	$
	$
	$
	$

	fy-09 from 260
	$
	$
	$
	$
	$

	fy-010 from 260
	$
	$
	$
	$
	$

	fy-10 “Bridge $” rec’d (inc. date)
	$
	$
	$
	$
	$

	
	
	
	
	
	$

	Delta of Funding Requirement ( - )
	$
	$
	$
	$
	$

	Development Cost Management (FY 2011)

	As of (Date)
	Actual to Date
	Estimate
	Projected 
	Remaining 
	% Variance

	Material
	$
	$
	$
	$
	

	Labor (Organic or Competitive)
	$
	$
	$
	$
	

	Tooling
	$
	$
	$
	$
	

	Engineering CSS
	
	
	
	
	

	Logistics CSS
	
	
	
	
	

	
	
	
	
	
	

	Project Total
	$
	$
	$
	$
	

	Monthly Burn Rate
	$
	$
	$
	N/A
	

	Projected Avg. Monthly Burn Rate
	$
	$
	$
	N/A
	



Developer:
Title:				(DATE)
Location:

 


[bookmark: ATT2]ATTACHMENT 1 A (UUT List) 

No Changes

ATTACHMENT 2 (Specification Addendum) 

Deleted paragraph 3.1  (Air Flow Monitor) - Air Flow monitor was not procured as station ancillary.


Deleted the paragraphs list below and re-numbered because of duplication with the MIL=PRF=32070A.

3.7  Run Time - Requirement in 32070A.
3.8  Environmental Requirements - Requirement in 32070A.
3.11  Human Engineering - Requirement in 32070A.
3.17.1  OTPH Performance Test - Requirement in 32070A.
3.25  Safety - Requirement in 32070A.
3.27  Soldering - Requirement in 32070A.
3.38  Wire Wrap - Requirement in 32070A.

Paragraph 3.17.2 – Deleted Table 1 (Ambiguity Group Size for OTPH) – Identified in 32070A)

Moved TAR paragraph to NOTES section 6

Paragraph 3.29 reworded as shown in Blue.

3.29  UUT Cooling Air.  Navy shipboard, Marine Corps Mobile Maintenance Facilities (MMF), and Navy/Marine Cops shore facilities provide the following cooling capability.  Pressure of seven inches of water, 65 CFM, 55 + or - 5 degrees F through a three inch flexible hose to provide the OTPH or UUT with the required cooling.  The OTPH/UUT forced air-cooling inlet shall be designed to mate with a single three inch inside diameter flexible hose provided by the facility.  An Air Flow Management Kit (which is ancillary for CASS/RTCASS) provides hoses and adapter for the OTPH/UUT. If additional cooling is required, a deviation (that includes a recommend design) shall be submitted. Approval is required before proceeding
	
(NOTE: An updated MIL-PRF-Specification 32070A was released in January 2012.


ATTACHMENT 3 (GATP)

Replaced the word “TECHEVAL” with the word “GOVERNMENT TESTING”.  This was done throughout RT package





[bookmark: ATT5]ATTACHMENT 4 (TDP) 

Paragraph 3.3.2 change as shown below

FROM:

3.3.2  Circuit Card Assemblies (CCA) Drawings.  CCA drawings shall include specific input and output requirements, design specifications and acceptance test requirements. The acceptance test requirements shall not require use of the ATE specified in the contract.

TO:

3.3.2  Circuit Card Assemblies (CCA) Drawings.  CCA drawings shall include specific input and output requirements, design specifications and acceptance test requirements. Approval shall be obtained from the Government Program Manager prior to having the acceptance test requirements require use of the ATE specified in the contract.

Paragraph 4.2.1-  added paragraph (q)

4.2.1  TDP guidance conference.  The Government will convene the TDP guidance conference ninety (90) days after contract award at the Contractor’s facility to discuss in detail the TDP requirements.  The Contractor shall discuss their approach for the preparation and management of the TDP.  The TDP guidance conference will, as a minimum, include the following discussion topics:

(q) identify to the Contractor the Name, Cage Code and address of the Organization that will maintain the drawings. The following will added to the sheet 1 of each drawing


CAD MAINTAINED
CHANGES SHALL BE INCORPORATED BY THE
CURRENT DESIGN ACTIVITY

CAGE CODE XXXXX
U.S. NAVY
FLEET READINESS CENTER XXX
(FST ADDRESS)


ATTACHMENT 5 (TMCR)

Front cover page changed.

FROM: 

LOGISTICIAN MUST REQUEST THE TMCR AND A TMCR NUMBER THROUGH NATEC CASS HENRY DESKIEWICZ (619) 545-1717 CODE 6.8.  PROGRAM SPECIFIC REQUIREMENTS SHOULD BE ADDED TO THE CDRL OR THE SOW. THE TMCR IS ONLY VALID IF A TMCR NUMBER HAS BEEN ASSIGNED BY NATEC.

TO: 

LOGISTICIAN MUST REQUEST THE TMCR AND A TMCR NUMBER THROUGH THE APPROPRIATE LOGISTIC ELEMENT MANAGER.  PROGRAM SPECIFIC REQUIREMENTS SHOULD BE ADDED TO THE CDRL OR THE SOW. THE TMCR IS ONLY VALID IF A TMCR NUMBER HAS BEEN ASSIGNED.


ATTACHMENT 6 (PSOW)

NAVICP POC CHANGE

Mr. Ed O’Hara is the new NAVICP POC for PSOW requests.


[bookmark: ATT7]ATTACHMENT 7 (Addressee List)

Change as required

[bookmark: ATT8]ATTACHMENT 8 (Distribution Statements)

Updated the entire Attachment 8.

[bookmark: ATT9]ATTACHMENT 9 (DD-254)

No Changes

[bookmark: ATT10]ATTACHMENT 10 (Storage Case Drawings)

New attachment for Marine case OTPH drawings

[bookmark: CDRLS]CDRLS

A002 -  

Changed the wording for (b) and (c) below;

Blks 10, 12, 13, 14, & 15:  OTPI/TPI
     
a. OTPI/TPI containing WP 001 – WP 003 for each OTPS 60 days
 after the start of integration to the APMSE & FST in PDF format 
 via EDI, including CCA schematics.  Initial delivery includes a
 point-to-point wire list and assemblies files in native format. 
 Bookmarks/links are not required on initial delivery.       

b. For the PPAT, deliver two (2) OTPI/TPI for each OTPS on 
 CD-ROMs in PDF format NLT 30 days prior to start of PPAT to
 APMSE, complete with WP 001 – WP 003. 
(NOTE: Review of this submission will be conducted during PPAT.)

c.  For Government Testing, deliver two (2) OTPI/TPI for each OTPS on CD-ROM in PDF format with all changes as a result of PPAT, within 15 days after the successful completion of PPAT to Government Test.    


E001 -  TMCR (new wording)

The TMCR CDRL was changed in order to identify that the information relative to obtaining and using a TMCR was not specific to the CASS Offload program.   It has no affect on existing contracts.





D001 -  Changed title

From:

“LOGISTICS MANAGEMENT INFORMATION (LMI) DATA PRODUCT” 

To:

“LOGISTICS  PRODUCT DATA SUMMARIES”

Added 3 New CDRLS C002/C003

A009 – Integrated Master Schedule (IMS) 
C002 – Conference Agenda
C003 – Conference Minutes


1

