DFARS Transformation Task Force
Progress Report* 
Feb 17 - Mar 18, 2003
 

•  Transformation Kickoff 
The DFARS Transformation Task Force started Phase 2 on February 18, 2003 at the Defense Acquisition University campus.  The team established objectives, assignments and tasks and began outlining schedules for completion by May 2, 2003.  The effort is now continuing at the Crystal City offices of the DAR Council.

 

•  Results to-date - 47% Reviewed 
As of March 17, 2003, the Task Force has completed reviewing 47% of the DFARS and determined preliminary disposition (remove, change or retain) of the reviewed parts.  

 

•  Outreach Completed:
 

	DAU with Frank Anderson and staff
	Feb 19
	Financial Executives Institute (FEI) conference
	Feb 28

	Senior Acquisition Executives
	Feb 20
	Defense Acquisition Summit
	Mar 5

	AF Small Business Training Conference Destin FL
	Feb 24
	DCAA with Bill Reed
	Mar 6

	AF Special Operations Command Contracting Hurlburt Field FL
	Feb 25
	SASC Staff: Mr. Levine and Mr. Greenwalt 
	Mar 10

	AF Materiel Command’s Armament Division Eglin AFB FL 
	Feb 25
	DoDIG: Mr. West & staff 
	Mar 13

	CON 301
	Weekly*
	Defense Acquisition Executives Council (DAEC)
	Mar 18 


* CON 301 (each week during Phase 2, an entire team addresses the class for two hours)
•  “WEB and Other Participation Levels Growing
As of Monday, March 17, 2003, the Task Force has received 98 public submissions on the Transformation web page.  Additionally, the Task Force has received numerous comments and suggestions as a result of meetings with stakeholders, e-mails from interested parties, and outreach sessions such as CON301.  

 

•  Press coverage to date 
Federal Contracts Dispatch (Feb 11, 2003: http://www.fedgovcontracts.com/pe03-21.htm )
Federal Contract Reports (Feb 25, 2003)

Federal Times (Mar 10: http://ebird.dtic.mil/Mar2003/s20030313161873.html )

Defense News (March 10, 2003, p. 3)
 

•  Upcoming events:
Outreach to DLA Corporate Board, Mar 24, 2003

Mid-term review with DAR Council, April 2, 2003

Industry Day, TBD

 
*This report captures progress and events since the inception of the Task Force the week of 17 February.  We will issue future reports on a weekly basis.
