
IPM Acronyms

Acronym Term

ACWP Actual Cost of Work Performed

ADA Acquisition Data and Analytics

API Acquisition Policy and Innovation

ATB Above Target Budget

ATP Authorization To Proceed

AUW Authorized Unpriced Work

BAC Budget at Completion

BCR Baseline Change Request

BCWP Budgeted Cost for Work Performed

BCWR Budgeted Cost for Work Remaining

BCWS Budgeted Cost for Work Scheduled

BEI Baseline Execution Index

BOM Bill of Materials

CA Control Account

CAM Control Account Manager

CAP Control Account Plan

CAS Cost Accounting Standards

CASB Cost Accounting Standards Board

CBB Contract Budget Base

CDRL Contract Data Requirements List

CEAC Comprehensive Estimate at Completion

CEI Current Execution Index
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CFSR Contract Funds Status Report

CP Critical Path

CPD Contract Performance Dataset

CPI Cost Performance Index

CPLI Critical Path Length Index

CPM Critical Path Method

CPR Contract Performance Report

CSDR Cost and Software Data Report

CWBS Contract Work breakdown Structure

CV Cost Variance

DCMA Defense Contract Management Agency

DFARS Defense Federal Acquisition Regulation Supplement

DoDI Department of Defense Instruction

EA Estimated Actuals

EAC Estimate at Completion

ECD Estimated Completion Date

EF Early Finish

EIA Electronic Industries Alliance

EOC Element of Cost

ERP Enterprise Resource Planning

ES Early Start

ETC Estimate to Complete
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EV Earned Value

EVM Earned Value Management

EVM-CR Earned Value Management - Central Repository

EVMIG Earned Value Management Implementation Guide

EVMS Earned Value Management System

EVMSIG Earned Value Management System Interpretation Guide

EVT Earned Value Technique

FAR Federal Acquisition Regulation

FF Finish-to-Finish

FPRA Forward Pricing Rate Agreement

FS Finish-to-Start

G&A General & Administrative

GAAP Generally Accepted Accounting Principles

GDP Grouping, Pegging, and Distribution

IBR Integrated Baseline Review

IC Intelligence Community

IEAC Independent Estimate at Completion

IMP Integrated Master Plan

IMS Integrated Master Schedule

IPM Integrated Program Management

IPMDAR Integrated Program Management Data and Analysis Report

IPMR Integrated Program Management Report
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IPT Integrated Product Team

LF Late Finish

LOE Level of Effort

LS Late Start

M/ERP Manufacturing/Enterprise Resource Planning

MMAS Material Management and Accounting System

MR Management Reserve

MRP Manufacturing Resource Planning

NCC Negotiated Contract Cost

NAVSEA Naval Sea Systems Command

NTE Not to Exceed

OBS Organizational Breakdown Structure

ODC Other Direct Costs

OMB Office of Management and Budget

OTB Over Target Baseline

OTS Over Target Schedule

PBOM Priced Bill of Materials

PERT Program Evaluationi and Review Technique

PMB Performance Measurement Baseline

PNR Performance Narrative Report

POP Period of Performance

PP Planning Package
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PV Price Variance

PWBS Program Work Breakdown Structure

QBD Quantifiable Backup Data

RAM Responsibility Assignment Matrix

RD Remaining Duration

SD System Description

SF Start-to-Finish

SLPP Summary Level Planning Package

SM Schedule Margin

SOW Statement of Work

SPA Single Point Adjustment

SPD Schedule Performance Dataset

SPI Schedule Performance Index

SRA Schedule Risk Assessment

SS Start-to-Start

SUPSHIP Navy Supervisor of Shipbuilding

SV Schedule Variance

SVT Schedule Visibility Task

TAB Total Allocated Budget

TCPI To Complete Performance Index

TF Total Float

UB Undistributed Budget
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UV Usage Variance

VAC Variance at Completion

VAR Variance Analysis Report

WA Work Authorization

WAD Work Authorization Documentation

WBS Work Breakdown Structure

WP Work Package


