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SUBJECT: Supplement to Fiscal Years 2022 and 2023 Energy Resilience and Conservation 
Investment Program Guidance

This memorandum provides supplemental guidance to the Fiscal Years (FYs) 2022 and 
2023 Energy Resilience and Conservation Investment Program (ERCIP) and for the remainder of 
the Future Years Defense Program (FYDP) (FY 2024 through FY 2026).  Changes to the FY 
2022 and 2023 ERCIP program guidance are summarized below and included in Attachment A.

Paragraph 2.1 extends the FY 2023 ERCIP submission deadline to October 15, 2020.
Paragraph 2.2 adds a new section for the United States Space Force (USSF) but notes that 
until USSF is ready to submit projects on their own (similar to the United States Marine 
Corps), the Department of the Air Force will continue to submit projects on their behalf.  
Paragraph 2.3 adds Section 5.1, which discusses the requirement to include output from 
the OSD ERA Tool as part of the ERCIP submittal package.  
Paragraph 2.4 adds a new section for water resilience projects, which ERCIP can fund.
Paragraph 3.1 adds information to Section 10.1 clarifying that in order to access the 
ERCIP Portal, DoD Components must either be logged onto a Non-classified Internet 
Protocol Router Network (NIPRNet) or use a Virtual Private Network (VPN) connection
with a Common Access Card (CAC) reader.
Paragraph 3.2 discusses changes in Section 10.2, specifically within the Actual 
Performance Data and Quarterly Reports section and in Appendix III – ERCIP Portal.  
Paragraph 3.3 adds new information to Section 10.3 clarifying when a full project change 
request package needs to be submitted and when only a partial package is required.
Section 4 provides an updated ERCIP Annual Timeline.
Appendix A is also added, which includes water resilience project questions for DoD 
Components to answer similar to the energy resilience questions.

Please direct all questions and submit files to Mr. Walter Ludwig (703-474-7172;
walter.s.ludwig.civ@mail.mil) and to Mr. Shawn Larcher (703-962-0486;
shawn.d.larcher.ctr@mail.mil). Thank you for your continued support of this critical program.
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1. Introduction 
The Energy Resilience and Conservation Investment Program (ERCIP)1 is a critical element of the 
Department of Defense’s (DoD’s) strategy to improve the energy resilience, energy security, and 
energy conservation of its fixed installations.  In February 2020, the Office of the Deputy Assistant 
Secretary of Defense for Energy (ODASD(Energy) released the Fiscal Years 2022 and 2023 ERCIP 
Guidance (herein referenced as the “Guidance”).  This Amendment updates that guidance with 
additional information and clarifications based on ODASD(Energy)’s review of the Fiscal Year 
2022 (FY22) Department of Defense (DoD) Component project submissions.  The following topics 
are included in this Amendment: 
  
 ERCIP Project Submissions 

o FY23 ERCIP submission deadline – CHANGE  
o U.S. Space Force (USSF) – NEW SECTION 
o Office of the Secretary of Defense (OSD) Energy Resilience Assessment (ERA) Tool – 

CHANGE 
o Water Resilience Questions – NEW SECTION 

 DoD Component Responsibilities and Program Administration 
o ERCIP Portal Requirements – CHANGE  
o Reporting Requirements – CHANGE  
o Project Change Requests – CHANGE  

 ERCIP Annual Timeline – CHANGE  
 

2. ERCIP Project Submissions 
2.1  FY23 ERCIP Submission Deadline 
This section is a change to the Guidance, Section 5.1 – ERCIP Project Submittal Package.  Due to 
delays in DoD Component project development caused by travel restrictions related to Coronavirus 
Disease 2019 (COVID-19), ODASD(Energy) has extended the FY23 ERCIP submission deadline 
to October 15, 2020.  DoD Components must upload all required documents to the ERCIP Portal 
by October 15, 2020. 

2.2  U.S. Space Force 
This section is new to the Guidance.  In December 2019, a new branch of the Armed Forces was 
formed, the United States Space Force (USSF).  The USSF was established within the Department 
of the Air Force, similar to how the U.S. Marine Corps (USMC) is a branch of the Armed Forces 
within the Department of the Navy (DON).  Therefore, in future submittals, the USSF will be able 
to submit and rank projects in the same manner that USMC submits projects separate from the 
DON.  However, until USSF is ready to assume that role, for this FY22/FY23 submittal guidance, 
the Department of the Air Force will continue to submit projects on their behalf.   
 
2.3  OSD ERA Tool    
This section adds information to the Guidance, Section 5.1 – ERCIP Project Submittal Package, 
which discusses the requirement to include output from the OSD ERA Tool as part of the ERCIP 
submittal package.  The OSD ERA Tool is an early stage planning tool that assists installations by 

                                                      
1 Changed by the National Defense Authorization Act (NDAA) for Fiscal Year 2017 through amendment of 10 United 
States Code (U.S.C.) 2914. 
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exploring alternative technology solutions for meeting mission critical power requirements.  It 
performs a system analysis of energy solutions based on life cycle cost and ability to meet the 
critical load.  It displays all explored results to the user, enabling them to focus on energy solutions 
(e.g., solar and battery, uninterruptible power source and generator, etc) that best meet their critical 
requirements.  The goal of the tool is to provide meaningful, holistic analysis of how various energy 
generation technologies would fare at the installation, in comparison to the existing system.  The 
tool is mainly designed to assess energy generation projects.  It does not assess water, natural gas 
distribution system resilience, electrical distribution system hardening, or redundant utility lines or 
redundant distribution pathways.  To be clear, the ERA Tool should be used early in the project 
development process.  It is not a design tool and will not select and design an energy project for the 
user.   
 
ODASD(Energy) uses the OSD ERA Tool output to help evaluate ERCIP projects and is one of the 
criteria for project prioritization and selection per the Guidance, Section 4 – Prioritization Criteria 
and Process.  To help ODASD(Energy)’s evaluation, DoD Components shall include the 
architecture number of their proposed project in their submission.  If the tool output does not 
support the proposed project, ODASD(Energy) will consider the project based on the other criteria 
listed in the Guidance, Section 4; however, DoD Components can include language justifying why 
they chose the proposed project over the project recommended by the ERA Tool.      
 
2.4  Water Resilience Projects 
This section is new to the Guidance.  ODASD(Energy) prioritizes energy resilience projects; 
however, ERCIP can fund water resilience projects as well.  As stated in the Guidance, Section 2 – 
Strategic Vision for the Program – “Water resilience projects are projects that improve or enable 
access to water in support of mission functions. ERCIP does not fund projects that are solely for 
water compliance, meaning a project whose sole objective is to enable installations to meet 
environmental and permitting standards.” 
 
To facilitate ODASD(Energy)’s review of water resilience projects, DoD Components shall answer 
water resilience questions – see Appendix A.  The water resilience questions are similar to the energy 
resilience questions in that they establish the critical mission requirement, gap in current 
infrastructure, and benefit of the project as well as ensure the project has the appropriate level of 
planning and stakeholder support.  Answers to the water resilience questions should provide 
sufficient explanation for reviewers to understand the resilience benefits of the project. Yes/No 
answers are not sufficient. Additionally, if the project fills a gap identified in an Installation Energy 
Plan (IEP) / Installation Energy and Water Plan (IEWP), or black start exercise, that information 
should be noted in the answers.  
 
3. DoD Component Responsibilities and Program Administration 
3.1  ERCIP Portal Requirements 
This section adds information to the Guidance Section 10.1 – ERCIP Portal Requirements.  For 
DoD Components to access the ERCIP Portal, they must be on a Non-classified Internet Protocol 
Router Network (NIPRNet) or use a Virtual Private Network (VPN) to connect to the NIPRNet if 
accessing from a remote location.  For remote access, DoD Components cannot use a Common 
Access Card (CAC) reader alone to gain access to the ERCIP Portal.   
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3.2  Reporting Requirements 
This section makes changes the Guidance Section 10.2 – Reporting Requirements.  The changes 
are within the Actual Performance Data and Quarterly Reports sections, and Appendix III – ERCIP 
Portal, which is associated with the Guidance with Section 10.2.   
 
Actual Performance Data: There are no changes to the section on Actual Performance Data; 
however, Appendix III – ERCIP Portal > Portal Project Records > 11) Actual Performance Data is 
revised to state: 
 

11) Actual Performance Data: DoD Components shall provide actual performance data 
obtained through the identified project M&V plan of their completed projects on an annual basis 
within the ‘Performance Update’ tab of the Portal Menu. Performance data will include Actual 
Annual Energy Savings (MMBTU), Actual Annual Energy Production (MMBTU), Actual 
Annual Water Savings (MGal), Actual Annual Energy Cost Savings, Actual Annual Water Cost 
Savings, Energy Resilience Metrics Performance, Water Resilience Metrics Performance, Energy 
Resilience Economic Performance, and Water Resilience Economic Performance, as applicable.  
Updates shall reflect actual performance data for the previous year. Annual updates shall be made 
in the Portal no later than October 31 each year during the entire life-cycle of the project. See 
Appendix II for M&V guidance.  

 
a.  Responsibility: Service POC or Project POC    
 

Quarterly Reports:  This section is revised to state: 
  

To provide ODASD(Energy) updates on the status of the projects, each quarter, DoD 
Components will validate a report generated from Portal data. ODASD(Energy) will prepare 
the report and send to DoD Components for validation each year on January 31, April 30, July 
31, and October 31.  DoD Components will be required to verify information, such as PA, SIR, 
Payback, bid savings, and award data (if applicable).  Refer to Appendix III for more 
information on the data required for the Quarterly Reports, and the Metrics and Standards for 
Energy Resilience at Enduring Installations memo dated February 25, 2020 for more 
information on energy resilience metrics.  
 

Appendix III – ERCIP Portal > Portal Project Records > 13) Quarterly Reports is revised to state: 
 

13) Quarterly Reports: Each quarter, DoD Components will validate a report generated from 
Portal data. ODASD(Energy) will prepare the report and send to DoD Components for validation. 
DoD Components will be required to:  
 

a. Verify that projects listed in the report reflect the current program;  
b. Verify that project data including PA, SIR, payback, bid savings, and award data (if 
applicable) is accurate;  
c. Validate the balance of P&D funds for each year of active funding;  
d. Check obligation rates for active fiscal year funding; 
e. Provide feedback on any discrepancies; and  
f. Update the Portal to correct any discrepancies.  
 

Validation will occur each year on January 31, April 30, July 31, and October 31.  
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Responsibility: ODASD(Energy) with Service POC input and coordination 
 
3.3  Project Change Requests 
This section adds new information to the Guidance Section 10.3 – Project Changes and 
Cancellations.  If the project current working estimate (CWE) is higher than the Program Amount 
(PA) just prior to contract solicitation, DoD Components must submit to ODASD(Energy) the 
Change Notification Template (Guidance, Appendix V) only.  The DD Form 1391, life cycle cost 
analysis, and other documentation are not required.  If the selected offer is over the PA and the 
Component desires to proceed, then the full change request package with supporting documentation 
must be submitted to ODASD(Energy) for approval prior to contract award.  ODASD(Energy) 
understands that CWEs are estimates; however, ODASD(Energy) must be aware of potential cost 
overruns to ensure the viability and success of the program.    
 
Lessons Learned and Best Practices for preparing change requests are listed below: 
 
 The contracting office and Component headquarters should stay in close contact throughout 

project planning and execution.  Lack of communication can lead to delays in project 
execution, which generally causes costs to increase. 

 Change requests should include sufficient details for ODASD(Energy) to understand any PA 
increase.  For example, if the PA doubles, simply stating, “market conditions” is not 
sufficient.  Components should include line items noting the cost of each change, such as 
errors in equipment estimates, omissions in the cost estimate, etc. 

 If a PA significantly increases, the Component must provide compelling reasons to continue 
with the project.  For example, the fact that the Component has been working on a project 
for several years is not sufficient justification to continue with the project.  The benefits 
and/or requirement for the project, even if there is a significant cost increase, should be 
clearly stated.   
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4. ERCIP Annual Timeline 
This section updates information in the Guidance, Section 11 – ERCIP Annual Timeline.  Additions 
and changes are noted in green text.    
 
Due Date Task Action 
July 31, 2020 Quarterly Portal validation report distributed ODASD(Energy) 

October 15, 
2020 

DoD Components submit proposed FY23 projects to 
ODASD(Energy) 

DoD Components 

October 31, 
2020 

Quarterly Portal validation report distributed and annual 
performance updates due 

ODASD(Energy)/ 
DoD Components 

November 15, 
2020 

DoD Components submit proposed projects for FY24 – 
FY26  

DoD Components 

November / 
December 
2020 

Annual ERCIP Program Review with DoD Components 
– actual date TBD 

ODASD(Energy)/ 
DoD Components 

December 31, 
2020 

ODASD(Energy) submits Annual Report to Congress ODASD(Energy) 

January 2021 ODASD(Energy) releases ERCIP guidance for upcoming 
cycle.  ODASD(Energy) submits selected FY 2022 ERCIP 
portfolio to Under Secretary of Defense (Comptroller/Chief 
Financial Officer) (USD(C)) for inclusion in President’s 
Budget (PB) 

ODASD(Energy) 

January 31, 
2021 

Quarterly Portal validation report distributed ODASD(Energy) 

February / 
March 2021 

USD(C) submits PB to Office of the President USD(C) 

April 2021 Upon receipt of FY 2021 construction appropriations 
(3rd quarter of project’s programmed year), 
ODASD(Energy) sends Congressional Notification for 
projects intended to be awarded, and includes any 
changes to previously appropriated projects.  Following 
waiting period of 14 days, USD(C) will distribute funds 
to Components. 

ODASD(Energy) 

April 30, 2021 Quarterly Portal validation report distributed ODASD(Energy) 

April/May 
2021 

ODASD(Energy) and some DoD Components participate 
in ERCIP brief for Congressional Staffer Days  

ODASD(Energy)/ 
DoD Components 

Monthly Working group meetings (if necessary) conducted to 
continuously improve ERCIP process  

ODASD(Energy)/ 
DoD Components 

As needed ERCIP Change Notification Submissions and supporting 
documentation 

ODASD(Energy)/ 
DoD Components 
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Appendix A: Water Resilience Project Questions 

When proposing a water resilience project, provide answers to the questions below as a supplement 
to the project’s DD Form 1391 to support the water resilience claim.  Ensure answers are complete 
and thorough providing sufficient detail (i.e., yes/no answers are not sufficient). 

 
Project Description 
1. What are the components of the project (e.g., infrastructure, equipment) that remediate 

disruption risk? 
 
 
Critical Mission 
2a. What is the critical mission(s) the project supports? 
2b. What are the requirements of the critical mission(s) (e.g., water volume, availability, 

reliability, flow rate, and quality thresholds)? 
2c. What portion of the critical mission requirement is being affected or improved by the 

project? 
 

3a.  Does the project directly remediate disruption risks to critical mission operations on the    
       base? This is determined by the current state of the availability/reliability of the current  
       system and the improvement expected by the project to meet the critical mission  
       requirements.  If so, describe. 
3b.  Provide quantification of resilience metrics (e.g., technical metrics: availability,  
       reliability, and quality).   
 
4a. Is the base currently compliant with near-term water resilience requirements to assure 

critical mission operation during disruptions (e.g., current level of reliability is aligned to 
what missions require)?  If so, how? 

4b. Does the base require additional water resilience?  If so, describe (reference IEP/IEWP, black 
start exercises or other analysis performed, if applicable). 

 
 
Project Planning 
5a. Has an analysis of alternatives been conducted?  If so, describe. 
5b. Have the cost and mission tradeoffs been assessed across the alternatives (inclusive of 

upgrades)?  If so, describe. 
 
6. How have the near-term execution impediments been remediated prior to project selection (e.g., 

infrastructure ownership, integration of water systems, land ownership, and host- 
tenant/installation-mission agreements)? 
 

7a. Describe how the M&V plan will ensure performance. 
7b. Describe how the M&V metrics will be included in contracting to ensure the 

performance of contractors/vendors and ensure that missions’ requirements are met. 
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Stakeholder Support 
8. Does the project have support and commitment from mission owners, operators, and other 

affected tenants (e.g., commitment documents, such as a letter of support from a 
commanding officer)? 
 

9a. Have the appropriate mission owners and other stakeholders coordinated on the project   
      selection (e.g., installation support, financial support)?  If so, describe. 
9b. Is there commitment to sustain the project over its life? 
9c. Have each stakeholders’ budgets been reviewed to identify “fair share” contributions   
      to implement/execute the project? 
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