

**Black Hawk Upgrade (UH-60M) Program
Acquisition Decision Memorandum**

- The Black Hawk Overarching Integrated Product Team (OIPT) met on December 1, 2003 to review the Black Hawk program restructure and associated documentation.
- As a result of this meeting, the Acting USD(AT&L) signed an Acquisition Decision Memorandum (ADM) on January 14, 2004 that:
 - Approved the updated Acquisition Strategy Report;
 - Approved the updated Acquisition Program Baseline;
 - Authorized the procurement of four additional prototype aircraft for developmental testing;
 - Authorized the expenditure of long lead funding for Low Rate Initial Production procurement; and
 - Directed that the Test and Evaluation Master Plan will be updated within 90 days of the date on the ADM.