

**COBRA JUDY REPLACEMENT (CJR) PROGRAM
ACQUISITION DECISION
INFORMATION PAPER**

- On September 4, 2003, the Acting Under Secretary of Defense for Acquisition, Technology and Logistics (USD(AT&L)) approved the Milestone (MS) B/C entry into both the System Development and Demonstration Phase (MS B) for the Phased Array Radars and the Production Phase (MS C) for the Ship Construction for the COBRA JUDY REPLACEMENT Program.

- The USD(AT&L) made the following decisions:
 - Approved the Acquisition Strategy.

 - Approved the Acquisition Program Baseline.

 - Directed a Defense Acquisition Board Program Review to coincide with the two Phase Array Radar Critical Design Reviews supported by an updated ICE.