

E-2 Advanced Hawkeye (AHE) Program Acquisition Decision Information Paper

- On June 6, 2003, the Under Secretary of Defense for Acquisition, Technology and Logistics (USD(AT&L)) approved Milestone B, entry into the System Development and Demonstration (SDD) phase, for the E-2 Advanced Hawkeye Program.
- The USD(AT&L) made the following decisions:
 - Authorized the modification of two government-furnished Hawkeye 2000 aircraft.
 - Authorized the purchase of four pilot production aircraft.
 - Approved the MS B Exit Criteria for entering the Production & Deployment Phase.