

Presidential Helicopter Replacement (VXX) Program
Acquisition Decision Memorandum

- The VXX Overarching Integrated Product Team (OIPT) met on September 12, 2003 to review the Navy's proposed strategy to accelerate the VXX program.
- As a result of this meeting, the Acting USD(AT&L) signed an Acquisition Decision Memorandum (ADM) on December 2, 2003, requesting the following:
 - The Assistant Secretary of the Navy (Research, Development and Acquisition) (ASN RDA) shall provide the USD(AT&L) an Acquisition Strategy Report (ASR) by December 8, 2003.
 - The Navy will update the Operational Requirements Document (ORD).
 - The Navy shall make all preparations for a Milestone B Decision approving program entry into the Systems Development and Demonstration (SDD) phase by May 2004 that will deliver four Initial Operational Capability (IOC) aircraft in first quarter Fiscal Year (FY) 2009.