



EVM Central Repository

User Guide: Analyst

Photo credit: Matthew J. Leonard



Office of Acquisition, Analytics and Policy (AAP)

APPROVED FOR PUBLIC RELEASE DISTRIBUTION
UNLIMITED: 18-S-1952 July 24, 2018

Introduction: **Analyst** Role

Analysts are able to view and download all published reports for all programs within the EVM Central Repository (EVM-CR). This role is appropriate for Gov't DoD staff only.

This guide provides instructions for EVM-CR features accessible to Analysts.

- Obtaining an ECA Certificate
- Creating an EVM-CR Portal Account
- Accessing Data
- Understanding EVM-CR Reports and Metrics

Table of Contents

Getting Started

- ◉ [Certificate Requirements](#)
- ◉ [Creating an Account](#)
- ◉ [Accessing the EVM-CR](#)
- ◉ [EVM-CR Navigation](#)

Analyst Home

- ◉ [Browse / Search Programs](#)
- ◉ [Program Detail](#)

Contract Detail

- ◉ [Navigation](#)
- ◉ [Overview & Data Download](#)
- ◉ [Contract Summary](#)

- ◉ [Data Views](#)
- ◉ [Reviewers & Submitters](#)
- ◉ [Received Submissions](#)
- ◉ [Contract Attachments](#)
- ◉ [Reporting Stream](#)

Submission Detail

- ◉ [Submission Detail](#)
- ◉ [Submission IPMR](#)
- ◉ [Data Quality Validation Report](#)
- ◉ [Performance Over Time Chart](#)

Reports & Metrics

- ◉ [Navigation](#)

- ◉ [Reporting Compliance Report](#)
- ◉ [Formats Delivered Report](#)
- ◉ [Program Review Report](#)
- ◉ [IPMR Cost Validation Report](#)
- ◉ [IPMR Cost Validation Rule Count
Stoplight Report By Source](#)
- ◉ [IPMR Cost Data Report](#)
- ◉ [EVM Reporting Dashboard](#)
- ◉ [IPMR Cost Errors by Service](#)
- ◉ [Rule Error Count Chart](#)

Support

- ◉ [Help Desk](#)





Getting Started

- ⦿ Certificate Requirements
- ⦿ Creating an Account
- ⦿ Accessing the EVM-CR
- ⦿ EVM-CR Navigation

Getting Started: Certificate Requirements

All users are required to have a valid **CAC** (Common Access Card) or **ECA** (External Certificate Authority) Certificate in order to establish an account in the EVM-CR Portal.

ECA Certificates

- Type required: **Medium Token Assurance Identity** Certificate
- To locate approved certificate vendors, visit the ECA PKO Program Website at <http://iase.disa.mil/pki/eca/Pages/index.aspx>

Getting Started: Creating an Account

You will need: (1) an account in EVM-CR Portal and (2) the EVM-CR Submitter role.

1. EVM-CR Portal Account

- Visit the EVM public site at <https://www.acq.osd.mil/evm/> and select [Request Account](#).




2. EVM-CR Submitter role


- If you are just now creating an account, request the EVM-CR Submitter role.
- If you already have an EVM-CR Portal account and only require the EVM-CR Submitter role added to your account, contact us at EVM-CRsupport@Tecolote.com.

Getting Started: **Accessing the EVM-CR**

Once your system access is approved, log in to the **EVM-CR Portal** and select the EVM-CR application.



Getting Started: EVM-CR Navigation



From the EVM-CR home page, select **My EVM** to find:

- **Analyst Home**: search or browse programs
- **Reports & Metrics**: charts related to reporting compliance and data quality
- **Search Contracts**
- **Search Submissions**



Analyst Home

- ⦿ [Browse / Search Programs](#)
- ⦿ [Program Detail](#)

Analyst Home: Browse / Search Programs

Browse Programs Search Programs

Group By

☒ Service
☐ DAES Group
☐ ACAT
☐ Commodity Group

Filter By

Service
All

DAES Group
All

ACAT
All

Commodity Group
All

Contractor
<Contractor Name>

Reporting Status
Active Only

Latest DAES
Not Set

AIR FORCE (4) +
DOD (1) -
Death Star Program
NAVY (4) +

Select a program to view its Program Detail page

The Analyst Home page provides two tabs: **Browse Programs** for filtering through programs and **Search Programs** for looking for programs by name.

Browse Programs **Search Programs**

Enter filter criteria and click 'Filter'

Program Name: Death Star
DAES Group: All
Commodity Group: All
Service Name: All
ACAT: All
☒ Only Currently Reporting

Filter Clear

Program Name	PNO	ACAT	DAES Group	Latest Finalized Review	Overall Rating
Death Star Program	001	ID	A	4/20/2017 10:45:46 AM	COMPLIANT

Analyst Home: Program Detail

The **Program Detail** page provides a summary and links to key information:

- Compliance scores from the most recent AAP program review*
- List of the program's reporting contracts
- Links to:
 - IPMR Cost Data
 - Reporting Compliance report
 - Effort Files By Time

Program Detail

Program Information

Name: Death Star Program PNO: 001 Short Name: DSP	Group: MDAP ACAT: ID DAES Group: A	MDAP: Number Of Contracts: 4 Number with IPMR Data: 3	Quick Links IPMR Cost Data Reporting Compliance Effort Files By Time
--	---	---	--

Latest Program Review

Title: **Test 2017042017**
Comment:
Finalized Date: **4/20/2017**

Metric	Score
Overall Review Score	COMPLIANT
Reporting Compliance	COMPLIANT
Cost	NOT SET
Electronic Cost	NOT SET
UN/CE Fact	NOT SET
Business Rules	NOT SET
Human Readable Cost	NOT SET
CFSR	NOT SET

Contracts

Contract	Effort	Reporting Contractor	Reporting Division
N0000-00-0002	Multiple (3)	Rambo Systems	Weapon Development
N0000-00-0003	John's Deathstar	Rambo Systems	Weapon Development
N0000-00-0004	Epoch Test	Rambo Systems	Weapon Development
N00001-00-0001	Multiple (5)	Rambo Systems	Weapon Development

*These scores are the results from a quarterly review by AAP staff on each program with contracts that report to the EVM-CR.



Contract Detail

- ◉ Navigation
- ◉ Overview & Data Download
- ◉ Contract Summary
- ◉ Data Views
- ◉ Reviewers & Submitters
- ◉ Received Submissions
- ◉ Contract Attachments
- ◉ Reporting Stream

Contract Detail: Navigation

The **Contract Detail** page can be accessed in three ways:

1. Under **My EVM**, select **Search Contracts** to filter through contracts. Select a contract number to reach its **Contract Detail** page.

Contract	Effort	Program Name	Contractor	Contractor Division	First Report Date	Last Report Date	Military Handbook	Weapon System Type	Service	Contract Type
N0000-00-0002	Multiple (3)**	Death Star Program (Testing Purposes)	Rambo Systems	Awesome Weapon Development	3/25/2007	1/28/2018	AIRCRAFT	Aircraft	NAVY	CPAF
N0000-00-0003	Tie Fighter	Death Star Program (Testing Purposes)	Rambo Systems	Awesome Weapon Development	7/4/2009	11/22/2016	AIRCRAFT	Aircraft	AIR FORCE	CPAF

2. Search for the right program from **Analyst Home**. Then from the **Program Detail** page, select the contract number from the list of contracts for that program.

Program Detail

Program Information

Name: Death Star Program
PNO: 001
Short Name: DSP

Group: MDAP
ACAT: ID
DAES Group: A

MDAP: Number Of Contracts: 4
Number with IPMR Data: 3

Quick Links

- IPMR Cost Data
- Reporting Compliance
- Effort Files By Time

Latest Program Review

Title: Test 2017042017
Comment:
Finalized Date: 4/20/2017

Contracts

Contract	Effort	Reporting Contractor	Reporting Division
N0000-00-0002	Multiple (3)	Rambo Systems	Weapon Development
N0000-00-0003	John's Deathstar	Rambo Systems	Weapon Development
N0000-00-0004	Epoch Test	Rambo Systems	Weapon Development
N00001-00-0001	Multiple (5)	Rambo Systems	Weapon Development

Metric **Score**

Overall Review Score **COMPLIANT**

3. If the contract is one of your assigned contracts, its detail page can also be reached from **My Contracts**.

Contract Detail: Overview & Data Download

The **Contract Detail** page provides a centralized place to access a variety of information about the contract, including summary data, charts, reporting stream, etc.

If the Contract Detail page was reached through a search, **Prev / Next** buttons allow navigation through the search results

Contract Detail

Program: **Death Star Program**
Contract: **N0000-00-0002**

Reporting Contractor: **Rambo Systems**
Division: **Weapon Development**

Contract Type: **CPAF**
Service: **NAVY**

Contract Summary Data Views Reviewers & Submitters Received Submissions Contract Attachments Reporting Stream Comments **Actions** Links

- > View IPMR Cost Data Report
- > **Download IPMR Data Package**
- > View Data Quality Issues
- > Report Data Quality Issue
- > Reporting Compliance Report

Full Data Retrieval (FDR): To download all periods of IPMR cost data for a contract effort in one package (including Format 6, Format 7, and DAMIR Milestones), select **Download IPMR Data Package** from the Actions dropdown.

Contract Detail: Contract Summary

Contract Summary

Data Views

Reviewers & Submitters

Received Submissions

Contract Attachments


Reporting Stream


Comments

Actions ▾

Links ▾

The **Contract Summary** tab displays high-level summary data about the contract.



List of contract efforts. Select the  glasses icon next to an effort to update the page with data on that effort.

Reporting Compliance scores for last 3 months

Cost Performance Index (CPI) and Schedule Performance Index (SPI) charts


Contract Detail: Data Views

Contract Summary **Data Views** Reviewers & Submitters Received Submissions Contract Attachments Reporting Stream Comments Actions ▾ Links ▾


The **Data Views** tab displays charts for the selected contract effort.



Element Performance Comparison
Compares WBS elements using a variety of metrics (BAC, BCWP, CPI, etc.)



Performance Over Time
Plots BAC, EAC, and BCWS over time



Budget Shifting
Compares WBS elements by change in BAC/EAC

Contract Detail: Reviewers & Submitters

Contract Summary Data Views **Reviewers & Submitters** Received Submissions Contract Attachments Reporting Stream Comments Actions ▾ Links ▾

The **Reviewers & Submitters** tab shows all users assigned to the contract and their roles.

Contract Reviewers			Contract Submitters	
Reviewer Name	Organization	Role	Submitter Name	Organization
Sam Land	Tecolote	Lead Reviewer	David Craig	Tecolote.com
John Lee	Tecolote SPSG	Lead Reviewer	Ramon Eckert	Tecolote Research Inc
Mary Davidsen	Tecolote Research Inc	Reviewer		
Damon LeClercq	Tecolote Research Inc	Reviewer		
Fred Samsen	Tecolote Research Inc	Reviewer		
Burt Eckert	Tecolote	Reviewer		



Contract Detail: Received Submissions

Contract Summary Data Views Reviewers & Submitters **Received Submissions** Contract Attachments Reporting Stream Comments Actions Links

The Received Submissions tab lists all published submissions on the contract.

Effort filter: shown only when the contract has multiple efforts

Report categories:

- Electronic Cost
- Human Readable Cost
- CFSR
- Format 6
- Native Schedule
- Format 7
- History

Submission ID	Report Category(s)	Effort	Admin Files	Report Date	Submission Date	Status Date	Status
9765	Electronic Cost	AT-AT	No	4/30/2018	5/14/2018	5/14/2018	Pending
9747	Human Readable Cost	Y-Wing	No	3/20/2018	3/20/2018	3/31/2018	Published
9741	Electronic Cost	AT-AT	No	1/27/2018	2/15/2018	2/27/2018	Published
9740	CFSR	AT-AT	No	2/27/2018	2/27/2018	2/27/2018	Published
9704	Electronic Cost, Human Readable Cost	Y-Wing	No	4/30/2018	2/2/2018	5/11/2018	Published
9681	CFSR	AT-AT	No	11/1/2015	10/13/2017	10/13/2017	Rejected

Select an ID# to see the Submission's Detail page, download files, and view data extracts.

Contract Detail: Contract Attachments

Contract Summary Data Views Reviewers & Submitters Received Submissions **Contract Attachments** Reporting Stream Comments Actions ▾ Links ▾

The **Contract Attachments** tab contains any files relevant to the contract and reporting requirements. Form DD-1423 CDRL documents are housed here.

CDRL Attachment

CDRLs	Effort	File Comment	Cost	Schedule	CFSR	Upload Date	Upload By
CDRL Y-Wing IPMR Cost.pdf	All	CPR CDRL	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	9/21/2009	

Other Attachment

File Name	File Comment	Upload Date	Upload By
CDRL Y-Wing IPMR Schedule.pdf	Final	9/21/2009	

Click to download file



Contract Detail: Reporting Stream

Contract Summary Data Views Reviewers & Submitters Received Submissions Contract Attachments **Reporting Stream** Comments Actions Links

The **Reporting Stream** tab shows the reporting requirements for each contract effort.

List of contract efforts. Select the glasses icon next to an effort to view the reporting stream for that effort.

Effort	Effort Number	Start Date	End Date
AT-AT	789	1/1/2016	12/31/2018
Death Star Construction	0	1/1/2007	9/24/2017
Epoch Test	0	7/1/2013	7/1/2018
Hoth Fighter	77	1/1/2014	12/31/2018
Y-Wing	33	1/1/2007	3/1/2018

Reporting Stream	Effective Date
359	2016-01-01

Cost

- ☒ Electronic Cost
- ☒ Human Readable
- ☒ Format 1
- ☐ Format 2
- ☐ Format 3
- ☐ Format 4
- ☐ Format 5
- ☐ UNCEFact

Frequency: 30, Calendar Day
Submit Days: Monthly

☐ History

Frequency: Unknown
Submit Days: 30, Calendar Day
Reporting Stream ID: 359

Schedule

- ☒ Electronic Schedule
- ☐ Native Schedule

Frequency: Monthly
Submit Days: 30, Calendar Day

CFSR

- ☐ Required

Frequency: Unknown
Submit Days: 30, Calendar Day

Format 7

- ☐ Required


Frequency: Annual
Submit Days: 30, Calendar Day



Submission Detail

- ⦿ Submission Detail
- ⦿ Submission IPMR
- ⦿ Data Quality Validation Report
- ⦿ Performance Over Time Chart

Submission Detail



Submission ID	Report Category(s)
9497	Format 7
9496	Format 7

[Contract Detail](#) > [Received Submissions](#) tab > Submission Detail

The **Submission Detail** page displays information about the submission: current status, report types, dates, etc. This page is accessible from the **Received Submissions** tab on the **Contract Detail** page.

Select **View Submission IPMRs** to see:

- Data extracts from the electronic files
- Performance Over Time Chart
- Data Quality Validation Report

Click to download file

Submission Detail

Program
Program Name: **Death Star Program (Testing Purposes)**
PNO: **001**
Service: **NAVY**
Commodity Group: **SPACE**
Weapons System: **OTHER**


Contract
Contract: **N0000-00-0002**
Reporting Contractor: **Rambo Systems**
Division: **Awesome Weapon Development on the Earth**
Contractor Location:
Cage Code:

Submission
Submission ID: **9576**
Effort: **Melissa Test**
Report Types: **Electronic Cost**
Submission Status: **Published**

Submission Information
Report Date: **6/25/2010** Year: **2010** Month: **6**
Submission Date: **9/21/2015** Submitter Name: **Melissa Cyrulik**
Status Set Date: **11/2/2015** Status Set By: **System**
Is Draft: **No**

Files Reviewers Comments

Submission Files
Cost

	File Name	File Type	Contains Format 5 Data	Component	File Comment
	CPR Sample.xml	Electronic Cost			

[View Submission IPMRs](#)

NOTE: Analyst access is limited to published submissions only.

Submission IPMR

[Contract Detail](#) > [Received Submissions](#) tab > [Submission Detail](#) > Submission IPMR

The Submission IPMR page shows data extracted from the electronic files.

- Click the Quick Links to open:

- Data Quality Validation Report
- Performance Over Time Chart

- Values flagged by the Data Quality test are highlighted in red

- Data Quality issues listed in red

Submission IPMR

View	File Name	File Type	Component	First Period	Latest Period	Number of Periods	Has Final	Process File	File ID	Status	Error	Exclude	Admin Comment
	CPR Sample.xml	Electronic Cost		6/25/2010	6/25/2010	1	Yes		469	Not Processed		No	

File Details
File Name: CPR Sample.xml
File Type: Electronic Cost
File Level: Total

Navigate File Periods (1)
Report To: 6/25/2010
Final IPMR: Yes

Quick Links
Data Quality Validation
Performance Over Time

Current Period Information
Current Period
Report From: 5/26/2010
Report To: 6/25/2010
Processed Date
Processed: 9/21/2015
Source Data Type
Source: IPMR XML, 9/30/2013 DEI
File Detail
File ID: 469
File Name: CPR Sample.xml
Variances
At Complete: -\$42,145
Cumulative Schedule: -\$7,943
Cumulative Cost: -\$35,704
Total Schedule: -\$7,943
Total Cost: -\$35,704

Report Information
Program Name: DeathStar
Phase: RDT&E
Contract: N0000-00-N-0000
Contract Type: CPFF
Contractor: Rambo Systems
Maximum WBS Level: 7
IPMR ID: 5079
Final IPMR: Yes
Remove Final IPMR

Performance Measurement Baseline (PMB)
MR: \$128
BAC: \$144,479
EAC: \$144,479
BCWS: \$144,479
BCWP: \$91,492
ACWP: \$127,196
CPI: 0.719
SPI: 0.920

Over Target Baseline (OTB)
OTB Date: 1/16/2009
BAC Adjustment: \$15,229
SV Adjustment:
CV Adjustment:
MR Adjustment: \$601

IPMR Header
Dollars in: Thousands
Quantity:
Share Above:
Share Below:
Original NCC: \$85,542
NCC: \$86,962
CBB: \$87,062
TAB: \$102,892
AUW: \$100
Contract Ceiling: \$95,338
Estimated Ceiling: \$95,438
Best Case EAC: \$147,181
Worst Case EAC: \$156,067
Most Likely EAC: \$147,829
Target Price: \$86,962
Estimated Price: \$87,062

IPMR Dates
Contract Start Date: 1/1/2007
Contract Definition Date: 3/8/2007
Planned Completion Date: 9/24/2010
Contract Completion Date: 12/31/2008
Estimated Completion Date: 8/18/2011

DAMIR Validation Failures
There are no DAMIR validation failures in this submission.

DAMIR Validation Warnings
Further warnings detected within the data.
2 out of 148 WBS elements do not report a name
1 out of 109 WBS element leaf nodes report Cumulative ACWP but not Cumulative BCWP

Data Quality Validation Report

Quick Links
→ [Data Quality Validation](#)
→ [Performance Over Time](#)

[Contract Detail](#) > [Received Submissions](#) tab > [Submission Detail](#) > [Submission IPMR](#) > Data Quality Validation Report

The Data Quality Validation Report lists all data quality checks done on the Electronic Cost file.

- Indication of Pass / Fail for each check
- Option to download to Excel

Submission Data Validation Reports

Program: **Death Star Program (Testing Purposes)**
Contract: **N0000-00-0002**

Effort Name: **AT'AT**
Report To Date: **01/28/2018**

IPMR Id: **194568**

Download

Description	Source	Passed	Failed
Share Above (Contractor Share) between 0 and 100	DAMIR	X	
Share Below (Contractor Share) between 0 and 100	DAMIR	X	
Report Period From is required	DAMIR	X	
Report Period From must be on or before Report Period To	DAMIR	X	




Performance Over Time Chart

Quick Links

→ [Data Quality Validation](#)
→ [Performance Over Time](#)

[Contract Detail](#) > [Received Submissions](#) tab > [Submission Detail](#) > [Submission IPMR](#) > Performance Over Time Chart



The **Performance Over Time Chart** displays Performance Measurement Baseline (PMB) values for all reports received on an effort.

- Values for the currently selected submission shown as **large squares**
- Hover over any data point to see its underlying value




Reports & Metrics

- ◉ Navigation
- ◉ Reporting Compliance Report
- ◉ Formats Delivered Report
- ◉ Program Review Report
- ◉ IPMR Cost Validation Rule Count
Stoplight Report By Source
- ◉ IPMR Cost Validation Report
- ◉ IPMR Cost Data Report
- ◉ EVM Reporting Dashboard
 - IPMR Cost Errors by Service
 - Rule Error Count Chart

Reports & Metrics: Navigation

Located under **My EVM**, **Reports & Metrics** offers a variety of reports, data views, and charts.



My EVM

- > Analyst Home
- > **Reports & Metrics**
- > Search Contracts
- > Search Submissions
- > My Contracts

Reports & Metrics

Compliance Reports

- Reporting Compliance - compares reporting requirements and reports delivered and provides a rating for each report type
- Formats Delivered - provides ratings on delivery of IPMR formats 1-7 (electronic files only)
- Program Review - detailed information on PARCAs quarterly program reviews reporting compliance and data quality
- IPMR Cost Validation - provides error counts by contract effort
- IPMR Cost Validation Rule Count Stoplight Report By Source - error counts broken out by effort and error type

Data Views

- IPMR Cost Data - grid view of all level one data delivered by effort
- Performance Over Time - chart displays key metrics over time by effort
- Contract Effort IPMR Cost Data - grid view of key metrics delivered by effort on selected program group
- Effort Files by Time - matrix by effort to determine files contributing to data views

Other

- EVM Reporting Dashboard - various reporting compliance and data quality charts
- Document Packages - access your requested admin created data packages

Reporting Compliance Report

The Reporting Compliance Report shows high-level reporting compliance scores for each contract effort.

Please choose the last time period for reporting (reports are given in a 3 month span).

☐ Service

☒ Program

☐ Commodity Group

☐ Contractor

☐ DAES Group

☐ ACAT

Death Star Program

▼

Month

Year

May

2018

Only display as late when late by more than this number of days

1

Reporting Compliance

Compliance Details

Export

Death Star Program

Click for details

Program	Contract	Contractor	Service	Effort	Mar-18			Apr-18			May-18		
					Cost	Schedule	CFSR	Cost	Schedule	CFSR	Cost	Schedule	CFSR
Death Star Program	N00001-00-0001	Rambo Systems	DOD	AT-AT	■	■		■	■				
Death Star Program	N00001-00-0001	Rambo Systems	DOD	Epoch Test	■	■		■	■	■			
Death Star Program	N00001-00-0001	Rambo Systems	DOD	Hoth Fighter	■	■		■	■				
Death Star Program	N00001-00-0001	Rambo Systems	DOD	Y-Wing	■	■		■	■	■			

View color codes

Legend



Formats Delivered Report

For each contract effort, the **Format Delivered Report** compares which report formats have been delivered vs. the report formats required by the contract.

Formats **Delivered**

Back

Please enter as much information that is known about the contract and click 'Generate'.

Program

Death Star Program

Service

DOD

Commodity Group

All

DAES Group

All

ACAT

All

Month

January

Year

2018

Contractor Name

<Contractor Name>

Generate

Export

Clear

Legend

Color	Format Requirement/Delivery Status
Green	Required & Delivered
Light Green	Not Required, but Delivered
Red	Required & Not Delivered
White	Not Required & Not Delivered

* IPMR requirements imply UN/CEFACT

EVM-CR Format Reporting Performance

Program	Contract	Effort	Effort Number	Fmt 1	Fmt 2	Fmt 3	Fmt 4	Fmt 6	Fmt 7	Electronic Cost
Death Star Program	N00001-00-0001	Y-Wing	33	Red	White	White	White	White	White	Red
Death Star Program	N00001-00-0001	AT-AT	789	Green	Light Green	Light Green	Light Green	Red	White	Light Green
Death Star Program	N00001-00-0001	Epoch Test	0	Red	Red	Red	Red	White	White	Red
Death Star Program	N00001-00-0001	Hoth Fighter	77	Green	Green	Green	Green	White	Red	Green



Program Review Report

The Program Review Report displays program scores from quarterly AAP reviews of Reporting Compliance and Data Quality.

Enter report criteria and click 'Generate'

Service All ▼	Commodity Group All ▼	DAES Group C ▼	ACAT All ▼	Contractor <Contractor>
------------------	--------------------------	-------------------	---------------	----------------------------

Generate Clear Export

Program Review																				
Program	DAES Group	ACAT	Title	Finalized Date	Overall Review Score	Reporting Compliance	Cost	Electronic Cost	UN/CE Fact	Business Rules	Human Readable Cost	CFSR	Schedule	Native Schedule	IPMR Schedule	Format 7	History	Data Quality	Cost	Schedule
AAA - Radar Program	C	IC	DAES GROUP C FEB 2018	2/2/2018																
AAB - Space Program	C	IAM	AF IPPS - DAES Group C	2/1/2016																
AAC - Helicopter Program	C	IC	DAES GROUP C FEB 218	2/2/2018																
AAH - Aircraft Carrier Program	C	ID	DAES GROUP C FEB 2018	2/2/2018																

IPMR Cost Validation Report

The IPMR Cost Validation Report displays the latest four months of error counts for each contract effort.

Enter search criteria and click 'Generate'

Service

All

Contractor

<Contractor>

☒ Pending Submissions

☐ Four Month By Effort

☐ Include submissions with no errors

Generate

Export

Service	Program	Reporting Contractor Name	Contract Number	Effort	Four Months Ago	Three Months Ago	Two Months Ago	One Month Ago
DOD	GAFC - Ground/Air Flux Capacitor Program	DeLorean Motor Company	N96153-65-C-1003	PROD 2/3	5	5	4	0
AIR FORCE	MFS - Millennium Falcon Spacecraft	Corellian Freight	FA6198-43-D-6513	AMM DEV	7	6	6	0
ARMY	PH4 - Advanced Raygun Phaser Development	Roddenberry Systems	W5631P-11-B-0041	PHASE 4	0	0	5	0
AIR FORCE	RASBRY - Radar Anti-Jamming Program	Bleeps Sweeps Creeps Inc (BSC)	FA3914-91-C-3002	RASBRY 143	8	8	8	0
NAVY	SSY - Yellow Class Submarine	B-Tulls Corporation	N95611-32-C-1015	EBD LRIP 8	6	0	0	0



IPMR Cost Validation Rule Count Stoplight Report

This report provides the number of errors in each contract effort's monthly IPMR Cost data.

Enter report criteria and click 'Generate'

Program <Program>	Contract <Contract>	Effort <Effort>	Contractor Name <Contractor Name>
Start Date 04/05/2018	Months to Report 3	Service All	<input type="checkbox"/> Include efforts with no errors

IPMR Cost Data Validation Rules Stoplight Report					Feb 2018				Mar 2018				Apr 2018			
Service	Program	Contract	Contractor	Effort	DAMIR	EVM-CR	IPMRDID	EVM-CR Detail Level	DAMIR	EVM-CR	IPMRDID	EVM-CR Detail Level	DAMIR	EVM-CR	IPMRDID	EVM-CR Detail Level
AIR FORCE	Death Star Program	F00001-00-D-01	Global	Hawk EMD	0	0	1	0	0	0	1	0	0	0	1	0
DOD	Death Star Program	N00001-00-0001	Rambo Systems	AT-AT	0	0	0	2	0	0	0	2	0	0	0	2
DOD	Death Star Program	N00001-00-0001	Rambo Systems	Y-Wing	1	1	0	1	1	1	0	1	1	1	0	1
NAVY	Death Star Program	N636-9-D-0002	Global	Task 1	0	0	0	3	0	0	0	3	0	0	0	3

IPMR Cost Data Report

The IPMR Cost Data Report displays a table of Level 1 data extracted from the electronic cost files delivered for a given effort. Select the **arrow icon** for the desired effort to run the report.

Efforts - Current Contract: N0000-00-0002

Effort Name	Effort Number	Start Date	End Date	First Period	Last Period	Run Report
USV Development 1	2	1/1/2015	1/1/2020	6/25/2010	6/25/2010	→
USV Development 2	0	3/7/2011	3/26/2016	12/25/2013	12/25/2013	→
USV Development 3	1	3/11/2011	11/30/2016	5/25/2015	6/25/2015	→

Download to Excel

Report an issue with data quality

Go to the Performance Over Time chart

Toggle between efforts

Export Report Data Issue View Performance Over Time Chart


Program: Death Star Program Contract: N00001-00-0001 Effort: Hoth Fighter

(Cost values are in dollars)

Month	Year	Report Date	Report From	Contract Start Date	Contract Definition Date	Completion Date	Estimated Completion Date	Planned Completion Date	Quantity	Share Above	Share Below	Original NCC	NCC	Most Likely EAC	Best Case EAC	Worst Case EAC
Dec	2016	12/24/2016	11/26/2016	1/1/2014	1/1/2014	12/31/2018	12/31/2018	12/31/2018				85,542,000	86,962,000	147,829,100	147,181,100	156,066,500
Jan	2017	1/24/2017	12/26/2016	1/1/2014	1/1/2014	12/31/2018	12/31/2018	12/31/2018				85,542,000	86,962,000	147,829,100	147,181,100	156,066,500
Feb	2017	2/24/2017	1/26/2017	1/1/2014	1/1/2014	12/31/2018	12/31/2018	12/31/2018				85,542,000	86,962,000	147,829,100	147,181,100	156,066,500
Feb	2017	2/27/2017	1/31/2017	6/1/2016	6/10/2016	5/30/2019	5/30/2019		4	50	70	647,115,000	647,115,000	645,073,000	592,822,000	647,115,000


Dashboard: Reporting Compliance

The **Dashboard** provides high-level metrics of submissions to the EVM-CR as a whole, including compliance for expected submissions that are late/missing/on time.




Dashboard: IPMR Cost Errors by Service

Accessible from the **Dashboard**, the **IPMR Cost Errors by Service** report shows total number of errors in the electronic cost reports delivered to the EVM-CR for each service.



Dashboard: Rule Error Count Chart

Accessible from the **Dashboard**, the **Rule Error Count Chart** shows a detailed count of errors on the electronic cost files submitted to the EVM-CR, broken out by error type.



A man in a blue digital camouflage uniform and cap is shown in profile, looking down at a piece of equipment. The background is a blurred industrial or workshop setting with various mechanical parts and structures.

Help Desk

Questions? Contact EVM-CR Support at
EVM-CRsupport@Tecolote.com

Photo credit: Christopher D. Gaines



Office of Acquisition, Analytics and Policy (AAP)

APPROVED FOR PUBLIC RELEASE DISTRIBUTION
UNLIMITED: 18-S-1952 July 24, 2018