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SELECTED ACQUISITION REPORTS (SARs) - HIGHLIGHTS
As of September 30, 2010

The Department of Defense (DoD) has released details on major defense acquisition program
cost, schedule, and performance changes since the June 2010 reporting period. This information is
based on the Selected Acquisition Reports (SARs) submitted to the Congress for the September
2010 reporting period.

SARs summarize the latest estimates of cost, schedule, and performance status. These reports
are prepared annually in conjunction with the President's budget. Subsequent quarterly exception
reports are required only for those programs experiencing unit cost increases of at least 15 percent
or schedule delays of at least six months. Quarterly SARs are also submitted for initial reports,
final reports, and for programs that are rebaselined at major milestone decisions.

The total program cost estimates provided in the SARs include research and development,
procurement, military construction, and acquisition-related operation and maintenance (except for
pre-Milestone B programs, which are limited to development costs pursuant to section 2432 of title
10, United States Code). Total program costs reflect actual costs to date as well as anticipated future
costs. All estimates include anticipated inflation allowances.

The current estimate of program acquisition costs for programs covered by SARs for the prior
reporting period (June 2010) was $1,672,097.9 million. After subtracting the costs for one final
report (Predator) and adding the costs for one new program (HC/MC-130 Recapitalization), the
adjusted current estimate of program acquisition costs from the June 2010 reporting period was
$1,677,521.9 million. For the September 2010 reporting period, there was a net cost increase of
$1,783.4 million (+0.1%), due primarily to a higher estimates for the SSN 774 (Virginia Class) and
Chemical Demilitarization-Assembled Chemical Weapons Alternatives (ACWA) programs.

Current Estimate

(% in Millions)
June 2010 (94 programs) $1,672,097.9
Less final report on one program (Predator) -3,321.3
Plus initial report on one program (HC/MC-130 Recapitalization) +$8,745.3
June 2010 Adjusted (94 programs) $1,677,521.9
Changes Since Last Report:
Economic $0.0
Quantity -897.4
Schedule +118.8
Engineering 0.0
Estimating +2,562.5
Other 0.0
Support -0.5

September 2010 (94 programs)

Net Cost Change $+1,783.4
$1,679,305.3



For the September 2010 reporting period, there were quarterly exception SARs submitted for
five programs. The reasons for the submissions are provided below.

Army:

Excalibur — The SAR was submitted to report a “critical” Nunn-McCurdy unit cost breach. That is,
the program acquisition unit cost increased 199% above the current baseline estimate and 211%
above the original baseline estimate, due primarily to a reduction of Block I (Increments la and Ib)
munitions from the Army Procurement Objective of 30,388 down to 7,050 projectiles. While unit
costs increased, program costs decreased $867.1 million (-35.1%) from $2,469.6 million to
$1,602.5 million. This reduction was in direct response to the Vice Chief of Staff (Army) Precision
Fires Capability Portfolio review.

Navy:

SSN 774 (Virginia Class) — The SAR was submitted to rebaseline the report from a Development to
a Production Estimate following approval of Full Rate Production (Milestone I11) in September
2010. Program costs increased $1,813.4 million (+2.0%) from $91,393.9 million to $93,207.3
million, due primarily to an extension of the development program through FY 2027 that includes
test and evaluation for future blocks, capability enhancements for Block V, and a reduction of total
ownership cost initiatives (+$1,028.6 million). There were additional increases for the full funding
of Advance Procurement and Economic Order Quantity (+$450.3 million) and a stretchout of the
procurement profile (FY 2018 ship to FY 2020) (+$579.7 million).

Air Force:

C-17A - This was the final SAR because 92% of the aircraft (205 out of a total of 223) have been
delivered on the program. The C-17A has logged almost two million flight hours to date and meets
the statutory requirement for termination of reporting. The Air Force is planning on production
shutdown and post-production sustainment transition activities.

SDB Il (Small Diameter Bomb Increment 1) — This was the initial SAR following Milestone B
approval authorizing the program to enter the Engineering Manufacturing and Development (EMD)
phase in August 2010. The EMD phase contract was awarded to Raytheon Missile Systems for
$450.8 million. Low Rate Initial Production (Milestone C) is planned for August 2013.

DoD:

Chemical Demilitarization-ACWA — The SAR was submitted to report a “significant” Nunn-
McCurdy unit cost breach. That is, the program acquisition unit cost increased 21.7% above the
current and original baseline estimates. Program costs increased $910.9 million from $8,352.3
million to $9,263.2 million (+10.9%) to reflect increased construction requirements and improved
definition of construction scope at Blue Grass Chemical Agent-Destruction Pilot Plant (BGCAPP),
increased requirements and staffing levels to support Explosive Destruction Technology (EDT)
operations at BGCAPP, increased labor costs associated with higher wage rates and overtime
estimates at the Pueblo Chemical Agent-Destruction Pilot Plant (PCAPP), and addition of cost risk
during systemization and operations at the PCAPP.




New SAR
(As of September 2010)

The DoD has submitted one initial SAR on the following program for the September 2010
reporting period. This report does not represent cost growth. The baseline established on this
program will be the point from which future changes will be measured.

Current Estimate

Program (% in Millions)
SDB Il (Small Diameter Bomb Increment I1) $5,210.4



Program Acquisition Cost Summary (Dollars in Millions)
As of September 30, 2010

Baseline Estimate

Changes To Date

Current Estimate

% Change To Date
Adjusted for Qty

Program Base |Baseline] Base-Year | Then-Year |Quantity] Base-Year | Then-Year |Quantity] Base-Year | Then-Year |Quantity] Base-Year | Then-Year
Year Type Dollars Dollars Dollars Dollars Dollars Dollars Dollars Dollars

Army:
AB3 2006 DE 6,553.0 8,093.9 602 3,161.1 3,592.1 93 9,714.1 11,686.0 695 14.2 10.8
ATIRCM/CMWS - ATIRCM 2003 PdE 894.8 1,054.4 - 28.9 -20.4] 208 923.7| 1,034.0 208 -14.1] -23.8
QRC
ATIRCM/CMWS - CMWS 2003 PdE 1,900.9 2,186.2 2,668 1,168.9 1,292.6 1,266 3,069.8 3,478.8 3,934 34.8 25.4
BLACK HAWK UH-60M 2005 PdE 16,801.7 20,847.1 1,235 2,738.7 2,834.6 - 19,540.4 23,681.7 1,235 16.3 13.6
CH-47F(ICH) 2005 PdE 10,614.8 12,147.4 512 1,437.5 1,488.8 13 12,052.3 13,636.2 525 10.5 9.1
ER/MP UAS 2010 | DE/PdE 4,923.6 5,220.8 13 -0.0 -0.0 - 4,923.6 5,220.8 13 0.0 0.0
Excalibur 2007 PdE 2,264.6 2,518.7 30,388 -688.5 -916.2] -23,338 1,576.1 1,602.5 7,050 15 -3.5
FBCB2 2005 PdE 1,579.9 1,556.7 22,248 2,084.6 2,290.3 67,820 3,664.5 3,847.0 90,068 21.7 21.8
FMTV 1996 PdE 11,594.2 18,921.3 85,488 5,052.6 1,705.3 -2,303 16,646.8 20,626.6 83,185 44.8 12.6
GMLRS 2003 PdE 9,780.2 11,848.9] 140,239 -4,881.3 -5,790.0] -96,357 4,898.9 6,058.9] 43,882 22.3 94.4
HIMARS 2003 PdE 3,711.6 4,388.4 894 -1,905.5 -2,344.6 -513 1,806.1 2,043.8 381 -10.7] -0.6
Army IAMD 2009 | DE/PdE 4,856.6 5,791.6 296 -0.0 -0.0 - 4,856.6 5,791.6 296 0.0 0.0
Inc 1 E-IBCT 2010 PdE 3,149.5 3,284.0 9 -106.5 -117.3 - 3,043.0 3,166.7 9 -3.4 -3.6
JLENS 2005 DE 5,850.0 7,151.0 16 722.5 912.8 - 6,572.5 8,063.8 16 12.4 12.8
LONGBOW APACHE 1996 PdE 5,690.6 7,027.8 758 5,648.2 6,076.7 -2 11,338.8 13,104.5 756 80.2 69.2
LUH, UH-72A Lakota 2006 PdE 1,638.3 1,883.0 322 170.0 120.6 23 1,808.3 2,003.6 345 3.4 -0.9
PATRIOT PAC-3 2002 PdE 9,084.0 9,205.8 1,159 -27.2 120.3 -53 9,056.8 9,326.1 1,106 -0.3 1.2
PATRIOT/MEADS CAP - 2004 DE 16,530.5 21,839.4 48 -488.7 125.9 - 16,041.8 21,965.3 48 -3.0 0.6
FIRE UNIT
PATRIOT/MEADS CAP - 2004 DE 6,220.9 8,056.0 1,528 430.9 806.0 - 6,651.8 8,862.0 1,528 6.9 10.0
MISSILE
Stryker 2004 PdE 8,276.9 8,534.7 2,096 5,719.9 6,661.3 1,902 13,996.8 15,196.0 3,998 6.3 6.7
WIN-T Increment 1 2007 PdE 3,798.0 3,879.7 1,677 -19.5 -44.7 100 3,778.5 3,835.0 1,777 -3.4 -4.1
WIN-T Increment 2 2010 | DE/PdE 3,617.2 3,907.0 1,893 1,069.6 1,090.7 323 4,686.8 4,997.7 2,216 14.5 12.7
WIN-T Increment 3 2009 DE 15,807.9 18,813.2 3,482 -2,523.1 -2,849.5 -275 13,284.8 15,963.7 3,207 -12.7 -11.6
Subtotal 155,139.7| 188,157.0 18,793.1 17,035.3 173,932.8 205,192.3 11.0 9.5
Navy:
AGM-88E AARGM 2003 | DE/PdE 1,339.8 1,510.9 1,790 210.3 340.8 129 1,550.1 1,851.7 1,919 12.0 17.9
AIM-9X 1997 PdE 2,464.0 3,232.9] 10,049 392.2 433.9 93 2,856.2 3,666.8] 10,142 15.3 12.7
BAMS UAS 2008 DE 12,224.5 15,172.3 70 362.0 -150.8 - 12,586.5 15,021.5 70 3.0 -1.0
CEC 2002 PdE 4,123.3 4,310.7 272 135.4 2344 9 4,258.7 4,545.1 281 6.1 9.4
CH-53K Program 2006 DE 14,980.9 18,766.3 156 5,134.8 6,759.8 44 20,115.7 25,526.1 200 16.2 16.7
COBRA JUDY 2003 DE 1,365.0 1,464.0 1 161.3 248.7 - 1,526.3 1,712.7 1 11.8 17.0
REPLACEMENT
CVN 78 CLASS 2000 DE 28,701.2 36,082.1 3 -706.5 4,463.4 - 27,994.7 40,545.5 3 -2.5 12.4
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Baseline Estimate

Changes To Date

Current Estimate

% Change To Date
Adjusted for Qty

Program Base |Baseline] Base-Year | Then-Year |Quantity] Base-Year | Then-Year |Quantity] Base-Year | Then-Year |Quantity] Base-Year | Then-Year
Year Type Dollars Dollars Dollars Dollars Dollars Dollars Dollars Dollars

DDG 1000 Destroyer 2005 DE 31,547.9 36,296.3 10 -13,900.4 -16,524.9 -7 17,647.5 19,771.4 3 4.4 14.9
DDG 51 Destroyer 1987 PdE 16,953.7 20,117.5 23 39,638.0 60,290.2 48 56,591.7 80,407.7 71 221 214
E-2D AHE 2009 PdE 17,468.6 19,031.4 75 11.3 -127.1 - 17,479.9 18,904.3 75 0.1 -0.7
EA-18G 2004 PdE 7,530.8 8,636.4 84 2,521.1 2,913.7 30 10,051.9 11,550.1 114 8.0 7.3
EFV (Formerly AAAV) 2007 DE 8,493.2 8,725.2 1,025 4,753.2 6,827.8 -432 13,246.4 15,553.0 593 116.2 169.3
FIA-18E/F 2000 PdE 38,884.7 41,637.3 458 5,847.4 6,454.1 57 44,732.1 48,091.4 515 7.9 7.1
H-1 UPGRADES (4BW/4BN) | 2008 PdE 11,203.4 12,186.8 353 257.6 -66.7 - 11,461.0 12,120.1 353 2.3 -0.5
IDECM - IDECM Blocks 2/3 2008 PdE 1,410.9 1,535.2] 12,809 68.1 107.9 -4 1,479.0 1,643.1] 12,805 5.6 7.8
IDECM - IDECM Block 4 2008 DE 660.7 746.1 160 8.0 -9.6 6 668.7 736.5 166 -1.2 -3.7
JHSV 2008 DE 3,460.0 3,892.3 18 83.6 43.2 - 3,543.6 3,935.5 18 2.4 1.1
Joint MRAP 2008 PdE 22,013.5 22,415.0] 15,374 13,117.8 13,876.6 7,508 35,131.3 36,291.6] 22,882 20.3 21.7
JPALS 2008 DE 963.2 1,031.9 37 -24.9 -44.9 - 938.3 987.0 37 -2.7 -4.5
JSOW - Baseline/BLU-108 1990 PdE 3,566.3 4,898.7] 16,124 -2,087.8 -3,036.00 -12,790 1,478.5 1,862.7 3,334 -1.9 9.9
JSOW - Unitary 1990 PdE 1,977.8 2,974.8 7,000 116.9 239.2 - 2,094.7 3,214.0 7,000 5.9 8.0
LITTORAL COMBAT SHIP 2004 PE 1,172.7 1,211.7 2 2,176.7 2,520.8 - 3,349.4 3,732.5 2 185.6 208.0
LHA 6 2006 DE 2,877.4 3,093.5 1 2,988.7 3,733.3 1 5,866.1 6,826.8 2 3.0 4.9
LPD 17 CLASS 1996 DE 9,018.1 10,761.8 12 5,331.6 7,897.4 -1 14,349.7 18,659.2 11 86.5 101.0
MH-60R 2006 PdE 10,627.0 11,424.7 254 2,543.1 2,816.3 46 13,170.1 14,241.0 300 11.8 11.2
MH-60S 1998 PdE 5,270.1 6,093.8 237 1,395.4 1,881.9 38 6,665.5 7,975.7 275 14.1 16.2
MUOS 2004 | DE/PdE 5,738.0 6,481.1 6 180.4 407.4 - 5,918.4 6,888.5 6 3.1 6.3
NMT 2002 DE 1,923.4 2,321.1 333 -237.3 -250.7 -29 1,686.1 2,070.4 304 -12.2 -10.5
P-8A 2004 DE 26,494.0 31,428.6 115 1,546.9 2,712.3 7 28,040.9 34,140.9 122 17 3.9
RMS 2006 PdE 1,304.6 1,399.4 108 -133.4 -92.9 -54 1,171.2 1,306.5 54 34.6 49.2
SM-6 2004 | DE/PdE 4,866.3 5,983.3 1,200 447.8 616.7 - 5,314.1 6,600.0 1,200 9.2 10.3
VIRGINIA CLASS SUB 1995 | DE/PdE 45,633.1 71,080.8 30 18,407.0 22,126.5 - 64,040.1 93,207.3 30 40.3 311
TOMAHAWK(R/UGM-109E) 1999 PdE 2,977.3 3,290.3 2,790 2,550.4 3,595.1 1,950 5,527.7 6,885.4 4,740 31.9 37.9
T-AKE 2000 PdE 4,262.6 4,890.2 12 1,130.3 1,999.0 2 5,392.9 6,889.2 14 9.3 16.9
TRIDENT Il MISSILE 1983 PdE 26,556.3 35,518.5 845 238.9 4,027.5 -284 26,795.2 39,546.0 561 18.6 37.3
V-22 (OSPREY) 2005 PdE 50,250.4 53,253.4 458 -309.9 -354.4 - 49,940.5 52,899.0 458 -0.6 -0.7
VTUAV 2006 | DE/PdE 2,366.4 2,787.1 177 -99.0 -162.3 -2 2,267.4 2,624.8 175 -3.7 -5.4
Subtotal 432,671.1 515,683.4 94,257.0 136,747.6 526,928.1 652,431.0 14.9 17.9
Air Force:

Advanced EHF 2002 PdE 5,800.7| 6,085.7 3 5,066.0 6,363.2 3 10,866.7 12,448.9 6 25.5 28.9
AMRAAM (AIM-120) 1992 PdE 12,278.2 13,112.4 15,450 4,931.4 8,170.9 2,390 17,209.6 21,283.3 17,840 27.3 40.6
ASIP 2010 | DE/PdE 539.6 508.0 4 -0.0 -0.0 - 539.6 508.0 4 0.0 0.0
B-2 EHF Inc 1 2007 DE 659.7| 706.1 21 -76.2 -87.5 -1 583.5 618.6 20 -10.8] -11.6
B-2 RMP 2008 | DE/PdE 1,273.8 1,220.0 21 -13.7] 45.8 -1 1,260.1 1,265.8 20 1.8 7.0
C-130 AMP 2010 | DE/PdE 4,030.9 3,965.4 519 1,898.2 2,334.9 -298 5,929.1 6,300.3 221 92.0 120.7
C-130J Hercules 1996 PdE 730.7| 839.7 11 11,247.9 14,338.4 157 11,978.6 15,178.1 168 28.5 26.7
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Baseline Estimate

Changes To Date

Current Estimate

% Change To Date
Adjusted for Qty

Program Base |Baseline] Base-Year | Then-Year |Quantity] Base-Year | Then-Year |Quantity] Base-Year | Then-Year |Quantity] Base-Year | Then-Year
Year Type Dollars Dollars Dollars Dollars Dollars Dollars Dollars Dollars

C-17A 1996 PdE 41,250.9 41,811.9 210 23,059.8 27,685.1 13 64,310.7 69,497.0 223 46.8 56.2
C-5 AMP 2006 PdE 888.4 856.3 61 324.1 348.8 31 1,212.5 1,205.1 92 15.8 16.5
C-5 RERP 2008 PdE 7,146.6 7,694.1 52 -49.5 -222.2 - 7,097.1 7,471.9 52 -0.7 -2.9
F-22 Raptor 2005 PdE 64,281.7 61,323.7 181 4,663.7 5,390.4 7 68,945.4 66,714.1 188 6.0 7.3
FAB-T Increment 1 2002 DE 2,642.3 3,167.4 216 663.1 814.5 27 3,305.4 3,981.9 243 19.0 19.0
GBS 1997 DE 451.4 497.1 346 439.1 519.8 1,880 890.5 1,016.9 2,226 11.5 11.4
Global Hawk 2000 DE 4,350.3 5,394.0 63 6,766.8 8,314.3 14 11,117.1 13,708.3 77 116.5 113.2
GPS llIA 2000 DE 3,179.9 4,002.3 8 211.2 204.6 - 3,391.1 4,206.9 8 6.6 5.1
HC/MC-130 Recap 2009 PdE 8,078.1 8,745.3 74 -0.0 -0.0 - 8,078.1 8,745.3 74 0.0 0.0
JASSM 1995 PdE 4,016.4 4,981.1 5,447 1,502.9 2,730.2 -429 5,519.3 7,711.3 5,018 44.6 64.0
JDAM 1995 PdE 2,300.3 2,606.7) 89,065 2,586.7, 3,145.7] 131,252 4,887.0 5,752.4] 220,317 26.7 27.4
JPATS 2002 PdE 4,529.0 5,041.1 783 361.6 413.3 -16 4,890.6 5,454.4 767 9.5 10.0
LAIRCM 2008 PdE 383.6 366.0 8 55.2 49.4 - 438.8 415.4 8 14.4 135
MP-RTIP 2000 DE 1,449.3 1,568.4 - -333.1 -321.9 - 1,116.2 1,246.5 - -23.0 -20.5
NAS 2005 PdE 1,373.2 1,421.1 93 49.8 55.2 -2 1,423.0 1,476.3 91 4.8 5.3
Navstar GPS - Space & 2000 PdE 5,015.6 5,120.9 33 1,012.5 1,240.5 - 6,028.1 6,361.4 33 19.7 24.3
Navstar GPS - User 2000 PdE 797.8 874.4 - 974.9 1,174.7 - 1,772.7 2,049.1 - 122.2 134.3
NPOESS 2002 PdE 5,538.0 6,117.6 6 -231.7] -308.0 -6 5,306.3 5,809.6 - 823.0 -2808.4
REAPER 2008 PdE 10,751.3 11,834.8 391 -0.0 -0.0 - 10,751.3 11,834.8 391 0.0 0.0
SBIRS High 1995 DE 3,679.5 4,147.3 5 8,547.0 10,968.3 1 12,226.5 15,115.6 6 143.1 151.4
SBSS B10 2007 DE 810.5 825.8 1 59.0 55.9 - 869.5 881.7 1 7.3 6.8
WGS 2001 DE 980.4 1,042.5 3 1,990.8 2,399.2 4 2,971.2 3,441.7 7 15.3 16.6
Subtotal 199,208.1 205,877.1 75,707.5 95,823.5 274,915.6 301,700.6 27.9 33.6
DoD:

AMF JTRS 2008 DE 7,758.6 9,034.3 27,102 172.8 32.8 - 7,931.4 9,067.1 27,102 2.2 0.4
BMDS 2002 PE/DE 63,556.2 71,077.5 - 37,334.5 45,626.4 - 100,890.7 116,703.9 - 58.7 64.2
Chem Demil-ACWA 1994 PdE 1,957.4 2,430.4 - 4,627.5 6,832.8 3,136 6,584.9 9,263.2 3,136 236.4 281.1
Chem Demil-CMA 1994 PdE 11,513.7 12,879.9 29,060 9,898.4 12,874.5 - 21,4121 25,754.4] 29,060 86.0 100.0
JSF (F-35) 2002 DE 177,100.0 233,000.0 2,866 61,498.6 95,252.9 -409 238,598.6 328,252.9 2,457 48.2 58.0
JCA 2007 PdE 3,635.2 4,087.8 78 -1,780.6 -2,077.3 -40) 1,854.6 2,010.5 38 -22.3] -26.0
JTRS GMR 2002 DE 14,437.2 19,112.9] 108,388 -1,090.9 17.8] -21,309 13,346.3 19,130.7 87,079 5.7 18.3
HMS 2004 DE 8,569.0 10,717.0] 328,674 -4,421.8 -5,476.6] -112,713 4,147.2 5,240.4] 215,961 -42.4 -40.3
NED 2002 DE 812.9 914.4 - 864.9 1,024.6 - 1,677.8 1,939.0 - 106.4 112.1
MIDS 2003 PdE 1,824.8 1,818.9 2,964 672.2 800.4 1,666 2,497.0 2,619.3 4,630 10.0 115
Subtotal 291,165.0 365,073.1 107,775.6 154,908.3 398,940.6 519,981.4 47.2 55.6
Grand Total 1,078,183.9] 1,274,790.6 296,533.2 404,514.7 1,374,717.1] 1,679,305.3 24.8 29.1




Distribution of Cost Changes (Base-Year Dollars in Millions)
As of September 30, 2010

Cost Changes Between the Baseline and Current Estimate

Program Base Quantity Schedule Engineering Estimating Other Support Total

Year [TThis otr | ToDate This Qtr | To Date This Qtr | To Date This Qtr |  To Date This Qtr | To Date This Qtr | To Date This Qtr | To Date
Army:
AB3 2006 - 1,956.5 - 11.6) - - - 182.9 - - 1,010.1 - 3,161.1
ATIRCM/CMWS - ATIRCM 2003 - 180.9 - -593.7 - 138.9 - 312.4 - - -9.6 - 28.9
QRC
ATIRCM/CMWS - CMWS 2003 - 376.7 - -99.2 - 635.0] - 204.8 - - 51.6 - 1,168.9
BLACK HAWK UH-60M 2005 - - - 136.2 - 613.0 - 1,619.4 - - 370.1 - 2,738.7
CH-47F(ICH) 2005 - 296.0| - -4.2 - 0.5 - 1,123.4 - - 21.8 - 1,437.5
ER/MP UAS 2010 - - - - - - - - - - - - -
Excalibur 2007 -748.5 -711.9 111 51.5 - - 16.4 -26.7 - -1.3 -1.4 -722.3 -688.5
FBCB2 2005 - 1,431.3 - -44.7 - 185.4 - 197.2 - - 315.4 - 2,084.6
FMTV 1996 - -97.2 - 42.8 - 2,229.2 - 2,960.4] - - -82.6 - 5,052.6
GMLRS 2003 - -5,775.3 - 224.1 - 8.5 - 654.2 - - 7.2 -| -48813
HIMARS 2003 - -1,689.8 - -16.6 - 35.5 - -143.8 - - -90.8 -| -1,905.5
Army IAMD 2009 - - - - - - - - - - - - -
Inc 1 E-IBCT 2010 - - - - - - - -158.4 - - 51.9 - -106.5
JLENS 2005 - - - 187.5 - - - 420.6 - - 114.4] - 722.5
LONGBOW APACHE 1996 - 601.8] - 5.5 - 2,907.0 - 1,680.9 - - 453.0] - 5,648.2
LUH, UH-72A Lakota 2006 - 110.5 - 30.0 - 74.4 - -76.4 - - 315 - 170.0
PATRIOT PAC-3 2002 - 3.3 - 46.8 - - - -77.3 - - - - -27.2
PATRIOT/MEADS CAP - FIRE 2004 - - - - - - - -651.7 - - 163.0 - -488.7
UNIT
PATRIOT/MEADS CAP - 2004 - - - - - - - 424.7 - - 6.2 - 430.9
MISSILE
Stryker 2004 - 4,895.5 - -65.4 - 2,281.3 - -2,503.7 - - 1,112.2 - 5,719.9
WIN-T Increment 1 2007 - 113.5 - - - - - -60.7 - - -72.3 - -19.5
WIN-T Increment 2 2010 - 477.1 - - - - - 192.6 - - 399.9 - 1,069.6
WIN-T Increment 3 2009 - -596.5 - - - -1,741.2 - -219.6 - - 34.2 -| -2523.1
Subtotal -748.5 1,572.4 11.1 -87.8 - 7,367.5 16.4 6,055.2 - -1.3 3,885.8 -722.3| 18,793.1
Navy:
AGM-88E AARGM 2003 - 44.0 - 3.8 - 17.2 - 128.5 - - 16.8, - 210.3
AIM-9X 1997 - 12.9 - 64.3 - 212.6 - 308.7 - - -206.3 - 392.2
BAMS UAS 2008 - - - - - - - 115.3 - - 246.7 - 362.0
CEC 2002 - -109.8 - -33.8 - 244.6 - 98.4 - - -64.0 - 135.4
CH-53K Program 2006 - 2,326.4 - 799.2 - - - 1,216.1 - - 793.1 - 5,134.8
COBRA JUDY REPLACEMENT| 2003 - - - 30.0 - - - 131.3 - - - - 161.3
CVN 78 CLASS 2000 - - - 120.2 - -688.9 - -137.8 - - - - -706.5
DDG 1000 Destroyer 2005 - -14,646.0 - 63.8 - 15.9 - 665.9 - - - -| -13,900.4




Cost Changes Between the Baseline and Current Estimate

Program Base Quantity Schedule Engineering Estimating Other Support Total
Year This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date

DDG 51 Destroyer 1987 - 29,384.9 - 277.4) - 2,016.4 - 7,959.3 - - - - -| 39,638.0
E-2D AHE 2009 - - - - - 30.0 - -23.5 - - - 4.8 - 11.3
EA-18G 2004 - 1,774.7 - -1.0 - - - 265.5 - - - 481.9 - 2,521.1
EFV (Formerly AAAV) 2007 - -2,365.8 - 459.6 - 363.9 - 5,626.4] - - - 669.1 - 4,753.2
F/A-18E/F 2000 - 2,583.1 - 868.8| - 200.1 - 187.4 - - - 2,008.0 - 5,847.4
H-1 UPGRADES (4BW/4BN) 2008 - - - - - - - 428.2 - - - -170.6 - 257.6
IDECM - IDECM Blocks 2/3 2008 - -10.5 - 80.2 - - - -29.7 - - - 28.1 - 68.1
IDECM - IDECM Block 4 2008 - 15.8 - -5.6 - - - -27.7 - - - 25.5 - 8.0
JHSV 2008 - - - - - - - 81.8 - - - 1.8 - 83.6
Joint MRAP 2008 - 7,195.7 - - - - - -552.3 - - - 6,474.4 -| 13,1178
JPALS 2008 - 0.9 - - - - - -35.0 - - - 9.2 - -24.9
JSOW - Baseline/BLU-108 1990 - -2,059.3 - 5.9 - 76.6 - -97.7 - - - -13.3 -| -2,087.8
JSOW - Unitary 1990 - - - 5.9 - 396.9 - -276.1 - - - -9.8 - 116.9
LITTORAL COMBAT SHIP 2004 - - - 165.3 - 169.1 - 1,842.3 - - - - - 2,176.7
LHA 6 2006 - 2,816.6 - - - - - -77.6 - 249.7 - - - 2,988.7
LPD 17 CLASS 1996 - -1,325.1 - 414.9 - - - 4,704.2 - 1,537.6 - - - 5,331.6
MH-60R 2006 - 1,152.2 - 47.8 - 212.4] - 1,213.7 - - - -83.0 - 2,543.1
MH-60S 1998 - 572.5] - 121.8 - -28.0 - 528.3 - - - 200.8 - 1,395.4
MUOS 2004 - - - 5.0 - - - 175.4 - - - - - 180.4
NMT 2002 - -2.3 - - - - - -134.0 - - - -101.0 - -237.3
P-8A 2004 - 1,065.1 - 329.1 - 160.8 - 75.4 - - - -83.5 - 1,546.9
RMS 2006 - -434.5 - 49.1 - -10.8 - 207.7 - - - 55.1 - -133.4
SM-6 2004 - - - - - - - 369.9 - - - 77.9 - 447.8
VIRGINIA CLASS SUB 1995 - - - 1,708.0 - 956.0| 1,049.1 14,969.8 - 216.3 6.6 556.9 1,055.7] 18,407.0
TOMAHAWK(R/UGM-109E) 1999 - 1,212.6 - 254.6 - 30.6 - 994.1 - - - 58.5 - 2,550.4]
T-AKE 2000 - 669.2 - 13.3 - - - 447.8 - - - - - 1,130.3
TRIDENT Il MISSILE 1983 - -3,970.8 - -1.7 - 55.9 - 3,084.5 - - - 1,071.0 - 238.9
V-22 (OSPREY) 2005 - - - 425.2 - 157.1 - -1,125.3 - - - 233.1 - -309.9
VTUAV 2006 - -11.5 - 103.5 - 81.7 - -282.7 - - 10.0| - -99.0
Subtotal - 25,891.0 - 6,374.6 - 4,670.1 1,049.1 43,026.5 - 2,003.6 6.6 12,291.2 1,055.7] 94,257.0
Air Force:

Advanced EHF 2002 - 2,859.2 - 879.0] - 88.7 - 1,239.1 - - - - - 5,066.0
AMRAAM (AIM-120) 1992 - 1,239.0 - 1,563.0 - 917.2 - 840.8 - - - 371.4] - 4,931.4
ASIP 2010 - - - - - - - - - - - - - -
B-2 EHF Inc 1 2007 - -5.3 - 5.3 - - - -63.9 - - - -12.3 - -76.2
B-2 RMP 2008 - -35.5 - 96.1 - 41.2 - -112.7 - - - -2.8 - -13.7
C-130 AMP 2010 - -942.9 - 75.3 - 83.5 - 2,387.4 - - - 302.7 - 1,906.0
C-130J Hercules 1996 - 8,590.0 - -267.4 - 126.2 - -382.0 - - - 3,181.1 -l 11,2479
C-17A 1996 - 2,550.3 - 2,047.1 - 402.4] -55.1 14,892.8 - 445.5 -4.1 2,721.7 -59.2] 23,059.8
C-5 AMP 2006 - 158.9 - 3.0 - 13.9 - -14.5 - - - 162.8 - 324.1
C-5 RERP 2008 - - - - - - - 1115 - - - -161.0 - -49.5
F-22 Raptor 2005 - 781.8 - -0.9 - - - 2,727.1 - - - 1,155.7 - 4,663.7




Cost Changes Between the Baseline and Current Estimate

Program Base Quantity Schedule Engineering Estimating Other Support Total
Year This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date

FAB-T Increment 1 2002 - 135.3 - 0.6 145.8 - -29.7 - - 411.1 - 663.1
GBS 1997 - 347.0] - 61.5 118.2 - -102.3 - - 14.7 - 439.1
Global Hawk 2000 - 785.5] - -793.4 3,841.2 - 1,912.0 - - 1,021.5 - 6,766.8
GPS llIA 2000 - - - - - - 136.6 - - 74.6 - 211.2
HC/MC-130 Recap 2009 - - - - - - - - - - - -
JASSM 1995 - -198.3 - -20.8 315.2 - 1,386.9 - - 19.9 - 1,502.9
JDAM 1995 - 1,557.6 - -0.6 12.5 - 812.5 - - 204.7 - 2,586.7
JPATS 2002 - -62.3 - 10.3] 344.0) - 60.6 41.1 - -32.1 - 361.6
LAIRCM 2008 - - - - - - 55.2 - - - - 55.2
MP-RTIP 2000 - - - 130.7 -289.7 - -174.1 - - - - -333.1
NAS 2005 - -15.1 - 11.6) - - 94.2 - - -40.9 - 49.8
Navstar GPS - Space & Control ] 2000 - 20.0 - - 391.9 - 216.1 - - 384.5 - 1,012.5
Navstar GPS - User Equipment | 2000 - - - - 251.6 - 761.4 - - -38.1 - 974.9
NPOESS 2002 - -4,963.1 - 682.2 -677.1 - 4,726.3 - - - - -231.7
REAPER 2008 - - - - - - - - - - - -
SBIRS High 1995 - 1,349.0 - 301.5] 453.8 - 6,007.8 - - 434.9 - 8,547.0
SBSS B10 2007 - - - 68.9 - - -9.9 - - - - 59.0
WGS 2001 - 1,596.3 - - 118.3 - 294.5 - - -18.3 - 1,990.8
Subtotal - 15,747 .4 - 4,853.0 6,698.8 -55.1 37,773.7 486.6 -4.1 10,155.8 -59.2] 75,715.3
DoD:

AMF JTRS 2008 - - - - - - -1,879.1 - - 2,051.9 - 172.8
BMDS 2002 - - - -1,417.0 41,657.4 - -2,905.9 - - - -| 37,3345
Chem Demil-ACWA 1994 - - - -175.1 - 611.5 4,802.6 - - - 611.5 4,627.5
Chem Demil-CMA 1994 - - - 8,011.5 - - 1,879.3 7.6 - - - 9,898.4
JSF (F-35) 2002 - -16,118.5 - 8,797.1 9,686.7 - 52,380.3 - - 6,753.0 -| 61,498.6
JCA 2007 - -1,248.2 - - - - -273.5 - - -258.9 -| -1,780.6
JTRS GMR 2002 - -1,814.3 - 370.1 -72.0 - 627.9 - - -202.6 -| -1,090.9
HMS 2004 - -1,373.3 - 219.5] - - -3,217.8 - - -50.2 -| 44218
NED 2002 - - - - 648.1 - 216.8 - - - - 864.9
MIDS 2003 - 445.7 - -0.2 309.9 - -129.9 - - 46.7 - 672.2
Subtotal - -20,108.6 - 15,805.9 52,230.1 611.5 51,500.7 7.6 - 8,339.9 611.5] 107,775.6
Grand Total -748.5 23,102.2 11.1 26,945.7 70,966.5 1,621.9 138,356.1 2,497.8 1.2 34,672.7 885.7] 296,541.0




Distribution of Cost Changes (Then-Year Dollars in Millions)
As of September 30, 2010

Cost Changes Between the Baseline and Current Estimate

Program Economic Quantity Schedule Engineering Estimating Other Support Total
This Qur | To Date ThisQtr | ToDate [ThisQur] ToDate |ThisQtr] To Date ThisQur | ToDate |ThisQir] ToDate |ThisQir] ToDate | ThisQtr | To Date

Army

AB3 - -405.8 - 2,453.7 - 143.6] - - - 150.8| - - 1,249.8 - 3,592.1
ATIRCM/CMWS - ATIRCM - 25.4 - 303.3 - -866.9 - 179.7 - 331.5 - - 6.6 - -20.4
QRC

ATIRCM/CMWS - CMWS - 124.6 - 587.1 - -424.3 - 704.0 - 258.5 - - 42.7 - 1,292.6
BLACK HAWK UH-60M - -713.1 - - - 333.1 - 738.8 - 2,006.6 - - 469.2 - 2,834.6
CH-47F(ICH) - -148.8 - 348.5 - -267.1 - 0.5 - 1,543.5 - - 12.2 - 1,488.8
ER/MP UAS - - - - - - - - - - - - - - -
Excalibur - -79.4 -897.4 -857.7 13.8 51.3 - - 17.9 -29.0 - -1.4 -1.4 -867.1 -916.2
FBCB2 - 15.0 - 1,600.7 - -120.2 - 198.4] - 238.8 - - 357.6 - 2,290.3
FMTV - -2,783.9 - -597.8 - -1,685.8 - 3,047.6 - 3,955.5 - - -230.3 - 1,705.3
GMLRS - 502.8 - -8,732.6 - 1,279.1 - 10.8 - 1,141.8 - - 8.1 - -5,790.0
HIMARS - 229.9 - -2,332.3 - -17.3 - 39.6) - -118.5 - - -146.0 - -2,344.6
Army IAMD - - - - - - - - - - - - - - -
Inc 1 E-IBCT - -13.0 - - - - - - - -162.6 - - 58.3] - -117.3
JLENS - -127.4 - - - 322.1 - - - 543.0 - - 175.1 - 912.8
LONGBOW APACHE - -268.7 - 715.0 - 24.4 - 3,590.3 - 1,529.1 - - 486.6 - 6,076.7
LUH, UH-72A Lakota - -50.2 - 139.3 - -6.6) - 84.9 - -80.7 - - 33.9 - 120.6
PATRIOT PAC-3 - 159.8 - 6.9 - 43.4 - - - -89.8 - - - - 120.3
PATRIOT/MEADS CAP - FIRE - -563.2 - - - 404.8 - - - -5633.5 - - 307.8 - 125.9
UNIT

PATRIOT/MEADS CAP - - -5.4 - - - 267.4 - - - 512.9 - - 31.1 - 806.0
MISSILE

Stryker - 127.0 - 5,706.1 - -279.6 - 2,648.8 - -2,614.9 - - 1,073.9 - 6,661.3
WIN-T Increment 1 - -25.9 - 118.5] - -0.5 - - - -63.1 - - -73.7 - -44.7
WIN-T Increment 2 - -121.0 - 527.4 - 36.1 - - - 205.9 - - 442.3 - 1,090.7
WIN-T Increment 3 - -219.4 - -761.0 - 338.1 - -2,056.7 - -269.8 - - 119.3 - -2,849.5
Subtotal - -3,830.7 -897.4 -774.9 13.8 -424.9 - 9,186.7 17.9 8,456.0 - -1.4 4,423.1 -867.1 17,035.3
Navy

AGM-88E AARGM - 34.4 - 59.5 - 52.8 - 19.8 - 152.7 - - 21.6 - 340.8
AIM-9X - -280.6 - 19.5 - 307.0 - 266.6 - 407.6 - - -286.2 - 433.9
BAMS UAS - -690.9 - - - 43.2 - - - 173.3] - - 323.6 - -150.8
CEC - 53.4 - -157.1 - 34.9 - 254.5 - -0.5 - - 49.2 - 234.4
CH-53K Program - -699.9 - 3,108.9 - 1,818.0 - - - 1,300.2 - - 1,232.6 - 6,759.8
COBRA JUDY REPLACEMENT - 51.4 - - - 36.3] - - - 161.0] - - - - 248.7
CVN 78 CLASS - 4,183.2 - - - 839.5 - -963.6 - 404.3 - - - - 4,463.4
DDG 1000 Destroyer - 1,368.1 - -19,092.9 - 57.7 - 66.2 - 1,076.0 - - - - -16,524.9
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DDG 51 Destroyer -5,363.7 46,139.5 E 1,355.1 E 3,284.2 - 14,875.1 E E E E 60,290.2
E-2D AHE -141.0 E - -5.9 - 31.3 - -21.3 - - 9.8 E -127.1
EA-18G -101.1 2,130.5 E -17.7 E E E 319.5 E E 582.5 E 2,913.7
EFV (Formerly AAAV) -331.1 -2,950.4] E 1,991.7 - 414.6 - 6,813.4 E E 889.6 E 6,827.8
FIA-18E/F -378.2 3,261.9 E 997.2 E 223.1 E 110.5] E E 2,239.6 E 6,454.1
H-1 UPGRADES (4BW/4BN) -311.5 E E -49.1 E E - 493.6 E E -199.7 E -66.7
IDECM - IDECM Blocks 2/3 -46.4 -11.2 E 184.6| E E - -52.1 E E 33.0 E 107.9
IDECM - IDECM Block 4 -23.4 18.6 E -4.5) E E - -29.7 - E 29.4 E -9.6
JHSV -87.3 E E 32.1 E E E 89.9 E E 8.5 E 43.2
Joint MRAP -143.7 7,415.1 E - - - - -547.0 - - 7,152.2 E 13,876.6
JPALS -12.0 1.5 E -0.6) E E E -44.5 E E 10.7 E -44.9
JSOW - Baseline/BLU-108 -38.9 -3,204.5 E 391.0 E 104.0| - -266.3 E E -21.3 E -3,036.0
JSOW - Unitary 77.3 E E 33.2 E 642.9 E -499.6 E E -14.6 E 239.2
LITTORAL COMBAT SHIP 34.0 E E 192.2 E 194.5] - 2,100.1 - - E E 2,520.8
LHA 6 135.6 3,413.5 E E E E E -87.8 272.0 E E E 3,733.3
LPD 17 CLASS 611.2 -1,478.1 E 915.7 - E - 5,777.3 2,071.3 E E E 7,897.4
MH-60R -174.1 1,385.4 E 100.7 E 235.6 E 1,352.1 E E -83.4 E 2,816.3
MH-60S 140.1 770.4 E 227.0 - -35.4 - 494.4 E E 285.4 E 1,881.9
MUOS 159.7 E E 16.5 E E E 231.2 E E E E 407.4
NMT 24.9 -8.3 E 10.4 E E - -150.6 E E -127.1 E -250.7
P-8A 416.0 1,419.6 E 709.5 E 193.3] E 96.9 E E -123.0 E 2,712.3
RMS -39.0 -523.6 E 161.3] E -11.0 - 235.8 E E 83.6) E -92.9
SM-6 84.0 E E -45.1 E E E 487.3 E E 90.5) E 616.7
VIRGINIA CLASS SUB -4,505.5 E 105.0| 7,794.6 E 1,272.3 1,702.4 16,442.7 280.0 6.0 842.4 1,813.4 22,126.5
TOMAHAWK(R/UGM-109E) 50.7 1,703.4 E 372.2 E 40.0 - 1,353.7 E E 75.1 E 3,595.1
T-AKE 345.8 1,002.6 E 52.5 E - - 598.1 E E E E 1,999.0
TRIDENT Il MISSILE -479.1 -6,719.1 E 1,813.2 E 100.8| E 6,780.9 E E 2,5630.8 E 4,027.5
V-22 (OSPREY) -695.4 E E 796.4 - 213.2 - -930.4 E E 261.8 E -354.4
VTUAV -9.0 -12.0 E 167.4] E 89.5 - -413.8 E E 15.6 - -162.3
Subtotal -6,782.0 37,692.7 105.0| 21,381.0 E 6,636.4 1,702.4 59,284.0 2,623.3 6.0 15,912.2 1,813.4 136,747.6
Air Force

Advanced EHF 101.5 3,569.7 E 1,064.5 E 103.9 - 1,523.6 E E E E 6,363.2
AMRAAM (AIM-120) -454.2 2,029.6 E 3,078.5 E 1,206.5 - 1,669.8 E E 640.7 E 8,170.9
ASIP - E E E E E - E E E E E -
B-2 EHF Inc 1 -10.2 -6.0 E 8.1 E E E -65.9 E E -13.5 E -87.5
B-2 RMP 35.9 -37.3 E 116.9 - 42.2 - -110.3 E E -1.6) E 45.8
C-130 AMP -306.7 -1,110.9 E 306.0 E 77.6) - 3,009.0 E E 359.9 E 2,334.9
C-130J Hercules 16.2 11,139.4 E -498.0 E 169.1 - -637.3 E E 4,149.0 E 14,338.4
C-17A -864.5 2,682.2 E 5,631.8 E 421.5 -68.7 15,499.2 456.1 -5.1 3,858.8 -73.8 27,685.1
C-5 AMP -12.2 178.5] E 2.9 - 14.4 - -14.0 E E 179.2 E 348.8
C-5 RERP -170.8 E E E E E E 123.9 E E -175.3 E -222.2
F-22 Raptor -40.9 861.2 E 64.0 E E - 3,197.0 E E 1,309.1 E 5,390.4
FAB-T Increment 1 -42.4 179.5] E 18.7 E 174.7 E -39.5 E E 523.5 E 814.5
GBS -11.2 416.1 E 77.2 E 145.0| - -125.1 E E 17.8 E 519.8
Global Hawk -67.4 1,035.9 E -1,113.0 E 4,672.3 - 2,5602.7 E E 1,283.8 E 8,314.3
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GPS IIIA -75.7 E E E E E E E 185.2 E E 95.1] E 204.6
HC/MC-130 Recap - - - - - - - - - - - - - -
JASSM 32.0 E -280.5 E 469.0 E 463.3 E 2,011.5 E E 34.9 E 2,730.2
JDAM 64.6 - 1,907.7 - -47.2 - 15.5 - 951.9 E E 253.2 E 3,145.7
JPATS -7.2 E -80.8 E 60.8] E 440.4 E 11.8 51.0 E -62.7 E 413.3
LAIRCM -2.7 E E E E E E - 52.1 E E - E 49.4
MP-RTIP 43.2 E E E 177.6] E -351.0 E -191.7 E E E E -321.9
NAS -2.6 E -18.5 E 9.0 E E - 112.7 E - -45.4 E 55.2
Navstar GPS - Space & Control 25.3 - -2.3 - 8.3 - 435.4 - 315.6, - - 458.2 - 1,240.5
Navstar GPS - User Equipment -4.5 E E E E E 277.8 - 947.6 E E -46.2 E 1,174.7
NPOESS 2.9 E -6,332.1 E 980.2 E -859.7 E 5,900.7 E E E E -308.0
REAPER - E E E E E E - E E E E E -
SBIRS High -24.3 E 1,865.3 E 560.3 E 506.4 - 7,484.1 E E 576.5 E 10,968.3
SBSS B10 -5.4 E E E 72.5 E E - -11.2 E E - E 55.9
WGS 22.7 - 1,909.4 E E E 133.4] - 353.9 - E -20.2 - 2,399.2
Subtotal -1,758.6 E 19,906.1 E 11,048.1 E 8,088.7 -68.7 44,657.3 507.1 -5.1] 13,374.8 -73.8 95,823.5
DoD

AMF JTRS -204.4 E E E 41.0 E E - -2,239.7 E E 2,435.9 E 32.8
BMDS 1,133.1 E E E -1,684.3 E 49,288.4 - -3,110.8 E E E E 45,626.4
Chem Demil-ACWA -48.8 E E E -150.2 - E 910.9 7,031.8 E E E 910.9 6,832.8
Chem Demil-CMA 70.2 E E E 10,694.0 E E - 2,101.6 8.7 E E E 12,874.5
JSF (F-35) -6,595.0 E -25,277.9 E 31,762.4] E 12,789.3 - 71,553.8 E E 11,020.3 E 95,252.9
JCA -89.6 E -1,370.0 E -12.1 E E - -313.5 E E -292.1 E -2,077.3
JTRS GMR -12.8 E -2,945.9 E 2,377.3 - 13.2 - 645.8 E E -59.8 E 17.8
HMS 557.2 E -1,937.8 E 586.6 E E - -4,589.9 E E -92.7 E -5,476.6
NED 16.5 E E E E E 725.3 - 282.8 E E - E 1,024.6
MIDS 25.2 E 530.2 - -12.1 E 347.3 - -146.7 E E 56.5) - 800.4
Subtotal -5,148.4 E -31,001.4 E 43,602.6 E 63,163.5 910.9 71,215.2 8.7 E 13,068.1 910.9 154,908.3
Grand Total -17,519.7 -897.4 25,822.5 118.8] 75,606.8 E 87,075.3 2,562.5 183,612.5 3,139.1 -0.5 46,778.2 1,783.4 404,514.7
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Program Funding Status (Then-Year Dollars in Millions)

As of Date: September 30, 2010

Program Prior Years FY 2010 FY 2011 Balance of Total
Program

Army

APACHE BLOCK IIIA Remanufacture 668.7 367.6 587.2 10,062.5 11,686.0
BLACK HAWK UPGRADE (UH-60M) 4,892.2 1,423.1 1,372.6 15,993.8 23,681.7
CH-47F 6,199.3 1,015.4 1,118.6 5,302.9 13,636.2
ER/MP UAS 657.0 574.4 688.3 3,301.1 5,220.8
EXCALIBUR 1,077.9 153.8 88.5 282.3 1,602.5
FBCB2 3,128.2 514.1 175.3 29.4 3,847.0
FMTV 12,433.1 1,364.3 1,437.2 5,392.0 20,626.6
GMLRS/GMLRS AW 1,716.0 374.3 335.6 3,633.0 6,058.9
HIMARS 1,503.7 219.2 224.6 96.3 2,043.8
IAMD 222.7 166.1 251.1 5,151.7 5,791.6
INCREMENT 1 E-IBCT 68.7 800.5 797.8 1,499.7 3,166.7
JLENS 1,147.5 348.4 372.5 6,195.4 8,063.8
LONGBOW APACHE 11,966.5 560.1 577.9 - 13,104.5
LUH 696.0 302.5 293.1 712.0 2,003.6
PATRIOT PAC-3 8,502.4 341.3 480.2 2.2 9,326.1
PATRIOT/MEADS CAP - FIRE UNIT 1,434.9 501.1 467.1 19,562.2 21,965.3
PATRIOT/MEADS CAP - MISSILE 475.0 65.1 62.5 8,259.4 8,862.0
STRYKER 14,236.5 643.9 302.0 13.6 15,196.0
WIN-T INCREMENT 1 3,699.8 42.1 29.9 63.2 3,835.0
WIN-T INCREMENT 2 343.1 485.5 379.5 3,789.6 4,997.7
WIN-T INCREMENT 3 947.5 146.6 173.5 14,696.1 15,963.7
Subtotal 79,252.7 10,708.5 10,437.0 104,794.1 205,192.3
Navy

AGM-88E AARGM 670.9 54.0 56.0 1,070.8 1,851.7
AIM-9X 1,4155 285.6 258.2 1,979.4 3,666.8
BAMS UAS 588.8 439.0 571.5 13,422.2 15,021.5
CEC 3,375.8 416.0 469.2 870.5 4,545.1
CH-53K 1,629.0 522.3 577.4 22,797.4 25,526.1
COBRA JUDY REPLACEMENT 1,413.7 115.2 71.0 112.8 1,712.7
CVN 78 CLASS 13,429.7 1,498.1 2,813.9 22,803.8 40,545.5
DDG 1000 15,344.5 1,902.8 755.7 1,768.4 19,771.4
DDG 51 62,514.1 2,662.1 3,084.7 12,146.8 80,407.7
E-2D AHE 3,931.6 1,159.2 1,132.5 12,681.0 18,904.3
EA-18G 6,097.7 1,709.7 1,117.1 2,625.6 11,550.1
EFV 2,790.6 292.2 242.8 12,227.4 15,553.0
F/A-18E/F 41,653.1 1,565.0 1,828.4 3,044.9 48,091.4
H-1 UPGRADES (4BW/4BN) 3,947.3 791.3 985.5 6,396.0 12,120.1
IDECM - IDECM Blocks 2/3 709.1 67.7 38.9 827.4 1,643.1
IDECM - IDECM Block 4 14.3 65.2 51.7 605.3 736.5
JHSV 667.8 783.8 787.0 2,482.3 3,935.5
JOINT MRAP 26,340.2 18,670.5 1,262.2 5,280.7 36,291.6
JPALS 294.9 138.7 121.2 432.2 987.0
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Program Prior Years FY 2010 FY 2011 Balance of Total
Program

JSOW (BASELINE/UNITARY) - 1,659.9 - - 202.8 1,862.7
BASELINE/BLU-108
JSOW (BASELINE/UNITARY) - 1,116.3 152.2 144.0 1,801.5 3,214.0
UNITARY
LCS 2,624.2 418.8 226.3 463.2 3,732.5
LHA 6 AMERICA CLASS 3,395.8 176.0 969.2 2,285.8 6,826.8
LPD 17 15,051.7 1,232.9 79.1 2,295.5 18,659.2
MH-60R 6,560.5 1,005.0 1,161.0 5,514.5 14,241.0
MH-60S 5,086.7 522.0 588.8 1,778.2 7,975.7
MUOS 3,370.3 867.9 911.4 1,738.9 6,888.5
NMT 489.8 145.5 177.2 1,257.9 2,070.4
P-8A 4,778.8 3,054.2 2,986.3 23,321.6 34,140.9
RMS 498.7 19.9 24.7 763.2 1,306.5
SM-6 864.5 223.3 359.7 5,152.5 6,600.0
SSN 774 35,692.2 4,407.3 5,519.4 47,918.3 93,207.3
TACTICAL TOMAHAWK 3,203.2 276.5 300.2 3,105.5 6,885.4
T-AKE 5,663.4 1,225.8 - - 6,889.2
TRIDENT Il MISSILE 31,269.6 1,052.2 1,106.9 6,117.3 39,546.0
V-22 29,088.6 18,878.4 17,539.8 17,750.2 52,899.0
VTUAV 700.4 118.6 61.7 1,744.1 2,624.8
Navy Subtotal: 337,943.2 66,914.9 48,380.6 246,785.9 652,431.0
Air Force
AEHF 6,627.2 2,760.1 950.2 2,924.6 12,448.9
AMRAAM 10,770.8 930.4 1,154.0 9,470.3 21,283.3
ASIP 450.6 315 25.9 - 508.0
B-2 EHF SATCOM AND COMPUTER 288.5 83.0 78.0 169.1 618.6
INCREMENT |
B-2 RMP 1,006.6 221.3 23.2 14.7 1,265.8
C-130 AMP 1,747.3 105.9 213.3 4,233.8 6,300.3
C-130J 8,683.1 507.3 559.7 5,428.0 15,178.1
C-17A 65,593.8 2,754.7 305.9 842.6 69,497.0
C-5 AMP 1,080.5 814 43.2 - 1,205.1
C-5 RERP 2,090.9 650.3 897.6 3,833.1 7,471.9
F-22 62,856.6 1,386.2 1,354.8 2,284.2 66,714.1
FAB-T 1,234.6 518.0 432.7 2,137.3 3,981.9
GBS 7715 37.7 39.1 175.6 1,016.9
GLOBAL HAWK (RQ-4A/B) 5,679.7 1,075.6 1,077.2 5,875.8 13,708.3
GPS-IlIA 934.7 423.5 568.8 2,279.9 4,206.9
HC/MC-130 RECAPITALIZATION 1,691.0 1,093.8 1,920.3 5,489.8 8,745.3
JASSM (JASSM/JASSM-ER) 2,030.9 82.0 235.8 5,362.6 7,711.3
JDAM 4,890.4 192.4 252.6 417.0 5,752.4
JPATS 3,977.8 374.1 379.3 782.5 5,454.4
LAIRCM 363.9 26.8 17.2 7.5 415.4
MP RTIP 1,099.6 71.9 27.2 47.8 1,246.5
NAS 1,065.6 96.5 133.0 181.2 1,476.3
NAVSTAR GPS - SPACE & CONTROL,| 5,863.8 162.9 141.3 279.1 6,361.4
NAVSTAR GPS - USER EQUIPMENT 1,2151 277.6 333.7 525.8 2,049.1
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Program Prior Years FY 2010 FY 2011 Balance of Total
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NPOESS 5,036.9 772.7 - - 5,809.6
REAPER 1,883.0 650.0 1,325.6 7,976.2 11,834.8
SBIRS HIGH 9,263.5 1,238.3 2,055.8 3,630.9 15,115.6
SBSS BLOCK 10 723.9 123.9 29.9 4.0 881.7
WGS 1,812.7 319.7 613.2 766.3 3,441.7
Air Force Subtotal: 210,734.5 17,049.5 15,188.5 65,139.7 301,700.6
DoD

AMF JTRS 684.4 323.4 379.3 7,680.0 9,067.1
BMDS 63,902.3 7,890.9 8,416.3 36,494.4 116,703.9
CHEM DEMIL-ACWA 2,249.4 550.2 553.1 5,910.5 9,263.2
CHEM DEMIL-CMA 18,110.4 1,162.1 1,081.4 5,400.5 25,754.4
F-35 44,663.1 60,171.4 33,676.8 260,281.2 328,252.9
JCA 555.4 336.8 404.0 750.1 2,010.5
JTRS GMR 1,283.0 202.7 755.4 17,393.2 19,130.7
JTRS HMS 653.1 416.3 872.5 4,160.3 5,240.4
JTRS NED 1,300.4 201.1 117.6 319.9 1,939.0
MIDS JTRS 2,269.4 315.6 306.0 194.5 2,619.3
DoD Subtotal: 135,670.9 71,570.5 46,562.4 338,584.6 519,981.4
Grand Total 763,601.3 166,243.4 120,568.5 755,304.3 1,679,305.3
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