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On March 30, 2004, the Acting Under Secretary of Defense for Acquisition, 
Technology, and Logistics signed an Acquisition Decision Memorandum (ADM) 
supporting the Navy’s implementation of a spiral design for DD(X) Destroyer. 
 
Also, the Navy was directed to update the exit criteria for Milestone B (MS B) and 
provide an updated Acquisition Program Baseline (APB) within 30 days. 

 


