F/A-22 Program Acquisition Decision Information Paper

e The Defense Acquisition Board (DAB) met on July 9, 2003, to follow up on the
actions from the March 2003 DAB and will meet again in September to review
program progress and plans. The DAB found that the test program continues to make
progress to improve avionics stability.

¢ Accordingly. the Defense Acquisition Executive made the following decisions and/or
provided the following direction with regard to the F/A-22 program:

o Indorsed the Air I'orce proposal to perform a preliminary phase of operational
test and evaluation (Operational Test and Evaluation (OT&E) Phase 1), to be
approved by the Director, Operational Test and Evaluation (D,0OT&E). OT&E
Phase I will establish the baseline for performance, in anticipation of Initial
Operational Test and Evaluation (IOT&E).

o Approved metrics to gauge progress in improved avionics stability.

o Provided that in September the DAB will review considerations for Lot 4
award and the Lot 5 advanced buy, and that the DAB will review at a
minimum:

= avionics trends and progress; and
*  progress towards entry into IOT&E.



