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PATRIOT/Medium Extended Air Defense System (MEADS) 
Combined Aggregate Program (CAP) Acquisition Decision 

 
 
• On July 1, 2004, the Acting Under Secretary of Defense (Acquisition, Technology 

and Logistics) (USD(AT&L)) chaired a Defense Acquisition Board (DAB) review of 
the Army’s request for Milestone B approval (entry into System Development and 
Demonstration (SDD)) for the PATRIOT/MEADS CAP. 

 
• The Acting USD(AT&L) approved Milestone B for all three increments of the CAP 

with a first unit equipped date in 2015. 
 
• The Acting USD(AT&L) also approved the Acquisition Program Baseline and 

Acquisition Strategy.  In addition, he approved the low rate initial production 
quantities for each of the major end items and the exit criteria for SDD. 

 


