CONTRACT ADMINISTRATION

TASK: Termination for Default

OBJECTIVE: Evaluate the CCO’s ability to assess the contract situation and issue a Termination for Default.
· Did the CCO negotiate a no cost settlement IAW FAR 49.609-4?
· Did the CCO issue a letter to the contractor IAW FAR 49.601-2?
· Did the CCO issue a modification IAW FAR 49.602-5 and FAR 49.603-1?

SITUATION: On the previous scenario for the installation of parking revetments on the flight line you had issued a Cure Notice and a Show Cause Notice.  The contractor had notified you that he has pulled his workers and equipment from the job site, is now bankrupt and will not complete the contract as required.  The CE inspector and the contractor both agree that the final percentage of completion is 65%.  What are you going to do with this contract from this point forward?

RESULTS: CCO should issue a Termination for Default.

PROPS: Contractor Final Invoice (Previous props from Cure Notice & Show Cause)

Kamal General Trading & Construction
123 Downtown Street
Deployed Location

CERTIFIED INVOICE

Contract Number F1235TOPDOLLAR2004

INVOICE #:  Final

Date:  (mm/dd/yr)

	I am pleased to submit to you the final invoice for this contract in the amount of $103, 918.00 dollars.  This amount represents a progress completion of 65%, which was mutually agreed upon with myself and MSgt Priar of CE.  I hope you find this invoice acceptable and can process it for payment right away.

Best Regards,

Justin Kamal
Justin Kamal
Owner


I concur with the 65% completion on this project and endorse payment of this invoice from the contractors.

JD Priar
JD Priar, MSgt, USAF
Civil Engineering, Contract Manager

