



No **NEWSLETTERS** were released in February, March, April, June or July.

NOTE: The 2010 remains the latest baseline available. Those desiring a copy of the package with the 2011 & 2012 changes included should contact "Doc" Holliday. Contact information shown below.

Forward comments/questions or requests for copies of the package to:
Melissa Alton PMA-260 melissa.alton@navy.mil
Ed Holland TAMI eholland@tamimail.com
James "Doc" Holliday Eagle Systems Inc. holliday@esivb.com
The 2010 package is available on line at: <http://www.acq.osd.mil/ats> ;
Scroll down to ATS ED Document Library;
Click on NAVAIR Generic OTPS RFP

Summary of this *NEWSLETTER* information:

The following changes should IMMEDIATELY be incorporated when preparing for a new TPS contract and, if feasible into existing TPS contracts.

12-2 INTEGRATED MASTER SCHEDULE (IMS)

Office of Assistant Secretary of Defense issued a memo on 19 Jun 2012 concerning a new DID for cost and schedule reporting for all contracts resulting from RFPs issued after 1 July 2012. The memo cites DFAR 252.234-7002 as the determining factor in which parts of the DID apply to what contracts. The DFAR clause invokes full EVM on contracts that exceed \$50M. For those efforts, the entire DID applies. Format 6 of the DID applies to all other efforts. Format 6 is an IMS.

12-3 DISTRIBUTION STATEMENTS, DESTRUCTION NOTICE, EXPORT CONTROL WARNINGS

Research indicated that: "DOD 5200.22-M, Industrial Security Manual, Section 11-19" should be: "DOD 5220.22-M, NATIONAL INDUSTRIAL SECURITY MANUAL, CHAPTER 5, SECTION 7" (per attachment A) and "DOD 5200.1-R, Information Security Program Regulation, Chapter IX" should be: "DOD 5200.1-R, INFORMATION SECURITY PROGRAM REGULATION, CHAPTER 6 PARAGRAPH 7" (per attachment B)

In addition, Attachment 8 was revised to be more useful.

12-4 SUPPORT EQUIPMENT SELECTION CRITERIA

NAVAIR 16-1-525, Preferred Avionics Common Support Equipment document is no longer being maintained. The Support Equipment Management System (SEMS) data base can be used to determine what items might be utilized.

12-2 INTEGRATED MASTER SCHEDULE (IMS)

ATTACHMENT 1, STATEMENT OF WORK - replace the current paragraph 3.2 with the following:

3.2 Program Management. The Contractor shall implement a program to manage cost, schedule, performance, and data delivery requirements of the contract. The contractor shall develop and maintain an Integrated Master Schedule (IMS) developed by logically networking detailed program activities. The schedule shall contain the entire contract Integrated Master Plan (IMP) events and milestones, accomplishments, criteria, and activities from contract award to the completion of the contract. The contractor shall publish the schedule using an Electronic Data Interchange (EDI) system. Schedule shall be reviewed monthly. Any schedule change that affects major milestone dates or contract completion date shall require a contract modification. (DI-MGMT-81861)

CDRL A009 has been added.

12-3 DISTRIBUTION STATEMENTS, DESTRUCTION NOTICE, EXPORT CONTROL WARNINGS

ATTACHMENT 8, replace the current Attachment 8 with the one attached with this NEWSLETTER.

12-4 SUPPORT EQUIPMENT SELECTION CRITERIA

ATTACHMENT 1, STATEMENT OF WORK paragraph 3.5.7.3 - replace the current paragraph with the following:

3.5.7.3 Support Equipment Selection Criteria. The Contractor shall use the following order of priority in preparing SE recommendations to promote standardization and nonproliferation of Support Equipment_(SE).

- (a) Use existing Support Equipment (Common or Peculiar). The Support Equipment Management System (SEMS) data base can be used to determine what items might be utilized. Keeping the following in mind the following:
 - (1) If existing items in SEMS are selected, they may not “free” to the Developer. The Developer might have to procure sufficient quantities to support their TPS design approach.
 - (2) There must be a current data package available to procure the items.
 - (3) The current status of logistics support is a consideration.
 - (4) Coordinate these considerations with the government Logistician
- (b) Use off-the-shelf commercial equipment.

- (c) Use modified existing CSE, PSE, or commercial equipment.
- (d) Develop new SE to meet the requirement.

H-3 GOVERNMENT FURNISHED PROPERTY (GFP) MADE AVAILABLE - delete the following:

PREFERRED AVIONICS COMMON SUPPORT EQUIPMENT DATA: Use equipment listed in the “Preferred Avionics Common Support Equipment, NA 16-1-525”.

SUMMARY OF 2012 CHANGES			
--------------------------------	--	--	--

NEWSLETTER DATE	NEWSLETTER NUMBER	TOPIC	SUMMARY
JAN	NONE	MIL-PRF-32070A.	Announced the release of MIL-PRF-32070A. It contains those requirements that are common to the DoD TPS community. It updates MIL-PRF-32070 which was released in January 2002.
FEB			NONE
MAR			NONE
APR			NONE
MAY	12-1	12-1 SERIAL NUMBER PREFIX LETTERS	To advise that the Contractor, not the Government, shall assign the prefix letters.
JUN			NONE
JUL			NONE