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“A reduction in resources will require innovative 
and creative solutions to maintain our support 
for allied and partner interoperability and 
building partner capacity.” 

Sustaining U.S. Global Leadership, January 2012 

  Priorities for 21st Century Defense 

“The sources of a great deal of today’s technical 

innovation are not located in the United States. 

We have global allies, friends, and trading 

partners who share our values and can assist us in 

pursuing innovation and technological 

superiority. Increased investments in cooperative 

research, co‐development, and co‐production 

may also provide better products for our 

warfighters at reduced cost.” 

 

‐ Better Buying Power 3.0, April 9, 2015 

BACKGROUND    

Current  U.S. military  strategy  and  the  global  security  environment make  coalition warfare  and 
multinational operations fundamental features of the U.S. national security strategy.  Coalitions provide a 
broad base of technological, operational, and  logistical support for military operations and ease the U.S. 
financial  and manpower  burdens  associated with meeting military  goals  and  objectives.   U.S.  strategic 
guidance confirms that coalitions and relationships with  international partners are high priorities for the 
nation and the Department of Defense.  The 2010 National Security Strategy recognized that alliances and 
multinational operations are force multipliers.   The 2012 Defense Strategic Guidance reiterates the DoD’s 
preference  for  conducting  operations  with  allied  and 
coalition forces whenever possible.   

Despite  decades  of  conducting  multinational 
operations, the United States and  its partners continue 
to  experience  capability  and  interoperability  shortfalls.  
Gaps still exist in areas such as intelligence, surveillance, 
and  reconnaissance,  cyber  security,  autonomy,  and 
combating  weapons  of  mass  destruction.    These 
shortcomings  reveal  the  complexities  and  challenges 
associated  with  multinational  air,  land,  and  sea 
campaigns  and  encumber  warfighters’  abilities  to 
effectively and safely complete missions.     

The  Coalition Warfare  Program  (CWP)  program 
element  (PE:  0603923D8Z),  under  the  authority  of  the  Office  of  the  Under  Secretary  of  Defense  for 
Acquisition,  Technology  and  Logistics  (OUSD(AT&L)),  promotes  addressing  these  needs  through 
cooperative  research,  development,  test,  and  evaluation  (RDT&E)  projects  with  foreign  government 
partners.    It  is  the  only  Office  of  the  Secretary  of  Defense  (OSD)  program  dedicated  to  initiating 
cooperative  RDT&E  projects  with  allied  and  partner  nations.    The  CWP  leverages  U.S.  and  foreign 
investments  and  expertise  to  conduct  cooperative  research  and  development  projects  with  foreign 
partners.    The  cost  sharing  and  cooperative  engagement  delivers  a  high  return  on  investment  for  the 
Department, with a 1:6 return overall and a 1:4 return from the international partners for every CWP dollar 
spent.  

CWP projects enable Project Teams to move a technology into the next stage of development or to 
prepare for transition to operational forces.  These projects may also form the basis for future cooperation 
with  our  international  partners.    CWP  pursues  projects  that  enhance  and  increase  U.S.  and  coalition 
defense  capabilities  in  support  of  technological  or  political  objectives.  Funded  projects  accelerate  the 
delivery of high‐quality  solutions  to warfighter problems,  improve U.S.  interoperability with  its coalition 
partners, and strengthen global partnerships.  CWP projects support DoD acquisition by: 

 Helping  program  offices  convert  U.S.‐only  projects  into  coalition  solutions  for  the  U.S. 
warfighter. 

 Influencing  coalition  interoperability  in  major 
programs that will have far‐reaching use by U.S. 
forces.   

 Addressing  requirements  of  combined 
operations  early  in  a  program’s  development 



cycle  to  avert  risks  to  joint/coalition  operations  and  avoid  costs  associated  with  adding 
requirements later in the acquisition process.   

 Enabling U.S. DoD access to leading‐edge global technology.  

 Providing  significant  cost  savings  to  the  DoD  while  maintaining  a  strong  research  and 
development base.  

As  a  research  and  development  funding  source  in  the Office  of  the  Secretary  of Defense,  CWP 
strives to bridge the gap between the Combatant Commanders/operational components of the Services 
and  the  development  and  acquisition  organizations.    CWP  funding  incentivizes  the R&D  community  to 
build and sustain solutions to Combatant Command (CCMD) and operational component capability gaps. 

CWP  REQUIREMENTS  

Projects selected for CWP funding must adhere to the following criteria:   

Strong project management: CWP only accepts project nominations from DoD organizations.  CWP 
Project  Teams must  properly  execute, manage,  and  report  on  the  selected  CWP  projects.    Successful 
projects have  achievable goals,  reasonable  funding  requests,  and executable  transition plans. The  legal 
vehicles  (e.g.,  required  international  agreements,  licenses,  security,  etc)  and  other  requirements  (e.g., 
foreign disclosure approvals, etc) must be achievable. 

Sound  foreign partnership: CWP projects are collaborative efforts with  foreign partners’ defense 
organizations.    The  foreign  partner(s) must  have  a  demonstrable  engagement  in  the  RDT&E work,  to 
include committing resources to the effort.   

Substantive RDT&E content: CWP, as an RDT&E program element, mandates that funding be used 
to execute research, development, test and evaluation projects.  CWP projects can come from across the 
RDT&E spectrum, but must conform to the rules for RDT&E funding.     

Warfighter emphasis: CWP selects projects that have the support of the CCMDs and that provide 
them the capabilities and coalition enablers they require to be successful in their missions and operations.  
Projects may support the full‐range of DoD operations.  CWP reviews project submissions against strategic 
DoD  guidance  documents  and  initiatives,  such  as  the  National  Security  Strategy,  the  National Military 
Strategy, the Quadrennial Defense Review, the Better Buying Power initiatives, etc. 

Sound  resource  planning:  CWP  funding  should  be  requested  for U.S.  activities within  a  project.  
Selected projects will receive one to three years of funding—up to a maximum of $2 million.  The request 
for CWP funding should be a fraction of the cost of the whole project and should be matched or exceeded 
by  the  other  U.S.  resources.    An  organization’s  commitment  to  a  project  is weighed  by  the  financial 
contributions  that  are  directly  applied  to  the  RDT&E  effort  in  the  project.    Projects  should  also  show 
equitable cost sharing between the total U.S. (CWP and other U.S. contributions) and the foreign partners.  
Projects requesting the maximum CWP funding must demonstrate responsiveness to critical DoD needs. 

Tangible  outcomes:  CWP  projects  result  in  tangible  deliverables  ready  for  the  next  phase  of 
maturation or enter  into  the processes  for  fielding.   Highly attractive projects develop and demonstrate 
solutions with well‐developed transition paths that will enable technology to reach warfighters within two 
to three years after conclusion of the CWP project.   



Asia‐Pacific – “Our relationships with Asian allies and key 
partners are critical to the future stability and growth of 
the region.” 

Middle East – “To support these objectives, the United 
States will continue to place a premium on U.S. and 
allied military presence in – and support of – partner 
nations in and around this region.”  

Europe – “In this resource‐constrained era, we will also 
work with NATO allies to develop a “Smart Defense” 
approach to pool, share, and specialize capabilities as 
needed to meet 21st century challenges.” 

Sustaining U.S. Global Leadership, January 2012 

  Priorities for 21st Century Defense 

Transition plan: Transitioning a CWP project involves maturing the technology to the next phase of 
development,  testing,  or  final  fielding.    CWP  nominations must  have  an  identified  transition  plan with 
written support from the appropriate transition manager(s) showing commitment to the effort after the 
CWP project is completed. 

LEVERAGING  OPPORTUNIT IES  

MULT I ‐AND  B I LA T ERA L  FORUMS  

The  Department  of  Defense  has 
international dialogues with numerous partners to 
identify  needs  and  deficiencies  in  coalition 
capabilities.    The  DoD  Science  and  Technology 
(S&T)  and  R&D  communities  have  a  wealth  of 
knowledge  with  respect  to  activities  in  their 
counterparts’  programs,  and  well‐established 
relationships  with  many  of  their  direct 
counterparts  in  partner  nations.    CWP  seeks  to 
leverage,  promote,  and  increase  cooperative 
activities within these communities.   

OTHER  DOD  PROGRAMS  

CWP  projects  can  add  new  capabilities  to  previous  or  ongoing  activities.    The  project may  be 
conducted  in  conjunction with  other  DoD  programs,  (e.g.,  Joint  Capability  Technology  Demonstration 
(JCTD), Foreign Comparative Testing (FCT), Emerging Capabilities Technology Development (ECTD),  Small 
Business Innovation Research (SBIR), etc.).   

MANAGEMENT  APPROACH  

The  Coalition  Warfare  Program  is  administered  by  the  Office  of  the  Director  of  International 
Cooperation  (IC), OUSD(AT&L).   Director,  IC  is  the approval authority  for  selection and  funding of CWP 
projects.   The Deputy Director for CWP serves as the senior OSD point of contact for the program.   The 
CWP Team within OUSD(AT&L)/IC oversees the entire nomination‐to‐project execution cycle.   

Once nominations are submitted, the CWP Team guides them through several stages of review and 
refinement before selecting the top candidates for the Subject Matter Experts (SME) Review Board and 
Embassy Reviews.   The CWP Team utilizes a broad  range of experts  in DoD and  in our  foreign partners’ 
embassies to select projects that best enable coalition solutions and meet the needs of the Department 
and our partners.  Upon approval, CWP provides funding to the Project Team to execute according to the 
project plan. 

ROLE S  

CWP Team: The Deputy Director for CWP and OUSD(AT&L)/IC CWP staff.  The CWP Team conducts 
outreach  to seek potential projects, analyzes nominations, works with U.S. and partner nation  teams  to 
improve the viability of worthwhile nominations, maintains the CWP budget, and oversees the execution 
of the selected projects.   



DoD R&D Community: The government  labs and program offices within the Services and Agencies 
that  have  the  Title  10  Authorities  to  execute  RDT&E  activities  and  the  CCMD  S&T  offices.    The  R&D 
Community includes the project leads and managers (once selected) of CWP projects.  Experts within this 
community participate in CWP reviews to help identify project synergies and duplications. 

Service  International  Program  Offices  (IPOs)/CWP  Points  of  Contact  (POCs):  U.S.  Army:  Deputy 
Assistant  Secretary  of  the  Army  for  Defense  Exports  and  Cooperation  (DASA  DE&C), U.S. Navy: Navy 
International Program Office 01C (NIPO), U.S. Air Force: Secretary of the Air Force for International Affairs 
Armaments Cooperation Division (SAF/IAPC).   These offices distribute the CWP call memo to the Service 
R&D community, review first draft nominations, conduct reviews for duplicative efforts or joint interest in 
projects, participate  in the nomination and selection process, and assist the CWP Team  in overseeing the 
execution of the selected projects.  They are also the Service points of contact for completing any required 
international agreements associated with a CWP project.  Some Agencies (e.g., DTRA, DISA, CTTSO, MDA) 
have similar CWP POCs. 

U.S. Project Team: The Project Team will have  a designated Defense Department  team  lead  and 
could  have multiple U.S.  partners  participating  in  the  effort,  to  include  industry  and  academia.   More 
complex  projects might  need  to  include  technology  transfer  and  foreign  disclosure  specialists  on  the 
Project  Team.    The U.S.  Project  Lead  is  responsible  for  the  overall  technical,  financial,  and  contractual 
aspects of the project.  To be successful, a CWP project must have multiple core team members, as a single 
project manager  is  not  usually  sufficient  to  complete  all  of  the  coordination  and  oversight  activities 
necessary for success. 

Foreign  Project  Team:  The  foreign  Project  Team  will  have  government—preferably  defense 
organization—leads  from  each  of  the  participating  nations.    These  leads  will  be  responsible  for  the 
technical, financial, and contractual aspects of their project‐related efforts.   The nomination form (Annex 
B) must  include a written statement of commitment by the foreign  lead.   Foreign teams can also  include 
foreign industry and academia members.   

CCMD  S&T Advocates:  The CCMD S&T Advocates  are  located  in  the  Science Advisor/Science  and 
Technology  staffs  within  each  of  the  CCMDs,  and  act  as  the  end‐user  community  representatives 
endorsing projects that meet their commands’ needs during the review of CWP nominations.   Advocates 
also maintain awareness of project progress during the CWP execution phase.   The CWP Team will work 
with these offices to gain advocacy for project nominations early in the nomination development process 
as  a  primary  element  of  a  competitive  CWP  nomination.    If  selected,  the  U.S.  project  lead  will  be 
responsible for coordinating with the CCMD S&T Advocates during the project execution.  

Transition Managers: Transition Managers take the deliverable of the CWP project and conduct the 
next step of activity within the development, procurement, or fielding process.   

Support Team: Support elements to a project  include the offices assisting with the processes and 
project development, but are not necessarily involved in day‐to‐day project activities.  Examples of support 
elements  include:  Attachés  in  the  foreign  embassies, Offices  of  Defense  Cooperation  in  overseas U.S. 
embassies, and Service and AT&L desk officers, or other organizations  that support  information sharing 
and  coordination with  counterparts,  foreign  disclosure,  security,  technology  transfer,  and  international 
agreements.  

Endorsers: Like advocates, endorsers support the end‐use of the products.  These may be from any 
level,  including  program  offices  interested  in  the  technology,  resource  sponsors,  other  CCMD  offices, 
senior level DoD support, other Agencies, or foreign partners. 



PROJECT  SUBMITTAL /SELECT ION  SCHEDULE    

The following ten steps outline the basic CWP project schedule.  Additional guidance and details are 
provided in the referenced Annexes.   

STEP   1 :  CA L L   FOR  NOM INAT IONS     MAY  2016  

OUSD(AT&L)/IC issues a memo to CCMDs, Services, and DoD agencies calling for new CWP project 
nominations.  The Service IPOs and other CWP POCs in the Department will distribute the call memo along 
with this management plan. 

STEP  2 :  OUTREACH     MAY  –  SEPT EMBER  20 16  

The CWP Team will provide  informational briefings on  the Program and  the FY18 candidate cycle 
throughout the summer.  For information about the outreach schedule, or to request an outreach event at 
your organization, please contact the CWP Team at osd.coalition.warfare@mail.mil.     

STEP  3 :  PRO J E C T  PLANN ING   MAY  –OCTOBER  2016  

The CWP Team, along with the respective Service or Agency CWP POCs, will be available for one‐on‐
one discussions to allow potential Project Teams to ask the CWP Team questions about the process and to 
discuss  nomination  ideas.    Discussions  can  take  place  in  person,  by  teleconference,  or  by  video 
teleconference at any  time during  the nomination process.    Interested parties are highly encouraged  to 
reach  out  as  early  as  possible  to  get  advice  and  support  from  the  CWP  Team  and  the  respective 
Service/Agency CWP POC.  Providing a completed Annex A (Quad Chart) to a CWP POC or the CWP Team 
prior to these discussions will help the CWP Team provide the best advice on the necessary coordination 
and project planning steps to make the nomination successful.   

Some key areas that need to be addressed during project planning include: 

Resubmissions:  Project  leads  interested  in  re‐submitting  a  nomination  from  a  prior  year  should 
revise  their  nomination  using  the  FY18  nomination  templates.    The  new  nomination  should  adequately 
address feedback provided by the CWP Team in the previous cycle. 

Management Planning:  Successful  cooperative projects with  foreign  counterparts  require broad 
engagements with the partners and other parts of DoD to assure compliance with plans, processes, and 
regulations.  Successful projects have multiple core team members. 

Financial Planning: The Project Teams should start  identifying  internal resources available  for the 
project early  in the project nomination development process.   This requires a good relationship with the 
organization’s budget and contracting office.  Projects should base their CWP funding request on an actual 
estimate of the cost of completing the project and an analysis of the other resources available.   Annex C 
contains the detailed resource planning sheet for the nomination, and is a good tool to use in developing 
the project plan with the partner. Project managers must provide schedule and cost estimates as part of 
the nomination process.  Execution planning should take into account reasonable expectations regarding 
completion of international agreements.  The CWP Team will work with selected projects to determine in 
which fiscal years to provide CWP funds—determinations will be based on the Project Team’s submitted 
project plan.   



Test and Demonstration Planning: For projects that require demonstrations, Project Teams should 
identify  the  demonstration  or  exercise  venues  as  part  of  the  project  plan.    Many  standing  test 
events/venues  require early application and  test plans.   This  requires consideration early  in  the planning 
process.   

International Agreement Development:  Most CWP projects require international agreements.  An 
agreement need not be  in place or  in negotiation at the time a nomination  is submitted to OSD, but will 
need to be in place before the project can begin.  The appropriate Service IPO can assist the Project Team 
with  understanding  what  agreements,  if  any,  are  needed  to  conduct  the  project  and  will  provide 
information  to  the  Project  Team  on  the  process  and  timeline  required  to  conclude  the  necessary 
agreements.   Project Teams can consult the International Armaments Cooperation Handbook for general 
guidance on the development and conduct of international agreements.   

Addressing Technology Transfer, Export Control, Security  and Disclosure  Issues:   Because CWP 
projects are conducted with  foreign governments—and may  include engagement with  foreign and U.S. 
industry—Project Teams need to work with the appropriate organizations on the security, disclosure and 
licensing  requirements  early  in  the  nomination  development  process.    The  CWP  Team  can  provide  the 
necessary points of contact to the appropriate Service and OSD offices upon request. 

STEP  4 :   I N I T I A L  REV I EW   OCTOBER  2016  

The first step  in the FY18 process  is to submit an Annex A (Quad Chart) to the CWP office by 1700 
Eastern Time Zone on 3 October 2016.  The CWP team will review the submissions and contact the Project 
Team to provide feedback on whether or not the Project Team should proceed with a full nomination.    .  
The CWP Team will provide guidance and training for all Project Teams that are invited to proceed with the 
nomination process. 

Service and Agency‐specific Due Dates: Nominations require different degrees of staffing prior to 
submission to the CWP Team, depending on the organizations and international agreements involved.  The 
IPO will review, help refine, and coordinate on the nominations and will then submit these nominations to 
the  CWP  Team  on  or  before  the  CWP  due  date.    Please  contact  the  appropriate  CWP  POC  for  full 
information regarding deadlines and requirements.   

Nominations from the Services must be submitted to the appropriate IPO by their internal deadline.  

STEP  5 :  NOM INAT ION  DEVE LOPMENT   OCTOBER  2016  –   16  FEBRUARY  2017  

If a Project Team  is cleared to proceed with developing the full nomination, a CWP team member 
will work closely with them to make the nominations as complete and competitive as possible before the 
final  nomination  due  date.    Engagement  will  include  face‐to‐face  meetings,  video  teleconferences, 
teleconferences, or email exchanges with the Project Team, CWP POCs, and other necessary coordinating 
offices.   



STEP  6 :  F INA L  NOM INAT IONS   16  FEBRUARY  2017  

Final nominations are due to the CWP Team no later than 1700 Eastern Time Zone on 16February 2017.  
Nominations will be rejected as a candidate if not completed by the deadline.  Nominations from the 

Services must be submitted to the appropriate IPO by their internal deadline.  

A complete final nomination requires the following documentation: 

Annex A – Quad Chart  
Annex B – Nomination Form 
Annex C – Tasks and Resource Spreadsheets  

The  final  nomination  should  be  complete  and  reflect  all  feedback  received  during  the 
evaluation/development  phase.    The  CWP  Team  will  review  the  final  nominations  and  select  the  top 
candidates as  finalists  to present at  the Subject Matter Experts  (SME) Review Board.   Feedback will be 
provided to all Project Teams once the finalists are selected.  

STEP  7 :  F INA L  EVALUAT ION :  US  SME  REV I EW  BOARD  AND  SE L E C T I ON   MARCH  –  APR I L  2017  

The SME Review Board  includes the Services’ IPOs, Service and CCMD requirements communities, 
DoD  Agencies,  the  Joint  Staff, OSD  staff,  and  other  CWP  POCs.   On  a  case‐by‐case  basis,  SMEs  from 
organizations with particular areas of expertise are recruited to evaluate nominations.   SMEs review the 
final  CWP  candidates  and  evaluate  them  against  the Department’s warfighting  priorities  and  the  CWP 
project criteria. 

The  CWP  Team will  invite  Project  Leads  to  brief  their  nominations  to  the  SME  Review  Board.   
Separately,  the  CWP  Team  will  hold  meetings  with  Embassy  representatives  to  evaluate  partner 
commitment and execution plans of proposed projects. 

The CWP Team will use SME  feedback  to determine  selection  recommendations  for Director,  IC.  
The CWP Team will notify Project Teams of the selection decisions in April, 2017. 

STEP  8 :  PRO J E C T   I N I T I A T I ON   APR I L ‐MAY  2017  

Upon notification,  the  selected Project Teams will be  assigned  a CWP Team member  to provide 
oversight and support to the project.  The Project Teams will also be required to sign and return the CWP 
Acceptance  Form  as  soon  as  possible,  indicating  their  agreement  to  comply with  CWP  reporting  and 
execution requirements. 

The CWP Team will hold training sessions in April or May to walk U.S. Project Teams—to include the 
technical,  financial  and  contracting  leads—through  the  process  of  completing  the  required  initial 
documentation, which is due on or before 15 May 2017.  The initial documentation consists of:  



Updated Annex A (Quad Chart) incorporating updates to the project plan or contributions. 
Updated  Annex  C  (Task  and  Resources  Spreadsheet)  providing  disbursement  instructions  and 
obligation and spend plans.  These plans need to be completely vetted with the respective financial 
and contracting officers.  
Initial Annex D (Quarterly Report) 

These documents are critical reporting elements for the CWP Team, which has reporting requirements 
within AT&L and to the OSD Comptroller.   

STEP  9 :  PRO J E C T  EXECUT ION   JUNE  2017  –  PRO J E C T  COMPLE T I ON  

CWP  funding  is  dependent  upon  congressional  approval  of  the  CWP  budget  and  successful 
completion of  the  required  steps  to  initiate  the project.   These  steps  include  completing  the necessary 
international agreements, putting in place required contracts, developing valid project plans, and securing 
partner nation and U.S. partner funding and resources.   When the fiscal year’s funds are available and the 
Project Team  is ready to begin work, the CWP Team will  initiate the transfer of funds  in accordance with 
the project’s funding plan.     

During  the  execution  phase  of  the  project,  Project  Teams  must  demonstrate  sound  financial 
management  practices.    This  includes  submitting  required  financial  reporting  documents  on  time, 
obligating funds as soon as possible, forwarding obligation documents to the CWP Team, and executing 
funds per the defined spend plans (Annex C). The CWP Team requires timely report submissions to keep 
abreast  of  the  project’s  status  and  to  assist  with  solving  problems,  as  required.    The  reporting 
requirements are as follows:  

15th of each month – Annex C (Tasks and Resources Spreadsheet) Only due after CWP fund reciept.  
Provides  the  Project  Team’s  financial  officer’s  obligation  and  expenditure  information  for  the 
previous month.   Copies of obligation documents  (contracts, MIPR  acceptances, etc.)  should be 
forwarded to the CWP Team as soon as they are generated.   
 
15th of March and July  (and other times, as needed) ‐ Rebaselined Annex C (Tasks and Resources 
Spreadsheet).    If necessary, the project’s execution plan will be rebaselined to show the plan  for 
executing  the  remaining CWP  funds.   This supports  the CWP Team’s mid‐year budget  review and 
also planning  for  the next  fiscal  year.   A Project Team  should only  change  a project’s execution 
plans after discussion with CWP Team. 
 
15th of October, January, April and July – Annex D (Quarterly Report) and Updated Annex A (Quad 
Chart)    Due  regardless  of  status  of  project  funding.    Provides  a  status  update  for  the  project, 
describing progress toward goals, and identifying any issues impeding progress. 
 
Status Updates/Project Reports.   Project Teams are encouraged to  invite the CWP Team to major 
project  events  and  to  send  the  CWP  Team  relevant  reports  throughout  the  life  of  the  project.  
Project  Teams  should  alert  the  CWP  Team  to  any  issues  that  arise  (including  changes  to  the 
obligation and expenditure plans).   Occasional reports on the transition status of the effort after 
the CWP project has ended are also welcomed. 

Quarterly reports are required from the time the project is selected until final report submission, regardless 
of the level of activity in any given month or quarter.   



Monthly reports are required as soon as funds are provided to the project and until the balances on all of 
the funding documents are zero. 

STEP   10 :  PRO J E C T  CLOS E ‐OUT   WITH IN  60  DAYS  OF  PRO J E C T  COMPLE T I ON  

After completion of the CWP project, the CWP Team will work with the Project Team to recover any 
outstanding  funding.    All  funding  documents must  show  a  zero  balance—i.e.,  funding  must  be  fully 
expended or  returned—before a project will be  considered  complete.    In  certain  cases,  this  could be a 
lengthy process, as contracts are closed out and modified. 

Final Report (Annex E).   The Project Team should forward the Final Report within 60 days of the 
project’s completion.  Annex E contains a final report outline, which includes a narrative describing 
how well the project met originally stated goals and objectives, reports from demonstrations and 
trials, a description of  the project’s  challenges  that may have  impacted  the  final outcome,  likely 
follow‐up  activities  (i.e.,  further  testing,  acquisition,  etc.),  and  a  comprehensive  picture  of  all 
spending (OSD, other DoD and foreign partner).   

COLLABORATION   IN IT IAT IVES  

Funding returned from completed projects will be made available to support additional cooperative 
RDT&E  engagements  with  foreign  partners,  but  as  small‐dollar,  quick‐executing  initiatives.    These 
initiatives are  identified by Director,  IC to support partner engagements, or as submissions by the CCMD 
S&T offices.  These efforts are meant to encourage current or future cooperative R&D efforts with foreign 
partners,  to  include pre‐cursor activities with partners  for  future CWP  submissions.   The CWP  team will 
collect these ideas and implement as rolling starts when additional funds are available.  As quick‐executing 
projects,  these  activities must  fall  under  the  auspices  of  an  existing  agreement  or  legal mechanism  to 
support the engagement.  

CONTACT   INFORMATION  

Website: http://www.acq.osd.mil/ic/cwp.html 
Email: osd.coalition.warfare@mail.mil   

ACRONYMS  

CCMD  Combatant Command 

CTTSO  Combating Terrorism Technical Support Office 

CWP  Coalition Warfare Program 

DASA/DE&C  Deputy Assistant Secretary of the Army for Defense Exports and Cooperation 

DISA  Defense Information Systems Agency 

DoD  Department of Defense 

DTRA  Defense Threat Reduction Agency 

IC  International Cooperation 

ICR&D  International Cooperative Research and Development 

IPO  International Program Office 

JCTD  Joint Capability Technology Demonstrations 

MIPR  Military Interdepartmental Purchase Request 

NATO  North Atlantic Treaty Organization 



NIPO  Navy International Programs Office 

OSD  Office of the Secretary of Defense 

OUSD(AT&L)  Office of the Under Secretary of Defense for Acquisition, Technology and Logistics 

PE  Program Element 

POC  Point of Contact 

R&D  Research and Development 

RDT&E  Research, Development, Test, and Evaluation 

S&T  Science and Technology 

SAF/IAPC  Secretary of the Air Force for International Affairs Armaments Cooperation Division 

SBIR  Small Business Innovation Research 

SME  Subject Matter Expert 

   

 

   



ANNEXES  

 

A:  Quad Chart  

B:  Nomination Form  

C:  Resources and Schedule Spreadsheets  

D:  Quarterly Report 

E:  Final Report 


