SELECTED ACQUISITION REPORT (SAR) SUMMARY TABLES

As of Date: September 30, 1996

INDEX
SUBJECT PAGE
SAR Narrative Highlights 1
Program Acquisition Cost 4
Distribution of Cost Changes - Base-Year Dollars 6
Distribution of Cost Changes - Then-Year Dollars 8
Program Funding Status | 10

Department of Defense
UNCLASSIFIED Acquisition Program Integration,
OUSD(A&T) November 14, 1996



SELECTED ACQUISITION REPORTS (SARs) - HIGHLIGHTS
(As of September 30, 1996)

The Department of Defense has released details on major defense acquisition
program cost and schedule changes since the June 1996 reporting period. This
information is based on the Selected Acquisition Reports (SARs) submitted to the
Congress for the September 30, 1996 reporting period.

SARs summarize the latest estimates of cost, schedule, and technical status.
These reports are prepared annually in conjunction with the President's budget.
Subsequent quarterly exception reports are required only for those programs
experiencing unit cost increases of at least 15 percent or schedule delays of at least six
months. Quarterly SARs are also submitted for initial reports, final reports, and for
programs that are rebaselined at major milestone decisions.

The total program cost estimates provided in the SARs include research and
development, procurement, military construction, and acquisition-related operation &
maintenance. Total program costs reflect actual costs to date as well as anticipated
costs for future efforts. All estimates include allowances for anticipated inflation.

The current estimate of program acquisition costs for programs covered by SARs
for the prior reporting period (June 1996) was $701,771.1 million. There was a net
decrease of $623.9 million during the current reporting period (September 1996). The
cost changes between June and September 1996 are summarized below:

Current Estimate

($ in Millions)

June 1996 (70 programs’) $701,771.1

Plus one new program (MINUTEMAN Ill PRP) +2,819.3

June 1996 Adjusted (71 programs’”) $ 704,590.4
Changes Since Last Report:

Economic $+2.3

Quantity +25.9

Schedule -14.3

Engineering +32.3

Estimating +470.0

Other 0.0

Support +107.7

Net Cost Change $ +623.9

September 1996 (71 programs”) $ 705,214.3

"Excludes classified costs for the Air Force's MILSTAR program.
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As of the September 1996 reporting period, there were eight quarterly SARs
submitted on programs that have reported previously:

Army:

ASAS (All Source Analysis System) -- The SAR was submitted to report schedule delays
of more than six months due to emerging requirements. As a result, several program
changes have occurred. The full impact of the program restructure, including revised
costs, will be reported in the December 1996 SAR.

BLACKHAWK (UH-60L) -- The SAR was submitted to rebaseline the report to the
UH-60L production decision. Program costs increased $52.8 million (+1.1%) from
$4,778.6 million to $4,831.4 million, due primarily to the addition of six aircraft, the
conversion of four UH-60L aircraft to the UH-60Q Medvac configuration and the
procurement of mission flexibility kits.

LONGBOW APACHE -- The SAR was submitted to correct the previous estimate for the
Initial Operational Capability (IOC) schedule milestone, which had been reported as
December 1997. The correct current estimate for IOC is October 1998. Costs increased
$65.8 million (+0.8%) from $8,275.2 million to $8,341.0 million, due primarily to the net of
revised program estimates and a multiyear contract award.

PLS (Palletized Load System) -- This is the final SAR because the program is below the
statutory dollar thresholds for a major program, and was removed from the Major
Defense Acquisition Program list. Program costs decreased $1.3 million (-0.1%) from
$1,237.2 million to $1,235.9 million, due primarily to a reduction in flatrack prices.

Navy:

V-22 -- The SAR was submitted to report a schedule slip of 10 months to the CV-22
Critical Design Review (from February 1998 to December 1998), and a 6-month slip to
CV-22 initial operational test and evaluation (from March 2002 to September 2002).
The CV-22 Preliminary Design Review also slipped 3 months from May 1997 to August
1997. There are no known cost impacts to the V-22 program as a result of these
schedule delays.

Air Force:

JSTARS (Joint Surveillance Target Attack System) -- The SAR was submitted to report
a 19% increase in the average procurement unit cost. The increase was due to greater
than anticipated refurbishment and modification costs for used aircraft. Additionally,
there are six-month schedule delays to the following milestones: Required Assets
Availability (RAA) slipped from May 1996 to November 1996 due to a revised delivery
date for the second production aircraft; Organic Support Capability slipped from March
1997 to September 1997 due to potential delays in the delivery of spares; and Initial
Operating Capability slipped from March 1997 to September 1997 due a revised
delivery date for the third production aircraft. Costs increased $350.3 million (+3.7%)
from $9,351.6M to $9,701.9M, due primarily to revised estimates of flyaway, spares,
and support costs.




SFW (Sensor Fuzed Weapon) -- The SAR was submitted to rebaseline the report to the
full rate production decision (Milestone Ill) in June 1996. Program costs increased
$157.7 million (+8.1%) from $1,947.6 million to $2,105.3 million, due primarily to the
addition of a Pre-Planned Product Improvement (P3l) program.

DoD:

CHEM DEMIL (Chemical Demilitarization) -- The SAR was submitted to report at least a
one-year delay in the Lexington Blue Grass Chemical Disposal Facility, due to
Commonwealth of Kentucky permitting requirements. There is also a seven-month slip
(from October 1996 to May 1997) in the Non-Stockpile Chemical Materiel Project, due to
permitting delays with the State of Utah. Program costs decreased $1.4 million (-0.01%)
from $13,601.1 million to $13,599.7 million, due primarily to adjustments to match prior
year actuals.

New SAR
(As of September 30, 1996)

The Department of Defense has submitted an initial SAR for the Joint Air-to-
Surface Standoff Missile (JASSM) in accordance with Section 2432, Title 10, United
States Code. This report does not represent cost growth. The baseline established for
this program will be the point from which future changes will be measured. The current
estimate of cost and quantity is provided below:

Total Estimated

Program Quantity Cost ($ in Millions)
JASSM 44 $ 784.2*

* Pre-Milestone Il program reporting development (RDT&E) costs only, in accordance with the
provisions of Section 2432, Title 10, United States Code.



Program Acquisition Cost Summary In Millions Of Dollars

As Of Date:

September 30,

1996

Baseline Estimate

Changes To Date

Current Estimate

Percent Cost Change

Type
Weapon System Base of Cost . Cost . Cost - To Date Adj For Qty
Year Baseline Base Then Quantity Base Ther. Quantity Base Then Quantity Base Then

Year $§| Year $ Year $ Year $ Year $ Year $ Year $ Year $

ARMY:
ABRAMS UPGRADE 95 P4dE 6,991.9 7,961.9 1,060 -723.8 -1,267.7 - 6,268.1 6,694.2 1,060 -10.4 ~-15.9
AFATDS 96 DE/PA4dE 1,003.4 1,052.1 3,321 117.1 109.5 2,008 1,120.5 1,161.6 5,329 -1.9 -3.4
ASAS 86 DE 539.1 809.8 28 5.6 1.9 - 544.7 811.7 28 1.0 0.2
ATACMS/APAM 91 PdE 1,506.6 1,508.2 1,557 813.2 950.1 908 2,319.8 2,458.3 2,465 24.0 23.8
ATACMS/BAT 91 DE 3,867.7 5,287.7 32,799 97.7 -294.8 -11,091 3,965.4 4,992.9 21,708 14.9 8.8
ATIRCM/CMWS 96 DE 2,628.4 3,361.6 3,094 10.4 16.6 - 2,638.8 3,378.2 3,094 0.4 0.5
BLACKHAWK (UH-60L) 71 PJdE 2,216.6 10,715.2 1,277 -1,071.2 -5,883.8 -629 1,145.4 4,831.4 648 -32.0 -39.2
BRADLEY FVS UPGRADE 94 DE 3,097.3 4,038.8 1,602 358.1 87.1 - 3,455.4 4,125.9 1,602 11.6 2.1
COMANCHE (RAH-66) 84 PE 1,756.2 2,133.0 - 3,588.0 5,843.6 6 5,344.2 7,976.6 6 204.3 274.0
CRUSADER (AFAS/FARV) 95 PE 2,357.0 2,780.0 - -14.9 -138.9 - 2,342.1 2,641.1 - -0.6 -5.0
CSSCS 91 DE 246.1 290.7 1,115 -22.3 -21.9 104 223.8 268.8 1,219 -11.8 -10.7
FAAD C21I 96 DE 1,494.3 1,476.9 15 55.3 26.2 4 1,549.6 1,503.1 19 3.7 1.8
FMTV 96 PAdE 11,594.2 18,921.3 85,488 70.6 -2,545.3 - 11,664.8 16,376.0 85,488 0.6 -13.5
JAVELIN 90 DE 3,398.8 3,936.5 70,631 -285.3 -110.3 -39,314 3,113.5 3,826.2 31,317 30.8 58.6
JSTARS GSM 89 DE 1,133.0 1,291.6 112 48.0 95.5 49 1,181.0 1,387.1 161 -8.6 -6.8
LONGRBOW APACHE 96 PJE 7,389.7 8,729.2 985 58.3 -388.2 - 7,448.0 8,341.0 985 0.8 -4.4
LONGRBOW HELLFIRE 96 DE/PJE 1,881.0 2,190.3 10,896 511.7 416.6 2,364 2,392.7 2,606.9 13,260 8.5 0.3
MCS 80 DE 760.7 1,272.1 6,365 -131.8 -250.9 -3,209 628.9 1,021.2 3,156 -3.6 -2.9
PLS 93 PAE 1,565.7 1,695.3 3,386 -388.1 -459 .4 -522 1,177.6 1,235.9 2,864 -2.3 -5.0
SADARM 89 DE 485.7 535.1 10,288 1,373.2 2,168.5 63,490 1,858.9 2,703.6 73,778 59.0 73.9
SINCGARS 84 PAE 4,167.7 5,611.7 292,853 -1,342.8 -1,805.5 -36,981 2,824.9 3,806.2 255,872 -24.2 -18.6
SMART-T 92 DE 804.4 1,027.2 364 16.3 ~48.7 23 820.7 978.5 387 -1.9 -8.6
Subtotal 60,885.5 86,626.2 3,143.3 -3,499.8 64,028.8 83,126.4 7.2 0.9

NAVY:

AAAV 93 PE 725.0 934.1 - 52.7 - - 777.7 934.1 - 7.3 -

AIM-9X 92 PE 569.0 695.0 62 15.9 -12.7 - 584.9 682.3 62 2.8 -1.8
AN/SQQ-89 85 PAE 3,899.0 4,147 .6 120 -343.3 -151.5 -29 3,555.7 3,996.1 91 10.2 19.3
AQE 6 86 PdE 2,332.5 2,834.8 7 -286.2 -418.2 -3 2,046.3 2,416.6 4 39.5 49.9
AV-8B REMANUFACTURE 94 PdE 1,843.0 2,158.4 73 198.0 159.9 -1 2,041.0 2,318.3 72 11.7 8.5
CEC 95 DE 2,221.9 2,573.1 183 58.8 14.7 - 2,280.7 2,587.8 183 2.6 0.6
CVN-74/75 88 PdAE 5,911.0 6,966.0 2 598.9 49 .0 - 6,509.9 7,015.0 2 10.1 0.7
CVN-76 88 PdE 3,910.8 4,297.2 1 286.1 134.6 - 4,196.9 4,431.8 1 7.3 3.1
CVN-77 88 PAE 4,557.1 5,540.8 1 725.2 1,000.7 - 5,282.3 6,541.5 1 15.9 18.1
DDG 51 87 PJ4E 16,953.7 20,117.5 23 24,994 .5 36,977.7 34 41,948.2 57,095.2 57 9.5 10.2
E-2C REPRODUCTION 94 PAE 2,824.2 3,447.9 113 28.4 -116.8 - 2,852.6 3,331.1 113 1.0 ~-3.4
F/A-18 E/F 90 DE 53,959.6 94,583.0 1,000 728.0 -13,624.3 - 54,687.6 80,958.7 1,000 1.3 -14.4
JSOwW 90 DE 5,246.7 9,276.4 16,600 1,834.1 1,288.5 7,200 7,080.8 10,564.9 23,800 14.0 -2.6
LHD 1 82 DE 2,931.8 4,451.0 3 3,110.4 3,456.9 4 6,042.2 7,907.9 7 -4.5 -20.9
LPD 17 (LX) 96 PE 61.1 59.1 - 12.8 13.8 - 73.9 72.9 - 20.9 23.4
MHC 51 92 P4AE 1,457 .4 1,548.3 12 172.1 165.4 - 1,629.5 1,713.7 12 11.8 10.7
MIDS-LVT 92 DE 924.9 1,119.5 672 15.3 10.4 41 940.2 1,129.9 713 ~-0.3 -1.1
NESP 90 PAE 1,876.6 2,373.7 393 -44 .9 -223.5 -15 1,831.7 2,150.2 378 -1.2 -8.0
NSSN 95 DE 45,633.1 71,080.8 30 1,922.5 -6,189.4 - 47,555.6 64,891.4 30 4.2 -8.7
SH-60R (LAMPS BLKII) 93 DE 4,020.5 5,636.4 188 69.2 -391.1 - 4,089.7 5,245.3 188 1.7 -6.9
SSN 21 / AN/BSY-2 90 PJAE 20,119.9 21,739.1 12 -7,918.7 -8,614.8 -9 12,201.2 13,124.3 3 61.1 112.5
STD MSL 2 (BLKS I-IV) 84 PAE 8,770.1 11,067.2 13,778 -898.7 -1,443.0 -2,113 7.,871.4 9,624.2 11,665 7.4 15.6
STRATEGIC SEALIFT 92 DE 5,693.8 6,588.4 20 -782.9 -777.5 -1 4,910.9 5,810.9 19 -10.0 -6.8
T-45TS 95 PdE 5,528.1 5,599.5 176 -95.1 -182.5 - 5,433.0 5,417.0 176 -1.7 -3.3
TOMAHAWK 77 DE 2,639.4 5,037.2 2,344 3,595.0 8,809.9 3,212 6,234.4 13,847.1 5,556 15.1 5.7
TRIDENT II MSL 83 PdE 26,556.3 35,518.5 845 ~-5,719.3 -7,816.0 -383 20,837.0 27,702.5 462 -0.9 7.8
UHF FOLLOW-ON 88 PAdE 1,479.1 1,716.1 10 79.6 152.4 -1 1,558.7 1,868.5 9 12.3 16.6
v-22 86 DE 23,073.0 29,662.3 913 3,823.0 16,337.4 -390 26,896.0 46,599.7 523 11.7 4.2
Subtotal 255,718.6| 360,768.9 26,231.4 29,210.0 281,950.0 389,978.9 6.9 -0.5

USAF:
AMRAAM 92 P4AE 12,278.2 13,112.4 15,450 -1,372.4 -1,749.9 -4,431 10,905.8 11,362.5 11,019 5.4 11.3
AWACS RSIP (E-3) 89 DE 571.8 689.9 34 152.2 213.5 -1 724.0 903.4 33 28.0 32.9
B-1 CMUP-JDAM 95 DE 938.5 1,087.8 95 35.1 1.3 - 973.6 1,089.1 95 3.7 0.1
c-17A 96 PAE 41,250.9 41,811.9 210 -857.5 -61.3 -90 40,393.4 41,750.6 120 25.0 37.2
CMU 89 DE 1,509.3 1,581.0 1 155.7 180.4 - 1,665.0 1,761.4 1 10.3 11.4
DMSP 75 PAE 718.7 1,879.0 9 156.5 464 .4 1 875.2 2,343.4 10 12.2 13.3




Program Acqguisition Cost Summary In Millions Of Dollars
As Of Date: September 30, 1996
_

Baseline Estimate

Changes To Date

Current Estimate

Percent Cost Change

Type
To Date Adj For Qt
Weapon System Base of Cost . Cost . _ Cost . J Y

Year Baseline Base Then Quantity Base Then Quantity Base Then Quantity Base Then
Year §| Year $ Year $ Year $ Year $ Year $ Year $ Year $
DSP 78 DE 4,424 .6 5,547.6 19 1,530.7 3,499.7 4 5,955.3 9,047.3 23 16.7 30.9
F-22 90 DE 60,270.0 99,109.0 648 ~-8,949.4 -29,015.9 -206 51,320.6 70,093.1 442 1.7 -9.6
JDAM 95 PE/DE 2,731.3 3,556.4 378 -632.5 -1,085.8 87,748 2,098.8 2,470.6 88,126 -23.6 -30.9
JPATS 91 PE/DE 2,546 .6 3,964.6 2 85.4 -300.8 710 2,632.0 3,663.8 712 3.4 -7.6
JSIPS 86 DE 586.3 762.6 27 -86.8 -116.4 6 499.5 646 .2 33 -7.1 -6.4
JSTARS 83 DE 4,728.8 6,741.9 21 1,615.4 2,960.0 -2 6,344 .2 9,701.9 19 41.2 52.3

MILSTAR 90 DE - - - - - - - - - - -
MINUTEMAN III GRP 93 DE 1,463.6 1,636.2 652 69.4 130.1 - 1,533.0 1,766.3 652 4.7 8.0

MINUTEMAN III PRP 94 DE 2,251.4 2,819.3 607 - - - 2,251.4 2,819.3 607 - -
NAS 90 DE 573.3 791.1 53 27.5 1.1 - 600.8 792.2 53 4.8 0.1
NAVSTAR Satellite 79 DE 1,599.4 2,306.7 40 2,866.1 7,942.8 78 4,465.5 10,249.5 118 37.2 36.6
NAVSTAR User Eqgmt 79 DE 2,554.9 4,875.8 27,339 581.8 1,714.8 207,359 3,136.7 6,590.6 234,698 30.9 39.8
SBIRS 95 PE 2,308.0 2,670.3 - 10.9 -93.5 - 2,318.9 2,576.8 - 0.5 -3.5
SFW 79 DE 1,219.8 2,405.8 14,075 -319.4 -300.5 -8,991 900.4 2,105.3 5,084 16.5 113.4
TITAN IV 85 DE 2,150.5 2,529.2 10 14,705.9 21,033.0 36 16,856.4 23,562.2 46 171.4 250.2
Subtotal 146,675.9| 199,878.5 9,774.6 5,417.0 156,450.5 205,295.5 18.9 18.7

DOD:

CHEM DEMIL 94 DE 11,474.5 13,110.6 18 685.4 489.1 - 12,159.9 13,599.7 18 6.0 3.7
PATRIOT PAC-3 88 DE 4,798.8 6,381.6 54 655.8 871.8 - 5,454.6 7,253.4 54 13.7 13.7
THAAD 88 PE 3,165.2 4,323.7 T - 1,293.5 1,636.7 - 4,458.7 5,960.4 - 40.9 37.9
Subtotal 19,438.5 23,815.9 2,634.7 2,997.6 22,073.2 26,813.5 13.6 12.6
Grand Total 482,718.51 671,089.5 41,784.0 34,124.8 524,502.5 705,214.3 10.5 5.1




Distribution of Cost Changes (Base-Year Dollars)

As Of Date:

September 30,

1996

Cost Changes Between the Baseline and Current Estimate (Base-Year Dollars)

Weapon System Base Quantity Schedule Engineering Estimating Other Support Total
Year
This Qtr| To Date | This Qtr| To Date|] This Qtr| To Date | This Qtr| To Date | This Qtr| To Date | This Qtr To Date This Qtr | To Date
ARMY:
ABRAMS UPGRADE 95 - - - - - - - -423.9 - - - -299.9 - -723.8
AFATDS 96 - - - - - - - - - - - - - -
ASAS 86 - - - - - 2.2 - 10.9 - - - -7.5 - 5.6
ATACMS/APAM 91 - - - - - - - - - - - - - -
ATACMS/BAT 91 - - - - - - - - - - - - - -
ATIRCM/CMWS 96 - - - - - - - 8.6 - - - 1.8 - 10.4
BLACKHAWK (UH-60L) 71 4.4| -531.6 - - - 2.4 7.5 | -503.6 - - -0.2 -38.4 11.7 -1071.2
BRADLEY FVS UPGRADE 94 - - - - - 77.5 - 222.4 - - - 58.2 - 358.1
COMANCHE (RAH-66) 84 - - - - - - - - - - - - - -
CRUSADER (AFAS/FARV) 95 - - - - - - - - - - - - - -
cSscs 91 = - - - - - - - - - - - - -
FAAD C2I 96 - - - ~-33.2 - - - 97.1 - - - -8.6 - 55.3
FMTV 96 - - - 0.2 - - - 167.8 - - - -97.4 - 70.6
JAVELIN 90 - - - - - - - - - - - - - -
JSTARS GSM 89 - 158.5 - 2.7 - 51.9 - -213.5 - - - 48 .4 - 48.0
LONGBOW APACHE 96 - - - - - - 128.4 105.3 - - -47.0 -47.0 81.4 58.3
LONGBOW HELLFIRE 96 - 323.5 - - - -143.8 - 344.6 - - - -12.6 - 511.7
MCS 80 - -108.0 - -3.6 - 8.2 - -2.0 - - - -26.4 - -131.8
PLS 93 3.9 -360.4 - - - -82.9 -4.3 69.7 - - -0.8 -14.5 -1.2 -388.1
SADARM 89 - 683.7 ~ 222.9 - 47.8 - 403.3 - - - 15.5 - 1373.2
SINCGARS 84 - -443.1 - 41.5 - 35.0 - -707.7 - - - -268.5 - -1342.8
SMART-T 92 - 32.4 - - - 15.1 - -62.3 - - - 31.1 - 16.3
Subtotal 8.3 -245.0 - 230.5 - 13.4 131.6 -483.3 - - -48.0 -665.8 91.9 -1150.2
NAVY:
AAAV 93 - - - - - - - - - - - - - -
AIM-9X 92 - - - - - - - 15.9 - - - - - 15.9
AN/SQQ-89 85 - -673.1 - 280.9 - 312.0 - -74.9 - - - -188.2 - -343.3
AOQE 6 86 - - - - - - - - - - - - - -
AV-8B REMANUFACTURE 94 - - - - - - - - - - - - - -
CEC 95 - - - - - - - - - - - - - -
CVN-74/75 88 - - - -124.1 - - - 723.0 - - - - - 598.9
CVN-76 95 - - - - - - - - - - - - - -
CVN-77 95 - - - - - - - - - - - - - -
DDG 51 87 - 21363.6 - - - 1293.2 - 2337.8 - - - -0.1 - 24994.5
E-2C REPRODUCTION 94 - - - - - - - - - - - - - -
F/A-18 E/F 90 - - - -123.7 - 262.4 - 611.1 - - - -21.8 - 728.0
JSOwW 90 - 964.1 - - - - - 958.2 - - - -88.2 - 1834.1
LHD 1 82 - 3395.2 - 84.1 - 9.0 - -380.7 - - - 2.8 - 3110.4
LPD 17 (LX) 96 - - - 1.7 - 3.5 - 7.6 - - - - - 12.8
MHC 51 92 - - - - - - - 172 .4 - - - -0.3 - 172.1
MIDS-LVT 92 - 18.1 - - - 49.5 - ~79.7 - - - 27 .4 - 15.3
NESP 90 - -23 - 17.2 - 32.3 - -2.7 - - - -68.5 - -44.9
NSSN 95 - - - 88.6 - - - 1823.2 -~ - - 10.7 - 1822.5
SH~-60R (LAMPS BLKII) 93 - - - - - 32.1 - -23.1 - - - €0.2 - 69.2
SSN 21 / AN/BSY-2 90 - -12545.0 - 4369.6 - 127.8 - 767.9 - -~ - -639.0 - -7918.7
STD MSL 2 (BLKS I-IV) 84 - -1442.1 - 395.6 - 219.0 - -55.7 - - - -15.5 - -898.7
STRATEGIC SEALIFT 92 - -238.6 - - - - - -544.3 - - - - - -782.9
T-45TS 95 - - - ~-4.8 - 16.1 - -39.6 - - - -66.8 - -95.1
TOMAHAWK 77 - 2775.4 - -133.7 - 1021.3 - -860.2 - - - 792.2 - 35985.0
TRIDENT II MSL 83 - -5526.1 - - - - - -317.4 - - - 124 .2 - -5719.3
UHF FOLLOW-ON 88 - ~90.7 - 2.5 - 112.1 - 55.7 - - - - - 79.6
v-22 86 - 1003.9 - 3.5 - - - 3006.3 - - - -190.7 ~ 3823.0
Subtotal - 8981.5 - 4857 .4 - 3490.3 - 8100.8 - - - -261.6 - 25168.4
USAF:
AMRAAM 92 - -1926.9 - 773.1 - 428.9 - ~-647.7 - - - 0.2 - -1372 .4
AWACS RSIP (E-3) 89 - - - - - - - - - - - - - -
B-1 CMUP-JDAM 95 - - -~ - - 21.6 - 5.7 - - - 7.8 - 35.1
C-17A 96 - - - - - - - - - - - - - -
CMU 89 - - - - - - - - - - - - - -
DMSP 75 - - - - - - - - - - - - - -




Distribution of Cost Changes (Base-Year Dollars)

As Of Date:

September 30,

1996

Cost Changes Between the Baseline and Current Estimate (Base-Year Dollars)

Weapon System Base Quantity Schedule Engineering Estimating Other Support Total
Year
This Qtr| To Date | This Qtx| To Date] This Qtr| To Date | This Qtr| To Date | This Qtr| To Date | This Qtr To Date This Qtr | To Date
USAF:
DSP 78 - 678.4 - - - - - 533.1 - - - 319.2 - 1530.7
F-22 90 - -9799.4 - 979.4 - 215.0 - 403.9 - - - -748.3 - -8949.4
JDAM 95 - 16.0 - -6.9 - - - -632.1 - - - -9.5 - -632.5
JPATS 91 - - - 0.9 - - - 131.2 - - - -46.7 - 85.4
JSIPS 86 - -48.6 - -1.0 - -3.5 - -26.0 - - - -7.7 - -86.8
JSTARS 83 - -234.2 - 376.1 - -162.1 116.4 1304.0 - - 108.6 331.6 225.0 1615.4
MILSTAR 90 - - - - - - - ~ - - - - - -
MINUTEMAN III GRP 93 - - - - - - - - - - - - - -
MINUTEMAN III PRP 94 - - - - - - - - - - - - - -
NAS 90 - - - 12.4 - - - 6.2 - - - 8.9 - 27.5
NAVSTAR Satellite 79 - 1654.8 - -0.3 - 399.6 - 727.1 - - - 84.9 - 2866.1
NAVSTAR User Egmt 79 - ~-157.8 - 84.0 - -21.3 - 528.4 - - - 148.5 - 581.8
SBIRS 95 - - - - - - - 10.9 - - - - - 10.9
SFW 79 - - - - - - - - - - - - - -
TITAN IV 85 - 4061.2 - 1930.8 - -1657.1 - 8006.6 - - - 2364.4 - 14705.9
Subtotal - -5756.5 - 4148.5 - -778.9 116.4 | 10351.3 - - 108.6 2453.3 225.0 10417.7
DOD:

CHEM DEMIL 94 - - - 274.7 - 211.2 -1.3 199.5 - - - - -1.3 685.4
PATRIOT PAC-3 88 - - - -156.7 - 190.4 - 537.9 - - - 84.2 - 655.8
THAAD 88 - - - 547.2 - 398.5 - 351.7 - - - -3.9 - 1293.5
Subtotal - - - 665.2 - 800.1 -1.3 1089.1 - - - 80.3 -1.3 2634.7
Grand Total 8.3 2980.0 - 9901.6 - 3524.9 246.7 | 19057.9 - - 60.6 1606.2 315.6 37070.6




Distribution of Cost Changes (Then-Year Dollars)
As Of Date: September 30, 1996

Cost Changes Between the Baseline and Current Estimate (Then-Year Dollars)
Weapon System Economic Quantity Schedule Engineering Estimating Other Support Total
This Qtr|To Date |[This Qtr|To Date |This Qtr| To Date |This Qtr| To Date |This Qtr| To Date |This Qtr| To Date | This Qtr To Date [This Qtr| To Date
ARMY:
ABRAMS UPGRADE - -194.6 - - - -177.9 - - - -508.7 - - - -386.5 - -1267.7
AFATDS - -34.3 - 150.9 - 29.5 - - - -40.1 - - - 3.5 - 109.5
ASAS - -39.3 - - - - - 3.0 - 51.2 - - - -13.0 - 1.9
ATACMS/APAM - -86.6 - 476.9 - 63.2 - 6€9.8 - 413.6 - - - 13.2 - 950.1
ATACMS/BAT - -394.5 - -699.4 - 169.2 - 340.5 - 294.2 - - - -4.8 - -294.8
ATIRCM/CMWS - - - - - - - - - 14.2 - - - 2.4 - 16.6
BLACKHAWK (UH-60L) - -440.7 21.6 -2768.7 -1.4 224.2 - -34.6 33.3 -2681.0 - 1.4 -0.7 -184.4 52.8 -5883.8
BRADLEY FVS UPGRADE - -279.8 - 1.7 - -73.5 - 108.6 - 246.1 - - 84.0 - 87.1
COMANCHE (RAH-66) - -53.9 - - - 265.4 - 1154.8 - 4477.3 - - - - - 5843.6
CRUSADER (AFAS/FARV) - -123.1 - - - - - - - -15.8 - - - - - -138.9
Ccsscs - -8.0 - 10.4 - 18.2 - - - -37.0 - - - -5.5 - -21.9
FAAD C21I - -24.7 - - - -41.6 - - - 98.2 - - - -5.7 - 26.2
FMTV - -2199.2 - - - -415.0 - - - 221.5 - - - -152.6 - -2545.3
JAVELIN - -160.7 - -1523.9 - 795.4 - 28.8 - 641.3 - - - 108.8 - -110.3
JSTARS GSM - 27.5 - 196.9 - -19.1 - 60.7 - -264.4 - - - 93.9 - 95.5
LONGBOW APACHE - - - - 1.1 1.1 - - 135.2 -318.8 - - -70.5 -70.5 65.8 -388.2
LONGBOW HELLFIRE - -101.6 - 408.2 - -124.3 - -182.0 - 432.8 - - - -16.5 - 416.6
MCS - -24.8 - -219.9 - 17.9 - 14.3 - 15.9 - - - -54.3 - -250.9
PLS 2.1 -31.2 4.3 -395.0 4 2.2 - -97.2 -10.1 82.4 - - -1.0 -20.6 -1.3 -459.4
SADARM - -173.3 - 1019.3 611.4 - 62.8 - 623.3 - - - 25.0 - 2168.5
SINCGARS - ~67.3 - -933.9 - 744.6 - 46.4 - -1262.8 - - - -332.5 - -1805.5
SMART-T - -81.4 - 43.9 - 17.6 - 17.9 - -94.3 - - - 47.6 - -48.7
Subtotal 2.1 -4491.5 25.9 -4232.6 3.1 2108.5 - 1593.8 158.4 2389.1 - 1.4 -72.2 -868.5 117.3 -3499.8
NAVY:
AAAV - -60.8 - - - - - - - 60.8 - - - - - -
AIM-9X - -29.1 - - - - - - - 16.4 - - - - - -12.7
AN/SQQ-89 - 41.2 - -798.1 - 644.3 - 404.1 - -230.7 - - - -212.3 - -151.5
AOE 6 - 70.7 - -1222.3 - 70.5 - - - 662.9 - - - - - -418.2
AV-8B REMANUFACTURE - -92.7 - -20.9 - 47.1 - 69.3 - -25.3 - - - 182.4 - 159.9
CEC - -44.1 - - - - - 54.0 - 159.0 - - - -154.2 - 14.7
CVN-74/75 - -99.1 - - - -644.4 - - - 792.5 - - - - - 49.0
CVN-76 - -161.3 - - - - - - - 295.9 - - - - - 134.6
CVN-77 - ~113.2 - - - 235.3 - - - 878.6 - - - - - 1000.7
DDG 51 - -2785.3 - 31714.7 - 1160.7 - 1965.7 - 4922.1 - - - -0.2 - 36977.7
E-2C REPRODUCTION - -195.4 - - - 124.2 - - - -114.4 - - - 68.8 - -116.8
F/A-18 E/F - -13850.7 - - - -1256.8 - 432.4 - 898.4 - - - 152.4 - -13624.3
JSow - -1046.2 - 1565.2 - -393.8 - - - 1343.7 - - - -180.4 - 1288.5
LHD 1 - -1283.7 - 5552.1 - -328.2 - 14.3 - -497.6 - - - - - 3456.9
LPD 17 (LX) - 0.1 - - - 2.4 - 3.5 - 7.8 - - - - - 13.8
MHC S1 - 0.6 - - - - - - - 165.1 - - - -0.3 - 165.4
MIDS-LVT - -45.4 - 22.7 - - - 63.2 - -66.4 - - - 36.3 - 10.4
NESP - -148.2 - -37.2 - 27.6 - 46.5 - -4.5 - - - -107.7 - -223.5
NSSN - -7172.6 - - - 96.4 - - - 869.1 - - - 17.7 - -6189.4
SH-60R (LAMPS BLKII) - -469.0 - - - - - 50.9 - -57.1 - - - 84.1 - -391.1
SSN 21 / AN/BSY-2 - 386.7 - -15562.8 - 6354.0 - 144.8 - 875.3 - - - -812.8 - -8614.8
STD MSL 2 (BLKS I-IV) - -858.5 - -2744.7 - 1700.8 - 330.2 - 250.7 - - - -121.5 - -1443.0
STRATEGIC SEALIFT - 285.0 - -351.5 - 96.4 - - - -807.4 - - - - - -777.5
T-45TS - -101.2 - - - -4.8 - 13.2 - -28.8 - - - ~60.9 - -182.5
TOMAHAWK - -1926.7 - 8062.8 - 229.5 - 2337.4 - -2076.7 - - - 2183.6 - 8809.9
TRIDENT II MSL - -137.6 - -9824.2 - 1594.5 - - - 78.8 - - - 472.5 - -7816.0
UHF FOLLOW-ON - 21.7 - -113.2 - - - 149.7 - 94.2 - - - - - 152.4
v-22 - -6088.2 - 15066.2 - -34.6 - - - 4175.0 - - - 3819.0 - 16937.4
Subtotal - -35903.0 - 31308.8 - 9721.1 - 6079.2 - 12637.4 - - - 5366.5 - 29210.0
USAF:
AMRAAM - -426.4 - -2907.3 - 1774.8 - 548.4 - -795.7 - - - 56.3 - -1749.9
AWACS RSIP (E-3) - -41.7 - -10.1 - 136.6 - -76.7 - 130.2 - - - 75.2 - 213.5
B-1 CMUP-JDAM - -43.5 - - - -0.3 - 23.5 - 11.1 - - - 10.5 - 1.3
Cc-17a - -115.5 - -11383.3 - 2949.9 - 104.0 - 8350.6 - 348.0 - -315.0 - -61.3
CcMU - -20.6 - - - - - 3.6 - 155.1 - - - 42.3 - 180.4
DMSP - -175.1 - 190.2 - 1.9 - -84.0 - 379.2 - - - 152.2 - 464.4




Distribution of Cost Changes (Then-Year Dollars)
As Of Date: September 30, 1996

Cost Changes Between the Baseline and Current Estimate (Then-Year Dollars)

Weapon System Economic Quantity Schedule Engineering Estimating Other Support Total

This Qtr|To Date |This Qtr|To Date |This Qtr| To Date |This Qtr| To Date|This Qtr| To Date |This Qtr| To Date|This Qtr] To Date JThis Qtr| To Date

USAF:

DSP - -200.4 - 1365.6 - 156.6 - - . 1530.1 b - - 647.8 - 3499.7
F-22 - -9789.6 = -21613.3 - 3776.0 - 295.9 - 530.2 - - - -2215.1 - -29015.9
JDAM - -137.1 - 17.1 - -8.3 - - - -926.5 - - - -31.0 - -1085.8
JPATS - -384.3 - - - 1.2 - N b 173.2 - - - ~-90.9 - -300.8
JSIPS - -2.8 = -72.3 - 1.8 - -4.6 . -30.5 - - - -8.0 - -116.4
JSTARS - 190.7 - -370.1 -20.9 774.6 - -361.1 190.4 2222.5 - - 180.8 503.4 350.3 2960.0
MILSTAR - - - - - - - - - - - - - - - -

MINUTEMAN III GRP - -8.7 - - - 135.1 - -7.1 . 27.4 - - - -16.6 - 130.1
MINUTEMAN III PRP - - - - - - - - - - - - - - - -

NAS - -50.2 - - - 19.8 - - = 20.2 - - - 11.3 - 1.1
NAVSTAR Satellite - -952.3 ~ 5198.7 - 624.7 - 635.6 - 2125.1 - - - 311.0 - 7942.8
NAVSTAR User Egmt - -324.1 - -162.9 - 472.8 - -46.8 - 1283.4 ~ B - 492.4 B 1714.8
SBIRS - -104.8 - - - - - - - 11.3 - - - - - -93.5
SFW 0.2 64.9 - -1419.1 3.5 1147.5 32.3 32.3 122.6 -101.5 - - -0.9 ~-24.6 157.7 -300.5
TITAN IV - -1077.8 - 4198.6 - 5278.6 - -2768.6 B 12561.3 ~ - - 2840.9 - 21033.0
Subtotal 0.2 |-13599.3 - -26968.2 -17.4 17243.3 32.3 -1705.6 313.0 27656.7 b 348.0 179.9 2442.1 508.0 5417.0

DOD:

CHEM DEMIL - -395.3 - - - 364.3 - 238.7 -1.4 281.4 = - - - -1.4 489.1
PATRIOT PAC-3 . -127.1 - - - -147.9 = 282.2 - 747.6 - - - 117.0 - 871.8
THAAD - -325.6 - - - 859.9 - 577.9 - 528.9 - - B -4.4 = 1636.7
Subtotal - -848.0 - - - 1076.3 - 1098.8 | -1.4 1557.9 - - ~ 112.6 -1.4 2997.6
Grand Total 2.3 |-54841.8 25.9 108.0 -14.3 30149.2 32.3 7066.2 470.0 44241.1 - 349.4 107.7 7052.7 623.9 34124.8




Program Funding Status (Then-Year Dollars in Millions)

As Of Date: September 30, 1996
Weapon Prior FY 96 FY 97 Balance of Total
System Years Budget Budget Program
ARMY:
ABRAMS UPGRADE 2149.0 649.7 580.3 3315.2 6694.2
AFATDS 499.4 64.1 74.2 523.9 1161.6
ASAS 119.3 57.8 46.5 588.1 811.7
ATACMS/APAM 1661.0 147.6 98.7 551.0 2458.3
ATACMS/BAT 752.2 194.5 180.4 3865.8 4992 .9
ATIRCM/CMWS 58.5 64.3 76.7 3178.7 3378.2
BLACKHAWK (UH-60L) 2844.9 408.5 301.5 1276.5 4831.4
BRADLEY FVS UPGRADE 137.8 114.6 216.7 3656.8 4125.9
COMANCHE (RAH-66) 2976.2 290.9 288.6 4420.9 7976.6
CRUSADER (AFAS/FARV) 68.8 186.3 258.8 2127.2 2641.1
Ccsscs 108.2 19.1 17.8 123.7 268.8
FAAD C2I 815.5 128.9 121.4 437.3 1503.1
FMTV 1014.5 145.1 233.1 14983.3 16376.0
JAVELIN 1179.2 201.9 193.1 2252.0 3826.2
JSTARS GSM 716.3 111.5 104.1 455.2 1387.1
LONGBOW APACHE 1443.3 465.5 428.4 6003.8 8341.0
LONGBOW HELLFIRE 427.4 188.7 249.5 1741.3 2606.9
MCS 683.0 54.2 48.2 235.8 1021.2
PLS™ 1021.2 51.0 77.4 86.3 1235.9
SADARM 361.1 57.3 70.4 2214.8 2703.6
SINCGARS 2724.6 399.7 352.4 329.5 3806.2
SMART-T 151.1 85.9 78.4 663.1 978.5
Subtotal 21912.5 4087.1 4096.6 53030.2 83126.4
NAVY: -
AAAV 23.6 36.3 40.1 834.1 934.1
AIM-9X 49.3 47.8 94.8 490.4 682.3
AN/SQQ-89 3672.7 44 .8 36.9 241.7 3996.1
AOE 6 2315.9 23.2 0.4 77.1 2416.6
AV-8B REMANUFACTURE 276.6 251.7 318.9 1471.1 2318.3
CEC 356.0 266.8 184.3 1780.7 2587.8
CVN-74/75 6924.7 31.8 9.0 49.5 7015.0
CVN-76 4335.6 - - 96.2 4431.8
CVN-77 - - - 6541.5 6541.5
DDG 51 27840.1 2395.4 3570.1 23289.6 57095.2
E-2C REPRODUCTION 388.0 270.5 228.1 2444.5 3331.1
F/A-18 E/F 3845.0 1050.1 2609.6 73454.0 80958.7
JSOwW 447.0 147.8 177.8 9792.3 10564.9
LHD 1 6506.2 1287.2 7.3 107.2 7907.9
LPD 17 (LX) 55.7 5.4 4.3 7.5 72.9
MHC 51 1678.4 12.6 10.0 12.7 1713.7
MIDS-LVT 198.7 74.9 67.7 788.6 1129.9
NESP 1092.5 80.4 103.4 873.9 2150.2
NSSN 910.0 1215.8 783.8 61981.8 64891.4
SH-60R (LAMPS BLKII) 306.0 62.0 39.0 4838.3 5245.3
SSN 21 / AN/BSY-2 11000.8 814.9 906.6 402.0 13124.3
STD MSL 2 (BLKS I-IV) 7494.2 153.9 203.7 1772.4 9624.2
STRATEGIC SEALIFT 3338.6 596.1 603.8 1272.4 5810.9
T-45TS 3075.2 341.2 317.8 1682.8 5417.0
TOMAHAWK 10550.7 360.6 315.1 2620.7 13847.1
TRIDENT II MSL 22480.4 507.1 324.4 4390.6 27702.5
UHF FOLLOW-ON 1667.9 87.4 113.2 - 1868.5
v-22 4670.9 780.3 1179.1 39969.4 46599.7
Subtotal 125500.7 10946.0 12249.2 241283.0 389978.9
USAF:
AMRAAM 7705.6 301.9 186.8 3168.2 11362.5
AWACS RSIP (E-3) 393.1 84.0 50.9 375.4 903.4
B-1 CMUP-JDAM 55.9 148.8 168.2 716.2 1089.1
c-17a 17977.7 2646.4 2372.6 18753.9 41750.6
CMU 1634.6 72.6 37.0 17.2 1761.4
DMSP 1713.2 63.2 58.2 508.8 2343 .4
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Program Funding Status (Then-Year Dollars in Millions)

As Of Date: September 30, 1996
Weapon Prior FY 96 FY 97 Balance of Total
System Years Budget Budget Program
USAF:

DSP 8028.4 141.0 103.4 774.5 9047.3
F-22 11852.2 2177.0 2007.4 54056.5 70093.1
JDAM 203.0 113.9 95.0 2058.7 2470.6
JPATS 142.0 74.9 137.3 3309.6 3663.8
JSI1PS 388.5 48.2 56.3 153.2 646.2
JSTARS 4634.9 707.5 876.0 3483.5 9701.9
MILSTAR - - - - -
MINUTEMAN III GRP 231.2 109.9 170.2 1255.0 1766.3
MINUTEMAN III PRP 40.7 66.2 87.6 2624.8 2819.3
NAS 75.5 12.6 15.0 689.1 792.2
NAVSTAR Satellite 3431.4 200.9 277.9 6339.3 10249.5
NAVSTAR User Egmt 3020.7 442 .0 477.8 2650.1 6590.6
SBIRS 113.0 162.3 173.3 2128.2 2576.8
SFW 557.7 170.3 171.1 1206.2 2105.3
TITAN IV 12456.4 949.7 1075.5 9080.6 23562.2

Subtotal 74655.7 8693.3 8597.5 113349.0 205295.5

DOD:

CHEM DEMIL 3245.8 669.0 931.4 8753.5 13599.7
PATRIOT PAC-3 2479.1 715.3 627.6 3431.4 7253.4
THAAD 1859.4 562.0 481.8 3057.2 5960.4

Subtotal 7584.3 1946.3 2040.8 15242.1 26813.5
Grand Total 229653.2 25672.7 26984.1 422904.3 705214.3
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