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 SELECTED ACQUISITION REPORTS (SARs) - HIGHLIGHTS 

 (As of September 30, 2001) 

 
 The Department of Defense has released details on major defense acquisition program cost 
and schedule changes since the September 2000 reporting period.  This information is based on 
the Selected Acquisition Reports (SARs) submitted to the Congress for the  
September 30, 2001 reporting period.   
 
 SARs summarize the latest estimates of cost, schedule, and technical status.  These reports 
are prepared annually in conjunction with the President's budget.  Subsequent quarterly exception 
reports are required only for those programs experiencing unit cost increases of at least 15 
percent or schedule delays of at least six months.  Quarterly SARs are also submitted for initial 
reports, final reports, and for programs that are rebaselined at major milestone decisions. 
 
 The total program cost estimates provided in the SARs include research and development, 
procurement, military construction, and acquisition-related operation & maintenance.  Total 
program costs reflect actual costs to date as well as anticipated costs for future efforts.  All 
estimates include allowances for anticipated inflation. 
 
 The current estimate of program acquisition costs for programs covered by SARs for the 
prior reporting period (September 2000) was $782,472.2 million.  After subtracting costs for a 
completed program (SSN 21 / AN/BSY-2) and adding costs for a reinstated program (MCS) 
from September 2000, the adjusted current estimate of program acquisition costs was $770,593.7 
million.  There was a net cost increase of $5,850.1 million during the current reporting period 
(September 2001).  The cost changes between September 2000 and September 2001 are 
summarized below: 

 Current Estimate 
 ($ in Millions) 

 
September 2000 (71 programs) $ 782,472.2 
 

Less final report on completed program (SSN 21 / AN/BSY-2) -13,156.5 
 
Plus one previously terminated program (MCS) that has been +1,278.0 
reinstated as a SAR program 
 

September 2000 Adjusted (71 programs) $ 770,593.7 
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Changes Since Last Report: 

 Economic $ +3,657.1 
 Quantity -9,698.2 
 Schedule -127.0 
 Engineering +626.7 
 Estimating +9,360.7 
 Other +13.5 
 Support +2,017.3 
  Net Cost Change $ +5,850.1 
 
Plus initial procurement and construction cost estimates for AAAV +13,958.5 
and IAV (Interim Armored Vehicles); previous reports were limited 
to development costs per Title 10, Section 2432, United States Code 
 
September 2001 (71 programs) $ 790,402.3 
 
 For the September 2001 reporting period, there were 29 quarterly exception reports 
submitted.  SARs for 18 of these programs (ATACMS-BAT, B-1 CMUP, CEC, JSF, JSOW, 
LPD 17, MCS, MH-60R, MH-60S, MIDS-LVT, NAS, NESP, PATRIOT PAC-3, SMART-T, 
STRATEGIC SEALIFT, TACTICAL TOMAHAWK, USMC H-1 UPGRADES, and V-22) were 
submitted because of schedule slips of more than six months.  SARs for four programs (AAAV, 
BRADLEY UPGRADE, IAV, and MINUTEMAN III PRP) were submitted to rebaseline 
following recent milestone decisions such as engineering & manufacturing development and full 
rate production.  There were two programs (F-22 and NAVY AREA TBMD) with unit cost 
increases of at least 15 percent.  Lastly, there were initial reports submitted for five programs, 
F/A-18 AESA, GLOBAL HAWK, JSIMS, T-AKE, and WIDEBAND GAPFILLER (see 
paragraph below).  Overall, there was a net increase of $5,848.2 million (+0.8%), due primarily 
to higher estimates for the F-22 and NAVY AREA TBMD. 
 

New SARs 
(As of September 30, 2001) 

 The Department of Defense has submitted initial SARs for five programs, F/A-18 E/F 
AESA, GLOBAL HAWK, JSIMS, T-AKE, and WIDEBAND GAPFILLER.  These reports do not 
represent cost growth.  Baselines established on these programs will be the point from which 
future changes will be measured.  The current cost estimates are provided below: 
 
 Current Estimate 
 Program    ($ in Millions) 
F/A-18 E/F AESA (Active Electronically Scanned Array) Radar Upgrade $2,393.4 
GLOBAL HAWK (Unmanned Aerial Vehicle) 5,503.5 
JSIMS (Joint Simulation System) 1,321.5 
T-AKE (Auxiliary Cargo and Ammunition Ship) 4,890.2 
WIDEBAND GAPFILLER (Wideband Communications Satellite System) 894.1 
 Total $ 15,002.7 



September 30, 2001

ARMY:
PdE95ABRAMS UPGRADE 7,961.9 1,060 2,014.4 9,187.6956,991.9 2,195.7 22.8 16.89,976.3 1,155
DE91ATACMS-BAT 5,287.7 32,799 507.4 4,574.8-16,8883,867.7 707.1 60.5 65.05,795.1 15,911
DE96ATIRCM/CMWS 3,361.6 3,094 -695.9 2,255.1-1,3962,628.4 -373.3 21.7 17.42,665.7 1,698
DE/PdE01BRADLEY UPGRADE 4,038.8 1,602 -179.0 3,718.4-6763,427.3 291.1 60.8 57.23,859.8 926
DE97CH-47F (ICH) 3,115.4 302 -34.0 2,596.6-2,523.6 73.0 2.9 -1.13,081.4 302
PdE94CHEM DEMIL 15,310.3 15 -2,126.7 12,063.9-13,471.1 -1,407.2 -10.4 -13.913,183.6 15
PE/DE00Comanche 42,013.5 - 6,120.8 37,936.11,21332,069.3 5,866.8 16.2 12.848,134.3 1,213
PE95CRUSADER (RDT&E) 2,780.0 - 1,522.3 3,893.592,357.0 1,536.5 57.3 47.34,302.3 9
DE00FBCB2 2,617.9 59,522 -43.5 2,285.3-2,281.0 4.3 0.2 -1.72,574.4 59,522
PdE96FMTV 18,921.3 85,488 -1,131.9 13,994.6-2,30311,594.2 2,400.4 20.6 -3.717,789.4 83,185
PE/DE00IAV 6,964.8 - 74.6 6,456.92,1316,328.2 128.7 2.0 1.17,039.4 2,131
PdE97JAVELIN 3,926.0 28,501 -106.2 3,794.3-6,0863,791.1 3.2 2.7 1.13,819.8 22,415
DE00JSTARS CGS 2,111.8 112 -265.9 1,899.8232,248.3 -348.5 17.0 34.51,845.9 135
PdE96LONGBOW APACHE 8,729.2 985 26.5 8,270.6-1357,389.7 880.9 32.2 19.98,755.7 850
PdE96LONGBOW HELLFIRE 2,635.6 13,311 -111.9 2,405.6-4062,352.0 53.6 4.1 -2.22,523.7 12,905
DE80MCS 665.9 4,567 612.9 541.91,098342.2 199.7 -24.2 -18.61,278.8 5,665
DE98MLRS UPGRADE 3,900.4 44,039 991.2 4,149.418,9663,345.5 803.9 1.2 -0.54,891.6 63,005
DE88PATRIOT PAC-3 6,381.6 1,254 4,287.8 7,827.6-1624,798.8 3,028.8 50.5 64.410,669.4 1,092
DE89SADARM 535.1 10,288 204.8 624.7-9,036485.7 139.0 28.9 389.0739.9 1,252
PdE99SMART-T 780.4 313 -122.1 648.8-100766.5 -117.7 -4.7 -4.7658.3 213

113,059.5 142,039.2 16,066.0 11,545.6 129,125.5 10.616.4153,584.8

NAVY:
PE/DE93AAAV 8,280.3 13 564.7 6,651.41,0126,175.5 475.9 7.7 6.88,845.0 1,025
DE97AIM-9X 3,232.9 10,049 -410.1 2,335.2972,464.0 -128.8 -5.8 -13.22,822.8 10,146
PdE94AV-8B REMAN 2,158.4 73 -37.7 1,957.2-11,843.0 114.2 7.2 -0.82,120.7 72
DE95CEC 2,573.1 183 1,356.0 3,491.7442,221.9 1,269.8 46.7 40.13,929.1 227
PdE95CVN-76 4,297.2 1 293.4 4,490.4-3,910.8 579.6 14.8 6.84,590.6 1
PdE95CVN-77 5,540.8 1 -240.9 4,792.1-4,557.1 235.0 5.2 -4.35,299.9 1
PE00CVNX (RDT&E) 3,587.6 - - 3,159.8-3,159.8 - - -3,587.6 -
PE96DD 21 (RDT&E) 2,089.0 - 3,130.5 4,658.7-1,754.0 2,904.7 165.6 149.95,219.5 -
PdE87DDG 51 20,117.5 23 35,690.1 42,861.63516,953.7 25,907.9 9.9 5.655,807.6 58
PdE94E-2C REPRO 3,187.9 36 5.3 2,913.1-2,627.7 285.4 10.9 0.23,193.2 36
DE/PdE00F/A-18 E/F 94,583.0 1,000 -47,757.3 43,489.6-45265,743.2 -22,253.6 -8.6 -25.346,825.7 548
DE90JSOW 11,205.9 23,924 -5,456.6 4,193.3-5,9646,927.2 -2,733.9 -29.8 -40.25,749.3 17,960
DE82LHD 1 4,451.0 3 5,801.6 7,506.052,931.8 4,574.2 4.9 -10.110,252.6 8
DE96LPD 17 10,761.8 12 -1,984.2 7,796.4-49,018.1 -1,221.7 25.7 21.68,777.6 8
DE93MH-60R 5,636.4 188 -5.0 4,541.7434,020.5 521.2 -0.1 -10.95,631.4 231
DE98MH-60S 3,154.0 - 1,407.5 3,969.52332,769.0 1,200.5 8.8 7.44,561.5 233
DE92MIDS-LVT 1,119.5 672 408.1 1,289.82,049924.9 364.9 -2.3 -6.01,527.6 2,721
DE94NAVY AREA TBMD 6,230.0 1,500 2,995.4 7,503.6-5,061.0 2,442.6 48.3 48.19,225.4 1,500
PdE90NESP 2,373.7 393 -393.7 1,736.7581,876.6 -139.9 -11.4 -19.61,980.0 451
DE95SSN 774 (NSSN) 71,080.8 30 -5,403.3 52,788.9-45,633.1 7,155.8 15.7 -7.665,677.5 30
DE84STD MSL 2 11,067.2 13,778 -1,450.3 7,957.1-2,1138,770.1 -813.0 8.8 15.99,616.9 11,665
DE92STRATEGIC SEALIFT 6,588.4 20 -475.3 5,309.1-5,693.8 -384.7 -7.9 -7.66,113.1 20
PdE95T-45TS 5,599.5 176 -357.4 5,423.2-55,528.1 -104.9 -0.4 -3.55,242.1 171
DE99TACTICAL TOMAHAWK 1,863.4 1,365 14.8 1,686.3-131,683.7 2.6 0.5 1.21,878.2 1,352
PdE83TRIDENT II MSL 35,518.5 845 -8,334.7 20,717.6-39226,556.3 -5,838.7 -0.8 6.927,183.8 453
DE96USMC H-1 UPGRADES 3,547.5 284 163.4 3,122.9-52,792.5 330.4 11.8 4.63,710.9 279
DE86V-22 29,662.3 913 7,555.5 24,401.4-47623,073.0 1,328.4 11.4 -7.437,217.8 437

264,670.4 359,507.6 16,073.9 -12,920.2 280,744.3 -4.46.8346,587.4

USAF:
PE97ABL (RDT&E) 2,499.2 2 1,046.3 6,060.9-5,106.6 954.3 18.7 41.93,545.5 2
PE99AEHF (RDT&E) 2,690.6 2 -304.7 2,229.6-2,471.1 -241.5 -9.8 -11.32,385.9 2
PdE92AMRAAM 13,112.4 15,450 -2,775.5 10,242.4-4,53312,278.2 -2,035.8 -0.7 2.010,336.9 10,917
PdE97AWACS RSIP (E-3) 891.3 32 83.0 986.8-890.1 96.7 10.9 9.3974.3 32
DE95B-1 CMUP-Computer 1,115.2 198 521.4 857.5-6334.4 523.1 163.0 48.21,636.6 192
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Program Acquistion Cost Summary In Millions of Dollars
As of Date:

Percent Cost ChangeChanges To DateBaseline Estimate Current Estimate

CostBase To Date Adjust for QtyCostType CostWeapon System
Current QuantityYear Base Quantity CurrentBase Base Quantity BaseCurrentof Current

Year $Year $ Year $ Year $Year $ Year $Year $Baseline Year $

Subtotal

Subtotal



September 30, 2001

PdE96C-130J 839.7 11 1,793.5 2,404.221730.7 1,673.5 30.2 26.22,633.2 32
PdE96C-17A 41,811.9 210 3,048.2 44,259.9-7641,250.9 3,009.0 30.6 39.044,860.1 134
DE95EELV 17,347.8 181 -103.2 13,227.4-13,116.6 110.8 0.8 -0.617,244.6 181
DE90F-22 99,109.0 648 -30,224.2 52,858.5-34360,270.0 -7,411.5 23.8 9.968,884.8 305
DE97GBS 497.1 346 17.2 484.094451.4 32.6 -2.2 -5.3514.3 440
DE95JASSM 2,073.3 2,469 28.1 1,807.2131,749.5 57.7 2.4 0.62,101.4 2,482
DE95JDAM 3,392.3 88,126 -765.9 2,333.7-102,580.9 -247.2 -10.1 -23.02,626.4 88,116
DE95JPATS 4,050.6 712 -76.0 3,351.3-2,878.9 472.4 16.4 -1.93,974.6 712
PdE98JSTARS 9,762.1 20 -1,165.0 9,013.3-49,932.3 -919.0 0.1 -0.68,597.1 16
DE93MINUTEMAN III GRP 1,636.2 652 688.2 2,007.0-1,463.6 543.4 37.1 42.12,324.4 652
DE/PdE94MINUTEMAN III PRP 2,819.3 607 -315.5 2,095.7-2,251.4 -155.7 -6.9 -11.22,503.8 607
DE90NAS 791.1 53 210.5 764.635573.3 191.3 -0.7 -5.81,001.6 88
DE79NAVSTAR SATELLITE 2,306.7 40 9,242.8 5,160.0691,599.4 3,560.6 63.1 59.111,549.5 109
DE79NAVSTAR USER EQMT 4,875.8 27,339 1,998.9 3,329.9226,2842,554.9 775.0 5.1 6.46,874.7 253,623
DE95SBIRS (Low-RDT&E) 8,370.5 8 -141.9 7,421.5-7,425.4 -3.9 -0.4 -2.08,228.6 8
DE85TITAN IV 2,529.2 10 15,498.4 13,914.3292,150.5 11,763.8 235.2 456.518,027.6 39

172,060.1 222,521.3 12,749.6 -1,695.4 184,809.7 22.023.3220,825.9

DoD:
PE94JSF (RDT&E) 24,800.0 - -2,861.2 18,735.7-19,000.0 -264.3 -1.4 -11.521,938.8 -
PE/DE99NMD 12,146.6 - 8,105.6 18,734.5111,366.8 7,367.7 47.4 48.320,252.2 1
PE96NPOESS (RDT&E) 5,329.0 5 16.6 4,545.6-4,314.2 231.4 5.4 0.35,345.6 5
PE99NTW (RDT&E) 4,464.0 - 590.1 4,675.0-4,218.0 457.0 10.8 13.25,054.1 -
PE/DE00THAAD System 10,733.6 - 6,079.9 15,210.91,2509,412.9 5,798.0 65.5 60.216,813.5 1,250

48,311.9 57,473.2 13,589.8 11,931.0 61,901.7 15.025.269,404.2

598,101.9 781,541.3 58,479.3 8,861.0 656,581.2 790,402.3 14.6 6.7
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Program Acquistion Cost Summary In Millions of Dollars
As of Date:

Percent Cost ChangeChanges To DateBaseline Estimate Current Estimate

CostBase To Date Adjust for QtyCostType CostWeapon System
Current QuantityYear Base Quantity CurrentBase Base Quantity BaseCurrentof Current

Year $Year $ Year $ Year $Year $ Year $Year $Baseline Year $

Subtotal

Subtotal

Grand Total



September 30, 2001

ARMY:
ABRAMS UPGRADE 95 -  488.8 -  -  -  141.0 -  1,454.9 -  -  -  111.0 0.0 2,195.7
ATACMS-BAT 91 -90.4 -1,016.5 0.2 40.4 29.9 309.7 -98.3 1,400.0 -  -  -  -26.5 -158.6 707.1
ATIRCM/CMWS 96 -  -775.1 -  -245.3 -  109.2 -  519.8 -  -  -  18.1 0.0 -373.3
BRADLEY UPGRADE 01 -289.2 -1,115.0 -20.9 146.5 -29.8 219.7 -94.1 884.3 -  -  -31.2 155.6 -465.2 291.1
CH-47F (ICH) 97 -  -  -  -  -  10.1 -  -2.9 -  -  -  65.8 0.0 73.0
CHEM DEMIL 94 -  -  -  -  -  -  -  -1,414.8 -  7.6 -  -  0.0 -1,407.2
Comanche 00 -  590.3 -  215.6 -  1,119.1 -  3,941.8 -  -  -  -  0.0 5,866.8
CRUSADER (RDT&E) 95 -  118.6 -  582.4 -  810.1 -  25.4 -  -  -  -  0.0 1,536.5
FBCB2 00 -  -  -  -  -  -  -  17.2 -  -  -  -12.9 0.0 4.3
FMTV 96 -  10.2 -  42.8 -  728.6 -  1,928.5 -  11.1 -  -320.8 0.0 2,400.4
IAV 00 -  -  -  -  -  -  48.0 48.0 -  -  80.7 80.7 128.7 128.7
JAVELIN 97 -  -95.9 -  -  -  7.3 -  86.8 -  -  -  5.0 0.0 3.2
JSTARS CGS 00 -  -624.1 -  3.4 -  227.0 -  -37.3 -  -  -  82.5 0.0 -348.5
LONGBOW APACHE 96 -  -1,135.7 -  -  -  677.3 -  879.5 -  -  -  459.8 0.0 880.9
LONGBOW HELLFIRE 96 -  -41.8 -  -1.1 -  41.7 -  54.8 -  -  -  -  0.0 53.6
MCS 80 -14.0 372.3 1.1 -23.4 -5.1 145.1 105.6 -386.3 -  -  -94.4 92.0 -6.8 199.7
MLRS UPGRADE 98 -  753.3 -  10.9 -  -  -  -45.3 -  -  -  85.0 0.0 803.9
PATRIOT PAC-3 88 45.2 400.7 -18.9 -261.4 14.5 495.8 296.8 2,248.7 -  -  1.8 145.0 339.4 3,028.8
SADARM 89 -  -0.9 -  24.2 -  55.9 -  55.8 -  -  -  4.0 0.0 139.0
SMART-T 99 -84.0 -85.5 -  -  12.5 -18.2 2.0 -20.8 -  -  -6.7 6.8 -76.2 -117.7

-432.4 -2,156.3 -38.5 535.0 22.0 5,079.4 260.0 11,638.1 -  18.7 -49.8 951.1 16,066.0

NAVY:
AAAV 93 -  -  -  -  -  85.1 285.5 390.8 -  -  -  -  285.5 475.9
AIM-9X 97 -  13.7 -  21.3 -  134.7 -  -105.7 -  -  -  -192.8 0.0 -128.8
AV-8B REMAN 94 -  -16.6 -  23.0 -  60.3 -  -83.4 -  -  -  130.9 0.0 114.2
CEC 95 -18.0 158.4 -  78.9 49.8 107.0 30.6 1,313.3 -  -  -  -387.8 62.4 1,269.8
CVN-76 95 -  -  -  -  -  34.5 -  460.2 -  84.9 -  -  0.0 579.6
CVN-77 95 -  -  -  -138.9 -  -5.3 -  264.5 -  114.7 -  -  0.0 235.0
CVNX (RDT&E) 00 -  -  -  -  -  -  -  -  -  -  -  -  0.0 0.0
DD 21 (RDT&E) 96 -  -  -  -  -  1,524.4 -  1,380.3 -  -  -  -  0.0 2,904.7
DDG 51 87 -  22,035.0 -  36.4 -  1,316.2 -  2,520.3 -  -  -  -  0.0 25,907.9
E-2C REPRO 94 -  -  -  25.2 -  281.1 -  -89.9 -  -  -  69.0 0.0 285.4
F/A-18 E/F 00 -  -18,164.0 -  837.0 -  -116.1 -  98.1 -  -  -  -4,908.6 0.0 -22,253.6
JSOW 90 -167.1 -950.8 -  -  -  -  -13.3 -1,609.1 -  -  -  -174.0 -180.4 -2,733.9
LHD 1 82 -  4,225.6 -  100.5 -  28.7 -  216.6 -  -  -  2.8 0.0 4,574.2
LPD 17 96 -2,816.9 -2,816.9 231.5 231.5 -  -  688.2 1,363.7 -  -  -  -  -1,897.2 -1,221.7
MH-60R 93 -161.9 527.2 -2.5 -120.2 -7.5 -316.6 68.1 706.9 -  -  -97.6 -276.1 -201.4 521.2
MH-60S 98 -46.5 878.9 -  -  49.6 49.6 -1.4 114.7 -  -  191.0 157.3 192.7 1,200.5
MIDS-LVT 92 68.1 394.7 -  -  -15.4 -40.6 -24.6 48.7 -  -  4.1 -37.9 32.2 364.9
NAVY AREA TBMD 94 -  -  141.8 -83.0 -  -23.2 1,690.2 2,390.2 -  -  -108.3 158.6 1,723.7 2,442.6
NESP 90 -41.3 84.4 -20.0 12.2 -  48.1 -16.4 -180.9 -  -  -12.8 -103.7 -90.5 -139.9
SSN 774 (NSSN) 95 -  -  -  88.6 -  895.1 -  5,939.0 -  216.3 -  16.8 0.0 7,155.8
STD MSL 2 84 -  -1,455.6 -  355.9 -  219.0 -  25.5 -  -  -  42.2 0.0 -813.0
STRATEGIC SEALIFT 92 -  70.3 -  160.8 -  -  -72.4 -615.8 -  -  -  -  -72.4 -384.7
T-45TS 95 -  -83.4 -  -88.4 -  28.5 -  214.1 -  -  -  -175.7 0.0 -104.9
TACTICAL TOMAHAWK 99 -6.3 -6.3 29.6 48.2 -  -  2.9 -26.7 -  -  -  -12.6 26.2 2.6
TRIDENT II MSL 83 -  -5,670.9 -  -  -  -  -  -455.7 -  -  -  287.9 0.0 -5,838.7
USMC H-1 UPGRADES 96 -  -  -  -4.8 -  220.8 12.2 79.0 -  -  -58.9 35.4 -46.7 330.4
V-22 86 -944.2 -1,166.4 -77.7 -383.6 -  266.7 188.4 4,421.6 -  -  56.0 -1,809.9 -777.5 1,328.4

-4,134.1 -1,942.7 302.7 1,200.6 76.5 4,798.0 2,838.0 18,780.3 -  415.9 -26.5 -7,178.2 16,073.9

USAF:
ABL (RDT&E) 97 -  -  -  1,002.2 -  -  -  -47.9 -  -  -  -  0.0 954.3
AEHF (RDT&E) 99 -  -  -  -  -  -  -  -241.5 -  -  -  -  0.0 -241.5
AMRAAM 92 -  -1,965.1 -  783.8 -  451.4 -  -1,268.0 -  -  -  -37.9 0.0 -2,035.8
AWACS RSIP (E-3) 97 -  -  -  22.2 -  -  -  -4.1 -  -  -  78.6 0.0 96.7
B-1 CMUP-Computer 95 -0.9 -8.4 -  105.0 -  -5.9 -2.2 405.3 12.1 18.7 2.4 8.4 11.4 523.1
C-130J 96 -  1,116.4 -  -239.7 -  0.4 -  246.6 -  -  -  549.8 0.0 1,673.5
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Distribution of Cost Changes (Base-Year Dollars)

As Of Date: 

Cost Changes Between the Baseline and Current Estimate  (Base-Year Dollars)

Base Quantity Schedule Engineering Estimating Other Support TotalWeapon System

Year This Qtr To Date This Qtr To Date This Qtr To Date This Qrt To Date This Qrt To Date This Qtr To Date This Qtr To Date

Subtotal

Subtotal

-238.7

-943.4



September 30, 2001

C-17A 96 -  -7,360.2 -  724.5 -  249.9 -  9,604.6 -  342.3 -  -552.1 0.0 3,009.0
EELV 95 -  -  -  -  -  -  -  110.8 -  -  -  -  0.0 110.8
F-22 90 -1,701.4 -17,586.5 424.2 1,941.2 343.6 603.2 3,939.9 8,467.2 -  -  1,544.3 -836.6 4,550.6 -7,411.5
GBS 97 -  43.4 -  24.5 -  4.3 -  -40.0 -  -  -  0.4 0.0 32.6
JASSM 95 -  14.7 -  112.1 -  -47.4 -  -31.0 -  -  -  9.3 0.0 57.7
JDAM 95 -  15.7 -  124.1 -  -16.5 -  -367.6 -  -  -  -2.9 0.0 -247.2
JPATS 95 -  -  -  -2.7 -  -  -  546.2 -  -  -  -71.1 0.0 472.4
JSTARS 98 -  -930.1 -  -  -  418.1 -  -349.8 -  -  -  -57.2 0.0 -919.0
MINUTEMAN III GRP 93 -  -  -  82.0 -  -7.5 -  437.0 -  -  -  31.9 0.0 543.4
MINUTEMAN III PRP 94 -  -  -  -  -  -  266.2 -200.4 -  -  7.2 44.7 273.4 -155.7
NAS 90 -  196.8 -  51.0 -  31.7 -4.6 -108.4 -  -  -  20.2 -4.6 191.3
NAVSTAR SATELLITE 79 -  1,564.6 -  -0.3 -  1,124.7 -  766.5 -  -  -  105.1 0.0 3,560.6
NAVSTAR USER EQMT 79 -  613.4 -  275.1 -  132.4 -  -276.7 -  -  -  30.8 0.0 775.0
SBIRS (Low-RDT&E) 95 -  27.2 -  301.5 -  73.0 -  -453.3 -  -  -  47.7 0.0 -3.9
TITAN IV 85 -  2,000.7 -  1,930.8 -  -1,637.2 -  8,270.9 -  -  -  1,198.6 0.0 11,763.8

-1,702.3 -22,257.4 424.2 7,237.3 343.6 1,374.6 4,199.3 25,466.4 12.1 361.0 1,553.9 567.7 12,749.6

DoD:
JSF (RDT&E) 94 -  -  -1,271.0 -1,271.0 -  1,120.8 -8.8 -114.1 -  -  -  -  -1,279.8 -264.3
NMD 99 -  1,345.5 -  395.7 -  -265.4 -  5,682.0 -  -  -  209.9 0.0 7,367.7
NPOESS (RDT&E) 96 -  -  -  51.7 -  -60.8 -  240.5 -  -  -  -  0.0 231.4
NTW (RDT&E) 99 -  -  -  -  -  -  -  457.0 -  -  -  -  0.0 457.0
THAAD System 00 -  -222.3 -  2,248.8 -  1,289.2 -  2,482.3 -  -  -  -  0.0 5,798.0

-  1,123.2 -1,271.0 1,425.2 -  2,083.8 -8.8 8,747.7 -  -  -  209.9 13,589.8

-6,268.8 -25,233.2 -582.6 10,398.1 442.1 13,335.8 7,288.5 64,632.5 12.1 795.6 1,477.6 -5,449.5 2,368.9 58,479.3
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Distribution of Cost Changes (Base-Year Dollars)

As Of Date: 

Cost Changes Between the Baseline and Current Estimate  (Base-Year Dollars)

Base Quantity Schedule Engineering Estimating Other Support TotalWeapon System

Year This Qtr To Date This Qtr To Date This Qtr To Date This Qrt To Date This Qrt To Date This Qtr To Date This Qtr To Date

Subtotal

Subtotal

Grand Total

4,830.8

-1,279.8



September 30, 2001

ARMY:
ABRAMS UPGRADE 161.3-465.6 578.7 -192.3-  -  -  -  1,820.2-  -  -  -  112.1 0.0 2,014.4
ATACMS-BAT 379.9-377.8 -1,775.2 484.387.5 -167.1 36.2 36.3 1,831.5-146.0 -  -  -  -35.3 -153.1 507.4
ATIRCM/CMWS 113.0-167.5 -1,090.9 -265.6-  -  -  -  672.9-  -  -  -  42.2 0.0 -695.9
BRADLEY UPGRADE 249.3-292.2 -1,582.7 301.3128.9 -440.0 -39.7 -32.1 957.7-93.6 -  -  -46.7 187.6 -523.2 -179.0
CH-47F (ICH) 18.4-112.5 -  -3.3-  -  -  -  -10.4-  -  -  -  73.8 0.0 -34.0
CHEM DEMIL -  -339.3 -  -2.4-  -  -  -  -1,793.7-  -  8.7 -  -  0.0 -2,126.7
Comanche 1,260.5-335.3 649.1 203.2-  -  -  -  4,343.3-  -  -  -  -  0.0 6,120.8
CRUSADER (RDT&E) 955.7-286.5 140.0 675.6-  -  -  -  37.5-  -  -  -  -  0.0 1,522.3
FBCB2 -  -17.6 -  -25.5-  -  -  -  22.7-  -  -  -  -23.1 0.0 -43.5
FMTV 975.1-3,270.8 -449.9 -462.2-  -  -  -  2,569.2-  -  11.6 -  -504.9 0.0 -1,131.9
IAV -  25.3 -  -  25.3 -  -  -  -35.8-35.8 -  -  85.1 85.1 74.6 74.6
JAVELIN 7.0-80.3 -147.2 -14.9-  -  -  -  134.9-  -  -  -  -5.7 0.0 -106.2
JSTARS CGS 281.487.1 -739.2 -0.7-  -  -  -  -5.1-  -  -  -  110.6 0.0 -265.9
LONGBOW APACHE 795.7-408.0 -1,426.6 36.9-  -  -  -  541.3-  -  -  -  487.2 0.0 26.5
LONGBOW HELLFIRE 47.5-174.3 -54.7 7.2-  -  -  -  63.8-  -  -  -  -1.4 0.0 -111.9
MCS 285.032.5 904.9 483.317.1 -35.1 -6.2 -4.8 -1,369.9273.5 -  -  -243.7 277.1 0.8 612.9
MLRS UPGRADE -  -121.8 1,016.2 36.6-  -  -  -  -45.7-  -  -  -  105.9 0.0 991.2
PATRIOT PAC-3 739.4-201.2 109.9 510.461.8 74.6 -24.8 20.4 2,931.2394.6 -  -  2.9 198.1 529.5 4,287.8
SADARM 131.5-4.4 -383.8 221.7-  -  -  -  234.4-  -  -  -  5.4 0.0 204.8
SMART-T -19.40.1 -89.6 1.02.8 -88.0 1.0 12.5 -21.12.3 -  -  -7.0 6.9 -76.4 -122.1

-4,341.0 6,381.3-655.6-6,510.1 -33.5323.4 1,994.6 32.3 395.0 12,878.9 -  20.3 -209.4 1,121.6 -147.8 11,545.6

NAVY:
AAAV 107.645.3 -  -  113.5 -  -  -  411.8342.8 -  -  -  -  456.3 564.7
AIM-9X 170.4-245.8 20.3 68.5-  -  -  -  -145.2-  -  -  -  -278.3 0.0 -410.1
AV-8B REMAN 69.3-171.3 -20.9 39.8-  -  -  -  -109.7-  -  -  -  155.1 0.0 -37.7
CEC 96.3-154.3 230.4 126.7-4.3 -18.7 -  60.0 1,461.642.9 -  -  -  -404.7 79.9 1,356.0
CVN-76 35.6-306.9 -  -  -  -  -  -  477.6-  -  87.1 -  -  0.0 293.4
CVN-77 -65.7-504.6 -  -141.4-  -  -  -  343.8-  -  127.0 -  -  0.0 -240.9
CVNX (RDT&E) -  -  -  -  -  -  -  -  -  -  -  -  -  -  0.0 0.0
DD 21 (RDT&E) 1,672.3-124.5 -  -  -  -  -  -  1,582.7-  -  -  -  -  0.0 3,130.5
DDG 51 1,997.9-5,136.8 32,718.2 1,039.5-  -  -  -  5,071.3-  -  -  -  -  0.0 35,690.1
E-2C REPRO 325.1-257.6 -  19.3-  -  -  -  -137.2-  -  -  -  55.7 0.0 5.3
F/A-18 E/F -1,374.3-9,020.6 -31,895.2 1,059.8-  -  -  -  367.4-  -  -  -  -6,894.4 0.0 -47,757.3
JSOW -  -386.4 -1,597.8 10.769.1 -273.2 97.7 -  -3,172.5-78.6 -  -  -  -310.6 -185.0 -5,456.6
LHD 1 40.5-1,376.7 6,952.9 -368.4-  -  -  -  553.3-  -  -  -  -  0.0 5,801.6
LPD 17 -  -361.8 -3,541.1 438.8456.3 -3,541.1 438.8 -  1,479.9723.5 -  -  -  -  -1,922.5 -1,984.2
MH-60R -435.0-507.1 685.8 -63.099.1 -257.4 47.5 34.6 758.02.9 -  -  -119.2 -443.7 -192.5 -5.0
MH-60S 53.0-32.6 1,094.3 -10.640.2 -61.6 8.3 53.0 105.3-26.8 -  -  220.9 198.1 234.0 1,407.5
MIDS-LVT -58.8-58.1 505.6 24.011.4 83.2 8.5 -22.2 43.7-39.4 -  -  4.9 -48.3 46.4 408.1
NAVY AREA TBMD -23.8-320.3 -  228.9103.0 -  365.1 -  2,862.82,031.7 -  -  -85.6 247.8 2,414.2 2,995.4
NESP 69.2-197.7 89.1 33.87.3 -52.8 -25.5 -  -227.9-21.6 -  -  -16.1 -160.2 -108.7 -393.7
SSN 774 (NSSN) 1,197.3-13,718.5 -  1,008.0-  -  -  -  5,822.5-  -  280.0 -  7.4 0.0 -5,403.3
STD MSL 2 334.9-965.4 -2,767.3 1,617.5-  -  -  -  375.8-  -  -  -  -45.8 0.0 -1,450.3
STRATEGIC SEALIFT -  106.9 24.1 299.843.9 -  -  -  -906.1-85.4 -  -  -  -  -41.5 -475.3
T-45TS 19.68.6 -166.4 -176.5-  -  -  -  186.3-  -  -  -  -229.0 0.0 -357.4
TACTICAL TOMAHAWK -  1.8 -7.5 57.314.7 -7.5 33.5 -  -25.14.3 -  -  -  -11.7 45.0 14.8
TRIDENT II MSL -  -421.7 -10,097.3 1,580.9-  -  -  -  -141.6-  -  -  -  745.0 0.0 -8,334.7
USMC H-1 UPGRADES 268.5-202.0 -  -5.147.0 -  -  -  76.19.2 -  -  -76.3 25.9 -20.1 163.4
V-22 441.1-5,745.9 10,549.7 -3,633.3305.8 -1,397.5 -115.6 -  6,573.5235.2 -  -  77.7 -629.6 -894.4 7,555.5

2,776.9 4,941.0-5,526.6-40,054.0 858.31,307.0 3,255.0 125.4 3,140.7 23,688.1 -  494.1 6.3 -8,021.3 -88.9 -12,920.2

USAF:
ABL (RDT&E) -  -142.8 -  1,239.9-  -  -  -  -50.8-  -  -  -  -  0.0 1,046.3
AEHF (RDT&E) -  -18.5 -  -  -  -  -  -  -286.2-  -  -  -  -  0.0 -304.7
AMRAAM 571.9-376.4 -2,977.1 1,756.1-  -  -  -  -1,739.1-  -  -  -  -10.9 0.0 -2,775.5
AWACS RSIP (E-3) -  -20.9 -  27.1-  -  -  -  -7.6-  -  -  -  84.4 0.0 83.0
B-1 CMUP-Computer -5.3-80.0 -10.6 131.911.7 -1.0 -  -  454.0-2.5 13.5 20.7 2.8 10.7 24.5 521.4
C-130J 0.4-3.2 1,247.5 -292.9-  -  -  -  236.0-  -  -  -  605.7 0.0 1,793.5
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Distribution of Cost Changes (Then-Year Dollars)

As Of Date: 

Cost Changes Between the Baseline and Current Estimate  (Current-Year Dollars)

Quantity Schedule Engineering Estimating OtherWeapon System Economic Support Total

To DateTo Date To DateThis Qtr This Qtr This QtrThis Qtr To Date This Qtr This Qtr To Date To Date This Qtr To Date To DateThis Qtr

Subtotal

Subtotal



September 30, 2001

C-17A 264.2-1,547.9 -9,536.0 3,297.7-  -  -  -  10,423.4-  -  348.0 -  -201.2 0.0 3,048.2
EELV -  -277.6 -  105.8-  -  -  -  68.6-  -  -  -  -  0.0 -103.2
F-22 722.0-9,743.4 -36,450.1 7,111.41,360.9 -3,515.0 897.6 469.0 10,808.75,523.3 -  -  2,208.9 -2,672.8 6,944.7 -30,224.2
GBS 4.6-20.9 45.8 27.9-  -  -  -  -40.7-  -  -  -  0.5 0.0 17.2
JASSM -56.3-57.5 16.2 152.8-  -  -  -  -39.5-  -  -  -  12.4 0.0 28.1
JDAM -19.0-264.6 16.8 156.1-  -  -  -  -632.0-  -  -  -  -23.2 0.0 -765.9
JPATS -  -601.2 -  -51.2-  -  -  -  707.5-  -  -  -  -131.1 0.0 -76.0
JSTARS 472.4-15.2 -1,114.3 -  -  -  -  -  -420.5-  -  -  -  -87.4 0.0 -1,165.0
MINUTEMAN III GRP -5.3-97.4 -  198.4-  -  -  -  542.7-  -  -  -  49.8 0.0 688.2
MINUTEMAN III PRP -  -126.1 -  34.08.8 -  21.0 -  -279.5322.9 -  -  8.7 56.1 361.4 -315.5
NAS 41.2-64.4 271.7 105.23.8 -  -  -  -173.4-6.7 -  -  -  30.2 -2.9 210.5
NAVSTAR SATELLITE 2,402.0-1,278.1 4,953.0 618.0-  -  -  -  2,188.3-  -  -  -  359.6 0.0 9,242.8
NAVSTAR USER EQMT 311.1-417.7 1,586.9 1,005.1-  -  -  -  -574.0-  -  -  -  87.5 0.0 1,998.9
SBIRS (Low-RDT&E) 82.1-170.4 27.4 339.1-  -  -  -  -474.6-  -  -  -  54.5 0.0 -141.9
TITAN IV -2,735.8-1,394.4 710.1 5,278.6-  -  -  -  12,767.9-  -  -  -  872.0 0.0 15,498.4

-41,212.7 2,050.2-3,516.0-16,718.6 918.61,385.2 21,241.0 469.0 5,837.0 33,479.2 13.5 368.7 2,220.4 -903.2 7,327.7 -1,695.4

DoD:
JSF (RDT&E) 1,420.0-1,947.3 -  -1,870.4641.5 -  -1,870.4 -  -463.5-12.0 -  -  -  -  -1,240.9 -2,861.2
NMD -287.1-243.3 1,507.1 386.1-  -  -  -  6,300.2-  -  -  -  442.6 0.0 8,105.6
NPOESS (RDT&E) -67.1-354.2 -  153.5-  -  -  -  284.4-  -  -  -  -  0.0 16.6
NTW (RDT&E) -  -24.8 -  -  -  -  -  -  614.9-  -  -  -  -  0.0 590.1
THAAD System 1,457.7-558.7 -235.6 2,692.9-  -  -  -  2,723.6-  -  -  -  -  0.0 6,079.9

1,271.5 2,523.5-  -3,128.3 -1,870.4641.5 1,362.1 -  -12.0 9,459.6 -  -  -  442.6 -1,240.9 11,931.0

-41,505.3-9,698.2 15,896.0 79,505.8-66,411.0 -127.0 27,852.73,657.1 626.7 9,360.7 13.5 883.1 2,017.3 -7,360.3 5,850.1 8,861.0
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Distribution of Cost Changes (Then-Year Dollars)

As Of Date: 

Cost Changes Between the Baseline and Current Estimate  (Current-Year Dollars)

Quantity Schedule Engineering Estimating OtherWeapon System Economic Support Total

To DateTo Date To DateThis Qtr This Qtr This QtrThis Qtr To Date This Qtr This Qtr To Date To Date This Qtr To Date To DateThis Qtr

Subtotal

Subtotal

Grand Total



September 30, 2001

2002 2003

ARMY:
ABRAMS UPGRADE      5,978.0 681.5 2,706.8 9,976.3610.0
ATACMS-BAT          2,288.6 186.3 2,932.9 5,795.1387.3
ATIRCM/CMWS         510.0 127.0 1,877.2 2,665.7151.5
BRADLEY UPGRADE     1,786.1 419.0 1,254.7 3,859.8400.0
CH-47F (ICH)        214.8 177.0 2,479.3 3,081.4210.3
CHEM DEMIL          8,347.7 1,193.2 2,724.6 13,183.6918.1
Comanche            5,277.4 796.9 41,298.5 48,134.3761.5
CRUSADER (RDT&E)    1,701.2 486.1 1,641.4 4,302.3473.6
FBCB2               502.1 152.8 1,714.7 2,574.4204.8
FMTV                2,812.3 467.9 13,809.9 17,789.4699.3
IAV                 995.3 913.3 4,120.3 7,039.41,010.5
JAVELIN             3,105.0 388.8 102.7 3,819.8223.3
JSTARS CGS          1,318.0 33.7 473.2 1,845.921.0
LONGBOW APACHE      5,061.3 878.6 1,959.7 8,755.7856.1
LONGBOW HELLFIRE    2,024.5 240.9 74.3 2,523.7184.0
MCS                 200.0 47.5 978.3 1,278.853.0
MLRS UPGRADE        791.1 274.9 3,564.7 4,891.6260.9
PATRIOT PAC-3       6,065.7 826.5 3,402.1 10,669.4375.1
SADARM              737.0 2.9 -  739.9-  
SMART-T             498.7 45.1 82.5 658.332.0

8,339.9 7,832.3 87,197.8 153,584.850,214.8

NAVY:
AAAV                532.6 266.2 7,663.2 8,845.0383.0
AIM-9X              560.0 109.0 2,018.0 2,822.8135.8
AV-8B REMAN         2,120.7 -  -  2,120.7-  
CEC                 2,020.6 200.6 1,447.3 3,929.1260.6
CVN-76              4,510.2 33.1 -  4,590.647.3
CVN-77              5,112.4 25.4 153.0 5,299.99.1
CVNX (RDT&E)        120.9 193.9 3,048.7 3,587.6224.1
DD 21 (RDT&E)       1,128.9 621.1 2,612.1 5,219.5857.4
DDG 51              47,008.9 2,202.1 4,384.7 55,807.62,211.9
E-2C REPRO          2,646.7 299.0 16.3 3,193.2231.2
F/A-18 E/F          18,997.3 3,049.9 21,597.7 46,825.73,180.8
JSOW                1,624.5 80.4 3,772.9 5,749.3271.5
LHD 1               8,188.4 -  2,064.2 10,252.6-  
LPD 17              3,932.0 678.4 2,328.5 8,777.61,838.7
MH-60R              1,205.2 161.7 3,681.9 5,631.4582.6
MH-60S              986.9 300.3 2,861.9 4,561.5412.4
MIDS-LVT            904.9 99.2 419.9 1,527.6103.6
NAVY AREA TBMD      2,311.8 505.2 5,885.3 9,225.4523.1
NESP                1,692.0 98.7 117.3 1,980.072.0
SSN 774 (NSSN)      11,734.2 2,178.9 49,582.7 65,677.52,181.7
STD MSL 2           8,473.0 122.1 906.2 9,616.9115.6
STRATEGIC SEALIFT   6,113.1 -  -  6,113.1-  
T-45TS              5,119.3 122.8 -  5,242.1-  
TACTICAL TOMAHAWK   465.4 111.5 1,207.3 1,878.294.0
TRIDENT II MSL      24,843.6 476.0 1,405.8 27,183.8458.4
USMC H-1 UPGRADES   583.8 170.1 2,687.4 3,710.9269.6
V-22                11,543.4 2,124.7 21,020.5 37,217.82,529.2

14,230.3 16,993.6 140,882.8 346,587.4174,480.7

USAF:
ABL (RDT&E)         960.3 140.7 2,332.7 3,545.5111.8
AEHF (RDT&E)        519.1 519.8 876.6 2,385.9470.4
AMRAAM              8,945.8 223.3 970.0 10,336.9197.8
AWACS RSIP (E-3)    796.2 86.7 24.5 974.366.9
B-1 CMUP-Computer   759.5 150.1 600.4 1,636.6126.6
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Program Funding Status  (Dollars in Millions)
As of Date:

Prior Balance of TotalWeapon FY FY
Years Budget Budget ProgramSystem

Subtotal

Subtotal



September 30, 2001

2002 2003

C-130J              1,373.5 206.3 828.1 2,633.2225.3
C-17A               34,990.9 3,392.9 3,950.1 44,860.12,526.2
EELV                1,626.4 692.7 14,369.0 17,244.6556.5
F-22                26,789.9 3,992.2 32,719.4 68,884.85,383.3
GBS                 315.9 77.3 95.6 514.325.5
JASSM               768.9 113.7 1,131.1 2,101.487.7
JDAM                1,168.9 249.4 934.1 2,626.4274.0
JPATS               974.6 323.2 2,255.4 3,974.6421.4
JSTARS              8,142.1 90.1 306.7 8,597.158.2
MINUTEMAN III GRP   1,207.4 188.8 725.7 2,324.4202.5
MINUTEMAN III PRP   556.5 276.4 1,408.8 2,503.8262.1
NAS                 346.5 143.9 392.4 1,001.6118.8
NAVSTAR SATELLITE   5,116.9 444.5 5,393.2 11,549.5594.9
NAVSTAR USER EQMT   5,132.2 189.0 1,311.9 6,874.7241.6
SBIRS (Low-RDT&E)   3,877.8 873.4 2,275.6 8,228.61,201.8
TITAN IV            17,032.2 592.1 14.8 18,027.6388.5

12,966.5 13,541.8 72,916.1 220,825.9121,401.5

DoD:
JSF (RDT&E)         4,229.9 1,631.8 11,958.1 21,938.84,119.0
NMD                 7,607.8 2,578.4 7,926.3 20,252.22,139.7
NPOESS (RDT&E)      560.7 313.0 3,998.9 5,345.6473.0
NTW (RDT&E)         2,065.3 287.3 2,487.2 5,054.1214.3
THAAD System        4,826.9 751.4 10,465.6 16,813.5769.6

5,561.9 7,715.6 36,836.1 69,404.219,290.6

365,387.6 41,098.6 46,083.3 337,832.8 790,402.3
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Program Funding Status  (Dollars in Millions)
As of Date:

Prior Balance of TotalWeapon FY FY
Years Budget Budget ProgramSystem

Subtotal

Subtotal

Grand Total
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