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SELECTED ACQUISITION REPORTS (SARs) - HIGHLIGHTS 

 (As of September 30, 2002) 
 
 The Department of Defense has released details on major defense acquisition program cost 
and schedule changes since the June 2002 reporting period.  This information is based on the 
Selected Acquisition Reports (SARs) submitted to the Congress for the September 30, 2002 
reporting period. 
 
 SARs summarize the latest estimates of cost, schedule, and technical status.  These reports 
are prepared annually in conjunction with the President's budget.  Subsequent quarterly exception 
reports are required only for those programs experiencing unit cost increases of at least 15 
percent or schedule delays of at least six months.  Quarterly SARs are also submitted for initial 
reports, final reports, and for programs that are rebaselined at major milestone decisions. 
 
 The total program cost estimates provided in the SARs include research and development, 
procurement, military construction, and acquisition-related operation and maintenance (except for 
pre-Milestone B programs which are limited to development costs pursuant to 10 USC §2432).  
Total program costs reflect actual costs to date as well as future anticipated costs.  All estimates 
include anticipated inflation allowances. 
 
 The current estimate of program acquisition costs for programs covered by SARs for the 
prior reporting period (June 2002) was $1,118,668.7 million.  After subtracting the completed 
Legacy portion of NAVSTAR Global Positioning System (GPS), the adjusted current estimate of 
program acquisition costs was $1,110,336.3 million.  There was a net cost increase of $1,383.2 
million or 0.1 percent during the current reporting period (September 2002).  This increase was 
due primarily to higher EELV launch service costs resulting from payload weight growth and 
revised life cycle cost estimates for NPOESS.  The cost changes between June 2002 and 
September 2002 are summarized below: 

 Current Estimate 
 ($ in Millions) 

June 2002 (70 programs) $ 1,118,668.7 
 
Less completed Legacy portion of NAVSTAR GPS -8,332.4 
 
June 2002 Adjusted (70 programs) $ 1,110,336.3 
 
Changes Since Last Report: 

 Economic $ 0.0 
 Quantity 0.0 
 Schedule +80.3 
 Engineering +7.5 
 Estimating +1,291.0 
 Other 0.0 
 Support +4.4 
  Net Cost Change $ +1,383.2 
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Plus initial acquisition-related operation and maintenance cost +463.6 
estimates for NPOESS (National Polar-Orbiting Operational  
Environmental Satellite System); previous reports limited to  
development costs per 10 USC §2432 
 
September 2002 (70 programs) $ 1,112,183.1 
 
 
 For the September 2002 reporting period, there were quarterly exception SARs submitted 
for seven programs.  The Navy’s Future Aircraft Carrier (CVNX) program is reporting a 
schedule delay of six months or more.  The Air Force’s Evolved Expendable Launch Vehicle 
(EELV), NAVSTAR GPS, and Joint Air-to-Surface Standoff Missile (JASSM) programs are also 
reporting schedule delays of six months or more.  Initial reports are being submitted for the 
Army’s Joint Tactical Radio System (JTRS) Cluster 1 and JTRS Waveform programs following 
approval of System Development and Demonstration (Milestone B) in June 2002.  Finally, the 
Air Force’s National Polar-Orbiting Operational Environmental Satellite System (NPOESS) 
program is rebaselining the SAR from a Planning Estimate to a Production Estimate to reflect 
approval of Acquisition and Operations (Key Decision Point C) in August 2002.  Details of the 
changes for these seven programs are as follows: 
 
Army: 

JTRS (Joint Tactical Radio System) Cluster 1 - An initial SAR was submitted for the JTRS 
Cluster 1 following approval of System Development and Demonstration (Milestone B) in  
June 2002. 
 
JTRS (Joint Tactical Radio System) Waveform - An initial SAR was submitted for the JTRS 
Waveform following approval of System Development and Demonstration (Milestone B) in  
June 2002. 
 
 
Navy: 

CVNX (Future Aircraft Carrier) - The SAR was submitted to report a schedule slip of 12 months 
(from February 2002 to February 2003) in the Early Operational Assessment (EOA), and a slip of 
five months (from September 2002 to February 2003) in the start of System Development and 
Demonstration (Milestone B) due to a delay in the approval of the Operational Requirements 
Document (ORD).  Validation of the ORD is in process.  There were no cost changes reported. 
 
 
Air Force: 

EELV (Evolved Expendable Launch Vehicle) - The SAR was submitted to report a schedule slip 
of 10 months (from July 2003 to May 2004) to the planned Heavy Launch Vehicle (HLV) First 
Operational Flight.  The delay is due to payload scheduling issues and does not represent an issue 
with the launch vehicles.  Program costs increased $529.4 million (+2.9 percent) from $18,385.1 
million to $18,914.5 million, due primarily to a launch service adjustments associated with 
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payload weight growth.  That is, several satellites that EELV will launch have experienced 
weight growth which will require larger launch vehicles. 
 
JASSM (Joint Air-to-Surface Standoff Missile) - The SAR was submitted to report a schedule 
slip of nine months (from December 2003 to September 2004) to the estimated F-16 Required 
Assets Available (RAA) milestone.  This delay was due to a slip in release of the software tape 
for the F-16 Operational Flight Profile (OFP) schedule.  Program costs increased $43.6 million 
(+1.4 percent) from $3,119.6 million to $3,163.2 million, due primarily to additional Navy 
funding required to integrate JASSM on the F/A-18 E/F. 
 
NAVSTAR Global Positioning System (GPS) - The SAR was submitted to report a schedule slip 
of 14 months (from May 2003 to July 2004) in the first launch of the Block IIR satellite 
modernization (Block IIR-M).  The primary causes for the delay were: (1) difficulties with signal 
processing discovered late in the hardware layout and testing process and (2) scale-up of the two 
power supply assemblies proved more time consuming than had been anticipated.  Program costs 
decreased $25.4 million (-0.4 percent) from $5,962.6 million to $5,937.2 million, due primarily 
to a transfer of funding from the modernized to the legacy satellite efforts. 
 
NPOESS (National Polar-Orbiting Operational Environmental Satellite System) - The SAR was 
submitted to rebaseline the program from a planning to a production estimate following approval 
of Acquisition and Operations (A&O) Key Decision Point C on August 22, 2002.  Previously, 
the NPOESS SAR was limited to development costs only (per 10 USC §2432).  Program costs 
increased $835.6 million from $5,366.5 million to $6,202.1 million, due primarily to a revised 
life cycle cost estimate based on the Shared System Performance Responsibility (SSPR) contract.  
Adding in the $463.6 million of acquisition-related operation and maintenance costs (not 
previously reported in the development-only SAR) brings the total current estimate for NPOESS 
to $6,665.7 million. 



September 30, 2002

ARMY:
PdE95ABRAMS UPGRADE 7,961.9 1,060 1,134.2 8,460.6956,991.9 1,468.7 13.1 6.59,096.1 1,155
DE91ATACMS-BAT 5,287.7 32,799 1,227.6 5,081.5-15,3713,867.7 1,213.8 70.9 76.16,515.3 17,428
DE96ATIRCM/CMWS 3,361.6 3,094 -510.2 2,271.6-2,0162,628.4 -356.8 38.9 43.12,851.4 1,078
DE01BLACK HAWK UPGRADE 14,662.0 1,221 -1,478.5 10,409.3-10,663.0 -253.7 -2.4 -10.113,183.5 1,221
PdE01BRADLEY UPGRADE 3,859.8 926 386.0 4,074.01113,724.2 349.8 1.7 1.64,245.8 1,037
DE97CH-47F 3,115.4 302 3,598.4 5,388.2372,523.6 2,864.6 95.5 95.16,713.8 339
DE00COMANCHE 48,134.3 1,213 -228.7 39,176.8-37,936.1 1,240.7 3.4 -0.447,905.6 1,213
DE00FBCB2 2,617.9 59,522 199.5 2,435.0-3,0572,281.0 154.0 9.9 11.32,817.4 56,465
PdE96FMTV 18,921.3 85,488 -846.9 14,251.9-2,30311,594.2 2,657.7 24.0 -1.418,074.4 83,185
DE00IAV 7,120.2 2,131 -175.8 6,346.8-6,480.8 -134.0 -2.0 -2.36,944.4 2,131
PdE97JAVELIN 3,926.0 28,501 293.2 4,128.6-2,6503,791.1 337.5 6.3 5.54,219.2 25,851
PdE96LONGBOW APACHE 8,729.2 985 122.3 8,334.7-2577,389.7 945.0 41.2 29.28,851.5 728
PdE96LONGBOW HELLFIRE 2,635.6 13,311 -11.8 2,483.2-4062,352.0 131.2 7.5 1.72,623.8 12,905
DE80MCS 232.1 947 807.2 471.48,777106.9 364.5 -55.5 -59.51,039.3 9,724
DE98MLRS UPGRADE 3,900.4 44,039 8,498.1 9,561.596,2923,345.5 6,216.0 81.4 83.212,398.5 140,331
DE88PATRIOT PAC-3 6,381.6 1,254 5,424.2 8,616.2-554,798.8 3,817.4 62.5 77.211,805.8 1,199
PdE99SMART-T 780.4 313 -5.9 747.67766.5 -18.9 -9.9 -8.9774.5 320

111,241.4 141,627.4 20,997.5 18,432.9 132,238.9 10.617.9160,060.3

NAVY:
DE93AAAV 8,725.2 1,025 915.1 7,259.4-6,650.4 609.0 9.2 10.59,640.3 1,025
DE00AESA (RDT&E) 525.2 - -24.9 471.3-494.8 -23.5 -4.7 -4.7500.3 -
DE97AIM-9X 3,232.9 10,049 -275.6 2,424.5932,464.0 -39.5 -2.1 -9.12,957.3 10,142
PdE94AV-8B REMANUFACTURE 2,158.4 73 8.2 1,991.611,843.0 148.6 6.9 -0.62,166.6 74
DE/PdE02CEC 2,573.1 183 1,655.8 4,066.6892,462.8 1,603.8 47.5 38.64,228.9 272
PdE95CVN 68 9,838.0 2 327.0 9,432.0-8,467.9 964.1 11.4 3.310,165.0 2
PE00CVN(X) (RDT&E) 3,587.6 - 243.6 3,355.9-3,159.8 196.1 6.2 6.83,831.2 -
PE96DD(X) (RDT&E) 2,089.0 - 8,720.7 9,313.5-1,754.0 7,559.5 431.0 417.510,809.7 -
PdE87DDG 51 20,117.5 23 45,909.2 49,070.14116,953.7 32,116.4 14.2 11.866,026.7 64
PdE94E-2C REPRO 3,187.9 36 724.6 3,508.952,627.7 881.2 19.9 10.33,912.5 41
PdE00F/A-18 E/F 46,825.7 548 1,965.4 45,289.7-43,489.6 1,800.1 4.0 4.148,791.1 548
DE90JSOW 11,205.9 23,924 -4,132.7 5,022.4-4,8106,927.2 -1,904.8 -18.0 -28.27,073.2 19,114
DE82LHD 1 4,451.0 3 5,320.0 7,237.352,931.8 4,305.5 1.1 -14.39,771.0 8
DE96LPD 17 10,761.8 12 4,618.9 12,939.5-9,018.1 3,921.4 43.5 42.115,380.7 12
DE93MH-60R 5,636.4 188 3,760.5 7,156.2554,020.5 3,135.7 52.0 43.19,396.9 243
DE98MH-60S 3,154.0 166 2,233.5 4,702.7712,769.0 1,933.7 27.2 25.05,387.5 237
DE92MIDS-LVT 1,119.5 672 502.2 1,371.41,990924.9 446.5 6.4 2.11,621.7 2,662
PdE90NESP 2,373.7 393 -380.4 1,747.31031,876.6 -129.3 -13.7 -21.81,993.3 496
DE95SSN 774 (VA CLASS) 71,080.8 30 2,359.3 58,469.7-45,633.1 12,836.6 28.1 3.373,440.1 30
DE84STD MSL 2 11,067.2 13,778 -992.2 8,239.8-2,1138,770.1 -530.3 12.7 21.410,075.0 11,665
PdE95T-45TS 5,599.5 176 -29.9 5,704.275,528.1 176.1 1.0 -1.75,569.6 183

00T-AKE 4,890.2 12 15.4 4,300.2-4,262.6 37.6 0.9 0.34,905.6 12
DE99TACTICAL TOMAHAWK 1,863.4 1,365 306.5 1,996.83601,683.7 313.1 5.7 3.32,169.9 1,725
PdE83TRIDENT II MSL 35,518.5 845 2,025.4 25,943.7-27726,556.3 -612.6 14.3 29.337,543.9 568
DE96USMC H-1 UPGRADES 3,547.5 284 2,687.1 5,143.2-2,792.5 2,350.7 84.2 75.76,234.6 284
DE86V-22 29,662.3 913 16,578.5 29,504.7-45523,073.0 6,431.7 30.5 11.546,240.8 458

237,135.2 304,792.2 78,527.4 95,041.2 315,662.6 9.719.5399,833.4

USAF:
PE/DE02AEHF 4,071.0 2 1,490.3 5,249.333,798.1 1,451.2 38.2 36.65,561.3 5
PdE92AMRAAM 13,112.4 15,450 -2,728.2 10,272.7-4,53312,278.2 -2,005.5 -0.4 2.510,384.2 10,917
PdE97AWACS RSIP (E-3) 891.3 32 115.0 1,016.2-890.1 126.1 14.2 12.91,006.3 32
DE95B-1 CMUP 1,115.2 198 466.2 1,414.7-78928.8 485.9 87.1 75.81,581.4 120
DE00C-130 AMP 3,965.4 519 611.6 3,769.4-3,333.9 435.5 13.1 15.44,577.0 519
PdE96C-130J 839.7 11 14,831.5 12,621.6157730.7 11,890.9 12.1 10.015,671.2 168
PdE96C-17A 41,811.9 210 17,186.4 56,151.9-3041,250.9 14,901.0 44.9 54.958,998.3 180
DE00C-5 RERP 11,093.9 126 -824.2 8,480.8-148,798.0 -317.2 1.9 -2.110,269.7 112
DE95EELV 17,347.8 181 1,566.7 14,700.4113,116.6 1,583.8 11.0 8.218,914.5 182
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Program Acquistion Cost Summary In Millions of Dollars
As of Date:

Percent Cost ChangeChanges To DateBaseline Estimate Current Estimate
CostBase To Date Adjust for QtyCostType CostWeapon System

Current QuantityYear Base Quantity CurrentBase Base Quantity BaseCurrentof Current
Year $Year $ Year $ Year $Year $ Year $Year $Baseline Year $

Subtotal

Subtotal
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DE90F-22 99,109.0 648 -29,387.6 54,129.2-30760,270.0 -6,140.8 21.4 6.369,721.4 341
PE/DE97GBS 497.1 346 148.6 598.5402451.4 147.1 1.1 -1.4645.7 748
DE00GLOBAL HAWK 5,394.0 63 1,452.6 5,976.8-124,350.3 1,626.5 53.4 44.36,846.6 51
DE95JASSM 2,073.3 2,469 1,089.9 2,610.61,3191,749.5 861.1 15.9 12.93,163.2 3,788
DE/PdE95JDAM 3,392.3 88,126 473.1 3,390.748,6232,580.9 809.8 -4.4 -15.23,865.4 136,749
DE/PdE02JPATS 4,050.6 712 976.1 4,597.3713,086.8 1,510.5 33.8 13.55,026.7 783
PdE98JSTARS 9,762.1 20 -134.1 9,933.6-29,932.3 1.3 4.9 5.29,628.0 18
DE/PdE93MINUTEMAN III GRP 1,636.2 652 836.7 2,133.8-301,463.6 670.2 52.7 58.72,472.9 622
PdE94MINUTEMAN III PRP 2,600.8 607 -329.3 1,939.3-12,086.8 -147.5 -7.0 -12.62,271.5 606
DE90NAS 791.1 53 321.6 830.337573.3 257.0 6.3 3.21,112.7 90
PdE00NAVSTAR GPS 5,995.3 33 -58.1 5,737.1-5,813.4 -76.3 -1.3 -1.05,937.2 33
DE95SBIRS HIGH 4,147.3 5 4,273.6 7,338.2-3,679.5 3,658.7 98.0 101.78,420.9 5
PdE01WIDEBAND GAP FILLER 1,042.5 3 -165.6 842.7-980.4 -137.7 -14.0 -15.9876.9 3

182,143.5 234,740.2 31,591.6 12,212.8 213,735.1 17.323.3246,953.0

DoD:
PE02BMDS (RDT&E) 47,217.1 - - 89,480.2-89,480.2 - - -47,217.1 -
PdE94CHEM DEMIL 15,310.3 15 8,391.7 20,294.8-13,471.1 6,823.7 50.7 54.823,702.0 15
PE/DE02JSF 221,400.0 - 5,058.3 177,530.62,866164,659.8 12,870.8 7.8 2.3226,458.3 2,866
DE01JSIMS 1,316.7 1 -23.4 1,259.9-1,281.6 -21.7 -1.7 -1.81,293.3 1
PE/PdE02NPOESS (RDT&E) 5,792.6 5 873.1 6,084.315,126.1 958.2 14.1 10.66,665.7 6

274,018.8 291,036.7 20,631.0 14,299.7 294,649.8 4.67.4305,336.4

804,538.9 972,196.5 151,747.5 139,986.6 956,286.4 1,112,183.1 16.1 9.9
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Program Acquistion Cost Summary In Millions of Dollars
As of Date:

Percent Cost ChangeChanges To DateBaseline Estimate Current Estimate
CostBase To Date Adjust for QtyCostType CostWeapon System

Current QuantityYear Base Quantity CurrentBase Base Quantity BaseCurrentof Current
Year $Year $ Year $ Year $Year $ Year $Year $Baseline Year $

Subtotal

Subtotal

Grand Total
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ARMY:
ABRAMS UPGRADE 95 -  488.8 -  -  -  141.0 -  655.1 -  -  -  183.8 0.0 1,468.7
ATACMS-BAT 91 -  -893.6 -  40.1 -  312.1 -  1,792.1 -  -  -  -36.9 0.0 1,213.8
ATIRCM/CMWS 96 -  -992.7 -  -161.2 -  109.2 -  708.4 -  -  -  -20.5 0.0 -356.8
BLACK HAWK UPGRADE 01 -  -  -  -243.2 -  -5.5 -  -  -  -  -  -5.0 0.0 -253.7
BRADLEY UPGRADE 01 -  282.3 -  0.1 -  12.7 -  25.0 -  -  -  29.7 0.0 349.8
CH-47F 97 -  232.1 -  2.9 -  812.7 -  1,580.9 -  -  -  236.0 0.0 2,864.6
COMANCHE 00 -  -46.3 -  200.7 -  759.2 -  760.4 -  -  -  -433.3 0.0 1,240.7
FBCB2 00 -  -64.7 -  77.4 -  105.2 -  -78.8 -  -  -  114.9 0.0 154.0
FMTV 96 -  -97.2 -  42.8 -  781.5 -  2,182.8 -  -  -  -252.2 0.0 2,657.7
IAV 00 -  -7.1 -  -  -  10.3 -  -110.5 -  -  -  -26.7 0.0 -134.0
JAVELIN 97 -  94.0 -  -  -  10.7 -  237.6 -  -  -  -4.8 0.0 337.5
LONGBOW APACHE 96 -  -1,485.2 -  -  -  1,637.1 -  587.3 -  -  -  205.8 0.0 945.0
LONGBOW HELLFIRE 96 -  -41.8 -  -1.1 -  123.2 -  48.1 -  -  -  2.8 0.0 131.2
MCS 80 -  952.1 -  -76.6 -  362.2 -  -1,018.5 -  -  -  145.3 0.0 364.5
MLRS UPGRADE 98 -  1,925.9 -  -13.2 -  -  -  3,924.6 -  -  -  378.7 0.0 6,216.0
PATRIOT PAC-3 88 -  505.1 -  -300.6 -  503.4 -  2,952.4 -  -  -  157.1 0.0 3,817.4
SMART-T 99 -  63.5 -  -  -  -29.8 -  -54.9 -  -  -  2.3 0.0 -18.9

-  915.2 -  -431.9 -  5,645.2 -  14,192.0 -  -  -  677.0 20,997.5

NAVY:
AAAV 93 -  -  -  -0.6 -  373.8 -  227.2 -  -  -  8.6 0.0 609.0
AESA (RDT&E) 00 -  -  -  -  -  -  -  -23.5 -  -  -  -  0.0 -23.5
AIM-9X 97 -  12.9 -  21.3 -  134.7 -  -9.0 -  -  -  -199.4 0.0 -39.5
AV-8B REMANUFACTURE 94 -  20.5 -  23.3 -  61.1 -  -71.2 -  -  -  114.9 0.0 148.6
CEC 02 -  294.5 -  108.2 -  134.9 -  1,281.1 -  -  -  -214.9 0.0 1,603.8
CVN 68 95 -  -  -  -138.9 -  29.2 -  833.9 -  239.9 -  -  0.0 964.1
CVN(X) (RDT&E) 00 -  -  -  -  -  -  -  196.1 -  -  -  -  0.0 196.1
DD(X) (RDT&E) 96 -  -  -  -  -  4,720.9 -  2,838.6 -  -  -  -  0.0 7,559.5
DDG 51 87 -  26,032.4 -  89.1 -  1,546.8 -  4,448.1 -  -  -  -  0.0 32,116.4
E-2C REPRO 94 -  298.5 -  27.8 -  294.1 -  92.2 -  -  -  168.6 0.0 881.2
F/A-18 E/F 00 -  54.9 -  805.5 -  -  -  465.8 -  -  -  473.9 0.0 1,800.1
JSOW 90 -  -805.9 -  -  -  22.3 -  -941.9 -  -  -  -179.3 0.0 -1,904.8
LHD 1 82 -  4,225.6 -  -89.3 -  28.7 -  137.7 -  -  -  2.8 0.0 4,305.5
LPD 17 96 -  -  -  315.7 -  -  -  3,605.7 -  -  -  -  0.0 3,921.4
MH-60R 93 -  689.0 -  53.0 -  3.0 -  2,291.6 -  -  -  99.1 0.0 3,135.7
MH-60S 98 -  927.2 -  -  -  311.1 -  571.8 -  -  -  123.6 0.0 1,933.7
MIDS-LVT 92 -  364.5 -  0.2 -  -32.2 -  153.6 -  -  -  -39.6 0.0 446.5
NESP 90 -  148.6 -  15.2 -  48.1 -  -230.9 -  -  -  -110.3 0.0 -129.3
SSN 774 (VA CLASS) 95 -  -  -  88.6 -  956.0 -  11,213.3 -  216.3 -  362.4 0.0 12,836.6
STD MSL 2 84 -  -1,455.6 -  355.9 -  219.0 -  270.5 -  -  -  79.9 0.0 -530.3
T-45TS 95 -  117.6 -  -65.9 -  31.5 -  209.6 -  -  -  -116.7 0.0 176.1
T-AKE 00 -  -  -  -  -  -  -  37.6 -  -  -  -  0.0 37.6
TACTICAL TOMAHAWK 99 -  205.9 -  58.9 -  -  -  -29.4 -  -  -  77.7 0.0 313.1
TRIDENT II MSL 83 -  -3,863.2 -  -  -  -  -  2,477.0 -  -  -  773.6 0.0 -612.6
USMC H-1 UPGRADES 96 -  -  -  27.8 -  360.0 -  1,480.6 -  -  -  482.3 0.0 2,350.7
V-22 86 -  -456.2 -  -383.6 -  837.0 -  7,396.1 -  -  -  -961.6 0.0 6,431.7

-  26,811.2 -  1,312.2 -  10,080.0 -  38,922.2 -  456.2 -  945.6 78,527.4

USAF:
AEHF 02 -  -  -  302.2 -  -  -  1,149.0 -  -  -  -  0.0 1,451.2
AMRAAM 92 -  -1,965.1 -  783.8 -  451.4 -  -1,245.5 -  -  -  -30.1 0.0 -2,005.5
AWACS RSIP (E-3) 97 -  -  -  22.2 -  -  -  -7.1 -  -  -  111.0 0.0 126.1
B-1 CMUP 95 -  -172.5 -  105.0 -  -10.9 -  540.3 -  18.7 -  5.3 0.0 485.9
C-130 AMP 00 -  -0.0 -  -  -  -  -  432.0 -  -  -  3.5 0.0 435.5
C-130J 96 -  10,530.5 -  -239.7 -  0.4 -  -637.3 -  -  -  2,237.0 0.0 11,890.9
C-17A 96 -  -2,512.0 -  1,016.1 -  267.0 -  11,601.4 -  411.0 -  4,117.5 0.0 14,901.0
C-5 RERP 00 -  -477.2 -  -  -  -  -  194.7 -  -  -  -34.7 0.0 -317.2
EELV 95 -  126.9 -  -  -  25.0 465.5 1,431.9 -  -  -  -  465.5 1,583.8
F-22 90 -  -15,664.2 -  1,853.3 -  1,221.5 -  8,565.4 -  -  -  -2,116.8 0.0 -6,140.8
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Distribution of Cost Changes (Base-Year Dollars)
As Of Date: 

Cost Changes Between the Baseline and Current Estimate  (Base-Year Dollars)

Base Quantity Schedule Engineering Estimating Other Support TotalWeapon System

Year This Qtr To Date This Qtr To Date This Qtr To Date This Qrt To Date This Qrt To Date This Qtr To Date This Qtr To Date

Subtotal

Subtotal

-

-



September 30, 2002

GBS 97 -  140.6 -  24.5 -  4.3 -  -25.0 -  -  -  2.7 0.0 147.1
GLOBAL HAWK 00 -  -454.0 -  -739.6 -  2,557.1 -  240.8 -  -  -  22.2 0.0 1,626.5
JASSM 95 -  503.7 -  176.2 -  -47.4 36.3 192.6 -  -  -  36.0 36.3 861.1
JDAM 95 -  965.9 -  291.1 -  119.4 -  -535.9 -  -  -  -30.7 0.0 809.8
JPATS 02 -  347.9 -  -2.9 -  -  -  1,002.8 -  -  -  162.7 0.0 1,510.5
JSTARS 98 -  -463.6 -  -7.9 -  431.4 -  -202.9 -  -  -  244.3 0.0 1.3
MINUTEMAN III GRP 93 -  -66.6 -  82.0 -  -7.5 -  611.8 -  -  -  50.5 0.0 670.2
MINUTEMAN III PRP 94 -  -1.6 -  -15.5 -  -  -  -130.4 -  -  -  -  0.0 -147.5
NAS 90 -  208.0 -  52.4 -  32.5 -  -37.4 -  -  -  1.5 0.0 257.0
NAVSTAR GPS 00 -  -  -  -  7.5 12.6 -33.1 -41.3 -  -  4.2 -47.6 -21.4 -76.3
SBIRS HIGH 95 -  27.2 -  301.5 -  381.2 -  2,865.5 -  -  -  83.3 0.0 3,658.7
WIDEBAND GAP FILLER 01 -  -  -  -  -  -  -  -136.4 -  -  -  -1.3 0.0 -137.7

-  -8,926.1 -  4,004.7 7.5 5,438.0 468.7 25,829.0 -  429.7 4.2 4,816.3 31,591.6

DoD:
BMDS (RDT&E) 02 -  -  -  -  -  -  -  -  -  -  -  -  0.0 0.0
CHEM DEMIL 94 -  -  -  3,114.9 -  -  -  3,701.2 -  7.6 -  -  0.0 6,823.7
JSF 02 -  -  -  -19.1 -  5,451.7 -  7,438.2 -  -  -  -  0.0 12,870.8
JSIMS 01 -  -  -  -  -  -  -  -21.7 -  -  -  -  0.0 -21.7
NPOESS (RDT&E) 02 -0.0 208.5 -  28.6 -  -219.0 697.3 940.1 -  -  -  -  697.3 958.2

-0.0 208.5 -  3,124.4 -  5,232.7 697.3 12,057.8 -  7.6 -  -  20,631.0

-0.0 19,008.8 -  8,009.4 7.5 26,395.9 1,166.0 91,001.0 -  893.5 4.2 6,438.9 1,177.7 151,747.5
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Distribution of Cost Changes (Base-Year Dollars)
As Of Date: 

Cost Changes Between the Baseline and Current Estimate  (Base-Year Dollars)

Base Quantity Schedule Engineering Estimating Other Support TotalWeapon System

Year This Qtr To Date This Qtr To Date This Qtr To Date This Qrt To Date This Qrt To Date This Qtr To Date This Qtr To Date

Subtotal

Subtotal

Grand Total

480.4

697.3



September 30, 2002

ARMY:
ABRAMS UPGRADE 161.3-354.2 578.7 -210.7-  -  -  -  755.9-  -  -  -  203.2 0.0 1,134.2
ATACMS-BAT 383.3-414.3 -1,587.6 614.1-  -  -  -  2,281.7-  -  -  -  -49.6 0.0 1,227.6
ATIRCM/CMWS 113.0-139.2 -1,369.1 -74.7-  -  -  -  956.0-  -  -  -  3.8 0.0 -510.2
BLACK HAWK UPGRADE -5.6-233.2 -  -1,190.8-  -  -  -  -  -  -  -  -  -48.9 0.0 -1,478.5
BRADLEY UPGRADE 13.5-32.4 318.6 0.2-  -  -  -  44.6-  -  -  -  41.5 0.0 386.0
CH-47F 1,163.7-111.0 325.3 74.5-  -  -  -  1,546.8-  -  -  -  599.1 0.0 3,598.4
COMANCHE 845.4-407.0 -37.1 -628.8-  -  -  -  728.6-  -  -  -  -729.8 0.0 -228.7
FBCB2 126.8-27.5 -85.7 104.3-  -  -  -  -78.7-  -  -  -  160.3 0.0 199.5
FMTV 1,048.7-3,388.5 -597.8 -433.3-  -  -  -  2,937.2-  -  -  -  -413.2 0.0 -846.9
IAV 11.3-43.0 -10.3 -2.7-  -  -  -  -91.2-  -  -  -  -39.9 0.0 -175.8
JAVELIN 10.7-68.0 73.2 -15.9-  -  -  -  306.1-  -  -  -  -12.9 0.0 293.2
LONGBOW APACHE 1,881.8-312.6 -1,876.6 33.8-  -  -  -  214.3-  -  -  -  181.6 0.0 122.3
LONGBOW HELLFIRE 142.7-163.8 -54.7 7.2-  -  -  -  55.0-  -  -  -  1.8 0.0 -11.8
MCS 483.3-3.5 2,332.4 824.4-  -  -  -  -3,241.7-  -  -  -  412.3 0.0 807.2
MLRS UPGRADE -  -94.9 2,866.2 121.7-  -  -  -  5,155.8-  -  -  -  449.3 0.0 8,498.1
PATRIOT PAC-3 750.4-224.0 280.3 479.1-  -  -  -  3,922.0-  -  -  -  216.4 0.0 5,424.2
SMART-T -31.50.3 70.0 1.6-  -  -  -  -48.7-  -  -  -  2.4 0.0 -5.9

1,225.8 7,098.8-  -6,016.8 -  -  -296.0 -  -  15,443.7 -  -  -  977.4 -  18,432.9

NAVY:
AAAV 512.6-41.9 -  130.1-  -  -  -  292.5-  -  -  -  21.8 0.0 915.1
AESA (RDT&E) -  0.8 -  -  -  -  -  -  -25.7-  -  -  -  -  0.0 -24.9
AIM-9X 170.4-257.1 19.5 86.3-  -  -  -  -8.8-  -  -  -  -285.9 0.0 -275.6
AV-8B REMANUFACTURE 70.1-163.9 21.2 40.3-  -  -  -  -94.3-  -  -  -  134.8 0.0 8.2
CEC 114.3-178.3 478.7 160.4-  -  -  -  1,280.9-  -  -  -  -200.2 0.0 1,655.8
CVN 68 -30.1-704.9 -  -141.4-  -  -  -  937.3-  -  266.1 -  -  0.0 327.0
CVN(X) (RDT&E) -  -8.5 -  -  -  -  -  -  252.1-  -  -  -  -  0.0 243.6
DD(X) (RDT&E) 5,471.3-104.4 -  -  -  -  -  -  3,353.8-  -  -  -  -  0.0 8,720.7
DDG 51 2,349.9-4,703.6 38,949.9 1,067.2-  -  -  -  8,245.8-  -  -  -  -  0.0 45,909.2
E-2C REPRO 341.6-249.6 360.3 21.5-  -  -  -  76.1-  -  -  -  174.7 0.0 724.6
F/A-18 E/F -  -83.7 55.7 998.0-  -  -  -  507.9-  -  -  -  487.5 0.0 1,965.4
JSOW 28.5-448.8 -1,352.5 126.4-  -  -  -  -2,166.8-  -  -  -  -319.5 0.0 -4,132.7
LHD 1 40.5-1,187.3 6,952.9 -902.5-  -  -  -  416.4-  -  -  -  -  0.0 5,320.0
LPD 17 -  -393.7 64.9 695.5-  -  -  -  4,252.2-  -  -  -  -  0.0 4,618.9
MH-60R -0.4-564.9 928.0 436.7-  -  -  -  2,905.5-  -  -  -  55.6 0.0 3,760.5
MH-60S 358.6-73.9 1,156.0 0.9-  -  -  -  641.5-  -  -  -  150.4 0.0 2,233.5
MIDS-LVT -46.9-61.3 469.5 20.6-  -  -  -  169.9-  -  -  -  -49.6 0.0 502.2
NESP 69.2-188.9 173.9 38.7-  -  -  -  -307.6-  -  -  -  -165.7 0.0 -380.4
SSN 774 (VA CLASS) 1,272.3-13,532.0 -  1,353.1-  -  -  -  12,545.6-  -  280.0 -  440.3 0.0 2,359.3
STD MSL 2 334.9-964.8 -2,767.3 1,598.5-  -  -  -  789.2-  -  -  -  17.3 0.0 -992.2
T-45TS 23.514.5 63.6 -151.4-  -  -  -  181.5-  -  -  -  -161.6 0.0 -29.9
T-AKE -  -48.6 -  24.1-  -  -  -  39.9-  -  -  -  -  0.0 15.4
TACTICAL TOMAHAWK -  -45.5 236.3 66.6-  -  -  -  -42.6-  -  -  -  91.7 0.0 306.5
TRIDENT II MSL -  -413.1 -6,492.7 1,837.7-  -  -  -  5,238.3-  -  -  -  1,855.2 0.0 2,025.4
USMC H-1 UPGRADES 430.7-244.4 -  118.3-  -  -  -  1,794.2-  -  -  -  588.3 0.0 2,687.1
V-22 1,288.5-6,117.6 11,818.9 -2,783.3-  -  -  -  11,487.8-  -  -  -  884.2 0.0 16,578.5

51,136.8 12,799.5-  -30,765.4 -  -  4,842.3 -  -  52,762.6 -  546.1 -  3,719.3 -  95,041.2

USAF:
AEHF -  -122.6 -  291.1-  -  -  -  1,321.8-  -  -  -  -  0.0 1,490.3
AMRAAM 571.9-382.8 -2,977.1 1,770.1-  -  -  -  -1,711.1-  -  -  -  0.8 0.0 -2,728.2
AWACS RSIP (E-3) -  -19.0 -  24.9-  -  -  -  -10.8-  -  -  -  119.9 0.0 115.0
B-1 CMUP -11.1-87.9 -215.8 131.9-  -  -  -  621.4-  -  20.7 -  7.0 0.0 466.2
C-130 AMP -  -222.9 0.0 -  -  -  -  -  830.8-  -  -  -  3.7 0.0 611.6
C-130J 0.4-0.9 13,411.0 -372.7-  -  -  -  -896.0-  -  -  -  2,689.7 0.0 14,831.5
C-17A 277.6-990.6 -3,725.7 4,390.2-  -  -  -  11,536.1-  -  412.0 -  5,286.8 0.0 17,186.4
C-5 RERP -  -425.8 -607.4 -  -  -  -  -  256.5-  -  -  -  -47.5 0.0 -824.2
EELV 28.2-475.8 141.1 206.4-  -  80.3 -  1,666.8449.1 -  -  -  -  529.4 1,566.7
F-22 1,564.7-9,617.8 -33,510.9 6,225.9-  -  -  -  10,850.4-  -  -  -  -4,899.9 0.0 -29,387.6
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Distribution of Cost Changes (Then-Year Dollars)
As Of Date: 

Cost Changes Between the Baseline and Current Estimate  (Current-Year Dollars)

Quantity Schedule Engineering Estimating OtherWeapon System Economic Support Total

To DateTo Date To DateThis Qtr This Qtr This QtrThis Qtr To Date This Qtr This Qtr To Date To Date This Qtr To Date To DateThis Qtr

Subtotal

Subtotal



September 30, 2002

GBS 4.6-13.9 157.7 27.9-  -  -  -  -30.5-  -  -  -  2.8 0.0 148.6
GLOBAL HAWK 2,947.0-57.3 -650.5 -1,077.1-  -  -  -  267.4-  -  -  -  23.1 0.0 1,452.6
JASSM -56.3-60.5 728.8 215.4-  -  -  -  214.343.6 -  -  -  48.2 43.6 1,089.9
JDAM 134.5-259.0 1,166.0 315.7-  -  -  -  -822.3-  -  -  -  -61.8 0.0 473.1
JPATS -  -600.1 380.0 -121.3-  -  -  -  1,209.9-  -  -  -  107.6 0.0 976.1
JSTARS 486.9-3.0 -606.7 -10.7-  -  -  -  -244.5-  -  -  -  243.9 0.0 -134.1
MINUTEMAN III GRP -5.3-103.5 -78.3 198.6-  -  -  -  753.0-  -  -  -  72.2 0.0 836.7
MINUTEMAN III PRP -  -26.2 -2.1 -21.0-  -  -  -  -280.0-  -  -  -  -  0.0 -329.3
NAS 42.1-63.1 287.2 120.1-  -  -  -  -72.7-  -  -  -  8.0 0.0 321.6
NAVSTAR GPS 5.6-  -  -  -  -  -  7.5 -6.5-37.3 -  -  4.4 -57.2 -25.4 -58.1
SBIRS HIGH 433.3-131.2 27.4 372.7-  -  -  -  3,472.9-  -  -  -  98.5 0.0 4,273.6
WIDEBAND GAP FILLER -  -6.6 -  -  -  -  -  -  -157.6-  -  -  -  -1.4 0.0 -165.6

-26,075.3 6,424.1-  -13,670.5 80.3-  12,688.1 7.5 455.4 28,769.3 -  432.7 4.4 3,644.4 547.6 12,212.8

DoD:
BMDS (RDT&E) -  -  -  -  -  -  -  -  -  -  -  -  -  -  0.0 0.0
CHEM DEMIL -  -340.0 -  3,875.6-  -  -  -  4,847.4-  -  8.7 -  -  0.0 8,391.7
JSF 6,090.0-6,681.8 -  -384.2-  -  -  -  6,034.3-  -  -  -  -  0.0 5,058.3
JSIMS -  -0.9 -  -  -  -  -  -  -22.5-  -  -  -  -  0.0 -23.4
NPOESS (RDT&E) -262.4-318.0 235.2 117.4-  0.0 -  -  1,100.9835.6 -  -  -  -  835.6 873.1

235.2 5,827.60.0-7,340.7 -  -  3,608.8 -  835.6 11,960.1 -  8.7 -  -  835.6 14,299.7

26,522.50.0 32,150.0 108,935.7-57,793.4 80.3 20,843.2-  7.5 1,291.0 -  987.5 4.4 8,341.1 1,383.2 139,986.6
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Distribution of Cost Changes (Then-Year Dollars)
As Of Date: 

Cost Changes Between the Baseline and Current Estimate  (Current-Year Dollars)

Quantity Schedule Engineering Estimating OtherWeapon System Economic Support Total

To DateTo Date To DateThis Qtr This Qtr This QtrThis Qtr To Date This Qtr This Qtr To Date To Date This Qtr To Date To DateThis Qtr

Subtotal

Subtotal

Grand Total



September 30, 2002

2002 2003

ARMY:
ABRAMS UPGRADE      6,108.0 720.8 1,735.8 9,096.1531.5
ATACMS-BAT          2,291.3 184.8 3,799.2 6,515.3240.0
ATIRCM/CMWS         490.0 83.9 2,253.7 2,851.423.8
BLACK HAWK UPGRADE  38.3 57.8 12,988.3 13,183.599.1
BRADLEY UPGRADE     1,794.3 401.3 1,643.3 4,245.8406.9
CH-47F              197.8 131.1 6,156.3 6,713.8228.6
COMANCHE            5,230.2 792.1 40,973.1 47,905.6910.2
FBCB2               510.2 131.9 2,043.2 2,817.4132.1
FMTV                2,877.4 466.1 14,047.5 18,074.4683.4
IAV                 1,206.0 775.6 3,948.8 6,944.41,014.0
JAVELIN             3,051.5 417.9 494.9 4,219.2254.9
LONGBOW APACHE      5,048.6 952.0 1,910.5 8,851.5940.4
LONGBOW HELLFIRE    2,023.2 251.4 151.8 2,623.8197.4
MCS                 200.0 45.8 738.5 1,039.355.0
MLRS UPGRADE        918.6 194.3 11,081.4 12,398.5204.2
PATRIOT PAC-3       6,062.4 889.9 4,171.3 11,805.8682.2
SMART-T             495.5 46.0 158.9 774.574.1

6,542.7 6,677.8 108,296.5 160,060.338,543.3

NAVY:
AAAV                532.6 260.6 8,531.2 9,640.3315.9
AESA (RDT&E)        103.2 110.2 179.8 500.3107.1
AIM-9X              559.6 81.6 2,200.3 2,957.3115.8
AV-8B REMANUFACTURE 2,140.8 -  19.8 2,166.66.0
CEC                 2,019.0 230.2 1,755.4 4,228.9224.3
CVN 68              9,958.7 65.8 48.8 10,165.091.7
CVN(X) (RDT&E)      537.7 291.5 2,736.0 3,831.2266.0
DD(X) (RDT&E)       1,111.4 513.8 8,224.1 10,809.7960.4
DDG 51              47,058.2 3,657.0 12,447.9 66,026.72,863.6
E-2C REPRO          2,682.7 339.4 571.9 3,912.5318.5
F/A-18 E/F          18,821.9 3,267.6 23,528.1 48,791.13,173.5
JSOW                1,571.0 55.0 5,235.2 7,073.2212.0
LHD 1               8,637.8 266.8 613.4 9,771.0253.0
LPD 17              3,929.8 335.4 10,226.7 15,380.7888.8
MH-60R              1,197.5 145.3 7,848.9 9,396.9205.2
MH-60S              1,003.3 327.7 3,661.1 5,387.5395.4
MIDS-LVT            955.2 108.9 444.4 1,621.7113.2
NESP                1,680.4 77.0 159.4 1,993.376.5
SSN 774 (VA CLASS)  11,494.3 2,731.9 56,453.6 73,440.12,760.3
STD MSL 2           8,451.7 182.3 1,271.5 10,075.0169.5
T-45TS              5,143.7 191.9 -  5,569.6234.0
T-AKE               872.6 360.8 3,283.4 4,905.6388.8
TACTICAL TOMAHAWK   446.4 133.0 1,403.1 2,169.9187.4
TRIDENT II MSL      24,815.1 542.1 11,593.5 37,543.9593.2
USMC H-1 UPGRADES   583.8 170.5 5,238.9 6,234.6241.4
V-22                11,457.3 1,645.7 31,149.6 46,240.81,988.2

16,092.0 17,149.7 198,826.0 399,833.4167,765.7

USAF:
AEHF                494.8 544.8 3,535.4 5,561.3986.3
AMRAAM              8,927.7 208.7 1,061.7 10,384.2186.1
AWACS RSIP (E-3)    857.7 89.5 32.9 1,006.326.2
B-1 CMUP            782.8 132.1 563.1 1,581.4103.4
C-130 AMP           70.1 75.1 4,253.7 4,577.0178.1
C-130J              2,268.9 137.5 12,875.3 15,671.2389.5
C-17A               34,948.6 3,802.7 16,336.1 58,998.33,910.9
C-5 RERP            61.4 90.7 9,881.5 10,269.7236.1
EELV                1,696.8 464.3 16,438.6 18,914.5314.8
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Program Funding Status  (Dollars in Millions)
As of Date:

Prior Balance of TotalWeapon FY FY
Years Budget Budget ProgramSystem

Subtotal

Subtotal



September 30, 2002

2002 2003

F-22                26,807.8 3,984.5 33,439.0 69,721.45,490.1
GBS                 315.5 63.5 211.6 645.755.1
GLOBAL HAWK         153.8 312.9 5,856.4 6,846.6523.5
JASSM               759.2 129.0 2,167.5 3,163.2107.5
JDAM                1,183.7 295.1 1,732.2 3,865.4654.4
JPATS               999.3 251.7 3,514.0 5,026.7261.7
JSTARS              8,135.3 486.5 650.3 9,628.0355.9
MINUTEMAN III GRP   1,204.8 220.6 804.2 2,472.9243.3
MINUTEMAN III PRP   556.6 276.4 1,148.3 2,271.5290.2
NAS                 345.2 80.4 596.9 1,112.790.2
NAVSTAR GPS         2,869.3 397.7 2,097.7 5,937.2572.5
SBIRS HIGH          2,352.5 595.9 4,616.6 8,420.9855.9
WIDEBAND GAP FILLER 108.3 453.0 107.8 876.9207.8

13,092.6 16,039.5 121,920.8 246,953.095,900.1

DoD:
BMDS (RDT&E)        -  6,969.3 33,288.5 47,217.16,959.3
CHEM DEMIL          8,331.1 1,252.9 12,460.3 23,702.01,657.7
JSF                 4,229.9 1,619.9 216,976.3 226,458.33,632.2
JSIMS               597.9 164.6 386.0 1,293.3144.8
NPOESS (RDT&E)      547.0 270.0 5,329.5 6,665.7519.2

10,276.7 12,913.2 268,440.6 305,336.413,705.9

315,915.0 46,004.0 52,780.2 697,483.9 1,112,183.1
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Program Funding Status  (Dollars in Millions)
As of Date:

Prior Balance of TotalWeapon FY FY
Years Budget Budget ProgramSystem
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Grand Total
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