839 Project Cost Reporting ANSI ASC X12 VERSION/RELEASE 003050

EXAMPLE — PROJECT COST REPORTING TRANSACTION SET (839)
COST PERFORMANCE REPORTS

ASC X12 EDI FORMAT DEFINITION

ST*839*123456789 n/| Thisis an 839 Project Cost Reporting Transaction Set
with a control number of 123456789.

BCS*00*970815* FO4701-92-C- Thisisan original transaction set with a date of August

1004*970731* CY *Multipurpose Vehicle* Case 15, 1997. The contract number is F04701-92-C-1004,

XX*02*¥90* 75* 25* R5 n/l current reporting date is July 31, 1997. It isa Cost Plus

REF* C4* FX0049 n/l

REF* CA*83912345 n/l

REF*72*80612345 n/|

REF*KL**Contract Name XY Z /|
DLV*100* F7*MP Vehicle n/l

AMT*26* 250974 n/l
AMT*27*12613 n/l
AMT*28*268542 n/|
AMT*29* 305003 /|
AMT*34*67191 n/l
AMT*36* 263587 n/l
AMT*CY* 162652 n/l

AMT*CZ*159412 n/|

AMT*D9*175279 n/l

AMT*49* 263586 n/|
AMT*50*294208 n/|
AMT*85*273586 n/l
AMT*86* 304208 n/l
AMT*87*295208 n/l
AMT*52* 263587 n/l
PCT*05*7 n/l

Incentive Fee type of contract, description is
Multipurpose Vehicle, Program Number is Case XX, it
is aProduction type of contract, and is a Government
non-classified type of contract. The Contractor Above
Share Ratio is 75, the Below Share Ratio is 25, all
header monetary values are in thousands of dollars.

Reference number to identify the change document
number.

Unique reference number for thistransaction set. Thisis
used to link related transaction set information.

Unique reference number for arelated schedule (806)
transaction set.

Contract name reference.

The number of items to be delivered and description.
Note that DLV can be used more than once to describe
the number of items delivered for different phases of
contract such as R& D and production.

Negotiated cost.

Authorized unpriced work.
Target price.

Estimated price.

Negotiated contract changes.
Contract budget base.

Performance measurement baseline budget cost for the
contract.

Performance measurement baseline earned value cost for
the contract.

Performance measurement baseline actual costs for the
contract.

Budget at complete.

Latest revised estimate.

Best case management estimate at complete.
Worst case management estimate at compl ete.
Most likely management estimate at compl ete.
Total alocated budget.

Target fee or profit percent.
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DTM*090* 970701 n/l
DTM*091*970731 n/l
DTM*245*000101 n/l
DTM*276*960315 n/l
DTM*279*991231 n/l
DTM*277*960315 n/l
DTM*278*991231 n/l
CFT*F1*R5 n/l

BSD* 74* 1110* Element description*3*111**2 n/|

AMT*CY*35097 n/l
AMT*CZ*34205 n/l
AMT*D9* 38858 n/l
AMT*49*42754 n/|
AMT*50*50354 n/|
QTY*AW*725 n/l

QTY*37*605 n/l
QTY*AU*865 n/l
QTY*BC*940 n/|
QTY*AZ*1260 n/l

BSD* 74*1120** 3* 112**2 n/|

AMT*CY*1372n/l
AMT*CZ*1372 n/l
AMT*D9*1284 n/|
AMT*49*1805 n/|
AMT*50*1758 n/|

Work breakdown structure and related monetary
amounts continue for the rest of the reporting structure.
Example of summary level information follows.

BSD* 74* COM**2* 1**1 n/|

Report start date.

Report end date.

Estimated completion date.

Contract start date.

Contract completion date.

Contract definition date.

Last item delivery or planned completion date.

Report format type is Cost Performance Report (CPR)
Format 1 —Work Breakdown Structure. Monetary
amounts are in thousands of dollars.

Work breakdown structure, element code is 1110 with
description, level is 3, parent WBS is element 111, level
of parent is2. Monetary amounts for the element
follows. Cumulative, current period, variance, and
reprogramming adjustment values can be conveyed.
Typically current period and variance values are
calculated by the receiving system. Cumulative details
areillustrated here.

Cumulative budget cost.

Cumulative earned value or work accomplished cost.
Cumulative actua costs.

At complete budget cost.

At complete latest revised estimate cost.

Cumulative budget hours. Example of hour information
associated with a given WBS element along with
amount details (AMT segment). Cumulative hours are
shown here, current period hours can aso be conveyed.

Cumulative earned value or work accomplished hours.
Cumulative actual hours.

Budget at complete hours.

Estimate at complete hours.

Work Breakdown structure, element code is 1120, level
is 3, parent WBS iselement 112, level of parent is 2.

Monetary amounts for the WBS element follows.

Cost of money details, level 2. Parent codeis 1, at level
1
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AMT*CY*7302 n/l
AMT*CZ*7196 n/l
AMT*D9*8202 n/l
AMT*49*12231 n/|
AMT*50* 14259 n/|

BSD* 74*G&A**2*1** 1 n/|
AMT*CY*18824 n/|
AMT*CZ*18429 n/|
AMT*D9*19359 n/l
AMT*49*30184 n/|
AMT*50* 34223 n/|

BSD* 74*UB**2*1**1 n/l
AMT*49*4734 n/|
AMT*50*4734 n/l

BSD* 74*MR**2*1** 1 n/|
AMT*49*7042 n/l
AMT*50*595 n/l

BSD* 74*V A*Variance Adjustment*2*1** 1 n/|

AMT*45*101 n/l
AMT*46*95 n/l

End example for CPR Format 1, begin example for

Format 2.
CFT*F2*R5n/l

BSD* 75* 1000* Engineering* 3* ENG** 2 n/|

AMT*CY*6721 n/l
AMT*CZ*7390 n/l
AMT*D9*7045 n/l
AMT*49*14178 n/|
AMT*50* 14700 n/|

BSD* 75* 2000* Manufacturing* 3* MFG** 2 n/|

AMT*CY*8961 n/|

Monetary amounts follows for cost of money element.

General and administrative details.

Undistributed budget details.

Management reserve details.

Variance adjustment at total contract level.
Schedul e variance adjustment.
Cost variance adjustment.

Subtotals and totals are generally calculated by receiving
application and are not transmitted.

Report format type is Cost Performance Report (CPR)
Format 2 — Organizational Categories. Monetary
amounts are in thousands of dollars.

Organization structure, element is code 1000 with a
description of Engineering, level 3. Parent element is
ENG, level 2. Monetary amount details follow, hours
can also be conveyed as needed. See CPR Format 1
example.

Cumulative budget cost.

Cumulative earned value or work accomplished cost.
Cumulative actua costs.

At complete budget.

At complete latest revised estimate.

Organization structure, element is code 2000 with a
description of Manufacturing, level 3. Parent element is
MFG, level 2.

Monetary amounts for the OBS element follows.
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AMT*CZ*9853 n/l
AMT*D9*9393 n/|
AMT*49*18904 n/|
AMT*50* 19600 n/|

Organization structure and related monetary amounts
continue for the rest of the reporting structure.
Summary level elements can be conveyed aswell if
needed. Seethe CPR Format 1 example. End of
example for CPR Format 2, begin example for CPR

Format 3.
CFT*F3*R5n/l

CAL*?O*:L************10*3*0498 n/l

CAL*?O*Z************10*3*0798 n/l

CAL*70*3************10*3* 1098 n/l

CAL*70*4************10*3*0199 n/l

CAL*70*5************10*11* 1299 n/l

CAL*70* At Completer *****xx*xxx 10* 34 nf|

BSD* 74* BOP* Beginning of Period n/l

AMT*CY*153243 n/l

AMT*B5*9904 n/|

AMT*MB*2805 n/l

PAM****B5*8859* MO* 174* 970831 n/|
PAM****B5* 6505* M O* 174* 970930 n/l

PAM****B5*9556* MO* 174* 971031 n/|
PAM****B5*7424* M O* 174* 971130 N/L

PAM****B5*5296* MO* 174* 971231 n/|

PAM****B5*5296* M O* 174* 980131 n/l
PAM****B5* 15888* QY * 194* 980430 n/|

Report format type is Cost Performance Report (CPR)
Format 3 — Baseline. Monetary amounts are in
thousands of dollars.

Header level remainder of contract (after six month
forecast detail) period group information. Calendar
group 1, covers 3 reporting months, title is "0498" for
April of 1998.

Calendar group 2, covers 3 reporting months, title is
"0798" for July of 1998.

Calendar group 3, covers 3 reporting months, title is
"1098" for October of 1998.

Calendar group 4, covers 3 reporting months, title is
"0199" for January of 1999.

Calendar group 4, covers 11 reporting months, balance
of contract, titleis "1299" for December of 1999.

Calendar group for the budget at complete, notes total
number of reporting periods for the contract, no title
needed.

Work breakdown structure reference, numbers that
follow represent values at the beginning of the reporting
period.

Cumulative budget cost.

Current period budget cost.

Undistributed budget amount.

Period budget cost for month ending August 31, 1997.

Period budget cost for month ending September 30,
1997.

Period budget cost for month ending October 31, 1997.

Period budget cost for month ending November 30,
1997.

Period budget cost for month ending December 31,
1997.

Period budget cost for month ending January 31, 1998.

Period budget cost for quarter year ending April 30,
1998. Relatesto calendar (CAL) group 1.
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PAM****B5* 11433* QY * 194* 980731 n/|

PAM****B5* 10554* QY * 194* 981031 n/|

PAM****B5*6758* QY * 194* 990131 n/l

PAM****B5*5560* CY * 194* 991231 n/|

PAM**** 49* 782972* CY *194* 991231 n/l

BSD*74* BC1*Baseline Change 1 n/l

AMT*49*10314 n/l

M SG* Applied management reserve n/|
BSD* 74* BC2* Baseline Change 2 n/l
AMT*49* 14489 n/|

M SG* Description n/l

BSD*74* EOP*End of Period n/l

AMT*CY* 162652 n/l

AMT*MB*4734 n/|

PAM****B5*8930* MO* 174* 970831 n/|
PAM****B5*6802* M O* 174* 970930 n/|
PAM****B5*9106* MO* 174* 971031 n/|
PAM****B5*7306* MO* 174* 971130 N/L
PAM****B5*6152* MO* 174* 971231 n/|
PAM****B5*4998* M O* 174* 980131 n/|
PAM****B5* 14994* QY * 194* 980430 n/|
PAM****B5* 12532* QY * 194* 980731 n/|
PAM****B5* 10080* QY * 194* 981031 n/|
PAM****B5*7455* QY * 194* 990131 n/l
PAM****B5* 6050* CY * 194* 991231 n/|
PAM**** 49* 785085* CY * 194* 991231 n/l

End CPR Format 3 example, begin CPR Format 4

example.
CFT*F4*WM n/l

Period budget costs for quarter year ending July 31,
1998. Relatesto calendar (CAL) group 2.

Period budget costs for quarter year ending October 31,
1998. Relatesto calendar (CAL) group 3.

Period budget costs for quarter year ending January 31,
1999. Relatesto calendar (CAL) group 4.

Period budget costs for the balance of the contract (to
complete) which ends on December 31, 1999. Relatesto
calendar (CAL) group 5.

Period budget at complete costs for the contract which
ends December 31, 1999. Relatesto calendar (CAL)
group At Complete.

Work breakdown structure reference, baseline change
details.

Budget at complete change.
Short description of change.
Next baseline change reference.
Related amount.

Description of change.

Work breakdown structure reference, numbers that
follow represent values at the end of the reporting
period.

Report format type is Cost Performance Report (CPR)
Format 4 — Staffing, forecast values. Quantities are
working months. Note that a budget version of Format 4
can also be conveyed; use code "LP" instead of "F4".

August 5, 1997



839 Project Cost Reporting

ANSI ASC X12 VERSION/RELEASE 003050

CAL*?O*:L************10*3*0498 n/l

CAL* 70 2% **%%%%%%%** 1O 3 0798 1/l
CAL*70* 3x***%%%%%%** 1O 3% 1098 1/l

CAL* 7O 4* ***%%%%%%** 1O 3*0199 1/l
CAL*70* 5 ****%xxx*%* 10* 11* 1299 n/l
CAL*70* At Completer *****xx*xxx10* 34 nf|
BSD* 75* 1000** 3* ENG** 2 n/|

QTY*AT*100 n/l

QTY*AU*1000 n/l
PAM*AY *120*WM***MO* 174* 970831 n/|

PAM*AY *130* WM*** M O* 174* 970930 n/|

PAM*AY *140* WM***MO* 174* 971031 n/|

PAM*AY*150* WM***MO* 174* 971130 N/L

PAM*AY *160* WM***MO* 174* 971231 n/|

PAM*AY*170*WM*** M O* 174* 980131 n/|

PAM*AY *340* WM*** QY * 194* 980430 n/l

PAM*AY *400* WM*** QY * 194* 980731 n/l

PAM*AY *480* WM*** QY * 194* 981031 n/

PAM*AY *350* WM*** QY * 194* 990131 n/|

PAM*AY *300* WM*** CY *194* 991231 n/|

PAM* AZ*4900* WM*** CY *194* 991231 n/|

Header level remainder of contract (after six month
forecast detail) period group information. Calendar
group 1, covers 3 reporting months, title is "0498" for
April of 1998.

Calendar group 2, covers 3 reporting months, title is
"0798" for July of 1998.

Calendar group 3, covers 3 reporting months, title is
"1098" for October of 1998.

Calendar group 4, covers 3 reporting months, title is
"0199" for January of 1999.

Calendar group 4, covers 11 reporting months, balance
of contract, titleis"1299" for December of 1999.

Calendar group for the forecast at complete, notes total
number of reporting periods for the contract, no title
needed.

Organization structure reference, element code is 1000.
Current period actual quantity working months.
Cumulative actual quantity working months.

Period forecast quantity for the month ending August 31,
1997.

Period forecast quantity for the month ending September
30, 1997.

Period forecast quantity for the month ending October
31, 1997.

Period forecast quantity for the month ending November
30, 1997.

Period forecast quantity for the month ending December
31, 1997.

Period forecast quantity for the month ending January
31, 1998.

Period forecast quantity for the quarter year ending April
30, 1998. Relatesto calendar (CAL) group number 1.

Period forecast quantity for the quarter year ending July
31, 1998. Relatesto calendar (CAL) group number 2.

Period forecast quantity for the quarter year ending
October 31, 1998. Relatesto calendar (CAL) group
number 3.

Period forecast quantity for the quarter year ending
January 31, 1999. Relatesto calendar (CAL) group
number 4.

Period forecast quantity for the balance of the contract
(to complete) which ends on December 31, 1999.
Relates to calendar (CAL) group 5.

Period forecast at complete costs for the contract which
ends December 31, 1999. Relatesto calendar (CAL)
group At Complete.
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BSD* 75* 2000** 3* MFG** 2 n/|
QTY*AT*100n/l

QTY*AU*1000 n/l

PAM*AY *120*WM***MO* 174* 970831 n/|
PAM*AY *130* WM*** M O* 174* 970930 n/|
PAM*AY *140* WM*** M O* 174* 971031 n/|
PAM*AY*150* WM***MO* 174* 971130 N/L
PAM*AY *160* WM***MO* 174* 971231 n/|
PAM*AY *170*WM*** M O* 174* 980131 n/|
PAM*AY *340* WM*** QY * 194* 980430 n/l
PAM*AY *400* WM*** QY * 194* 980731 n/l
PAM*AY *480* WM*** QY * 194* 981031 n/|
PAM*AY *350* WM*** QY * 194* 990131 n/|
PAM*AY *300* WM***CY *194* 991231 n/|
PAM* AZ*4900* WM*** CY *194* 991231 n/|

Organization structure and related quantities continue
for the rest of the reporting structure. End of example
for CPR Format 4, begin example for CPR Format 5.

CFT*F5n/l

BSD*74*1110 n/|

MSG*Narrative text that describes variance analysis
details, changes made, work arounds, and so forth. n/l

MSG*Multiple lines can be used if you need to. n/l
BSD*74* 1120 n/l
MSG*Narrative for the next WBS element. n/l

End examples for the report formats. Contractor details
follows.

N1*FR** 1* DUNSNO n/|

PER* AA*Brooks Mel* TE* 703-123-1234* FX* 703-
123-5555* EM* Brooks@xyz.com* Program Manager n/l

DTM*275*970731 n/l
SE* nnn* 123456789 n/|

Organization structure reference, element code is 2000.

Quantity (QTY) and time based quantity (PAM) for the
OBS element follows.

Report format type is Cost Performance Report (CPR)
Format 5 — Explanations and Problem Analyses. Only
narrative isincluded in this example for the work
breakdown structure. Amounts and quantities can be
included if needed. Can also be used for the
organization structure.

Work breakdown structure element is 1110 (relatesto a
WBS code from CPR Format 1).

The next work breakdown structure element.

The company sending the data DUNS number.

Authorized representative name, phone number, fax
number, e-mail address, and title.

Submission approval date.

The nnn equals the number of segmentsin the
transmission with transaction set control number.
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